

689-IT

24-02
8-5-18

Quarterly Progress Report for Quarter Ending March 2018

S.No.	Name & Location (Nature of work)	Est.Cost (Rs. In Lakh)	Tendered Cost (Rs. In Lakhs)	%age above/below	Agmt. No.	Agency	Date of Start	Time of Comp.	Physical Progress	Name of E in C with Address
1	supply, installation, commissioning, calibration & prove out of UTM for Textile, Rubber & plastic testing	5.5+taxes	3.86+taxes	-11.64	RITES/NR/Lab Project/2017-18/201, dated 09/03/2018	M/s Blue star Engineering & Electronics Ltd, New Delhi	Immediately	90 days from Offer	under progress	D K Rao Sr.DGM

[Signature]
AGM(Admn.) 4/5/2018

GGM(Insp.)/NR

For uploading on website, portion of NR

[Signature]
21/5/2018

ASMTIT

sk opha.

[Signature]
09/05/2018