

S&T SBU
ROC-1, GURGAON (HR)

No. RITES S&T/VIG/POLICY/CONTRACTS & TENDERS
Dated: 08.02.2017

Sub: Details of contracts concluded and status of tenders to be uploaded on RITES's website.

Ref: Vigilance letter RITES/CO/VIG/POLICY/G-10 dtd 12.08.2014

In reference to above please find attached herewith details of status of tenders, Contracts concluded and details of Contractor's payment for the month of Jan'17 of S&T SBU for uploading on RITES website. Soft copy of the same has also been mailed to IT Department.

The detail of payment to S&T contractors attached herewith.

Encls: As above

~~JGM/S&T~~

[Signature]
09/2/17

~~GM/S&T~~

[Signature]
10/2

GGM/IT

[Signature]
08/2/17
Cont. Engineer/S&T

DETAILS OF CONTRACTS MORE THAN 02 (TWO) CRORES IN VALUE

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	No. of tender received	Nos. and names of parties qualified after Technical evaluation	Nos. and names of parties not qualified after Technical evaluation	Whether contract awarded to lowest tenderer/e valued LI	Letter of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
RITES/S&T/CP/RAJ/02/099/PACKAGE-2	PWC FOR S&T WORK AT NLY Shing facilities NTPC Dabri Pkg 2	By advertisement in Newspaper	31.11.10	Two packets	30.11.10	5	1. M/s Piousam Kolkata 2. M/s Astar Rail, Secunderabad, 3. M/s Jay railway Signaling Pvt. Ld, Gurgaon. 4. M/s Kalindee and Nirmam, Gurgaon. 5. M/s Kiran Infra Japur	NIL	Yes	RITES/ST/ENCP/001/RAJ/02/099/PACKAGE-2 dt. 19.05.2011	M/s Kiran Infra Engineers Ltd., Japur	2.79 crore	04.04.12	02.06.11	Work commissioned on 5.9.2014.	Part Payment of tax. Next month and balance payment is pending with finance due to unavailability of fund.
RITES/S&T/Tender/VNL/29	Signaling work for construction of Semi MTR system at Lalpoua	By advertisement in Newspaper	28.02.05	Two packets	21.03.05	1	M/s Astar Tele services Secunderabad	NIL	Yes	RITES/S&T/Tender/VNL/29 dt. 21.06.2006	M/s Astar Tele Services Secunderabad	3.27 crore	20.04.07	21.06.06	12.02.10	Realization of final bill of contractor under progress with M/s TVNL retention money of Rs. 23.0 lacs has been released to agency.
RITES/S&T/Tender/Sambhadr Pr-2010	PWC for execution of S&T work for Siroachher at Vishakapatnam	By advertisement in Newspaper	28.06.10	Two packets	19.07.10	5	1. M/s MRT Signals Kolkata 2. M/s Piousam Kolkata 3. M/s Kalindee Rail Nirmam, Gurgaon 4. M/s Kiran Infra Japur. 5. M/s MCMIL systems Pvt Ltd, Bangalore 6. M/s VSR Infrastructure ltd Hyderabad	NIL	Yes	RITES/S&T/Tender/Sambhadr/2010 dt. 09.12.2012	M/s Kiran Infra Japur	5.83 crore	24.02.11	12.10.2010	Last station commissioned on 19.02.2014	Final bill & closing of contract is under progress.
RITES/CORAK/TTender/PAC/TTender/ST/S-11-12 Part-4	Modification of signaling system in construction with double of track from Raopurase station to NH gate, Faltcher	By advertisement in Newspaper	23.08.11	Two packets	09.09.11	2	1. M/s darga supply infra pvt ltd Kolkata 2. M/s M/G Worlwide pvt ltd, New Delhi	NIL	Yes	RITES/CORAK/TTender/PAC/TTender/ST/S-11-12 Part-4 dt. 16.01.12	M/s Darga Supply Infra Pvt ltd Kolkata	2.11 crore	10.09.12	12.03.12	Last station Commissioned on 11.08.2014	Final bill and closing of contract is under progress

RTES/S&T/PNC/2009 Part IV 324/ Part IV 46/10/03/06	RTES/S&T/PNC/2009 Part IV 324/ Part IV 46/10/03/06	Yes	Nil	1. M/s M.T. Trading Co. Kolkata, 2. JV of M/s Aster/P/td & M/s M Secunderabad	1. M/s Alcon Builders & Engineers (P) Ltd N. Delhi, 2. M/s Shivakriti Int. Jaipur 3. M/s Aster Rail Engineers (P) Ltd N. Delhi 4. M/s Kiran Infra Engg Jaipur Secunderabad	7	13.06.05	Two packages	13.06.05	By advertisement in Newspaper	By advertisement in Newspaper	19.08.05	Two packages	13.06.05	2	1. M/s M.T. Trading Co. Kolkata, 2. JV of M/s Aster/P/td & M/s M Secunderabad	Nil	Yes	RTES/S&T/PNC/2009 Part IV 324/ Part IV 46/10/03/06	RTES/S&T/PNC/2009 Part IV 324/ Part IV 46/10/03/06	8.06.06	24.11.06	25.03.06	06.01.07	Final bill is pending with client and closing of contract is in progress. Reminder for setting sent to DGM/ENGP on 7.15.06 reminder sent on 22.09.06 & 2nd reminder sent on 16.10.06. The variation has been vetted by Item/SGP, now it is under sanction of competent authority of RTES. Final variation has been vetted by Finance and accordingly final bill has been sent to RPO/SGP/fin.
RTES/S&T/PNC/2009 Part IV Package-1	RTES/S&T/PNC/2009 Part IV Package-1	By advertisement in Newspaper	By advertisement in Newspaper	2.11.09	30.12.09	Two packages	30.12.09	Two packages	2.11.09	By advertisement in Newspaper	By advertisement in Newspaper	2.11.09	Two packages	30.12.09	6	1. M/s CHEL, Subhabhab 2. M/s Kalindee rail Nirman Gurgaon 3. M/s Aster Rail Secunderabad 4. M/s Shivakriti Int Jaipur	1. M/s Alcon Builders & Engineers (P) Ltd N. Delhi, 2. M/s Shivakriti Int Jaipur 3. M/s Aster Rail Engineers (P) Ltd N. Delhi	Yes	RTES/S&T/PNC/2009 Part IV Package-1 46/29/03/10	RTES/S&T/PNC/2009 Part IV Package-1 46/29/03/10	3.7.06	12.2.11	13.04.10	Commissioned on 23.07.2014	Contract has been terminated on account of non supply of defective items of 33 spare
RTES/S&T/PNC/2009 Part IV Package-2	RTES/S&T/PNC/2009 Part IV Package-2	By advertisement in Newspaper	By advertisement in Newspaper	2.11.09	30.12.09	Two packages	30.12.09	Two packages	2.11.09	By advertisement in Newspaper	By advertisement in Newspaper	2.11.09	Two packages	30.12.09	6	1. M/s CHEL, Subhabhab 2. M/s Kalindee rail Nirman Gurgaon 3. M/s Aster Rail Secunderabad 4. M/s Shivakriti Int Jaipur	1. M/s Alcon Builders & Engineers (P) Ltd N. Delhi, 2. M/s Shivakriti Int Jaipur 3. M/s Aster Rail Engineers (P) Ltd N. Delhi	Yes	RTES/S&T/PNC/2009 Part IV Package-2 46/28/07/2010	RTES/S&T/PNC/2009 Part IV Package-2 46/28/07/2010	3.11.06	11.06.11	12.08.10	Work commissioned on 25.7.2014	Variation statement has been approved by ATCP/1. Final Billing statement is held up due to final completion period from ATCP/1 awarded
RTES/S&T/PNC/2009 Part IV Package-4	RTES/S&T/PNC/2009 Part IV Package-4	By advertisement in Newspaper	By advertisement in Newspaper	27.08.11	07.10.11	Two packages	07.10.11	Two packages	27.08.11	By advertisement in Newspaper	By advertisement in Newspaper	27.08.11	Two packages	07.10.11	6	1. M/s Parasara Kulkarna 2. M/s Kalindee rail Nirman, gurgaon, 3. M/s Kiran Infra Jaipur, 4. M/s Vhavavagar & sons Nagpur, 5. M/s VSHR infra Ltd, 6. M/s Bharat Automations, Mumbai	Nil	Yes	RTES/S&T/PNC/2009 Part IV Package-4 46/24/01/12	RTES/S&T/PNC/2009 Part IV Package-4 46/24/01/12	9.06.06	07.08.12	07.02.12	S&T work is held up due to civil & points insertion and OHE shifting of Mast is yet to be completed	

REFS/SA/17A PC/PL/TH/AM/1 SPP/AC/SA/CP/1 V-3/2/2012/Re- tender	Supply, installation, testing & commissioning of S&T System in Y-connection with construction of Railway siding work for AECPI plant [PGTTP] at Jhugar (Jharyana)	is advertisement in Newspapers	21.03.13 NCR TOI (Delhi Edition) news papers respectively	Two Packets	08.04.13	2	1. M/s Kamesh Rai Srivastava Engineers Ltd. 2nd floor, Building No. 9A, Cyber City, DLF Phase III, Gurgaon-122002 2. M/s M.G. Worldwide Pvt Ltd 1004, 10th floor, Hemkunt Tower, 98 Nehru Place, New Delhi	Nil	Yes	No RUPES/SA/CP/1 V-3/2/2012/Re- Tender-II dtd 25.06.2013	M/s. Kalladee Rai Srivastava Engineers (Engineers) Ltd. Building No. 9A, Cyber City, DLF Phase III, Gurgaon-122002	6.17 Core	09.10.2013	10.07.2013	Work commissioned on 23.7.2014	Varian statement has been approved by AECPI. Final Billing statement is held up due to final completion period from AECPI, awarded
REFS/CO/13 SPP/AC/SA/CP/1 V-3/2/2012/Re- tender	Supply, installation, testing and commissioning of indoor and outdoor gears of signaling and telecommunication system including panel interlocking system in connection with rail transport system for Shree Nagpur Thermal Power Project (Stage I & II), Village -Durgela, Distt. Khandwa, MP	is advertisement in Newspapers	limited tender documents after discharge of open tender for this work.)	Two Packets	02.04.13	4	1. M/s Kama Infra Engineers Ltd. B-141, Road No. 9/D, Shivakarma Industrial Area, Jabur 2. M/s Elayee Electro System Pvt Ltd, P-21, Old Ballygunge Road, Kolkata 3. M/s MRT Signals Ltd. 2 Raja Woodson Street, 3rd floor, Kolkata-700001 4. M/s Bharat Rail Automation Pvt Ltd, B-107/108, mandakeswar Ind. Estate, SVP Road, Mumbai-400082.	Nil	Yes	No RUPES/CO/13 SPP/AC/SA/CP/1 V-3/2/2012/Re- tender-II dtd 1.07.2013	M/s Elayee Electro System Pvt Ltd, P-21, Old Ballygunge Road, Kolkata	6.17 Core	15.02.2014	16.07.2013	Work commissioned on 28.06.2016 & 29.06.2016 respectively	Final bill & closing of contract is under progress
REFS/CO/13 SPP/AC/SA/CP/1 V-3/2/2012/Re- tender	Supply, installation, testing & commissioning of S&T indoor & outdoor gears with panel interlocking system of Rail infrastructure facility for transportation of coal from Nalka Railway station to 2&06. MB, Marwa TTPP	is advertisement in Newspapers	By	Two Packets	12.07.2013	1	M/s Vijaywargi Infra Engineers Pvt. Ltd., No. 632, Vijaywargi Bhawan, Kamplax - 441002	Nil	Yes	RUPES/CO/13 SPP/AC/SA/CP/1 V-3/2/2012/Re- tender-II dtd 19.09.2013	M/s Vijaywargi Infra Engineers Pvt. Ltd., No. 632, Vijaywargi Bhawan, Kamplax - 441002	5.12 Core	03.08.2014	4.10.2013	Work commissioned on 24.02.2016	Final variation bill & closing of contract is under progress.

RITES/COE/RE/SKT/Work in Area/ SMT/NET/C/ SMT/FA/BR/2/ 014/ASH/ SR/O/RAD/ Dated: 19.11.2014	By advertisement in Newspapers	20.11.2014	Two Packets	8.12.2014	03 Nos.	1. M/s Kram Infra Engineers Ltd., Jaipur Fabricator, 2. M/s Laxmi Durga Vishakhapatnam 3. M/s Goparti, Secunderabad	Nil.	Yes	No RITES/COE/RE/SKT/Work in Area/ SMT/NET/C/ SMT/FA/BR/2/ 014/ASH/ SR/O/RAD/ Dated: 18.02.2015	M/s Laxmi Durga Fabricator, Vishakhapatnam	04.01.2016	05.05.2015	Supplier card submitted on 25.11.16, RCD yard commissioned on 24.01.2016.	Balance material has been supplied and closing of contract is under progress
RITES/COE/RE/SKT/Work in Area/ SMT/NET/C/ SMT/FA/BR/2/ 016/16/ASH/ SR/O/RAD/ Dated: 18.01.2016	By advertisement in Newspapers & E tendering	15.01.2016	Two Packets	19.02.2016	01 Nos.	M/s Shivakrit International Limited, Corporate Park, 707-710, 7th floor, Ajmer Road, Jaipur-302006 (Rajasthan)	Nil.	Yes	No RITES/COE/RE/SKT/Work in Area/ SMT/NET/C/ SMT/FA/BR/2/ 016/16/ASH/ SR/O/RAD/ Dated: 27.05.2016	M/s Shivakrit International Limited, Corporate Park, 707-710, 7th floor, Ajmer Road, Jaipur-302006 (Rajasthan)	26.11.2017	NIL	Work in progress	NIL
RITES/COE/RE/SKT/Work in Area/ SMT/NET/C/ SMT/FA/BR/2/ 017/17/ASH/ SR/O/RAD/ Dated: 17.03.2016	By advertisement in Newspapers & E tendering	30.05.2016	Two Packets	01.07.2016	3 Nos.	M/s Shivakrit International Limited, Jaipur-302006 (Rajasthan) 2. M/s Laxmi Durga Fabricator, Vishakhapatnam 3. M/s SS Rail Works Pvt Ltd, Hyderabad (Telangana) 4. Bharat Rail Automations Pvt Ltd, Mumbai (Maharashtra)	Nil.	Yes	No RITES/COE/RE/SKT/Work in Area/ SMT/NET/C/ SMT/FA/BR/2/ 017/17/ASH/ SR/O/RAD/ Dated: 21.10.2016	M/s Shivakrit International Limited, Corporate Park, 707-710, 7th floor, Ajmer Road, Jaipur-302006 (Rajasthan)	20.10.2017	NIL	Work in progress.	NIL
RITES/COE/RE/SKT/Work in Area/ SMT/NET/C/ SMT/FA/BR/2/ 018/18/ASH/ SR/O/RAD/ Dated: 17.05.2016	By advertisement in Newspapers & E tendering	31.08.2016	Two Packets	18.10.2016	03 Nos.	1. M/s Kram Infra Engineers Ltd., Jaipur 2. M/s Param Enterprises (P) Ltd., Kolkata 3. Technocon, Guwahati	01 M/s Technocon, Guwahati	Yes	No RITES/COE/RE/SKT/Work in Area/ SMT/NET/C/ SMT/FA/BR/2/ 018/18/ASH/ SR/O/RAD/ Dated: 20.01.2017	M/s Param Enterprises (P) Ltd., 25A, Netaji Subhas Road, Seelbus Road, No - 7, P. S Hare Street, Kolkata - 700071 (West Bengal)	05.02.2018	NIL	Work in progress	NIL

ROC, GURGAON
S&T SBU,

DETAILS OF TENDERS MORE THAN 02 (TWO) CRORES IN VALUE

Contracts Concluded for the month of Jan 2017

Jan 2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	Nos of Tender recd.	Nos. and names of parties qualified after Technical evaluation	Nos. and names of parties not qualified after Technical evaluation	Whether contract awarded to lowest tenderer/s valued L1	Letter of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
No. REFERENCE: S&T SBU/RF/ Tender NIT/ 2016/ Bid 31.3.16	Provision of Signaling & Telecommunication and construction of associated service buildings in connection with additional Railway line (3.5 Kms Railway Track) connecting Kurla Mines to MGRY and of Toller Super Thermal Power Station, Talcher, Kurla, PO, Deepshikha, Dist. Angul (Odisha)	By advertisement in Newspapers & E-tendering	05.05.2016	Two Bids													
Technical Bid has been opened on 12.07.2016 TC recommendations has been sent to NITC/Talcher and awaiting for clearance.																	
No. REFERENCE: S&T SBU/RF/ Tender NIT/ 2016/ Bid 28.10.2016	Signalizer & Telecommunication work in connection with construction of Bar Infrastructure for providing Railway siding at Karamda Bypass for approach of washed and Blasted Karamda, District:Korba (Chhattisgarh)	By advertisement in Newspapers & E-tendering	11.10.2016	Two Bids													
Technical Bid has been opened on 28.11.2016 Evaluation is under progress.																	
No. REFERENCE: S&T SBU/RF/ Tender NIT/ 2016/ Bid 15.10.2016	PMC for S&T system at Junction station, Crossing & in plant yard in connection with the construction of Coal Transportation system for MGNPL, Main TPP, Alkhabad -	By advertisement in Newspapers & E-tendering	15.10.2016	Two Bids													
Financial Bid has been opened on 11.01.2017 Evaluation is under progress.																	

S&T SBU
ROC-I, GURGAON

Information Regarding status of RA/Final Bill Payment of Working Agencies from 1.1.2017 to 31.01.2017 for S&T SBU of RI Division.

Sl. No	Name of Contractor	Agreement No.	Bill Detail		Bill received at HQ dated	Status of Bill		Modes of Payments
			Bill No	Bill Amount (Rs)		Under Process of Checking	Payment released on	
1.	Kiran Infra Engineers Ltd	RITES/S&T/NCPP/Dadrfi/2009/Pkg-II	KIEL/RA/VI & final	5858621.74	16.09.16	Part payment made. Balance payment Pending with finance for payment of final bill due to unavailability of fund. RPO/North has asked the client for making the fund available.	27.01.2017	RTGS/ Cheque
2.	Kiran Infra Engineers Ltd	RITES/S&T/NCPP/Dadrfi/2009/Pkg-V	KIEL/RA/IV & final	2390968.13	26.06.16		27.01.2017	RTGS