

**DETAILS OF CONTRACTS CONCLUDED/AWARDED/IN PROGRESS DURING THE MONTH OF NOVEMBER 2019 FOR RPO / BHUBANESWAR DIVISION:**

**Annexure-A**

Sl. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/L1	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation.	Numbers & names of parties not qualified after technical evaluation.	Whether contract awarded to lowest tenderer/evaluation L-1	Letter of Award/Letter of Acceptance No. & Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
<b>OPEN TENDER</b>																	
<b>NIL</b>																	
<b>LIMITED TENDER</b>																	
1	LT/05/2019 /RITES/BBSR /SFA/ARCHITECT, Dated: 05.10.2019.	Appointment of Architect for Establishment of State Forest Academy at Bhubaneswar.	Limited Tender	-	Single packet	21.10.2019	03	03 1) M/s. Architects Studio. 2) M/s. Space Arch. 3) M/s. SPIRE CONSULTANTS.	Nil	Yes	RITES/BBSR/SFA/ ARCHITECT/2019 /1618, Dated:29.11.2019	M/s Architect Studio Infacity, Chandrasekharpur Bhubaneswar-24.	Rs. 39,90,000.00	-	-	-	-
<b>SINGLE TENDER</b>																	
<b>NIL</b>																	

*SPD  
Engle LT*

*V. V. L. N. Murthy  
Mgnd*

*Wd  
01/12/19*

(V.V.L.N. Murthy)  
Sr.DGM(C)/BBSR

## Annexure-B

## STATUS OF TENDERS DEALT BY RPO / BHUBANESWAR DIVISION IN THE MONTH OF NOVEMBER 2019

Sl No	Tender NO.	Item / Nature of work	Mode of tender enquiry	Date of publication of NIT/LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders recd	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/evaluated L-1	Letter Award & Date.	Name & Address of Contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work
<b>OPEN TENDER</b>														
1	RITES/BBSR/MCL/SPUR384-TLHR/OT-02/2019, Dated 02.08.2019.	Earthwork in Formation, construction of RUB with approaches, Retaining wall & Drains, Supply of PSC sleepers, Turnouts sleepers, Supply of Ballast, P.Way fittings & Track linking works, construction of building and allied works for proposed Rail connectivity of Spur no. 384, Jagannath washery under Jagannath Area, Talcher.	Open Tender	03.08.2019	Two packet system	14.09.2019	08	02 1) M/s. Shanti Construction Sambalpur Pvt. Ltd. 2) M/s. BKD Infrastructure Pvt. Ltd.	06 1) M/s. Laxmi Enterprises. 2) M/s. Suresh Chand Gupta. 3) M/s. Sarada Bricks and Construction. 4) M/s. S.N.S. Industrial Works Private Limited. 5) M/s. Earth Pavers Hyderabad Private Limited. 6) M/s. M/s. S. N. Sharma	-	-	-	-	-
2	OT/03/2019/RITES/BBSR/RFP AIR WORK/96 C&F QUARTERS Dated 20.08.2019.	Repair/Maintenance of 96 C&F Quarters at New Bhima Bhoi Colony Under Management Committee, Paradip Port.	Open Tender	20.08.2019	Single packet	09.09.2019	07	-	-	-	-	-	-	-
3	OT/04/RITES/BBSR/NLCL/Pkg -I/Major Bridge/2019, Dated: 18.10.2019	Construction of Major Bridge across Bheden River for the proposed Railway siding of M/s. NLC India Ltd, Talabira Mines, Jharsuguda District of Odisha state.	Open Tender	19.10.2019	Two packet system	14.11.2019	05	-	-	-	-	-	-	-
4	OT/05/RITES/BBSR/NLCL/Pkg -II/EW/Bridges&P.Way/2019, Dated: 18.10.2019.	Earthwork in formation, Bridges, Supply of P. Way materials & linking and allied works for the proposed Railway siding of M/s. NLC India Ltd, Talabira Mines, Jharsuguda District of Odisha state.	Open Tender	19.10.2019	Two packet system	18.11.2019	07	-	-	-	-	-	-	-
<b>LIMITED TENDER</b>														
1	LT/04/2019/RITES/BBSR/NTP C/TSTPS/KANIHA/UPGRADATION/PKG-II, Dated: 13.09.2019	Supply of PSC Sleeper for up-gradation of existing load line (Km 5/500 to 8/500 and Km.13/100 to Km. 17/100) for Talcher Super Thermal Power Station, Talcher, Kaniha, PO: Deepshikha, Dist: Angul (Odisha)- Package -II.	Limited Tender	-	Single packet	30.09.2019	02	02 1) M/s. Vishal Nirmiti Pvt Ltd. 2) M/s. Univabs Sleepers Private Limited.	-	-	-	-	-	-
2	LT/05/2019/RITES/BBSR/SFA/ARCHITECT, Dated: 05.10.2019.	Appointment of Architect for Establishment of State Forest Academy at Bhubaneswar.	Limited Tender	-	Single packet	21.10.2019	03	03 1) M/s. Architects Studio. 2) M/s. Space Arch. 3) M/s. SPIRE	Nil	Yes	RITES/BBSR/SFA/ARCHITECT/2019/1618, Dated: 29.11.2019	M/s Architect Studio Infocity, E/47, Chandrasekharpur Bhubaneswar-24	Rs. 39,90,000.00	-

SBI  
encl/ITTL/05/2019  
MSRCL-1  
21/11/19

							CONSULTANTS.							
SINGLE TENDER														
NIL														

*SP/19*  
*encl/11*

*Thru -*  
*06/12/19*

*WV*  
*06/12/19*

(V.V.L.N. Murthy)  
Sr.DGM(C)/BBSR

RPO/BHUBANESWAR									
Position of Tenders under process as on 01.12.2019									
OPEN TENDER									
Sl. No.	Project Code	Client (Full Name)	Name of Works & Tender No.	Cost of the Work	Tender Invited On	Tender Opened On	Briefing Note	Tender Committee Convenor	Status
1	RT 770- 00148	MCL/TALCHER	Earthwork in Formation, construction of RUB with approaches, Retaining wall & Drains, Supply of PSC sleepers, Turnouts sleepers, Supply of Ballast, P.Way fittings & Track linking works, construction of building and allied works for proposed Rail connectivity of Spur no. 3&4,Jagannath washery under Jagannath Area, Talcher. RITES/BBSR/MCL/SPUR3&4-TLHR/OT-02/2019, Dated 02.08.2019.	Rs. 33,83,91,043.00	03.08.2019 (In News Paper) & 05.08.2019 (In CPP Portal)	16.09.2019	Completed on (Technical bid) 27.09.2019 (Financial Bid) 18.11.2019	Ms. Laxmi Sudha, GM/C/BBS	T.C Under process
2	RT 770- 00143	PPT	Repair/Maintenance of 96 C&F Quarters at New Bhima Bhoi Colony Under Management Committee, Paradip Port. OT/03/2019/RITES/BBSR/REPAIR WORK/96 C&F QUARTERS Dated. 20.08.2019.	Rs. 1,91,81,684.00	20.08.2019 (In News Paper) & 21.08.2019 (In CPP Portal)	10.09.2019	Completed on 04.10.2019	Shri K. Venkatesh, JGM/C/BBS	T.C Under process
3	RT 770- 00132	NLCIL	Construction of Major Bridge across Bheden River for the proposed Railway siding of M/s. NLC India Ltd, Talabira Mines, Jharsuguda District of Odisha state. OT/04/RITES/BBSR/NLCIL/Pkg-I/MajorBridge/2019, Dated: 18.10.2019.	Rs. 28,04,63,891.00	19.10.2019 (In News Papers) & 21.10.2019 (In CPP Portal)	15.11.2019	-	Ms. Laxmi Sudha, GM/C/BBS	Briefing Under process
4	RT 770- 00132	NLCIL	Earthwork in formation, Bridges, Supply of P. Way materials & linking and allied works for the proposed Railway siding of M/s. NLC India Ltd, Talabira Mines, Jharsuguda District of Odisha state. OT/05/RITES/BBSR/NLCIL/Pkg-II/EW,Bridges&P.Way/2019, Dated: 18.10.2019.	Rs. 130,60,68,864.00	19.10.2019 (In News Papers) & 21.10.2019 (In CPP Portal)	28.11.2019	-	-	Briefing Under process
LIMITED TENDER									
1	RT 770- 00103	NTPC/KANIHA	Supply of PSC Sleeper for up-gradation of existing load line (Km 5/500 to 8/500 and Km.13/100 to Km. 17/100) for Talcher Super Thermal Power Station, Talcher, Kaniha, PO: Deepshikha, Dist: Angul (Odisha):- Package -II. LT/04/2019/RITES/BBSR/NTPC/TSTPS/KANIHA/UPGRADATION/PKG-II, Dated: 13.09.2019.	Rs. 2,78,91,350.00	13.09.2019	01.10.2019	Completed on 10.10.2019	Shri S. K. Ghosal, JGM/C/BBS	T.C Under process
2	RT 770- 00149	PCCF/Bhubaneswar	Appointment of Architect for Establishment of State Forest Academy at Bhubaneswar. LT/05/2019/RITES/BBSR/SFA/ARCHITECT, Dated:05.10.2019.	Rs. 38,00,00,000.00	11.10.2019	22.10.2019	Completed on 29.10.2019	Shri K. Venkatesh, JGM/C/BBS	LOA issued to M/s Architect Studio E/47, Infocity, Chandrasekharpur Bhubaneswar-24, vide LOA No.: RITES/BBSR/SFA/ARCHITECT/2019/1618, Dated:29.11.2019.
SINGLE TENDER									
NIL									

*Engg/17*

*MS/RC*

*6/12/19*