

Details of Contracts during the Month September 2018

Ref: No: RITES/CO/VIG/Policy/G-10, Dated 10.07.2012

S. no.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT / LIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Number s of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award/Letter of Acceptance No. & Date	Name of contractor	Value of Contract (Rs. lakh)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any	Ref. no.
1	RITES/CP/TC/Varanasi/Platform Redevelopment/PF 6/7/2016	Redevelopment of Platforms 6/7 Varanasi Jn. Railway Station at Varanasi (UP)	Limited tender	17.12.2016	Two packet System	23.12.2016 at 11:00	3	1. M/s Garg Builders, Delhi 2. M/s Gupta Enterprises, Delhi 3. SKP Buildcon		YES	RITES/CP/TC/Varanasi/Platform Redevelopment/PF 6/7/2016 dated 08.02.2017	M/s Gupta Enterprises, Delhi	578.89	17.05.2017	18.02.2017	22.09.2018	(1)Hindrance due to heavy rush of public on running platform. (2) The substantial work was done without block.	4
1	RITES/RO C-II/CP/CU Kerala/9008-53/Tender (Pkg III) /15	Construction of Science Buildings for Department of Physics and Department of Chemistry at Central University of Kerala, Kasargod.	Open tender	10.06.2015	Two Bid System	28.07.2015	6	1. M/s URC Constructions (P) Ltd., Bangalore, 2. M/s Marymatha Construction Company, Ernakulam, Kerala; 3. M/s N.R. Constructions, Hyderabad, 4. M/s Silpa Projects & Infrastructure (I) Pvt. Ltd., Kochi, Kerala 5. M/s Ray Engineering Limited, Mumbai; 6. M/s Rajdeep Buildcon Pvt Ltd., Ahmednagar.	1. M/s Silpa Projects & Infrastructure (I) Pvt. Ltd., Kochi, Kerala	yes	RITES/RO C-II/CP/CU Kerala/9008-53/Tender (Pkg III) /15 dated 21.09.2015	M/s Rajdeep Buildcon Pvt Ltd., Ahmednagar	4899.76	EOT upto 29.06.2017 approved.Further EOT upto 21.03.2018 is provisionally approved .EOT up to 01.06.2018 is proposed.Further EOT up to 31.07.2018 is in process.	06.10.15	Work Completed and taken over by Central university of Kerala Authorities on 28.09.2018	Slow progress due to,(1) non availability of labour, quarry strike, demonetisation.2.delay in issuing GFC drawing by client/Architect. 3.withholding of work for vertical extension	11