

SUB:- Status of Tenders dealt by CP Division for the month of November' 2018

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.	
1	RITES/CP/TC/RAM JAS/Shooting Range/2017	Construction of Shooting range at 2nd Floor of Sports Building at Ramjas College, University Enclave, Delhi	Open Tender	03.06.2017	Single Packet System through E-Tendering	14.06.2017	2	1) M/s Nand Kishore Jaggi 2) M/s Arsh Constructions			Estimated Cost: Rs.90,76,383.00 Completion Period: 6 Months Bid evaluation under process						Delayed due to non-availability of fund.	
2	RITES/CP/TC/NRM/2017	Design, Engineering, Supply, Erection, Testing, Commissioning of ultra-Low Energy Building (uLEB) with Geo Thermal HVAC on Turnkey basis at National Rail Museum, Chanakyapuri, New Delhi, India	Open Tender	30.08.2017	Two Packet System through E-Tendering	01.11.2017	4				Estimated Cost: Rs. 6.69 Crore Completion Period: 10 Months Technical Bid evaluation under process							Tender pertains to design and execution. The evaluation includes three stages. Tender Committee comprise one member from Client. Delay occurred for want of certain clarification arised during evaluation. Besides, the delay has also occurred in finalising various date of T.C. meeting with Client member because of his busy schedule.
3	RITES/CP/TC/VAR ANASI/Substation/Power Supply/2018	Supply, Installation, Testing and Commissioning of External Power Supply Distribution System for upgradation of Varanasi Railway Station at Varanasi (U.P.)	Open Tender	08.03.2018	Two Packet System through E-Tendering	02.04.2018	9	1) M/s Geetu Engineering and Constructions Pvt. Ltd. 2) M/s Hitech Erectors Pvt. Ltd. 3) M/s Yadav Electrical Works 4) M/s Asa Bhanu Technical Services Limited 5) M/s Electro Crafts 6) M/s Shyam Takniki Udyog Ltd. 7) M/s Prabha Infrastructure Pvt. Ltd. 8) M/s Risha Control Engineers Pvt. Ltd.	1) M/s Garg Builders	Yes	LOA No. RITES/CP/TC/VARANASI/Substation/Power Supply/2018 dated 02.11.2018	M/s Risha Control Engineers Pvt. Ltd. 297 Udyog Nagar Swam Park Mundka, Delhi - 110041	4,21,13,670.00					
4	RITES/CP/TC/Dhemaji/Phase-B/Left Over Works/2018/R1	Construction of Left Over Works of Phase-B Buildings for JNV at Village – Bishnupur, Distt. Dhemajji (Assam)	Open Tender	03.04.2018	Single Packet System through E-Tendering	16.05.2018	5	1) M/s Tarun Dutta 2) M/s Tama Fabrication Works 3) M/s Ansari & Company 4) M/s Place Makers 5) M/s Sri Prasanta Kumar Dutta			Estimated Cost: Rs. 2,27,91,825.00 Completion Period: 6 Months Bid Evaluation under process						Delayed due to non-availability of fund and is likely to be discharged soon.	
5	RITES/CP/TC/DP/Rohini Sec-5/DCP Office cum Staff Qtrs/8901-53/2018	Construction of DCP Office and Staff Quarters at Sector-5, Rohini, New Delhi	Open Tender	26.04.2018	Two Packet System through E-Tendering	17.05.2018	13	1) M/s Jaycon Infrastructure Ltd. 2) M/s Jyoti Sarup Mittal 3) M/s Garg Builders 4) M/s Saket Infradevelopers Pvt. Ltd. 5) M/s Kamladityya Construction Pvt. Ltd. 6) M/s KBG Engineers 7) M/s Gupta Enterprises 8) M/s S. K. Integrated Consultants	1) M/s HSK Infra Pvt. Ltd. 2) M/s Jaguar Overseas Limited (The bids of M/s Apurvakriti Infrastructure Pvt. Ltd., M/s Amarantoss Infratech Pvt. Ltd. and M/s Mahalasa Constructions Pvt. Ltd. became invalid due to non extension of validity)	Yes	LOA No. RITES/CP/TC/DP/Rohini Sec-5/DCP Office cum Staff Qtrs/8901-53/2018 dated 22-11-2018	M/s Garg Builders 110, NDM-1, Netaji Subhash Place, Pitampura, Delhi – 110 034	17,78,93,587.74				Delayed due to non-receiving of confirmation of credentials from the Issuing Authority on time.	
6	RITES/CP/MMLP/Phulera/Arch/18	Appointment of Architect for Construction of Building and Allied works for Development of Multimodal Logistic Park (MMLP) at New Phulera Junction of Western DFC Route in Jaipur District, Rajasthan	Limited Tender	23.08.2018	Single Packet System through E-Tendering	04.09.2018	2	1) M/s Muralage 2) M/s 10 Decimal Design Studio		Yes	LOA No. RITES/CP/MMLP/Phulera/Architect/2018/14525 dated 15.11.2018	M/s 10 Decimal Design Studio 103 Ranjan House, 1st Floor, H-Block Market, Ashok Vihar, Phase-1, New Delhi 110052	Professional Charges @ 0.61% of the Project Cost					
7	RITES/CP/OHWT/PHI/CUKDW/2018	Construction of Over Head Water Tanks for Phase II Development Work of 8 Nos. Academic Buildings for Central University of Kerala at Kasaragod, Kerala	Open Tender	24.10.2018	Two Packet System through E-Tendering	15.11.2018	1				Estimated Cost: Rs. 3,69,57,966.00 Completion Period: 12 Months Technical Bid evaluation under process							