

S&T SBU
ROC-1, GURGAON (HR)

No. RITES S&T/VIG/POLICY/CONTRACTS & TENDERS

Dated: 01.12.2015

Sub: Details of contracts concluded and status of tenders to be uploaded on RITES's website.


Ref: Vigilance letter RITES/CO/VIG/POLICY/G-10 dtd 12.08.2014

In reference to above please find attached herewith details of status of tenders, Contracts concluded and details of Contractor's payment for the month of December'15 of S&T SBU for uploading on RITES website. Soft copy of the same has also been mailed to IT Department.


The detail of payment to S&T contractors attached herewith.

Encls: As above

DGM/S&T


1/1/16

JGM/S&T


4/1/16

GM/S&T


2/1/16,

GGM/IT


Cont. Engineer/S&T

Copy for information to CVO/RITES, Vigilance cell, Luxmi Nagar, Delhi (Fax: 011-22024688)

**ROC, GURGAON
S&T SBU,
DETAILS OF CONTRACTS MORE THAN 02 (TWO) CRORES IN VALUE**

December' 2015

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
|--|---|-------------------------------|----------------------------|---|--------------------------------|------------------------|---|--|---|--|--|-------------------|--|------------------------------|---|--|
| Tender No | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/Two Bid system) | Last date of receipt of Tender | No. of tender received | Nos. and names of parties qualified after Technical evaluation | Nos. and names of parties not qualified after Technical evaluation | Whether contract awarded to lowest tenderer/e valued L1 | Letter of Award No. & Date | Name of contractor | Value of contract | Scheduled date of completion of supplies/ work | Actual date of start of work | Actual date of completion | Reasons for delay if any |
| RITES/S&T/NCPP/DADRI/2009/PACKAGE-2 | PMC FOR s&t WORK AT RLY Siding facilities NTPC Dadri Pkg.2 | By advertisement in Newspaper | 11.11.10 | Two packets | 30.11.10 | 5 | 1. M/s Picasona Kolkata 2.M/s Aster Rail Secunderabad, 3.M/s jay railway Signalling Pvt It, gurgaon, 4.M/s Kalindee rail Nirman, gurgaon 5.M/s Kiran Infra jaipur | NIL | Yes | RITES/S7T/NCPP/DADRI/2009/ PACKAGE-2 st.19.05.2011 | M/s Kiran Infra Engineers Ltd., jaipur | 2.79 crore | 04.04.12 | 02.06.11 | Work commissioned on 5.9.2014. | i) Due to change in scope of work. ii) Final variation submitted to finance. iii) Final extension awaited from client. iv) Closure of contract in progress. |
| RITES/ S&T/ Tender/ TVNL/29 | Signaling work for construction of Semi MGR system at TTPS at Lalpania | By advertisement in Newspaper | 28.02.05 | Two packets | 31.03.05 | 1 | M/s Aster Tele services secunderabad | NIL | Yes | RITES/ S&T/ Tender/ TVNL/29 dt. 21.06.2006 | M/s Aster Tele Services Secunderabad | 3.27 crore | 20.04.07 | 21.06.06 | 12.02.10 | Final bill is pending with client. Letter sent to client in on 26.10.2015 for resolving issues meeting in connection with pending payment of contractor. |
| RITES/S&T/Tender/Simhadari/2010 | PMC for execution of S&T work for Simadhari at Vishakapatnam | By advertisement in Newspaper | 28.06.10 | Two packets | 19.07.10 | 5 | 1.M/s MRT Signals Kolkata 2.M/s Picasons Kolkata 3.M/s Kalindee rail Nirman, Gurgaon 3.M/s Kiran Infra Jaipur, 4.M/s MCML systems Pvt Ltd, Bangalore 6.M/s VNR Infrastructure ltd Hyderabad | NIL | Yes | RITES/S&T/Tender/simhadari/2010 dt. 09.12.2012 | M/s Kiran Infra jaipur | 5.83 crore | 24.02.11 | 12.10.2010 | Last station commissioned on 19.02.2014 | R&D yard deleted from scope of work. Final bill is under progress. |
| RITES/CO/RI/S&T/Tender/PMC/Talcher/STPS/ 11-12 | Modification of signaling system in conenction with doublign of track from Rajapalace station to NH gate Talcher | By advertisement in Newspaper | 23.08.11 | Two packets | 09.09.11 | 2 | 1.M/s durga signal Infra pft ltd Kolkata 2.M/s M.G.Worlwide pvt ltd, New Delhi | NIL | Yes | RITES/CO/RI/S&T/Tender/PMC/Talcher/STPS / 11-12 Part-4 dt.10.01.12 | M/s Durga Singla Infra Pvt ltd Kolkata | 2.11 crore | 10.09.12 | 12.03.12 | Last station Commissioned on 11.08.2014 | Final Bill and closing of contract is under progress. |

| | | | | | | | | | | | | | | | | |
|---|--|--|-----------------|--------------------|-----------------|----------|---|--|------------|--|--|-------------------|-----------------|-----------------|--|---|
| <p> RITES/S&T/ Sipat/24/ Part IV </p> | <p> PMC for S&T work for Railway Sdg at Sipat. </p> | <p> By advertisement in Newspaper </p> | <p>09.05.05</p> | <p>Two packets</p> | <p>13.06.05</p> | <p>2</p> | <p>1. M/s M.r.Trading Co.,Kolkata 2.JV of M/s Aster(P) ltd & McML Secunderabad</p> | <p>NIL</p> | <p>Yes</p> | <p> RITES/S&T/Si pat/324/ Part IV dt.10.03.06 </p> | <p> JV of M/s Aster Rail (P) Ltd & MCML Secunderabad </p> | <p>8.06 crore</p> | <p>24.11.06</p> | <p>25.03.06</p> | <p>06.01.12</p> | <p> Final Bill is pending with client and Closing of contract is in progress. Reminder for vetting sent to DGM/F/NGP on 7.7.15, reminder sent on 22.09.15 & 2nd reminder sent on 16.10.15. The variation has been vetted by Fin/NGP, now it is under sanction of competent authority of RITES. </p> |
| <p> RITES/S&T/ APCPL/ Jhajjar/2009 /Package-1 </p> | <p> Supply, installation, testing & commissioning of EI system at APCP/Jhajjar </p> | <p> By advertisement in Newspaper </p> | <p>21.11.09</p> | <p>Two packets</p> | <p>30.12.09</p> | <p>7</p> | <p>1.M/s M.G.Worldwide (P) ltd & delhi 2.M/sKalindee rail Nirman Gurgoan 3.M/s ANSALDO,STS ,Bangalore 4.M/s Kiran Infra Engg Jaipur</p> | <p>1.M/s Alcon builders & Engineers(P) Ltd.N.Delhi 2.M/s Shivakriti Int. Jaipur 3.M/s Aster Rail Secunderabad</p> | <p>Yes</p> | <p> RITES/S&T/AP CPL/ Jhajjar/2009 /Package-1 dt.29.03.10 </p> | <p> JV of M/s M.G world wide (P) Ltd and M/s parvesh construction, Delhi </p> | <p>3.7 crore</p> | <p>12.2.11</p> | <p>13.04.10</p> | <p>Commissioned on 23.07.2014</p> | <p> Final Billing statement is in process. Variation statement sent to APCPL for approval. </p> |
| <p> RITES/S&T/ APCPL/ Jhajjar/2009 /Package-2 </p> | <p> Supply, installation, testing & commissioning of outdoor signalling gears in R&D yard in connection with constructon of Rly siding work at APCPL Jhajjar. </p> | <p> By advertisement in Newspaper </p> | <p>21.11.09</p> | <p>Two packets</p> | <p>30.12.09</p> | <p>6</p> | <p>1.M/s CEL, Sahibabad 2.M/s Kalindee rail Nirman Gurgoan 3.M/s Aster Rail Secunderabad 4.M/s Shivakriti Int.Jaipur</p> | <p>1. .M/s Shivakriti Int. Jaipur 2.M/s Alcon builders & Engineers(P) Ltd.N.Delhi</p> | <p>Yes</p> | <p> RITES/S&T/AP CPL/ Jhajjar/2009 /Package-2 dt.28.07.2010 </p> | <p> M/s Kalindee Rail Nirman Gurgaon </p> | <p>3.11 crore</p> | <p>11.06.11</p> | <p>12.08.10</p> | <p>Work commissioned on 23.7.2014</p> | <p> Final Billing statement is in process. Variation statement sent to APCPL for approval. </p> |
| <p> RITES/S&T/ APCPL/ Jhajjar/2009 /Package-4 </p> | <p> Supply, installation, testing & commissioning of outdoor signalling gears in 'B' yard in connection with construction of Rly siding work for APCPL, Jhajjar </p> | <p> By advertisement in Newspaper </p> | <p>21.11.09</p> | <p>Two packets</p> | <p>30.12.09</p> | <p>6</p> | <p>1.M/s CEL, Sahibabad 2.M/s Kalindee rail Nirman Gurgoan 3.M/s Aster Rail Secunderabad 4.M/s Shivakriti Int. jaipur</p> | <p>1. .M/s Shivakriti Int. Jaipur 2.M/s Alcon builders & Engineers(P) Ltd.N.Delhi</p> | <p>Yes</p> | <p> RITES/S&T/AP CPL/ Jhajjar/2009 /Package-4 dt.28.07.2010 </p> | <p> M/s Kalindee Rail Nirman Gurgaon </p> | <p>2.06 crore</p> | <p>11.06.11</p> | <p>12.08.10</p> | <p>07.01.2014</p> | <p> Final Billing statement is in process. Variation statement sent to APCPL for approval. </p> |

| | | | | | | | | | | | | | | | | |
|---|--|--|--|--------------------|-----------------|----------|--|------------|------------|--|--|-------------------|-------------------|-------------------|---|--|
| <p>MITES/S&T/P MC/NTPC- Mauda/11</p> | <p>PMC for S&T work for construction of Railway siding and inplant facilities at NTPC/Mauda.</p> | <p>By advertisement in Newspaper</p> | <p>27.08.11</p> | <p>Two packets</p> | <p>07.10.11</p> | <p>6</p> | <p>1. M/s Picasona Kolkata 2..M/s Kalindee rail Nirman, gurgaon 3.M/s Kiran Infra jaipur. 4.M/s Vijayvargi & sons,Nagpur. 5.M/s VNR infra Ltd, 6. M/s Bharat Rail Automations,Mu mbai</p> | <p>NIL</p> | <p>Yes</p> | <p>MITES/S&T/P MC/NTPC- Mauda/11 dtd.24.01.12</p> | <p>M/s Kiran Infra Jaipur</p> | <p>9.06 crore</p> | <p>07.08.12</p> | <p>07.02.12</p> | <p>Still in progress</p> | <p>1. Approved ESP by Railways has lot of change. 2. Design of signalling being modified accordingly. 3. Selection table, Panel Diagram & Revised SIP has been finalized. 4. Supplementary LOA issued on 10.08.2015. work in progress.</p> |
| <p>MITES/S&T/ APCPL/JHAJ JAR/PACKA GE-V- YJ/2012/Re- tender</p> | <p>Supply, installation,testing & commissioning of S&T System in Y- connection in connection with construction of Railway siding work for APCPL plant [IGSTPP] at Jhajjar (Haryana)".</p> | <p>By advertisement in Newspapers</p> | <p>21.03.13 NCR TOI (Delhi English Edition) news papers respectively</p> | <p>Two Packets</p> | <p>08.04.13</p> | <p>2</p> | <p>1. M/s Kalindee Rail Nirman (Engineers) Ltd., 2nd floor, Building No. 9A, Cyber City, DLF Phase III, Gurgaon-122002 2. M/s M.G. Worldwide Pvt Ltd. 1004, 10th floor, Hemkunt Tower, 98 Nehru Place, New Delhi.</p> | <p>Nil</p> | <p>Yes</p> | <p>No. MITES/S&T/AP CPL/Jhajjar/Pac kage-V- YJ/2012/Re- Tender-II dtd 25.06.2013</p> | <p>M/s Kalindee Rail Nirman (Engineers) Ltd., 2nd floor, Building No. 9A, Cyber City, DLF Phase III, Gurgaon- 122002</p> | <p>2.38 Crore</p> | <p>09.10.2013</p> | <p>10.07.2013</p> | <p>Work commissioned on 23.7.2014</p> | <p>Final Billing statement is in process. Variation statement sent to APCPL for approval.</p> |
| <p>MITES/CO/RI /S&T/PMC/M PPGCL/KHA NDWA/13/21</p> | <p>Supply, Installation, Testing and Commissioning of indoor and outdoor gears of signaling and telecommunication system including panel interlocking system in connection with rail transport system for Shree Singaji Thermal Power Project (Stage I & II) , Village -Dongelia, Distt. Khandwa, MP.</p> | <p>Limited Tender (Retender after discharge of open tender for this work.)</p> | <p>Tender Enquiry sent to 13 approved contractors by e-mail on 18.03.13 and thereafter by post on 21.03.13</p> | <p>Two Packets</p> | <p>02.04.13</p> | <p>4</p> | <p>1. M/s Kiran Infra Engineers Ltd., B-141, Road No. 9D, Vishwakarma Industrial Area, Jaipur 2. M/s Eldyne Electro Sysytem Pvt Ltd, P-21, Old Ballygunge Road, Kolkata. 3. M/s MRT Signals Ltd, 2 Raja Woodmunt Street, 3rd floor, Kolkata-700001. 4. M/s Bharat Rail Automation Pvt Ltd. B 107/108, mandkeshwar Ind. Estate, SVP Road, Mumbai- 400092.</p> | <p>Nil</p> | <p>Yes</p> | <p>No. MITES/CO/RI/S &T/PMC/MPP GCL/Khandwa/ 13/21 dtd 1.07.2013</p> | <p>M/s Eldyne Electro Sysytem Pvt Ltd, P-21, Old Ballygunge Road, Kolkata.</p> | <p>6.17 Crore</p> | <p>15.02.2014</p> | <p>16.07.2013</p> | <p>Ready for commissioning</p> | <p>M/s MSPGCL has deferred the commissioning by two months as they have to arrange O&M staff for S&T system.</p> |

| | | | | | | | | | | | | | | | | |
|--|---|---------------------------------------|-------------------|--------------------|-------------------|---------------|---|------------|------------|--|---|--------------------|-------------------|-------------------|-------------------------|--|
| <p> RITES/CO/RI/S&T/PMC/CSEB/MARWA/12/15 </p> | <p> Supply, Installation, Testing & Commissioning of S&T indoor & outdoor gears with Panel Interlocking system of Rail infrastructure facility for transportation of coal from Naila Railway station to 2x500 MW Marwa TTPP. </p> | <p>By advertisement in Newspapers</p> | <p>27.06.2013</p> | <p>Two Packets</p> | <p>12.07.2013</p> | <p>1</p> | <p>M/s Vijaywargi Infra Engineers Pvt. Ltd., No. 632, Vijaywargi Bhawan, Kamptee - 441002</p> | <p>NIL</p> | <p>Yes</p> | <p> RITES/CO/RI/S&T/PMC/CSEB/MARWA/2013/LOA dtd: 19.09.2013 </p> | <p> M/s Vijaywargi Infra Engineers Pvt. Ltd., No. 632, Vijaywargi Bhawan, Kamptee - 441002 </p> | <p>3.12 Crore</p> | <p>03.08.2014</p> | <p>4.10.2013</p> | <p>Work in progress</p> | <p>1. Contractor has failed in supply & execution of balance work.</p> |
| <p> RITES/CO/RI/S&T/NTPC-SIMHADRI/2014/ASH SILO-R&D Dated: 19.11.2014 </p> | <p> S&T Work in Ash Silo Lines and R&D Yard in connection with the Construction of Railway Siding for Simhadri Super Thermal Power Project, Stage-II at SSTPS, Simhadri (A.P.) </p> | <p>By advertisement in Newspapers</p> | <p>20.11.2014</p> | <p>Two Packets</p> | <p>5.12.2014</p> | <p>03 nos</p> | <p> 1. M/s Kiran Infra Engineers Ltd., Jaipur 2. M/s Laxmi Durga Fabricator, Vishakhapatnam 3. M/s Ganpati, Secunderabad </p> | <p>NIL</p> | <p>Yes</p> | <p> No. RITES/CO/RI/S&T/NTPC-Simhadri/2014/Ash Silo-R&D dtd: 18.02.2015 </p> | <p> M/s Laxmi Durga Fabricator, Vishakhapatnam </p> | <p>3.80 Crores</p> | <p>04.01.2016</p> | <p>05.03.2015</p> | <p>Work in progress</p> | |

**ROC, GURGAON
S&T SBU,**

DETAILS OF TENDERS MORE THAN 02 (TWO) CRORES IN VALUE

Contracts Concluded for the month of December'2015

Dec'2015

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
|---|--|--------------------------------|----------------------------|---|--------------------------------|---------------------|--|--|---|----------------------------|--------------------|-------------------|--|------------------------------|---------------------------|--------------------------|--|
| Tender No | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/Two Bid system) | Last date of receipt of Tender | Nos of Tender recd. | Nos. and names of parties qualified after Technical evaluation | Nos. and names of parties not qualified after Technical evaluation | Whether contract awarded to lowest tenderer/e valued L1 | Letter of Award No. & Date | Name of contractor | Value of contract | Scheduled date of completion of supplies/ work | Actual date of start of work | Actual date of completion | Reasons for delay if any | |
| RITES/CO/RI/S&T/PMC/RI/NL/09/02/2015 Dated: | Providing Signalling System (SSI/EI) for existing tracks and 6.3 MTPA Expansion Railway Tracks in Railway owned yards of RMUY,EMY,FPEY at Visakhapatnam Steel Plant, Visakhapatnam | By advertisement in Newspapers | 04.12.2015 | Two Packets | | | | | | | | | | | | | Tender has been floated through E-tendering and published in Newspaper |

**S&T SBU
ROC-I, GURGAON**

Information Regarding status of RA/Final Bill Payment of Working Agencies from 1.12.2015 to 31.12.2015 for S&T SBU of RI Division.

| Sl. No | Name of Contractor | Agreement No. | Bill Detail | | Bill received at HQ dated | Status of Bill | | Modes of Payments |
|--------|---------------------------|-----------------------------------|-------------|------------------|---------------------------|-----------------------------|---------------------|-------------------|
| | | | Bill No | Bill Amount (Rs) | | Under Process of Checking | Payment released on | RTGS/ Cheque |
| 1. | Picasona Enterprises | RITES/S&T/NCPP/Dadri/2009/Pkg-I | PSE/RA/IV | 2571105.98 | 22.06.2015 | Under process of checking * | | |
| 2. | Picasona Enterprises | RITES/S&T/NCPP/Dadri/2009/Pkg-II | PSE/RA/VI | 2481670.15 | 22.06.2015 | Under process of checking * | | |
| 3. | Picasona Enterprises | RITES/S&T/NCPP/Dadri/2009/Pkg-III | PSE/RA/IV | 2764175.18 | 22.06.2015 | Under process of checking * | | |
| 4. | Kiran Infra Engineers Ltd | RITES/S&T/NCPP/Dadri/2009/Pkg-IV | KIEL/RA/VI | 4242528.21 | 26.06.2015 | Under process of checking * | | |
| 5. | Kiran Infra Engineers Ltd | RITES/S&T/NCPP/Dadri/2009/Pkg-V | KIEL/RA/IV | 2127961.64 | 30.06.2015 | Under process of checking * | | |

- ***All Final bills are ready for final EOT & approval of final variation form NTPC/Dadri.**