

**EE SBU**  
**विद्युत इंजीनियरी एसबीयू**

**Details of ongoing contracts/Contracts concluded during the month of August, 2019**

**अगस्त, 2019 माह के दौरान चल रहे करार/समाप्त करारों का विवरण**

Sl.No. (क्रम सं.)	Tender No. (निविदा की सं.)	Item/Nature of work (मद/कार्य का प्रकार)	Mode of Tender Enquiry (निविदा जांच)	Date of publication of NIT (एनआईटी के प्रकाशन की तारीख)	Type of bidding (single/two) bid system (बोली का प्रकार/एकल/दो बोली प्रणाली)	Last date of receipt of tender (निविदा की पावती की अंतिम तारीख)	Nos. of tenders recd. (प्राप्त निविदाओं की संख्या)	Nos. and name of parties qualified after technical evaluation (तकनीकी मूल्यांकन के पश्चात योग्य पार्टियों की संख्या एवं नाम)	Nos. and name of parties not qualified after technical evaluation (तकनीकी मूल्यांकन के पश्चात अयोग्य पार्टियों की संख्या एवं नाम)	Whether contract awarded to lowest tenderer/evaluated L-1 (क्या न्यूनतम टेंडरदाता/मूल्यांकित एल-1 को टेक सौंपा गया)	Letter of Award No. & date (अवार्ड पर संख्या एवं तारीख)	Name of Contractor (ठेकेदार का नाम)	Value of Contract (Rs. Lacs) (टेक की लागत (रुपये लाख में))	Scheduled date of completion of Supplies/work (सप्लाई/कार्य के पूरा होने की निर्धारित तारीख)	Actual date of start of work (कार्य आरंभ करने की वास्तविक तारीख)	Actual date of completion (कार्य पूर्ण होने की वास्तविक तारीख)	Reason for delay if any (विलंब का कारण, यदि कोई हो)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1	RITES/B&A/EED/SAIL-RMD/Bolani-S&T-Tender	Design, Supply, Erection, Testing and Commissioning of Signaling & Telecommunication (S&T) works for modification of Railway Siding at SAIL-RMD, Bolani Ores Mines (Orissa).	Limited	08.06.10	Two		2	1. M/s Picasona enterprises, Kolkata	Nil	Yes	RITES/CO/B&A/EE/SAIL-RMD/BOLANI - S&T-Tender Dt:19.10.10	M/s PICASONA Enterprises, Kolkata	128.8	8 Months i.e upto 04.07.11 Extended upto 30.09.14. New EOT is upto 30.09.15. Proposed EOT upto Sept.2016	03.11.10	In progress	Due to non-availability of track from client and approval of design from Railway and slow progress by contractor. Short closing of contract in process.
2	RITES/CO/RI/EED/OHE/SAIL-RMD/BOM/OHE&SSP/01	Design, Supply, Erection, Testing and Commissioning of balance 25kv AC, 50Hz, first phase Railway Electrification work of existing/new Railway track including modification and design,supply, Erection, Testing & commissioning of 25 Kv AC switching post (SSP) at Bolani Khadan CKP Division of South Eastern Railway.	Open	04.09.14	Single	18.09.14	2	1. M/s Electronic India.Bokaro	1 No. M/s Santosh Dobrajka	Yes	RITES/CO/RI/EE/OHE/SAIL-RMD/BOM/OHE&SSP/01 28.10.15	M/s Electronic India, Bokaro	201.16	Upto 31.01.19	28.10.15	In progress	Due to delay in completion of balance civil work. EIG approval for SSP received from SER. SSP commissioned & handed over to CKP Divn./SER. Material reconciliation is under progress.
3	RITES/CO/RI/EE/SECL/Junadh/OHE	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV,50 Hz,1 Phase OHE & SSP for Construction of New Railway Siding for Introduction of Rapid Loading Arrangements at Junadh Loading Complex of SECL at Gevra Road Station of South East Central Railway, Dist.-Korba, Chhattisgarh	Open	28.06.16	Two	14.07.16	1	M/s Binod Construction,Ranchi	Nil	Yes	RITES/CO/RI/EE/SECL/Junadh/OHE, dt.23.09.16	M/s Binod Construction, Ranchi	478.2	upto 23.09.17. 3rd EOT given upto 30-11-18	08.10.16	In progress	EIG sanction for SSP and OHE have been received from SEC Railway. SSP & OHE charging is being done shortly.
4	RITES/CO/RI/EE/NTPC/OHE/MEJA	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV, 50 Hz, 1 Phase OHE, SSP including modification to existing OHE, SCADA and High Mast work at Junction Cabin for Railway siding of Meja Thermal Power Project(2x660MW), Dist.- Allahabad, Uttar Pradesh.	Open	26.02.16	Two	15.02.17	3	(i) M/s New Modern Technomech Pvt Ltd, Odisha (ii) M/s Cimechal Electric Company (iii) M/s Bright Power Limited	Nil	Yes	RITES/CO/RI/EE/NTPC/OHE/MEJA Dt. 22.03.17	M/s New Modern Technomech Pvt Ltd, Odisha	4211.21	1st extension granted upto 22.04.19	22.03.17	In progress	Formation from ROR to Meja Road Station is not ready. Slow progress by Agency.
5	RITES/CO/RI/EE/SECL/Junadh/GS	Supply, Erection, Testing & Commissioning of General Electric works including High Mast, LT Cables etc. for Renovation/Strengthening of existing Railway Siding at Junadh Area, Gevra Road Station of South East Central Railway, Dist. - Korba, Chhattisgarh	Open	05.01.17	Single	07.02.17	3	(i) M/s Anil Nathani, Raipur (ii) M/s Kamy India,Nagpur (iii) M/s Binod Construction, Ranchi	Nil	Yes	RITES/CO/RI/EE/SECL/Junadh/GS, 17.09.17	M/s Anil Nathani, Raipur	243.66	up to 31.12.18.	02.06.17	Work completed and site handed over to client on 14.11.18	Nil
6	RITES/CO/RI/EE/BCCL/PEH/OHE	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE for Renovation/Strenthening of existing Railway Siding with Rapid Loading System in Patherdh Coal Washery of BCCL at Sindri & Patherdh station of East Central Railway, Dist- Dhanbad, Jharkhand.	Open	13.12.16	Two	27.02.16	3	(i) M/s Binod Construction,Ranchi (ii) M/s Jayantifratech Pvt. Ltd. (iii) M/s Shiv kumar Singh , Mugalsarai	1 nos. (i) M/s Shiv Kumar Singh, Mughalsarai	Yes	RITES/CO/RI/EE/BCCL/PEH/OHE, dated: 26.04.17	M/s Binod Construction, Ranchi	1402.02	upto 12.05.18.	26.04.17	In progress	Delay due to non availability of track and approval of drawings/design from E C Railway. Slow progress of Agency.

Sl.No. (क्रम सं.)	Tender No. (निविदा की सं)	Item/Nature of work (मद/कार्य का प्रकार)	Mode of Tender Enquiry (निविदा जंच)	Date of publication of NIT (एनआईटी के प्रकाशन की तारीख)	Type of bidding (single/two) bid system (बोली का प्रकार (एकल/दो बोली प्रणाली))	Last date of receipt of tender (निविदा की पावती की अंतिम तारीख)	Nos. of tenders recd. (प्राप्त निविदाओं की संख्या)	Nos. and name of parties qualified after technical evaluation (तकनीकी मूल्यांकन के पश्चात योग्य पार्टियों की संख्या एवं नाम)	Nos. and name of parties not qualified after technical evaluation (तकनीकी मूल्यांकन के पश्चात अयोग्य पार्टियों की संख्या एवं नाम)	Whether contract awarded to lowest tenders/evaluated L-1 (क्या न्यूनतम/टेन्डरदाता/मूल्यांकित एल-1 को ठेक सौंपा गया)	Letter of Award No. & date (अवार्ड पर संख्या एवं तारीख)	Name of Contractor (ठेकेदार का नाम)	Value of Contract (Rs. Lacs) (ठेके की लागत (रुपये लाख में))	Scheduled date of completion of Supplies/work (सप्लाइ/कार्य के पूरा होने की निर्धारित तारीख)	Actual date of start of work (कार्य आरंभ करने की वास्तविक तारीख)	Actual date of completion (कार्य पूर्ण होने की वास्तविक तारीख)	Reason for delay if any (विलंब का कारण, यदि कोई हो)
7	RITES/CO/RI/EE/RE works/NRW/RGS-JP-SWM	Engagement of Project Management Consultant for "Execution of RE works of 188.59 TKm single line section of Ringas-Jaipur-Sawai Madhopur of Jaipur Division of NWR, Rajasthan.	Open	24.08.17	Two	22.09.17	4	(i) M/s KEC (ii) M/s Bright Skipper (iii) KPTL and Cimechel Electric Co. (iv) Tata Project Limited.	Nil	Yes	RITES/CO/RI/EE/RE works/RGS-JP-SWM, Dated 31.10.17	M/s KEC International Ltd.	14442+GST	upto 31.10.20	31.10.17	In progress	Nil
8	RITES/CO/RI/EE/RE WORKS/NRW/RGS-JP-SWM/PMC, Dt. 26.08.2017	Tender for Engagement of Project Management Consultant for "Railway Electrification - 25 kV OHE works, Traction Substations, General Electrification, Civil Engineering Works (including modification in ROB/FOB, Service buildings, Quarters and Track works), Signaling and Telecommunication works of 188.59 RKM single line Ringas-Jaipur-Swaimadhopur Section of Jaipur Division of North-Western Railway (NWR), Rajasthan, India".	Open	26.08.17	Two	18.09.17	3	1. M/s Voyants Solutions Pvt. Ltd. 2. M/s SOWIL limited 3. M/s Aarvee Associates Architects Engineers and Consultants Private Limited	1.M/s SOWIL limited	Yes	RITES/CO/RI/EE/RE WORKS/NWR/RGS-JP-SWM/PMC/Contract Agreement, Dt. 13.12.2017	M/S Voyants Solution Pvt. Ltd.	780.66 + GST	23.11.20	20.12.17	In progress	Nil
9	SAIL-RSP CA No. P/Proj/697/139000 0092/14049103 dtd.26.09.2014.	Part A- TSS Works : Design, Supply, Erection, Testing and Commissioning of 21.6 MVA, 132/25 kV Traction Substation with feeding post, SSP & overhead cum underground feeder at SAIL-RSP, Steel Plant Siding Rourkela.  Part B – 132 kV Bay Extension: Design, Supply, Erection, Testing and Commissioning of 132 kV Bay Extension at SAIL-RSP, MSDS-VI along with associate work.	Open		Two	10.01.14	4	1.M/s Cimechel Electric Co. Mumbai 2 Leena Electro Mechanical Pvt. Ltd, Navi Mumbai 3.Ms Umesh & Brothers Construction,Navi Mumbai 4. M/s Shyam Indus Power Solutions Pvt. Ltd. Delhi	Nil	Yes	SAIL-RSP LOI No. P/Proj/697/139000092/2185 dt.03.09.14	M/s Cimechel Electric Company,Mumbai	2562.05	extended upto 30-06-19	26-09-14	In progress	Due to client and Railways side delays
10	CA No.P/Proj/697(003)/79005/10 049204 dated 17-01-2011	Design, Supply, Erection, Testing & commissioning of proposed Railway track, switching post (SSP) including modification to existing OHE and switching post for SAIL siding at Rourkela Steel Plant, Rourkela (Orissa). (Work Awarded by Client (M/s SAIL, Rourkela))	Open		Two	18-06-10	6	1.M/s Cimechel Electric Co. Mumbai 2. M/s Sikka Engineering Co. 3. M/s Umesh & brothers construction ,Navi Mumbai 4. M/s Premco Rail Engineers Ltd.	1.M/s Sikka Engineering Co. 2. M/s Premco Rail Engineers Ltd.	YES	CA No.P/Proj/697(003)/79005/10049204 dated 17-01-11	M/s Cimechel Electric Company,Mumbai	2642.52	Extended upto 30-04-18	17-01-11	In progress	Due to non availability of track from SAIL-RSP/BBSR-RPO.
11	RITES/CO/RI/EE/S ECL/Kusmunda/Genl-Electric	Supply, Erection, Testing & Commissioning of General Electric works including High Mast, LT Cables etc. for Renovation/Strengthening of existing Railway Siding at Kusmunda Area, Gevra Road Station of South East Central Railway Bilaspur.	Open	02.06.17	Two	20-07-17	7	1. M/s Shiva Enterprises 2. M/s Electronic India 3. M/s Gokulesh Electric & Engg. Company 4. M/s Rew Construction Pvt. Ltd. 5. M/s Jay enterprises 6. M/s Anil Nathani 7. M/s Bajaj Electricals	1.M/s Gokulesh Electric & Engg. Company 2. M/s Bajaj Electricals 3. M/s Anil Nathani	Yes	LOA No.SECL/BS P/SDG/2018/656 dated 20-03-2018	M/s Jai Enterprises,Raipur	361.61 +GST	19-03-19	2/7/2019	In progress	Nil

Sl.No. (क्रम सं.)	Tender No. (निविदा की सं.)	Item/Nature of work (मद/कार्य का प्रकार)	Mode of Tender Enquiry (निविदा जंच)	Date of publication of NIT (एनआईटी के प्रकाशन की तारीख)	Type of bidding (single/two) bid system (बिडिंग प्रणाली का प्रकार (एकल/दो बोली प्रणाली))	Last date of receipt of tender (निविदा की पावती की अंतिम तारीख)	Nos. of tenders recd. (प्राप्त निविदाओं की संख्या)	Nos. and name of parties qualified after technical evaluation (तकनीकी मूल्यांकन के पश्चात योग्य पार्टियों की संख्या एवं नाम)	Nos. and name of parties not qualified after technical evaluation (तकनीकी मूल्यांकन के पश्चात अयोग्य पार्टियों की संख्या एवं नाम)	Whether contract awarded to lowest tenderer/evaluated L-1 (न्यायमंतम/टेन्डरदाता/मूल्यांकित एल-1 को ठेक सौंपा गया)	Letter of Award No. & date (अवार्ड पर संख्या एवं तारीख)	Name of Contractor (ठेकेदार का नाम)	Value of Contract (Rs. Lacs) (ठेके की लागत (रुपये लाख में))	Scheduled date of completion of Supplies/work (सप्लाइ/कार्य के पूरा होने की निर्धारित तारीख)	Actual date of start of work (कार्य शुरू करने की वास्तविक तारीख)	Actual date of completion (कार्य पूर्ण होने की वास्तविक तारीख)	Reason for delay if any (विलंब का कारण, यदि कोई हो)
12	RITES/CO/RI/EE/BRBCL/Nabinagar/OHE	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV, 50 Hz, 1 Phase OHE & SSP including SCADA work for Railway siding of Nabinagar Thermal Power Project (4x250MW), Dist.- Aurangabad, Bihar.	Open	24-11-17	Two	11.12.17	4	1. M/s Electronic India 2. M/s Skipper India 3. M/s Ramjee Power Construction Ltd. 4. M/s Binod Construction	Nil	YES	LOA No. RITES/CO/RI/EE/BRBCL/Nabinagar/OHE dated 25-04-18	M/s Electronic India, Bokaro	808.99 +GST	1st provisional extension up to 24.10.19	25-04-18	In progress	Nil
13	RITES/CO/RI/EE/SECL/Kusmunda/OHE	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV, 50 Hz, 1-Phase OHE & Augmentation of Switching Post for Renovation/Strengthening of existing Railway Siding at Kusmunda Area, Gevra Road Station of South East Central Railway.	Open	02.06.17	Two	19-07-17	2	1. M/s Binod Construction, Ranchi 2. M/s Skipper Ltd, Kolkata	Nil	YES	LOA No. SECL/BS/P/SDG/2018/756 dated 29-05-18	M/s Skipper Ltd, Kolkata	1378.98 +GST	28-05-19	27-09-18	In progress	Nil
14	RITES/CO/RI/EE/RE WORKS/VJP-MKC, Date: 14.11.2017	Execution of RE works of Vijaypur -Makshi Section of Bhopal Division of WCR.	Open	02.06.17	Two	03.08.17	4	(i) M/s KEC International (ii) M/s Kalpataru Power Transmission Limited (iii) Bright Skipper JV (iv) Tata Project Limited.	Nil	YES	LOA No. RITES/CO/RI/EE/RE WORKS/VJP-MKC, Date: 14.11.17	M/s KEC International	12051.69 +GST	13-05-20	14.11.17	In progress	Nil
15	RITES/CO/RI/EE/RE WORKS/VJP-MKC/PMC, Date: 21.12.2017	Engagement of Project Management Consultant for "Railway Electrification - 25 kV OHE works, Traction Substations, General Electrification, Civil Engineering Works (including modification in ROB/FOB, Service buildings, Quarters and Track works), Signaling and Telecommunication works Vijaypur -Makshi Section of Bhopal Division of WCR.	Open	09.08.17	Two	30.08.17	3	1. M/s Voyants solution pvt. Ltd 2. M/s. SOWIL Ltd. 3. M/s. BARSYL	M/s. SOWIL Ltd.	Yes	RITES/CO/RI/EE/RE Works/VJP-MKC/PMC/LOA date 08.12.17	M/s. Voyants solution pvt. Ltd	655.86	07.12.20	21.12.17	In progress	Nil
16	RITES/CO/RI/EE/SECR/GY-DMM/RE&GE/ 2018	Railway Electrification Including Modification of Existing 25 kV AC, 50 Hz Single Phase Overhead Equipment (OHE), Switching Post, TSS, SCADA and General Electrification Works of Proposed Doubling works of Gooty-Dharmavaram Section of GTL Division of South Central Railway, India.	Open	23.02.18	Two Packet	02.04.18	3	1. M/s Bright Power Project(India) P Ltd, Mumbai. 2. M/s New Modern Technomech Pvt Ltd., Baripada.	1 no. disqualified. M/s P.Chandra Reddy & Co., A.P.	Yes	06.07.18	M/s New Modern Technomech Pvt Ltd., Baripada.	7863	20.01.21	15 days from LPA	----	Nil
17	RITES/CO/RI/EE/KPL/OHE/2016/1	Design, Supply, Erection, Testing and commissioning of Railway Electrification Work of Existing/Proposed Railway Tracks Including Modification of Existing 25 KV AC, 50 Hz Single Phase Overhead Equipment (OHE), SSP, SCADA and General Electrification work for Kamraj Port Limited, Chennai	Open	24.10.16	Two Packet	09.11.16	1	1, M/s Bright Power Project(India) P Ltd, Mumbai	M/s Bright Power Project(India) P Ltd, Mumbai	Yes	23.01.2017	M/s Bright Power Project(India) P Ltd, Mumbai	584.96	07.02.18 EOT 30.08.19	15 days from 23.01.17	-	Work completed and under commission.



Sl.No. (क्रम सं.)	Tender No. (निविदा की सं.)	Item/Nature of work (मद/कार्य का प्रकार)	Mode of Tender Enquiry (निविदा जंच)	Date of publication of NIT (एनआईटी के प्रकाशन की तारीख)	Type of bidding (single/two) bid system (बिडिंग प्रणाली का प्रकार (एकल/दो बोली प्रणाली))	Last date of receipt of tender (निविदा की पावती की अंतिम तारीख)	Nos. of tenders recd. (प्राप्त निविदाओं की संख्या)	Nos. and name of parties qualified after technical evaluation (तकनीकी मूल्यांकन के पश्चात योग्य पार्टियों की संख्या एवं नाम)	Nos. and name of parties not qualified after technical evaluation (तकनीकी मूल्यांकन के पश्चात अयोग्य पार्टियों की संख्या एवं नाम)	Whether contract awarded to lowest tenderer/evaluated L-1 (क्या न्यूनतम टेंडरदाता/मूल्यांकित एल-1 को ठेक सौंपा गया)	Letter of Award No. & date (अवार्ड पत्र संख्या एवं तारीख)	Name of Contractor (ठेकेदार का नाम)	Value of Contract (Rs. Lacs) (ठेके की लागत (रुपये लाख में))	Scheduled date of completion of Supplies/work (सप्लाई/कार्य के पूरा होने की निर्धारित तारीख)	Actual date of start of work (कार्य आरंभ करने की वास्तविक तारीख)	Actual date of completion (कार्य पूर्ण होने की वास्तविक तारीख)	Reason for delay if any (विलंब का कारण, यदि कोई हो)	
24	BITES/CO/RI/EE/NTPC-LARA /OHE/Mine Side/ Pkg-VIIA/2019	Design, Supply, Erection, Testing and Commissioning of Railway Electrification work of 25 Kv AC 50Hz single phase OHE, SP/SSP and SCADA work including modification of existing OHE line for NTPC-LARA from NTPC plant side to Talaipalli Mines end and from Talipalli mines end to Kotarliya yard and Raigarh, Distt. Raigarh, Chhattisgarh, India	Open	30.01.19	Two packets	11.03.19	Opened on 12.03.19	1. M/s Skipper Limited. 2. M/s Transrail Lighting Limited. 3. M/s MAN Structural Pvt. Ltd. 4. M/s New Modern Technomech Pvt. Ltd.	Technical Evaluation under process.	-	-	-	-	-	-	-	-	-
25	BITES/CO/RI/EE/MRVC/BCT-BVI/Mumbai /OHE(Tender Id:- 23111)	Open Tender for Foot by Foot survey based on approved ESP and preparation of proposed OHE layout plan showing all structure/equipment with making dismantling/disposal schedule of the infringing assets, Proposed/Existing sectioning diagram, cross section drawing (CSD), OHE profile diagram & re-route cable diagram along with existing cable route and bill of quantity (BOQ) in connection with MUTP PH-II work for 5 <sup>th</sup> -6 <sup>th</sup> line between Mumbai Central -Borivali (BCT-BVI) section on Western Railway.	NA	NIT uploaded in BITES website on 28.07.17 at 14:30	Single	04.09.17	2	1. Umesh & brothes construction 511, Ideal trade centre, plot no.64, sector-11, CBD Belapur, Navi Mumbai-400614 (maharashtra) 2. Balaji railroad systems Pvt. Ltd. BARSYL Tower, Plot no. 3, Sita ram Nagar staff Road Sikandabad-50009	1. Umesh & brothes construction 511, Ideal trade centre, plot no.64, sector-11, CBD Belapur, Navi Mumbai-400614 (Maharashtra)	Yes	LOANo. BITES/CO/RI/EE/OHE/MRVC/BCT-BVI/LOA Date:- 15.12.17	Balaji Rail Road systems Pvt. Ltd.	23.25	15.03.18	Nil	-	Nil	Nil