

EE SBU

Details of ongoing contracts/contracts concluded during the month of December 2015

| S.No. | Tender No. | Item/ Nature of work | Mode of Tender Enquiry | Date of publication of NIT | Type of bidding (single/two) bid system | Last date of receipt of tender | Nos. of tenders recd. | Nos. and name of parties qualified after technical evaluation | Nos. and name of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L-1 | Letter of Award No. & date | Name of Contractor | Value of Contract (Rs. Lacs) | Scheduled date of completion of Supplies/ work | Actual date of start of work | Actual date of completion | Reason for delay if any |
|-------|---|--|------------------------|----------------------------|---|--------------------------------|-----------------------|---|--|--|--|--|------------------------------|---|------------------------------|---------------------------|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| 1 | RITES/B&A/EED/SAIL-RMD/Bolani-S&T-Tender | Design, Supply, Erection, Testing and Commissioning of Signaling & Telecommunication (S&T) works for modification of Railway Siding at SAIL-RMD, Bolani Ores Mines (Orissa). | Limited | 08.06.2010 | Two | 23.06.2010 | 2 | M/s Picasona enterprises, Kolkata | Nil | Yes | RITES/CO/B&A/E/SAIL-RMD/BOLANI - S&T-Tender Dt:19.10.2010 | M/s PICASONA Enterprises, Kolkata | 128.8 | 8 Months i.e upto 04.07.2011 Extended upto 30.09.2014. New EOT is upto 30.09.2015 | 03.11.2010 | In progress | Due to non-availability of track from client and approval of design from Railway and slow progress by contractor. |
| 2 | RITES/CO/RI/OHE/DFC/Survey/OT/EC & S Corridor | Survey, Data Collection and Preparation of Drawings, Documents related to Railway Electrification works of New Dedicated Freight Corridor, East Coast Corridor (Kharagpur – Vijayawada) and Southern Corridor (Chennai - Goa) for DFCCIL | Open | 04.07.2013 | Single | 05.08.2013 | 4 | M/s Balaji Rail Road Systems Ltd. | 03 nos. 1) M/s KPS Rail Consult Pvt. Ltd. 2)M/s Balaji Rail Systems Ltd. 3) M/s G G Survey Consultancy | Yes | RITES/CO/RI/OHE/DFC/Survey/OT/EC & S Corridor dated 22.11.2013 | M/s Balaji Rail Road Systems Ltd., Secundrabad | 20.79 | 21.05.2014. Extension granted upto 31.12.2015. | 22.11.2013 | In progress | Track alignment of balance 300 Kms awaited from T&S for further necessary action. |
| 3 | RITES/CO/RI/EED/OHE/SAIL-RMD/BOM/OHE&S SP/01 | Design, Supply, Erection, Testing and Commissioning of Signaling & Telecommunication (S&T) works for modification of Railway Siding at SAIL-RMD, Bolani Ores Mines (Orissa). | Open | 04.09.2014 | Single | 18.09.2014 | 2 | M/s Electronic India | 1 No. M/s Santosh Dodrajka | Yes | RITES/CO/RI/EED/OHE/SAIL-RMD/BOM/OHE&S SP/01 28.10.2015 | M/s Electronic India, Bokaro | 201.16 | 6 Months i.e upto 12.05.2016 | 12.11.2015 | In progress | Nil |
| 4 | RITES/B&A/EED/ILS-BHUB/INT & FDA/ E-1/ 2008 | SITC of I.E and FDA works at ILS-BBSR | Open | 08.11.2008 | Two Packet | 24.11.2008 | 01 | 01 No. M/s Klystron Electronics Pvt. Ltd. | Nil | Yes | RITES/B&A/EED/ILS-BHUB/IE,FDA & PAS/ 2009 Dt:01.01.09 | M/s Klystron Electronics Pvt. Ltd. | 240.26 | 15.07.2009 | 16.01.2009 | 01.04.2013 | Non availability of Site. |
| 5 | RITES/B&A/EED/ILS-BHUB/HVAC & BMS /E-2/ 2008 | SITC of HVAC & BMS work for various building at ILS-BBSR | Open | 08.11.2008 | Two Packet | 04.12.2008 | 01 | 01 No. M/s Unique Engineers Pvt. Ltd. | Nil | Yes | RITES/B&A/EED/ILS-BHUB/HVAC/ 2009 Dt:12.03.09 | M/s Unique Engineers Pvt. Ltd. | 641.27 | 26.12.2009 | 27.03.2009 | 01.04.2013 | Non availability of Site. |

| S.No. | Tender No. | Item/ Nature of work | Mode of Tender Enquiry | Date of publication of NIT | Type of bidding (single/two) bid system | Last date of receipt of tender | Nos. of tenders recd. | Nos. and name of parties qualified after technical evaluation | Nos. and name of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L-1 | Letter of Award No. & date | Name of Contractor | Value of Contract (Rs. Lacs) | Scheduled date of completion of Supplies/ work | Actual date of start of work | Actual date of completion | Reason for delay if any |
|-------|--|--|------------------------|----------------------------|---|--------------------------------|-----------------------|---|---|--|--|---|------------------------------|--|------------------------------|---------------------------|---------------------------|
| 6 | RITES/B&A/EED/IL S-BHUB/SUB STATION /E-3/ 2009 | Supply, Testing & Commissioning of HT/LT installation and allied Electrical works at ILS-BBSR | Open | 08.12.2009 | Two Packet | 29.12.2009 | 06 | 05 Nos. 1) M/s Chaitanya Power Systems (P) Ltd. 2) M/s Aster Tele services Pvt. Ltd. 3) M/s Amber Electrotech Ltd. 4) M/s C&S Electric Ltd. 5) M/s Klystron Electronics Pvt. Ltd. | 01 No. 1) Akash Electro Tek Engineers Pvt. Ltd. | Yes | RITES/CO/B&A/EE/ILS-Bhub/ Sub Station/E-3/ LOA Dt:10.05.10 | M/s Aster Teleservices Pvt. Ltd. | 189.35 | 24.11.2010 | 25.05.2010 | 04.02.2013 | Non availability of Site. |
| 7 | RITES/B&A/EED/IL S-Bhub/D.G/E-4/ 2010 | SITC of DG Set and Allied works at ILS-BBSR | Open | 23.04.2010 | Two Packet | 13.05.2010 | 08 | 03 No. 1) M/s C&S Electric Ltd. 2) Amber Electrotech Ltd. 3) M/s New Choudhary Enterprise | 05 Nos. 1) M/s sew Engineering works Pvt.Ltd. 2) M/s Power Engineering(India) Pvt. Ltd. 3) M/s Sterling & Wilson Powergen Pvt. Ltd. 4) M/s G.D.Anklesaria & Co. 5) M/s SAI Shakti Electric Pvt Ltd. | Yes | RITES/CO/B&A/EE/ILS-Bhub/DG/ E-4/2010/ LOA Dt:10.08.10 | M/s C&S Electric Ltd. | 161.81 | 24.02.2011 | 25.08.2010 | 16.01.2013 | Non availability of Site. |
| 8 | RITES/B&A/EED/IL S-Bhub/Lift/E-5/ 2010 | SITC of Lifts and Allied works at ILS-BBSR | Open | 23.04.2010 | Two Packet | 13.05.2010 | 02 | 01 No. M/s Johnson Lifts. Ltd. | 1 No. M/s Esccon Elevators. Ltd. | Yes | RITES/CO/B&A/EE/ILS-Bhub/Lift/ E-5/2010/ LOA Dt:22.09.10 | M/s Johnson Lifts. Ltd. | 80.30 | 06.04.2011 | 07.10.2010 | 06.11.2013 | Non availability of Site. |
| 9 | RITES/B&A/EED/IL S-Bhub/FP/E-6/ 2010 | SITC of Fire Protection and Allied works at ILS-BBSR | Open | 23.04.2010 | Single Packet | 13.05.2010 | 02 | 1 No. M/s Uma Fire Services Pvt. Ltd. | 1 No. M/s Technico India Pvt. Ltd. | Yes | RITES/CO/B&A/EE/ILS-Bhub/FP /E/ 6/2010/ LOA Dt:13.08.10 | M/s Uma Fire Services Pvt. Ltd. | 52.97 | 27.02.2011 | 28.08.2010 | 01.04.2013 | Non availability of Site. |
| 10 | RITES/CO/B&A/EE/ Budge-Budge/I.E./E-2 | Supply, Installation, Testing & Commissioning of Internal Electrification of Industrial Shed and allied works at Fiat Bogie Shop, Budge-Budge, west Bengal | Open | 12.03.2012 | Two Packet | 26.03.2012 | 05 | 05 Nos. 1) M/s J.K Enterprise. 2) M/s klystron Electronics Pvt. Ltd. 3) M/s A.R.Rural Electricals 4) M/s Power & Instrumentation (Guj.) Ltd. 5) M/s Geetu Engineering & Constructions Pvt. Ltd. | Nil | Yes | RITES/CO/B&A/EE/Budge-Budge / I.E./E-2/LOA Dt:19.06.12 | M/s Geetu Engineering & Constructions Pvt. Ltd. | 168.77 | 03.01.2013 | 04.07.2012 | 25.11.2014 | Non availability of Site. |

| S.No. | Tender No. | Item/ Nature of work | Mode of Tender Enquiry | Date of publication of NIT | Type of bidding (single/two) bid system | Last date of receipt of tender | Nos. of tenders recd. | Nos. and name of parties qualified after technical evaluation | Nos. and name of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L-1 | Letter of Award No. & date | Name of Contractor | Value of Contract (Rs. Lacs) | Scheduled date of completion of Supplies/ work | Actual date of start of work | Actual date of completion | Reason for delay if any |
|-------|--|---|------------------------|----------------------------|---|--------------------------------|-----------------------|---|---|--|---|---|------------------------------|--|------------------------------|---------------------------|---|
| 11 | RITES/CO/B&A/EE/D/Budge-Budge/Substation/E-1 | Supply, Installation, Testing & Commissioning of HT/LT Substation equipments installation and allied Electrical works at Fiat Bogie Shop, Budge-Budge, west bengal | Open | 03.01.2012 | Two Packet | 27.01.2012 | 10 | 07 Nos. 1) M/s Shankar Electric Works 2) M/s Happy Electricals 3) M/s Konstelec Engineers Pvt. Ltd. 4) M/s J.K. Enterprises 5) M/s Jadob Electric Co. 6) M/s Power & Instrumentation (Guj.) Ltd. 7) M/s C&S Electric ltd. | 03 Nos. 1) M/s Geetu Engineering & Constructions Pvt. Ltd. 2) M/s Shiva Enterprises 3) M/s Dutta Enterprise | Yes | RITES/CO/B&A/EE/Budge-Budge / Substation/E-1/ LOA Dt:18.04.12 | M/s Power & Instrumentations (Guj.) Ltd. | 206.76 | 02.11.2012 | 03.05.2012 | Work in Progress | Non availability of Site. |
| 12 | RITES/CO/RI/EE/Budge-Budge/I.E./E-3 | Supply, Installation, Testing & Commissioning of Internal Electrical and allied works at Fiat Bogie Shop, Budge-Budge, West Bengal | Open | 16.12.2014 | Single Packet | 29.12.2014 | 2 | Two; 1) M/s Power & Instrumentation (Guj.) Ltd., 2) M/s Shalaka Infra-Tech (I) Pvt. Ltd. | Nil | Yes | LOA No. RITES/CO/RI/EE/Budge-Budge/I.E./E-3 dated: 23.01.2015 | M/s Power & Instrumentation (Guj.) Ltd., | 15.12 | 02 months from the date of issue of LOA. | 23.01.2015 | Work in progress. | Delay in supply of material by manufacturer |
| 13 | RITES/EE/RINL/VSKP/TOWER WAGON/2013 | Design, Manufacturing, Supply and commissioning of 4 wheeler Over Head Equipment Inspection Car 1676 mm Gauge of Diesel hydraulic Under Slung Type as per technical specification no. TI/SPC/OHE/4 WDHTW/0070 | Open | 14.08.2013 | Two Packet | 30.08.2013 | 2 | One M/s PHOOLTAS HARSCO RAIL SOLUTIONS PVT. LTD. Layak Bhawan ,Boring Canal Road, Patna-800001 | One M/s Ovis Equipment Private ltd., Shade no. 43, IDA, Phase-II, Chertlapally, Hyderabad-500051 (A.P) | Yes, single bidder in technical evaluation | RITES/CO/RI/EE/D/RINL/VSKP/Tower Wagon, Date 25.02.2014 | M/s PHOOLTAS HARSCO RAIL SOLUTIONS PVT. LTD. Layak Bhawan ,Boring Canal Road, Patna-800001 | 153.38 lakhs | 30.09.2014 | 30.03.2014 | 31.07.2015 | Completed |
| 14 | RITES/CO/B&A/EE/OHE & PSI/PMC/RINL-VSKP | Design, supply, Erection, Testing and Commissioning of switching Post (ssp) and supply of tools and plants at RINL, Vishakapatnam | Open | 14.08.2013 | Two Packet | 30.08.2013 | 2 | 1.) M/s. Sabari Krishna Enterprises, HIGH-127, Ground Floor, Bharath Nagar Colony, Moosapet, Hyderabad-500018 (A.P) 2.) M/s. Fedders Lloyd corporation Ltd., (Project Services) 159, Okhla Indl. Estate, Phase -III, New Delhi-110020 | Nil | Yes | RITES/CO/B&A/EE/OHE & PSI/PMC/RINL-VSKP, Date 07.02.2014 | M/s. Sabari Krishna Enterprises, HIGH-127, Ground Floor, Bharath Nagar Colony, Moosapet, Hyderabad-500018 (A.P) | 148.57 lakhs | 22.12.2014 | 22.03.2014 | 31.06.2016 | Under Progress |

| S.No. | Tender No. | Item/ Nature of work | Mode of Tender Enquiry | Date of publication of NIT | Type of bidding (single/two) bid system | Last date of receipt of tender | Nos. of tenders recd. | Nos. and name of parties qualified after technical evaluation | Nos. and name of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L-1 | Letter of Award No. & date | Name of Contractor | Value of Contract (Rs. Lacs) | Scheduled date of completion of Supplies/work | Actual date of start of work | Actual date of completion | Reason for delay if any |
|-------|---|--|------------------------|----------------------------|---|--------------------------------|-----------------------|---|---|--|---|--|------------------------------|---|------------------------------|---------------------------|-------------------------|
| 15 | BITES/CO/B&A/EE/NTPC- Simhadri dated 01.09.10 | Design of General Electrification works External & Internal including sub-station (11KV/415V and 25KV/230V, 25 KVA AT & related cabling) for proposed augmentation of Railway infrastructure for Stage-II works for NTPC Simhadri. | Open | 26.03.10 | two packet. | | 3 | 1. M/s Klystron Electronics P Ltd 2. M/s Servomax India Ltd 3. M/s Sabri Krishna Enterprises | | yes | BITES/CO/B&A/EE/NTPC- Simhadri dated 01.09.10 | 1. M/s Klystron Electronics P Ltd | 174 lakhs | 8 month | 16.09.10 | 31.07.2016 | Frontis not available |
| 16 | BITES/CO/B&A/EE/OHE & PSI/PMC/RINL-VSKP | Design, supply, Erection, Testing and Commissioning of railway electrification work of existing/proposed railway tracks, including modification of existing 25KV AC, 50 HZ single phase OHE at RINL VSKP. | Open | 16.05.10 | Two packets | 21.06.10 | 7 | 1. M/s KEC International Ltd, Gurgaon 2. M/s Sikka Engineering, Malviya Nagar, New Delhi 3. M/s Fedders Liyod Corporation Ltd, Okhala Delhi 4. M/s Sabri Krishna Enterprise, Hyderabad 5. M/s Permco Rail Engineering Ltd Kolkata 6. M/s Bright Power Project (India) P Ltd, Mumbai 7. M/s Talupula Engineering Co. New Delhi | 1. M/s Servomax India Ltd. 2. M/s Sabri Krishna Enterprises | Yes | BITES/CO/B&A/EE/OHE/Tender/RINL-VSKP dated 25.10.10 | M/s Talupula Engineering Co. New Delhi | 469 lakhs | 12 month | 10.11.10 | 29.02.2016 | Front is not available |