

INFORMATION RELATED TO TENDERS INVITED BY HIGHWAY & PORTS DIVISION UPTO 31st May 2018

S.No.	Tender No.	Brief subject	Type of tender (Open/Limited/Single)	E-tender or Otherwise	Date of Issue & closing of Tender	Details of participants including quotes	Time taken in awarding the tender from date of closing (days)	Reason for delay, if any	Payments Status with details
SBU 33 (HIGHWAY/KOLKATA)									
1	21/LT/RITES/HW/KOL/PKG-III/3d-Animation/2017 Dt.15.11.2017	3d modelling and animation work for Pkg-III State Highway corridor from Mogra (SH-13) to Barajagula (NH-34) via BK Expressway"	Limited	Normal Tender	Date of Issue :16.11.207 Date of closing: 08.12.2017	1) M/s Pinnacle Infotech Solutions SSB Sarani, Bidhannagar, Durgapur, West Bengal, PIN – 713212 Rs.5,62,500.00 2) M/s Orbit Animate Pvt Ltd. BG-127, BG Block, Sector II, Salt Lake City, Bidhannagar, West Bengal 700091 Rs.3,87,000.00	Work Order issued 15.12.2017	-	1st RA Bill, Rs. Rs.3,09,600/- Dated 28.03.2018 2nd Bill & Final Bill Released Rs.77,400/- Dated 03.05.2018
2	28/OT/RITES/HW/KOL/SURVEY-MAA FLYOVER/2018 DATED 13.04.2018	Topographic survey, Utility Survey, (GPR) and Geotechnical investigation work for preparation detailed project report (DPR) for left turning ramp from west bound link of MAA flyover fully along syed amir ali avenue in north south direction terminating just south of its junction with gurusaday road and down ramp terminating short of congress exhibition road and syed amir ali crossing.	Open	E-tender	Date of Issue :13.04.2018 Date of Closing:	No bidder participate in the Tender	validity of bids extended upto 21.05.2018 No Bid receipt	-	-
SBU 13 (PORTS & WATER WAYS)									
1	RITES/P&WR/MAU/GT&Survey/65/2017; Dated:12.04.2017	Conducting Topographic survey, Bathmetric survey GT investigation and EIA for Marine development project at Fort Williams area of Port Louis in Mauritius	Limited	Otherwise	12.04.2017/24.04.2017	1. M/s Frankpile International Ltd., Mauritius: USD 99,411 2. M/s VYAAASS Consulting Engineers, Mauritius : USD 4,07,104 3. M/s Water Research Co Pvt Ltd, Mauritius USD 1,95,501.366	23 days	The work of EIA study is delayed due to delay in approval of conceptual design report etc by the client, GoM	Work in progress; 100% payment (\$49448.75) for GT investigation, topography and Hydrographic survey is made and 20% payment (\$3321.4) for EIA studies totalling to \$19882.2 has been released. 15% of VAT payment pending, since non-receipt of same from GoM.
SBU 30 (HIGHWAY DESIGN PROJECTS)									
1	RITES/HW/RT300-00011/TOPO/2016 dated 02.03.2016	Topographic survey and strip plan for two packages: Package-I: SH-11A: Omapur (NH34 Jn) – Lalgola – Bhagwangola - Chunakhali (km 0/000 to km 56/400); and SH-11: Chunakhali – Domkal – Jalangi - Krishnanagar (km 89/972 to km 221/955) = 190km	Limited Tender	E-tender	DOI: 02.03.2016 DOC: 15.03.2016	Two Participants: 1. Package-I M/s Pioneer Surveyors, Kolkata (Rs. 31,35,000/-) & 2. M/s ARK Services, Faridabad (Rs. 29,44,240/-)	Date of Award: 13.05.2016 (58 days)	-	M/s ARK Services, Faridabad 1. RA Bill1 _Processed on 07.11.2016 for Rs. 10,15,762.80. 2. RA Bill2 _Processed on 13.02.2017 for Rs. 3,38,588.00. 3. RA Bill3 _Processed on 29.03.2017 for Rs. 6,77,175.00.
2		Package-II: SH-3: Krishnanagar – Hanskhali –Duttafulia – Helechna – Bongaon(km 0/000 to km 69/591); and MDR: Bongaon – Panchpota – Swarupnagar – Basirhat (Ghojadanga) (km 0/000 to km 61/220) = 140km	Limited Tender	E-tender	DOI: 02.03.2016 DOC: 15.03.2016	Two Participants: 1. Package-II: M/s Pioneer Surveyors, Kolkata (Rs. 23,10,000/-); & 2. M/s ARK Services, Faridabad (Rs. 23,11,400/-)	Date of Award: 13.05.2016 (58 days)	-	M/s Pioneer Surveyors, Kolkata 1. RA Bill1 _Processed on 03.11.2016 for Rs. 07,26,761.50. 2. RA Bill2 _Processed on 09.05.2017 for Rs. 2,42,253.80.

3	<p>23.03.2016</p> <p>RITES/HW/RT30000011/EIA-SIA-LPS/2016 dated</p>	<p>EIA/EMP and SIA/RAP Studies including preparation of Land Plan Schedules (LPS) for Consultancy Services for Project Management including preparation of Feasibility Study/ Detailed Project Report of selected road stretches/ corridors for Two/ Four Lining with paved shoulder NH configuration under Bharatmala Project in the State of West Bengal.</p>	Open	E-tender	<p>DOI: 23.03.2016</p> <p>DOC: 19.04.2016</p>	<p>Two Participant:</p> <p>1. M/s Overseas Min-Tech Consultants, Tonk Road, Jaipur (Rs. 39,01,590/-)</p> <p>2. M/s STUP Consultants Pvt. Ltd., Kolkata (Rs. 48,00,015/-)</p> <p>Date of Award: 26.05.2016</p>	24 days	-	<p>M/s Overseas Min-Tech Consultants, Tonk Road, Jaipur</p> <p>1. RA Bill1 Processed on 05.07.2017 for Rs. 2,24,340.00.</p> <p>2. The Contract with M/s Overseas Min-Tech Consultants, Jaipur has been terminated vide letter no. RITES/HW/RT300-00011/2016 dated 02.05.2018</p> <p>3. The re-bidding process has been initiated through calling of quotations due to urgency of the work.</p>
4	<p>01.03.2016</p> <p>RITES/HW/RT300-00012/TOPO/2016 dated</p>	<p>Topographic survey and strip plan for two packages: Package-I: Dwarka – Khambhalia – Devalia section (86 Km)</p>	Limited Tender	E-tender	<p>DOI: 01.03.2016</p> <p>DOC: 15.03.2016</p>	<p>Two Participants:</p> <p>1. Package-I: M/s Pioneer Surveyors, Kolkata (Rs. 19,10,000/-) ; &</p> <p>2. M/s ARK Services, Faridabad (Rs. 20,21,000/-)</p>	Date of Award: 13.05.2016 (58 days)	-	<p>M/s Pioneer Surveyors, Kolkata</p> <p>Payment for an amount of Rs. 7,20,600/- done till date.</p> <p>(3,60,300/- paid in December 2016 against 1st bill, 1,20,100/- paid in April 2017 against 2nd bill and 2,40,200 paid in June 2017 against 3rd bill)</p>
5	<p>23.03.2016</p> <p>RITES/HW/RT300-00012/EIA-SIA-LPS/2016 dated</p>	<p>Carryout EIA/EMP and SIA/RAP Studies including preparation of Land Plan Schedules (LPS) for "Dwarka - Khambhaliya - Devariya" and "Dhrol - Amran - Maliya" road sections (approx. length 175 km)</p>	Open Tender	E-tender	<p>DOI: 23.03.2016</p> <p>DOC: 19.04.2016</p>	<p>1. M/s Overseas Min-Tech Consultants, Jaipur : Rs 31,90,775/-</p>	Date of Award: 21.06.2016 (64 days)	-	<p>M/s Overseas Min-Tech Consultants, Jaipur</p> <p>Payment for an amount of Rs. 2,48,152/- done till date.</p> <p>(Rs 1,24,076 paid in March 2017 against 1st bill and Rs 1,24,076 paid in April 2017 against 2nd bill)</p>
6	<p>Tila /2010</p> <p>RITES/HW/NHAI/UP/EIA_RR_LA</p>	<p>Preparation of Land Acquisition Plan , EIA and RAP for National Highways project in UP</p>	Limited	otherwise	<p>28.05.2010 & running</p>	<p>1. Tila Consultants and Contractors Pvt. Ltd (Rs 27, 00,000). Variation amount for increase in length of NH 7 for Rs 5,40,000 approved in Sep 2013. Variation amount for revision due to new bypasses on NH 232A & NH 7 Rs 8,52,904/- approved in May 2017</p>	(28 days)	-	<p>Rs. 21,34,841 (Bill No.1, Rs. 2,70,000 paid in Nov, 2010; Bill No. 2 for Rs.2,70,000 paid in Jan'2011; Bill No. 3 for Rs. 5,00,727 paid in Feb'2012; Bill No. 4 for Rs. 3,33,818 paid in May, 2012, Bill No. 5 for Rs. 5,36,932 paid in August, 2013, Bill No. 6 for Rs. 2,43,000 paid in July, 2016, Bill no 7 for Rs 3,65,113 paid on Dec 28, 2016)Billno 8 Rs. 296561.31 paid in 26.09.2017, Bill no 9 date 23.03.2018 an amount Rs. 507744/-</p>
7	<p>Roads/Topo Sur/2010</p> <p>RITES/HW/NHAI/UP</p>	<p>Package -4 (Unnao to Lalganj)</p>	Limited	otherwise	<p>12.02.2010</p>	<p>M/s Theovel Survey, Bangalore; Rs. 16,87,600/- work order dated 12/02/2010 + Variation amount of Rs 1,38,750 towards additional DGPS Mar 2011, Variation Amount for additional bypasses for Rs 3,97,800/- dated 20/06/2016</p>	(11 days)	-	<p>Payment to M/s Theovel Surveys for Rs 5,91,120 recommended by Aug 2010, Rs 6,78,000 towards DGPS survey recommended by Dec 2010, Rs 1,88,276 by Sep 2016, Rs 3,97,800 by Dec 2016, Rs 3, 27, 807 by June 2017.</p>
8	<p>4.1.2017</p> <p>RITES/HW/NHAI/UP</p>	<p>Topographic Survey - Feasibility Study for restructuring of Varanasi-Hanumana Section of NH7 (Pcode: RT300 00034)</p>	Quotations	Otherwise	<p>4.1.2017</p>	<p>1. M/s Prime Meridian (P) Ltd, Chennai - Rs.15,75,000/- ;(2) M/s Pioneer Surveyors, Kolkata : Rs.11,50,000/- (3) M/s Theovel Survey, Bangalore; Rs. 4,98,000/-</p>	15 days	-	<p>Work awarded to M/s Theovel Survey, Bangalore for Rs.4,98,000/- on 19.1.2017. Payment of Rs 1,51,200 recommended in March 2017 and Rs 2,36,115 recommended in June 2017</p>
9	<p>RT300-00027/EIA&SIA/2016</p> <p>RITES/HW/NHAI/BRT(2TR/26)/</p>	<p>EIA EMP SIA RAP Studies including Preparation of LAP and Schedules and Project Clearances for FSR of West Bengal Road Project under Bharat Mala Scheme</p>	Open	E-tender	<p>13.02.2017</p> <p>/27.02.2017</p>	<p>1. M/s Tila Consultant and Contractor Pvt.Ltd.(RS 20,70,460/-)</p> <p>2. M/s Voyants Solutions Pvt.Ltd. (Rs 23,40,135/-)</p> <p>3. Overseas Mintech Consultants(Rs 35,84,625/-)</p>	LOA Issued on 16/05/2017 (78 days)	-	<p>Work awarded to M/s Voyants Solutions Pvt.Ltd., Payment (exclusive of taxes) recommended for release ₹2,34,013.5 in Feb 2018</p>

10	MITES/HW/NHAI/BRT(2TR/26)/RT300-00027/TS&SP/2016 dated 19.06.2017.	Topographic Survey and Strip Plan for Feasibility Study/Detailed Project Report for Two/ Four Lining of following road stretches for NH Connectivity to Backward Areas/Religious/Tourist Places under Bharat Mala Project in the State of West Bengal for 161 km length	Limited	E Tender	19.06.2017/ 05.07.2017	M/s DSR Survey Pvt. Ltd. (Rs. 71,56,450) M/s Pramitee Engineering and Surveys Pvt. Ltd (Rs. 51,52,000) M/s Highway Engineering Magnitude Consortium (Rs. 50,31,250) M/s Pioneer Surveyors (Rs. 38,63,839) M/s Theovel Surveys (Rs. 71,32,944) M/s Subudhi Associates (Rs. 53,17,830)	LOA issued on 19.07.2017 (14 days)	-	Work awarded to M/s Pioneer Surveyors. Payment (exclusive of taxes) recommended for release is,83,210 in Feb 2018
11	MITES/HWD/GHY PWD/DPR/RT300-00032 & RT300-00033/GT/2017/Vol-2B dated 08.08.2017	Geotechnical and Material investigations for construction of flyovers across Serabhati intersection between Ulubari - Atgaon Road and Nepali Mandir - Arya College Road and at the Super Market intersection between Paltan Bazar- Khanapara Road and Last gate - Super Market Road in Guwahati in the State of Assam.	Limited Tender	E-quotation	DOI: 08.08.2017 DOC:18.08.2017	1. M/s C.E. Testing Co. Pvt Ltd (Rs. 15,97,000/-), 2. M/s Constell Consultants Pvt. Ltd (Rs.19,23,000/-), 3. M/s Pioneer Surveyors (Rs. 18,98,000/-), 4. M/s Xplorer Consultancy Services Pvt. Ltd. (Rs. 15,22,000/-), 5. M/s Indian geotechnical services (Rs.14,80,000/-), 6. M/s Fargo Consultants Pvt Ltd (Rs. 13,16,000/-),	LOA issued on 14.05.2018 (269 days)	-	Work awarded to M/s Fargo Consultants Pvt Ltd. No payment released so far.
12	MITES/HW/RT300-00012/TOPO/2016 dated 02.05.2016	Topographic survey and strip plan for two packages: Package-II: Dhrol – Amram – Maliya Road section (89 Km)	Open Tender	E-tender	DOI: 17.05.2016 DOC: 03.06.2016	Two Participants: 1. Package-II M/s Pioneer Surveyors, Kolkata (Rs. 36,49,000/-); & 2. M/s New Horizon Contultancy Services (NHCS), Seerampur, Hoogly, West Bengal (Rs. 16,28,700/-)	Date of Award: 03.06.2016 (22 days)	-	M/s New Horizon Contultancy Services, Hoogly Payment for an amount of Rs. 9,68,436/- done till date. (Rs 4,88,610 paid in September 2016 against 1st bill, Rs 1,62,870 paid in September 2016 against 2nd bill and Rs 3,16,956 paid in June 2017 against 3rd bill)
13	MITES/HWD/NHAI/BM-13/West Bengal/2016/Vol-11A dated 22.12.2016 (2nd Call)	Geo-Technical Investigations for structures (Bridges/ROBs/RUBs/Interchanges/ Overpasses/Underpasses, etc. and Investigations for construction materials for Consultancy services for preparation of Feasibility Study/Detailed Project Report of selected road stretches/corridors for up-gradation to Two/Four lane with paved shoulder NH configuration under Bharat Mala Project in the State of West Bengal (330km)" for the following road sections: i) SH-11A: Omapur (NH34 Jn) – Lalgola – Bhagwangola Chunakhali ii) SH-11: Chunakhali – Domkal – Jalangi - Krishnanagar iii) SH-3: Krishnanagar – Hanskhali –Duttafula – Helechna – Bongaon iv) MDR: Bongaon – Panchpota – Swarnnagar – Basirhat (Ghojadanga)	Limited Tender	E-tender	DOI: 28.12.2016 DOC: 09.01.2017	1. M/s C.E. Testing Co. Pvt Ltd (Rs. 71,87,900/-), 2. M/s Cengrs Geotechnical Pvt. Ltd. (Rs. 96,17,250/-), 3. M/s Xplorer Consultancy Services Pvt. Ltd. (Rs. 94,74,950/-), 4. M/s Constell Consultants Pvt. Ltd (Rs.83,34,750/-) 5. M/s Pioneer Surveyors (Rs. 58,44,145/-), 6. M/s CEG Test House and Research Centre Pvt Ltd (Rs. 80,75,500/-),	Date of Award: 03.03.2017 (53 days)	LOA issued on 07-03-2017	1) M/s Pioneer Surveyors, Kolkata 1st RA bill Rs. 2,92,207/- + (ST) paid in July 2017 2) M/s Pioneer Surveyors, Kolkata 2nd RA bill Rs. 5,43,505.70/- (Including GST@ 18%) paid on 14.09.2017 3) M/s Pioneer Surveyors, Kolkata 3rd RA bill Rs. 8,43,634.72/- (Including GST@ 18%) paid on 26.09.2017 4) M/s Pioneer Surveyors, Kolkata 4th RA bill Rs. 8,98,277.82/- (Including GST@ 18%) paid on 26.09.2017 5) M/s Pioneer Surveyors, Kolkata payment for 5th RA bill amounting to Rs 11,97,703.42/- (including GST @ 18%) paid by finance on 21.02.2018. 6) M/s Pioneer Surveyors, Kolkata payment for 6th RA bill amounting to Rs 598852.21/- (including GST@18%) paid by finance on 21.02.2018 7) M/s Pioneer Surveyors, Kolkata payment for 7th RA bill amounting Rs. 10,29,094.81 (including GST@18%) has been submitted to
14	MITES/HW/RT300-00012/Geotech/2016 dated 05.01.2017	Geo-Technical and Material Investigations for Project Management including preparation of Feasibility study/Detailed project report of selected road stretches/corridors for upgradation to Two/Four lane with paved shoulders NH configuration under Bharatmala Project in the State of Gujarat	Limited Tender	E-tender	DOI: 05.01.2017 DOC:19.01.2017	1. M/s M.K. Soil Testing Laboratory (Rs. 45,36,000/-), 2. M/s COS Consultancy Services (Rs. 63,72,500/-), 3. M/s CEG Test House and Research Centre Pvt Ltd. (Rs. 78,07,350/-), 4. M/s C.E. Testing Co. Pvt Ltd. (Rs.71,33,000/-) 5. M/s MAGMA Infrastructure Pvt Ltd. (Rs. 53,52,000/-)	Date of Award: 08.03.2017 (49 days)	LOA issued on 08-03-2017	Requested extension of time has been granted up to 31.12.2017 and 85% payment (i.e Rs. 24,06,773.00 including GST) has been released during the extended time duration.

15	<p>MITES/HW/NHAI/DPR/RT300-00036/Traffic dated 18.12.2017</p>	<p>Traffic Survey for the work of Consultancy Services for preparation of DPR for Development of Economic Corridor, Inter Corridor and Feeder Routes to Improve the Efficiency of Freight Movement in India</p>	Limited Tender	E-tender (Single packet system)	<p>DOI: 18.12.2017 DOC: 05.01.2018</p>	<p>1. M/s AJS Scale International 2. M/s Highway Engineering Magnitude Consortium 3. M/s Futuristic Engineers and Traffic Surveyors</p>	<p>45 days for Rs 45,00,005 LOA issued on 29.01.2018</p>	-	<p>M/s AJS Scale International No invoice received for payment.</p>
16	<p>MITES/HW/NHAI/DPR/RT300-00036/FWD/2018 dated 24.01.2018</p>	<p>Pavement Evaluation strength evaluation using falling weight deflectometer for Consultancy Services for preparation of DPR for Development of Economic Corridor, Inter Corridor and Feeder Routes to Improve the Efficiency of Freight Movement in India</p>	Open	E-tender (Single packet system)	<p>DOI: 24.01.2018 DOC: 16.02.2018</p>	<p>1. M/s Highway Engineering Magnitude Consortium 2. M/s M. K. Soil Testing Laboratory 3. P. K. Engineers 4. M/s Translink Infrastructure Consultants Pvt. Ltd.</p>	<p>30 days for Rs 18,97,989 LOA issued on 05.03.2018</p>	-	<p>M/s Translink Infrastructure Consultants Pvt. Ltd. 1) First bill for Rs.5,69,397 dt. 5.4.2018 under processing for payment.</p>
17	<p>MITES/HW/HPPWD/RT300038/EIA-SIA-LPS/2016 dated 31.05.2018</p>	<p>Topographic Survey for preparation of Feasibility Study and Detailed Project Report for Redesigning, Rehabilitation and Up-gradation to 2-lane /2-lane with paved shoulder of its strengthening in the state of Himachal Pradesh.</p>	Open	E-tender	DOI: 19.04.2018	<p>1. M/s BPC Consultant India Pvt. Ltd, Kolkata (Rs. 1,35,04,355/-). 2. M/s Matrix Go solutions Pvt. Ltd, Delhi (Rs. 1,06,17,200/-).</p>			<p>Evaluation is in progress.</p>
18	<p>MITES/HWD/NHAI/RT300011/EIA-SIA-LPS/2016 dated 31.05.2018</p>	<p>EIA/EMP and SIA/RAP Studies including preparation of Land Plan Schedules (LPS) for Consultancy Services for Project Management including preparation of Feasibility Study/Detailed Project Report of selected road stretches/ corridors for Two/ Four Laning with paved shoulder NH configuration under Bharatmala Project in the State of West Bengal.</p>	Quotation	E-Quotation	DOI: 31.05.2018				<p>Bidding process is in progress.</p>