



THE INFRASTRUCTURE PEOPLE
AN ISO 9001 COMPANY
(MINISTRY OF RAILWAYS)
CIN:U74899DL1974GOI007227

CIN:L74899DL1974GOI007227

राइट्स लिमिटेड

(भारत सरकार का प्रतिष्ठान)

क्षेत्रीय परियोजना कार्यालय: भगवान टावर, प्रथम मंजिल, कटक रोड, भुवनेश्वर-751 006.

दूरभाष: (0674) 2575493, 2572690, 2572527, 2570774, 2570775, फाक्स: 2575284

RITES LIMITED

(A Govt. of India Enterprise)

Regional Project Office: Bhagwan Tower, 1st Floor, Block-A, Cuttack Road, Bhubaneswar-751 006.

E-mail ID: bbsrpo@rites.com. Phone: (0674) 2575493, 2572690, 2572527, 2570774, 2570775, Fax: 2575284

No.RITES/BBSR/TENDER/2019/338

Date: 05.03.2019

To,
The General Manager (IT)
RITES Ltd, RITES BHAWAN,
Plot No. 1, Sector 29,
Gurgaon – 122001, Haryana (INDIA)

Sub: Details of (i) Contracts Concluded and (ii) Status of tenders for the month of February. 2019.


Dear Sir,

The details of (i) Contracts Concluded and (ii) Status of Tenders are furnished in Annexure-A & B for the month of February. 2019.

Thanking you

Yours faithfully,

Encl: As above


(Sibesh Ghosal)
Joint General Manager(C)-II
RITES/RPO/BBS

Annexure-A

DETAILS OF CONTRACTS CONCLUDED/AWARDED/IN PROGRESS DURING THE MONTH OF FEBRUARY 2019 FOR RPO, BHUBANESWAR DIVISION:

Sl. No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/L1	Type of Bidding/Single Paper/Two Bids System)	Last date of receipt of tender	Numbers of names of parties qualified after technical evaluation.	Numbers & names of parties not qualified after technical evaluation.	Whether contract award lowest tender/evaluation.	Letter of Award/No. & Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work	Actual date of start of work	Actual date of completion of work	Remarks for delay/any
1	Supply of Permanent Way materials and linking of track for proposed expansion of Power Project Stage III(1x250 MW) for NSPCL at Rourkela.	Open Tender	17.07.2018	Two packet system	30.07.2018	04	01) M/s. Laxmi Enterprises. 02) M/s. National Construction and Trading Company. 03) M/s. Suresh Chand Gupta.	Yes	RITES/BBSR/PMCL/NSPCL/P.W/2019/275, Dated:20.02.2019	M/s. Suresh Chand Gupta, 60, Genesh Bazar, Jhansi, Pin-284002	Rs. 9,65,90,598.00	10 Months period of Work	-	-	-
2	Internal Electrification of Station Master Room with one Goomy for Level Crossing & 20 Mtrs High Mast Light for Ungangal SILO at Talcher of MCL.	Open Tender	-	Single packet	03.01.2019	01	01) M/s. Bright Engineers and Erectors	Yes	RITES/BBSR/MCL/ELECTRICAL/2019/208, Dated:08.02.2019	M/s. Bright Engineers and Erectors, M-48, Samant Vihar, MALCO Chaka, Chandrasekharpur, Bhubaneswar, Odisha-751017	Rs. 25,56,873.00	03 Months period of Work	-	-	-
LIMITED TENDER															
1	Limited Tender for Supply of 1 No. Diesel vehicle of Tata Sumo, Below 5000 cc or similar type for 11 Hrs. monthly hire basis for projects in connection with PVC Works of SAIL, RSP, Rourkela, Odisha.	Limited Tender	-	Single packet	11.02.2019	03	01) M/s. Sunita Travels, 02) M/s. Prabhathi Travels, 03) S/Sai Travels.	Yes	RITES/RPO/BBSR/VEHICLE/2019/308, Dated:26.02.2019	M/s. Prabhathi Travels, Sector-5, Market, Rourkela, Odisha	Rs. 2,64,000.00	12 Months for supply.	-	-	-
2	Limited Tender for Unloading and stacking of 60 Kp. T-12 1st Quality rail in connection with detailed engineering and construction of Railway siding for NSPCL, Rourkela PP-II Expansion (1x250MW).	Limited Tender	-	Single packet	08.02.2019	03	01) M/s. Suresh Chand Gupta, 02) M/s. Unistar Company Project & Division Contract 03) M/s. BAC Equipments.	Yes	RITES/RPO-BBSR/NSPCL/RKL/RAIL/STACK/2019/207, Dated:29.02.2019	M/s. BAC EQUIPMENTS, D-85, 13 th Floor, St. No.-4, Laxmi Nagar, Delhi-110092	Rs. 3,06,072.00	02 Months.	-	-	-

NIL

(Sibesh Ghosal)
JGM(C)-HIBBSR

SIBESH GHOSAL
JGM(C)-HIBBSR

Annexure-B

STATUS OF TENDERS DEALT BY RFO / BHUBANESWAR DIVISION IN THE MONTH OF FEBRUARY 2019

Sl. No	Tender No.	Item / Nature of work	Memo tender enquiry	Date of publication of NIT/IT	Type of bidding (single/two bid system)	Last date of receipt of tender	No. of tenders recd	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/eva listed L-1	Letter of Award No. & Date.	Name & Address of Contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work
1	OT/02/2018/RITES/BBSR/NSP C/LP/Way, Dated:02.07.2018	Supply of Permanent Way materials and Lining of track for proposed 13.250 MW) for NSPC at Rourkela.	Open Tender	17.07.2018	Two packet system	30.07.2018	04	03 1) M/s. Lavmi Enterprises. 2) M/s. National Construction and Trading Company. 3) M/s. Suresh Chand Gupta.	01 1) M/s. EBPL Ventures Pvt. Ltd.	Yes	RITES/BBSR/PMCC/NSPC/LP-Way/2019/275, Dated:20.02.2019	M/s. Suresh Chand Gupta, 80, Ganesh Bazar, Jhansi, Pin-284002	Rs. 9,65,90,398.00	10 Months period of Work
2	OT/04/2018-19/RITES-BBSR/NALCO-DAMANI/ODI, dt:13.09.2018	Track linking works including supply of P-way materials etc. for new Railway line from holding yard (Loco shed) to West grid inside plant for Wagon tippler at NALCO M&R complex, Damani/ODI (Odisha).	Open Tender	11.09.2018	Two packet system	04.10.2018	04							
3	OT/06/2018/RITES/BBSR/NTP C/TSTPS/KANIHA/URGRADAT/ON/PKG-IV Dated:26.11.2018.	Supply of P-way fittings and track renovation work for up-gradation of existing load line (Km.5/500 to Km. 8/500) for Talcher Super Thermal Power Station, Talcher, Kanlha, PO: Deepahliha, Dist: Angul (Odisha).- Package IV.	Open Tender	26.11.2018	Single packet	10.12.2018	02	NIL	02 1) Pradeep B Kudu. 2) M/s. BNE InfraTech Ltd					
4	OT/07/2018/RITES/BBSR/NTP C/TSTPS/KANIHA/URGRADAT/ON/PKG-V Dated:26.11.2018.	Supply of P-way fittings and track renovation work for up-gradation of existing load line (Km.13/100 to Km. 17/100) for Talcher Super Thermal Power Station, Talcher, Kanlha, PO: Deepahliha, Dist: Angul (Odisha).- Package V.	Open Tender	26.11.2018	Single packet	10.12.2018	02	NIL	02 01) Pradeep B Kudu. 02) M/s BNE InfraTech Ltd					
5	OT/08/2018/RITES/BBSR/MCL /ELECTRICAL, Dated:13.12.2018.	Internal Electrification of Station Master room with one Goomty for Level Crossing & 20 Mtrs High Mast Light for Ungaral SILO at Talcher of MCL.	Open Tender		Single packet	03.01.2019	01	01 1) M/s. Bright Engineers and Erectors	NIL	Yes	RITES/BBSR/MCL/ELECTRICAL/2019/208, Dated:08.02.2019	M/s. Bright Engineers and Erectors, M-48 Samant Vihar, NALCO Chaka, Chandrasekharpur, Bhubaneswar, Odisha-751017	Rs. 25,56,673.00	03 Months period of Work
6	OT/09/2018/RITES/BBSR/REP AIR WORK/PPT-COLLEGE, Dated:21.12.2018.	REPAIR/ MAINTENANCE TO PARADIP COLLEGE, AT PARADIP.	Open Tender	25.12.2018	Single packet	07.01.2019	06	06 1) M/s. Arcoma. 2) M/s. Srivastava Infra associates 3) Sri Sarada Prasan Shoo. 4) M/s. Sarada Bricks and Construction. 5) M/s. Pramod Kumar Nayak. 6) M/s. Manoj Kumar Nayak	NIL					

Sl. No.	Item Description	Open Tender	14.02.2019	Single packet	11.02.2019	03	03	Yes	RITES/RPO/B BSR/VEHCL E/2019/008, Dated:26.02.2019	M/s. Prabhastini Travels, Market, Rourkela, Odisha	Rs. 2,64,000.00	12 Months for supply
7	Supply of PSC Sleeper for up-gradation of existing load line (Km. 5/500 to 8/500 and Km.13/100 to Km. 17/100) for Talcher Super Thermal Power Station, Talcher, Kaniba, PO: Deepshikha, Distt: Angul (Odisha))- Package-II	Open Tender	14.02.2019	Single packet	11.02.2019	03	03	Yes	RITES/RPO/B BSR/VEHCL E/2019/008, Dated:26.02.2019	M/s. Prabhastini Travels, Market, Rourkela, Odisha	Rs. 2,64,000.00	12 Months for supply
LIMITED TENDER												
1	Limited Tender for Supply of 1 No. Diesel vehicle of Tata-Sumo, Beluxo, Scorpio or similar type for 12 hrs. on monthly basis for projects in connection with PMC Works of SAIL, RSP, Rourkela, Odisha.	Limited Tender		Single packet	08.02.2019	03	03	Yes	RITES/RPO-BBSR/NSPCL /RKL/Rail Stack/2019/207, Dated:08.02.2019	M/s. Sunita Travels, 2) M/s. Prabhastini Travels, 3) S/Sai Travels.		
2	Limited Tender for Unloading and stacking of 60 Kg. T-12 1st Quality rail in connection with detailed engineering and Project Management & construction of Railway siding for NSPCL Rourkela PP-II Expansion (3x250MW).	Limited Tender		Single packet	08.02.2019	03	03	Yes	RITES/RPO-BBSR/NSPCL /RKL/Rail Stack/2019/207, Dated:08.02.2019	M/s. Suresh Chand Gupta, 2) M/s. Unistar Company Project & Contract Division, 3) M/s. BAC Equipments.	Rs. 3,06,072.00	02 Months.

SINGLE TENDER
NIL

Silvest Ghosal
(Silvest Ghosal)
JGM(C)-II/BBSR

17/02/19
17/02/19

RP DIVISION RPO/HUBANESWAR									
Position of Tenders under process as on 01.03.2019									
Sl. No.	Project Code	Client (Full Name)	Name of Works & Tender No.	Cost of the Work	Tender Invited On (in CPP Portal)	Tender Opened On (Technical Bid) / (Financial Bid)	Briefing Note Completed on	Tender Committee Convenor	Status
1	RT 770-0097	NSPCL/OUR KELA	Supply of Permanent Way materials and Lining of track for proposed expansion of Power Project Stage III (1x250 MW) for NSPCL at Rourkela. OT/02/2018/RITES/BBSR/PMC/NSPCL/UP/ Dated: 02.07.2018 Track lining works including supply of P.Way materials for new Railway line from holding yard (Loco shed) to West end inside plant for new Weapon Kipper at NALCO M&R complex, Damanjodi (Odisha) OT/04/2018-19/RITES-BBSR/NALCO-DAMANJODI. dt.13.09.2018	Rs. 1,52,32,485.46	17.07.2018 (in News Paper) & 17.07.2018 (in CPP Portal)	31.07.2018 (Technical Bid) / 10.10.2018 (Financial Bid)	Completed on 22.10.2018	Shri K. Venkatesh, JGM/C/BBS	LOA issued to M/s. Suresh Chand Gupta, 80, Ganesh Bazar, Jhansi, Pin-284002, Vide No. RITES/BBSR/PMC/NSPCL/UP/Way/2019/275, Dated: 20.02.2019.
2	RT 770-0015	NALCO/ DAMANJODI	Supply of P-way fittings and track renovation work for up-gradation of existing lead line (Km.5/500 to Km. 8/500) for Talcher Super Thermal Power Station, Talcher, Kanha, PO- Deapahikha, Distt. Angul (Odisha) - Package IV OT/05/2018/RITES/BBSR/NTPC/TS-PSKANHA/UPGRADA TCON/PKG-N/ Dated: 28.11.2018	Rs. 3,39,89,824.00	11.09.2018 (in News Paper) & 14.09.2018 (in CPP Portal)	05.10.2018 (Technical Bid)	Completed on 20.10.2018	Shri Sibash Ghosal, JGM/C/BBS	Technical Evaluation sent to the Client i.e NALCO for their acceptance
3	RT 770-00103	NTPC/KANHA	Supply of P-way fittings and track renovation work for up-gradation of existing lead line (Km. 5/100 to Km. 17/100) for Talcher Super Thermal Power Station, Talcher, Kanha, PO- Deapahikha, Distt. Angul (Odisha) - Package IV OT/07/2018/RITES/BBSR/NTPC/TS-PSKANHA/UPGRADA TCON/PKG-N/ Dated: 28.11.2018	Rs. 84,59,851.00	28.11.2018 (in News Paper) & 27.11.2018 (in CPP Portal)	11.12.2018 (Technical and Financial Bid)	Completed on 02.01.2019	Shri Sibash Ghosal, JGM/C/BBS	Tender Discharged
4	RT 770-00103	NTPC/KANHA	Supply of P-way fittings and track renovation work for up-gradation of existing lead line (Km. 5/100 to Km. 17/100) for Talcher Super Thermal Power Station, Talcher, Kanha, PO- Deapahikha, Distt. Angul (Odisha) - Package V OT/07/2018/RITES/BBSR/NTPC/TS-PSKANHA/UPGRADA TCON/PKG-N/ Dated: 28.11.2018	Rs. 1,17,05,652.00	28.11.2018 (in News Paper) & 27.11.2018 (in CPP Portal)	11.12.2018 (Technical and Financial Bid)	Completed on 01.01.2019	Shri Sibash Ghosal, JGM/C/BBS	Tender Discharged
5	RT 770-0053	MCL	Geometry for Level Crossing & 20 Mtrs High Mast Light for Lingaraj SILO at Teacher of MCL OT/09/2018/RITES/BBSR/MCL/ELE-TRICAL Dated: 13.12.2018	Rs. 24,35,662.00	24.12.2018 (in CPP Portal)	04.01.2019 (Technical and Financial Bid)	Completed on 23.01.2019	Shri L.B. Shakara Babu, Sr. DGM/C/BBS	LOA issued to M/s. Bright Engineers and Erectors, M-48, Sannant Vihar, NALCO Chika, Chandrasekharpur, Bhubaneswar, Odisha-751017, Vide No. RITES/BBSR/MCL/ELECTRICAL/2019/208, Dated: 06.02.2019
6	RT 770-00106	PPT	REPAIR/ MAINTENANCE TO PARADIP COLLEGE, AT PARADIP. OT/09/2018/RITES/BBSR/PREP/WORK/PPT-COLLEGE. Dated: 21.12.2018	Rs. 65,51,162.00	25.12.2018 (in News Paper) & 24.12.2018 (in CPP Portal)	08.01.2019 (Technical and Financial Bid)	Completed on 28.01.2019	Shri K. Venkatesh, JGM/C/BBS	Pending with Client, Paradeep Port Trust (PPT), as estimated amount is to be deposited with RITES by PPT.
7	RT 770-00103	NTPC/KANHA	Supply of PSC Sleeper for up-gradation of existing lead line (Km. 5/500 to Km. 13/700 to Km. 17/100) for Talcher Super Thermal Power Station, Talcher, Kanha, PO- Deapahikha, Distt. Angul (Odisha) - Package-II OT/10/2018/RITES/BBSR/NTPC/TS-PSKANHA/UPGRADA TCON/PKG-N/ Dated: 14.02.2019	Rs. 2,76,91,359.00	14.02.2019 (in News Paper) & in CPP Portal)	-	-	-	Tender will be opened on 06.03.2019
LIMITED TENDER									
1	RT 770-0097	NSPCL/OUR KELA	Limited Tender for Supply of T. No. Diesel vehicle of Tata Sumo, Bolero, Scorpio or similar type for 12 Hrs. on monthly hire basis for projects in connection with PMC Works of SAUL, RSP, Rourkela, Odisha. LT/03/2019/RITES/SR/PMC/HE/HC-E. Dated: 29.01.2019.	Rs. 22,050.00 (On Monthly Basis)	29.01.2019	11.02.2019	Completed on 12.02.2019	Shri. M. C. Raju, SDGM/C/BBS	W.O. issued to M/s. Prabhasoni Travels, Sector-5, Market, Rourkela, Odisha, vide No. RITES/SR/PMC/HE/HC-E/2019/008, Dated: 28.02.2019.
2	RT 770-0097	NSPCL/OUR KELA	Limited Tender for Unloading and stacking of 60 Kg. T-12.1st Quality rail in connection with detailed engineering and Project Management & construction of Railway siding for NSPCL Rourkela P-3-J. Expansion (1x250MW), Unit-4 at RITES/BBSR/NSPCL/OUR/RAIL STACK, Dated: 29.01.2019.	Rs. 3,13,920.00	29.01.2019	08.02.2019	Completed on 08.02.2019	Shri. M. C. Raju, SDGM/C/BBS	W.O. issued to M/s. BAC EQUIPMENTS, D-85, 1st Floor, St. No-4, Laxmi Nagar, Dahi 110092, vide W.O. No. RITES/SR/PMC/HE/HC-E/2019/007, Dated: 06.02.2019.

NIL

EPC/IT

EPC/IT

EPC/IT

www