

No.RITES/BBSR/TENDER/2018/636
Date: 05.04.2018

To,
The General Manager (IT)
RITES Ltd, RITES BHAWAN,
Plot No. 1, Sector 29,
Gurgaon - 122001, Haryana (INDIA)


Sub: Details of (i) Contracts Concluded and (ii) Status of tenders for the month of March, 2018.

With reference to above, the details of (i) Contracts Concluded and (ii) Status of Tenders for the month of March, 2018 are furnished at Annexure-A & B.

Thanking you

Yours faithfully,


Encl: As above


5/4/18
Joint General Manager(C)
RITES/RPO/BBS

DETAILS OF CONTRACTS CONCLUDED/AWARDED/IN PROGRESS DURING THE MONTH OF MARCH 2018 FOR RPO / BHUBANESWAR DIVISION:

Annexure-A

| Sl. No. | Tender No. | Item/Nature of work | Mode of Tender Enquiry | Date of publication of NIT/L1 | Type of Bidding (Single/two Bid System) | Last date of receipt of Tender | Number of tenders received | Number & names of parties qualified after technical evaluation. | Number & names of parties not qualified after technical evaluation. | Whether contract awarded to lowest tender or/evaluation L-1 | Letter Award/Letter of Acceptance No. & Date | Name of contractor | Value of Contract (Rs.) | Scheduled date of completion of supplies/work | Actual date of start of work | Actual date of completion | Reasons for delay, if any |
|-----------------------|----------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-------------------------------|-----------------------------------------|--------------------------------|----------------------------|--------------------------------------------------------------------------------------------------|---------------------------------------------------------------------|-------------------------------------------------------------|---------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-----------------------------------------------|------------------------------|---------------------------|---------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
| OPEN TENDER | | | | | | | | | | | | | | | | | |
| 1 | OT/06/2017/RITES/BB SR/NA NDAN KANA N/N.G SLEEPE R Dated 25.10.2017. | Supply of SOR Narrow Gauge (610mm Gauge) Psc. Sleeper For Up gradation of Existing Toy Train Track of Nandanakan Zoological Park, Borang (Near Bhubaneswar) in The District of Khurda, Odisha (Package-I). | Open Tender | 25.10.2017 | Single packet | 28.11.2017 | 02 | 02 1) M/s. Patil Rail Infrastructure Pvt. Ltd, 2) M/s. BNE INFRAPROJECTS LIMITED, Kolkata, | Nil | Yes | RITES/BBSR/NAN DANKANAN/N.G. SLEEPER/2018/454, Dated: 13/14.03.2018 | M/s. Patil Rail Infrastructure Pvt. Ltd, The Self Legend, B-3-1239/IB/11, Renuka Enclave, Raj Bhavan Road, Somajiguda, Hyderabad - 500082 | Rs. 39,76,000.00 | 13.07.2018 | 14.03.2018 | 13.07.2018 | |
| LIMITED TENDER | | | | | | | | | | | | | | | | | |
| NIL | | | | | | | | | | | | | | | | | |
| SINGLE TENDER | | | | | | | | | | | | | | | | | |
| NIL | | | | | | | | | | | | | | | | | |


 (K. Venkatesh) 5/4/18
 JGM(C)/BBSR

Annexure-B

STATUS OF TENDERS DEALT BY RPO / BHUBANESWAR DIVISION IN THE MONTH OF MARCH 2018


| Sl No | Tender No. | Item / Nature of work | Mode of tender enquiry | Date of publication of NIT/LIT | Type of bidding (Single/two bid system) | Last date of receipt of tender | No. of tenders recd | Numbers & names of parties qualified after technical evaluation | Numbers & names of parties not qualified after technical evaluation | Whether contract awarded to lowest tender/evaluated L-1 | Letter of Award No. & Date. | Name & Address of Contractor | Value of Contract (Rs.) | Schedule of completion of supplies / work |
|-------------|-------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|--------------------------------|-----------------------------------------|--------------------------------|---------------------|-------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------|---------------------------------------------------------|--------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-------------------------------------------|
| OPEN TENDER | | | | | | | | | | | | | | |
| 1 | OT/07/2017/RITES/BBSR/NAN DANKANAN/N.G TRACK Dated: 25.10.2017 | Supply of P Way Materials (Excluding Sleepers) And Execution of Up gradation Work For Existing Toy Train (Narrow Gauge: 610mm Gauge) Track of Nandankanan Zoological Park, Barang (Near Bhubaneswar) in The District of Khurda, Odisha (Package-II). | Open Tender | 25.10.2017 | Single packet | 27.11.2017 | 03 | 01) M/s. Bachaspati Dash, Sambalpur, 2) M/s. BNE INFRAPROJECTS LIMITED, Kolkata, 3) M/s. S.N.Sharma Engineer's & Contractors, Angul | Nil | | | | | |
| 2 | OT/06/2017/RITES/BBSR/NAN DANKANAN/N.G SLEEPER Dated: 25.10.2017 | Supply of 50R Narrow Gauge (610mm Gauge) Pac Sleeper For Up gradation of Existing Toy Train Track of Nandankanan Zoological Park, Barang (Near Bhubaneswar) in The District of Khurda, Odisha (Package-I). | Open Tender | 25.10.2017 | Single packet | 28.11.2017 | 02 | 1) M/s. Patil Rail Infrastructure Pvt. Ltd, 2) M/s. BNE INFRAPROJECTS LIMITED, Kolkata, | Nil | Yes | RITES/BBSR/NANDANKANAN/N.G. SLEEPER/2018/454, Dated: 13/14.03.2018 | M/s. Patil Rail Infrastructure Pvt. Ltd. The Self Legend, 1239/B/111, Ronuka Enclave, Raj Bhawan Road, Somajiguda, Hyderabad 500082 | Rs. 39,76,000.00 | 13.07.2018 |
| 3 | OT/08/2017/RITES/BBSR/MCL /S&T, Dated: 20.11.2017 | Supply, Installation, Testing & Commissioning of Electronic Interlocking System along with all the outdoor gears, cables etc. for Provision of new Electronic interlocking arrangement at (Lingar) Site Siding yard of M/s NCL and modification of Existing Electronic Interlocking arrangement at NTPC exchange yard of M/s NTPC at Tokher, Odisha. | Open Tender | 22.11.2017 | Two packet | 30.01.2018 | 02 | 01) M/s. Jai Jalaram Constructions, Cuttack, 2) M/s. Param Enterprises (P) Ltd, Kolkata. | Nil | | | | | |
| 4 | OT/11/2018/RITES/BBSR/REP AIR WORK/PPT-COLLEGE, Dated: 09.01.2018 | Repair/Maintenance to Paradip college at Paradip. | Open Tender | 09/10.01.2018 | Single packet | 19.01.2018 | 02 | 1) M/s. Okile Swain, Bhubaneswar, 2) M/s. Bidyadhar Swain, Paradip. | Nil | | | | | |
| 5 | OT/12/2018/RITES/BBSR/VPT -IPRCL/DHE/VSKP, Dated: 09.01.2018 | Design, Drawings, supply, erection, testing and commissioning of 25 KV, 50 Hz, Single phase Tram way OHE for providing connection of dead end line at North of R&D yard to Eastern Grid (Third line) from E. Co. Railway for VPT and extension of line No.11 to 15 to full length at R&D yard VPT at Visakhapatnam, Andhra Pradesh, India. | Open Tender | 09/10.01.2018 | Single packet | 09.02.2018 | 04 | | | | | | | |

V. Venkatesh
30/3/18
5/4/18

| | | | | | | | | | | | | | | | | | | | | |
|-----------------------|-----------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|------------|---------------|------------|----------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|--|--|--|--|--|--|--|--|--|--|--|
| 6 | OT/13/2018/R/ITES/BBSR/MCL/JINGARAJ SILO/ROB (CG), Dated: 24.01.2018 | Construction of Road over bridge at Ch.-6175.269 (2X24M) Composite Girder (Steel I Girder + Concrete Slab) (ROB) & Other ancillary works for Ungara) Silo Connectivity with NTPC captive line at Talcher. | Open Tender | 24.01.2018 | Two packet | 08.02.2018 | 03 | 03 1) M/s. G. S. Mahotra, Jharkhand, 2) M/s. GURU MAHARAJ CONSTRUCTION, Cuttack. 3) M/s. RKD Infrastructure Pvt. Ltd., Kolkata. | | | | | | | | | | | | |
| 7 | OT/14/2018/R/ITES/BBSR/PM C/NSPCL/CIVIL WORK, Dated:24.01.2018. | Execution of Earthwork in Embankment & Cuting for Rail Connectivity from Boudamunda Exchange Yard to NSPCL In - plant yard. Construction of Drains, Bridges, Buildings and other miscellaneous works for proposed expansion of Power Project Stage III (1x25) MW for NSPCL at Roukela. | Open Tender | 24.01.2018 | Two packet | 12.03.2018 | 02 | | | | | | | | | | | | | |
| 8 | OT/15/2018/R/ITES/BBSR/INTERRORS/DLF INFO CITY, Dated 05.02.2018. | Interiors for the proposed new office premises of RITES, RPO, Bhubaneswar at 11th Floor, DLF Cybercity, Patia, Bhubaneswar. | Open Tender | 07/02.2018 | Single packet | 07.03.2018 | 11 | | | | | | | | | | | | | |
| 9 | OT/16/2018/R/ITES/BBSR/NTPC/TSTPS/KANHHA/W.T. TRACK, Dated:09.02.2018 | Earthwork in formation, supply of P-Way materials and linking of Track for proposed Railway Siding for installation of Wagon Tippler near MGR Km 4.00 M/s NTPC, Kanha, Po: Deepsikha, Talcher, Dist: Angul (Odisha) - Package II. | Open Tender | 10.02.2018 | Two packet | 26.02.2018 | 03 | | | | | | | | | | | | | |
| LIMITED TENDER | | | | | | | | | | | | | | | | | | | | |
| 1 | LT/15/2018/R/ITES/NALCO-DAMANJODI/VEHICLE Dated: 02.02.2018 | Limited Tender for Hiring Diesel Driven, 01 No. Maruti Swift/Tata Indigo for 12 Hrs. on monthly rent basis for projects in connection with M/s. NALCO/Damanjodi under RPO/BBSR. | Limited Tender | NIL | Single Packet | 21.02.2018 | 06 (Limited tenders issued to 09 bidders) | 06 (1) M/s. Nilanchal Rout. (2) M/s. Bhawani Enterprises. (3) M/s. Pradip Kumar Patro. (4) M/s. Anand Construction. (5) M/s. Palel Construction (6) M/s. P.K. Roy. | | | | | | | | | | | | |
| 2 | LT/16/2017/R/ITES/PPT/VEHICLE Dated 01.02.2018 | Limited Tender for Hiring Diesel Driven, (a) Indigo/Zest -01 No. (b) Mahindra Bolero - 01 No. for 12 Hrs. on monthly rent basis for projects in connection with M/s. PPT Paradip (Odisha), under RPO/BBSR. | Limited Tender | NIL | Single Packet | 16.02.2018 | 06 (Limited tenders issued to 06 bidders) | 06 (1) M/s. Jyoshna Travels & Communication. (2) M/s. Omn Tours & Travels. (3) M/s. Swastik Travels. (4) M/s. Premier Tours & Travels. (6) M/s. Mea Communication. | | | | | | | | | | | | |
| 3 | LT/17/2018/R/ITES/MCL-TALCHER/VEHICLE, Dated: 19.02.2018 | Limited Tender for Hiring Diesel Driven, 01 No. Bolero for 12 Hrs. on monthly rent basis for projects in connection with M/s. MCL/Talcher under RPO/BBSR. | Limited Tender | NIL | Single Packet | 09.03.2018 | 03 | | | | | | | | | | | | | |

W. K. Mahapatra
26/2/18

| | | | | | | | | | | | | | | |
|---------------|--------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------|----------------|-----|---------------|------------|----|--|--|--|--|--|--|--|
| 4 | LT/18/2018/RITES/MCL-TALCHER/VEHICLE,Dated: 19.02.2018 | Limited Tender for Hiring Diesel Driver,01 No. Bolero for 12 Hrs. on monthly rent basis for projects in connection with M/s. MCL/Talcher under RPO/BBSR | Limited Tender | NIL | Single Packet | 09.03.2018 | 03 | | | | | | | |
| SINGLE TENDER | | | | | | | | | | | | | | |
| NIL | | | | | | | | | | | | | | |


 (K. Venkatesh) 3/2/18
 JGM(C)/BBSR

| RP DIVISION | | | | | | | | | | |
|----------------------------------------------------|--------------|-----------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|--------------------|----------------------------------------------------------------------------------------|----------------------------|-------------------------|------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| RPO/BHUBANESWAR | | | | | | | | | | |
| Position of Tenders under process as on 01.04.2018 | | | | | | | | | | |
| OPEN TENDER | | | | | | | | | | |
| Sl. No. | Project Code | Client (Full Name) | Name of Works & Tender No. | Tender Document Approved On | Cost of the Work | Tender Invited On | Tender Opened On | Briefing Note | Tender Committee Convener | Status |
| 1 | RT 770-00067 | NANDANKANAN ZOOLOGICAL PARK | Supply of P Way Materials (Excluding Sleepers) And Execution of Up gradation Work For Existing Toy Train (Narrow Gauge, 610mm Gauge) Track of Nandanikanan Zoological Park, Barang (Near Bhubaneswar) In The District of Khurda, Odisha (Package-II), OT/07/2017/RITES/BBSR/NANDANKANAN/N.G TRACK Dated 25.10.2017. | 03.11.2017 | Rs. 1,44,61,398.00 | 25.10.2017 (In News Paper) & 18.11.2017 (In RITES Web Site) | 27.11.2017 | Completed on 04.01.2018 | Shri Kader Baks, SDGM/BBSR | Negotiation calling for |
| 2 | RT 770-00067 | NANDANKANAN ZOOLOGICAL PARK | Supply of 50R Narrow Gauge (610mm Gauge) Psc Sleeper For Up gradation of Existing Toy Train Track of Nandanikanan Zoological Park, Barang (Near Bhubaneswar) In The District of Khurda, Odisha (Package-I), OT/06/2017/RITES/BBSR/NANDANKANAN/N.G SLEEPER Dated 25.10.2017 | 03.11.2017 | Rs.50,63,880.00 | 25.10.2017 (In News Paper) & 07.11.2017 (In RITES Web Site) | 28.11.2017 | Completed on 04.01.2018 | Shri Kader Baks, SDGM/C/BBSR | The LOA issued to M/s. Patil Rail Infrastructure Pvt Ltd. The self Legend, 6-3-1238/B/111, Renuka Enclave, Raj Bhawan Road, Somajiguda, Hyderabad - 500082 Vida LOA No.: RITES/BBSR/NANDANKANAN/N.G. SLEEPER/2018/454, Dated: 13/14.03.2018. |
| 3 | RT 770-00063 | MCL | Supply, Installation, Testing & Commissioning of Electronic Interlocking System along with all the outdoor gears, cables etc. for Provision of new Electronic Interlocking arrangement at Lingaraj Silo Siding yard of M/s MCL and modification of Existing Electronic Interlocking arrangement at NTPC exchange yard of M/s NTPC at Talcher, Odisha. OT/08/2017/RITES/BBSR/MCL/S&T, Dated:20.11.2017. | 20.11.2017 | Rs.10,68,43,133.00 | 22.11.2017 (In News Paper) & 27.11.2017 (In RITES Web Site) | (Technical bid) 30.01.2018 | Completed on 16.02.2018 | Shri K. V. Rao, AGM/C/VSKP | Technical evaluation completed. The Financial bid will be opened on 04.04.2018 |
| 4 | RT 770-00106 | PPT | Repair/Maintenance to Paradip college at Paradip., OT/11/2018/RITES/BBSR/REPAIR WORK/PPT-COLLEGE. Dated: 09.01.2018. | 08.01.2018 | Rs. 60,49,880.00 | 09.01.2018 (In English), 10.01.2018 (In Hindi & Odia) & 10.01.2018 (In RITES Web Site) | 19.01.2018 | Completed on 07.02.2018 | Shri K. Venkatesh, JGM/BBS | 2nd Negotiation calling for |
| 5 | RT 770-00090 | IPRCL | Design, Drawings, supply, erection, testing and commissioning of 25 KV, 50 Hz, Single phase Tram way OHE for providing connection of dead and line at North of R&D yard to Eastern Grid (Third line) from E. Co. Railway for VPT and extension of line No.11 to 15 to full length at R&D yard VPT at Visakhapatnam, Andhra Pradesh, India. OT/12/2018/RITES/BBSR/VPT-IPRCL/OHE/VSKP, Dated: 09.01.2018. | 04.01.2018 | Rs. 2,37,99,402.00 | 09.01.2018 (In English), 10.01.2018 (In Hindi & Odia) & 10.01.2018 (In RITES Web Site) | 09.02.2018 | Completed on 26.03.2018 | Shri K. Vanakatesh, JGM/BBS | T.C. Under Progress. |
| 6 | RT 770-00053 | MCL | Construction of Road over bridge at Ch. 6175.269 (2X24M) Composite Girder (Steel Girder + Concrete Slab) (ROB) & Other ancillary works for Lingaraj Silo Connectivity with NTPC captive line at Talcher. OT/13/2018/RITES/BBSR/MCL/LINGARAJ SILO/ROB (CG), Dated: 24.01.2018. | 22.01.2018 | Rs. 9,09,73,723.00 | 24.01.2018 (In News Paper) & 30.01.2018 (In RITES Web Site) | 08.02.2018 | Completed on 07.02.2018 | Shri Md. Iklaq, JGM/BBS | The Financial bid will be opened on 02.04.2018 |

L. Venkatesh
5/4/18

| 7 | RT 770-00097 | NSPCL | Execution of Earthwork in Embankment & Cutting for Rail Connectivity from Bondamunda Exchange Yard to NSPCL in-plant yard, Construction of Drains, Bridges, Buildings and other miscellaneous works for proposed expansion of Power Project Stage III (1x25) MW for NSPCL at Rourkela. DT/14/2018/RITES/BBSR/PMC/NSPCL/CIVIL WORK, Dated 24.01.2018 | 09.02.2018 | Rs. 17,09,46,504.00 | 24.01.2018 (In News Paper) & 13.02.2018 (In RITES Web Site) | 12.03.2018 | Under Preparation | Shri K. V. Rao, AGM/C/VSQP | - |
|-----------------------|--------------------------------------------|--------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-------------------------------------------------------------------------------|----------------------------------------------------------------------------------------|------------------|-------------------|-------------------------------------|-------------------------|
| 8 | - | RPO/BBSR | Interiors for the proposed new office premises of RITES, RPO, Bhubaneswar at 11th Floor, DLF Cybercity, Patia, Bhubaneswar. DT/15/2018/RITES/BBSR/INTERIORS/DLF INFO CITY, Dated 05.02.2018 | 08.02.2018 | Rs. 2,16,69,648.00 | 07.02.2018 (In English & Odia), 08.02.2018 (In Hindi) & 08.02.2018 (In RITES Web Site) | 07.03.2018 | Under Preparation | Shri K. Venkatesh, JGM/BBS | - |
| 9 | RT 770-00109 | NTPC/KANIH A | Earthwork in formation, supply of P.Way materials and linking of Track for proposed Railway Siding for installation of Wagon Tippler near MGR Km 4.00 M/s NTPC, Kanha, Po: Daepsikha, Talcher. Dist: Angul (Odisha) - Package II. DT/19/2018/RITES/BBSR/NTPC/TSTPS/KANIHAW.T. TRACK, Dated 09.02.2018 | 05.02.2018 | Rs. 9,98,00,315.00 | 10.02.2018 (In News Paper) & 13.02.2018 (In RITES Web Site) | 26.02.2018 | Under Preparation | Shri K. Venkatesh, JGM/BBS | - |
| LIMITED TENDER | | | | | | | | | | |
| Sl. No. | Project Code | Client (Full Name) | Name of Works & Tender No. | Tender Document Approved On | Cost of the Work | Tender Invited On | Tender Opened On | Briefing Note | Tender Committee Convenor | Status |
| 1 | RT 770-00015 | NALCO | Limited Tender for Hiring Diesel Driven, 01 No. Maruti Swift/Tata Indigo for 12 Hrs. on monthly rent basis for projects in connection with M/s. NALCO/Damanjodi under RPO/BBSR. DT/15/2018/RITES/NALCO-DAMANJODI/VEHICLE Dated: 02.02.2018 | 01.02.2018 | Rs. 20,900.00 Per month | 02.02.2018 | 21.02.2018 | Completed | Shri Kader Baks, SDGM/C/BBSR | T.C. Under Progress. |
| 2 | RT 770-00102, 099, 080, 069, 074 | PPT | Limited Tender for Hiring Diesel Driven, (a) Indigo/Zest -01 No. (b) Mahindra Bolero - 01 No. for 12 Hrs. on monthly rent basis for projects in connection with M/s. PPT Paradip (Odisha), under RPO/BBSR. DT/16/2017/RITES/PPT/VEHICLE Dated 01.02.2018 | 01.02.2018 | Rs. 22,050.00 (For Indigo/Zest) Rs. 26,250.00 (For Mahindra Bolero) Per Month | 01.02.2018 | 16.02.2018 | Completed | Shri K. Venkatesh, JGM/BBS | Negotiation calling for |
| 2 | RT 770-00046, 53,50,59,78,100,101, 6244-77 | MCL | Limited Tender for Hiring Diesel Driven, 01 No. Bolero for 12 Hrs. on monthly rent basis for projects in connection with M/s. MCL/Talcher under RPO/BBSR. DT/17/2018/RITES/MCL-TALCHER/VEHICLE, Dated: 19.02.2018 | 19.02.2018 | Rs. 24,500.00 | 20.02.2018 | 09.03.2018 | Completed | Shri L.B. Sekaher Babu, SDGM/C/BBSR | T.C. Under Progress. |
| 2 | RT 770-00046, 53,50,59,78,100,101, 6244-77 | MCL | Limited Tender for Hiring Diesel Driven, 01 No. Bolero for 12 Hrs. on monthly rent basis for projects in connection with M/s. MCL/Talcher under RPO/BBSR. DT/19/2018/RITES/MCL-TALCHER/VEHICLE, Dated: 19.02.2018 | 19.02.2018 | Rs. 20,947.00 | 20.02.2018 | 09.03.2018 | Completed | Shri L.B. Sekaher Babu, SDGM/C/BBSR | T.C. Under Progress. |
| SINGLE TENDER | | | | | | | | | | |
| NIL | | | | | | | | | | |

Handwritten signature:
 Janya
 5/4/18