

Sub: Publishing of details of contract / award of tender uploaded on web site.  
 Ref: CVO letter No.RITESCVO/PolicyG-10 dated 10.7.2012.

Details of contracts concluded / awarded / in progress during the month of May, 2018

Sl. No.	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / (Single/Two Bid System)	Type of Bidding System	Last date of receipt of tenders	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers of parties qualified after technical evaluation	Whether invited to tender	Letter of Award Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of work.	Actual date of start work	Actual date of completion	Reasons for delay, if any		
<b>Details of contracts concluded (Physically completed) during the month of under RPO/KOL</b>																				
NIL																				
<b>Details of contracts awarded during the month</b>																				
<p>1. Ms Susanta Adhikary, Durgapur against 52/07/RITES/ECL-Sonepur Bazar/Vehicle/2018 dt 13.3.2018 vide LOA of even No 1514 Dt 4.5.2018 of Rs 21100/- per month for 1 year</p> <p>2. Ms Md Javed, Lalahaar against 51/07/RITES/ECL-Anrapali/Vehicle/2018 dt 6.2.2018 vide LOA of even No 1600 Dt 15.5.2018 of Rs 21000/- per month for 1 year</p> <p>3. Ms Saikat Paul, Agartala against 05/07/RITES/CONCOR-Agartala/Vehicle/2018 dt 23.4.2018 vide LOA of even No 1722 Dt 25.5.2018 of Rs 13250/- per month for 08 months</p> <p>4. Ms GD Suryani, Hooghly, against NIQ No RITES/RPO-KOL/F-Survey/Alternate Aligmen/Dhanbad/2017 Dt 3.8.2017 vide LOA of even No 1563 dt 10.5.2018 of Rs 382501/- (DOC - 01 month)</p>																				
<b>Details of contracts in progress during the month of May, 2018</b>																				
1	TK Bazar	75/07/DVC- MTPS-P&P W&P/2018 102215 02.12.15	Laying & linking of Railway track including supply of P-Way sleepers and track ballast etc. in connection with construction of MTPS at Maja,Cher,Baruwa,W.B	Open Tender	12/02/2015	Two system	24-12-2015 extended upto 21.1.16	1	Shakti International Ltd 2)Micon India Realty 3)Shri Construction & Associates Pvt Ltd 4)RRO Infrastructure P Ltd	1)Shakti International Ltd 2)Micon India Realty 3)Shri Construction & Associates 4)RRO Infrastructure P Ltd	Yes	RITES/RPO- KOL/DVC- MTPS-P&P W&P/2018 102215/2775 08.15.2016	Micon India Realty & Infrastructure Pvt Ltd	122,715,855	18 Months from the date of start	1/3/2017	Work in progress	Full site not available		
2	Khadra Jaldihai Awaraj (g)	34/07/SECL- K&M&N&C&A Assam/18 102219 17.7.2015	Earthwork in Railway formation including track laying supply of P Way sleepers, track ballast, PSC Sleepers, Plates & Conspires etc in connection with construction of Railway infrastructure for Karmada project of SECL	Open Tender	07/7/2015	Two	12-08-2015 extended upto 17.8.15	10	1)Gawati Projects Ltd/Hyderabad-500022 2)GMR Infrastructure Ltd/Hyderabad-500022 3)Gannon Durgawley & Co Ltd/New Delhi-110025 4)Tracks & Towers Infrastruc/65/Hyderabad-500022 5)GPT Infrastructures Ltd/Kol-700008 6) ARS Infrastructures Projects Ltd/Bhubaneswar-751014 7)Shree & Sons India JCL-700071 8) Tower Engcon Pvt Ltd/Jamshedpur-831001 9) Royal Infrastructures Ltd/Kol-700001 10) Jharkhand Narmada Ltd/Bhadrak/CO	1)Gawati Projects Ltd/Hyderabad-500022 2)GMR Infrastructure Ltd/Nagpur-440022 3)Gannon Durgawley & Co Ltd/New Delhi-110025 4)Tracks & Towers Infrastruc/65/Hyderabad-500022 5)GPT Infrastructures Ltd/Kol-700008 6) ARS Infrastructures Projects Ltd/Bhubaneswar-751014 7)Shree & Sons India JCL-700071 8) Tower Engcon Pvt Ltd/Jamshedpur-831001 9) Royal Infrastructures Ltd/Kol-700001 10) Jharkhand Narmada Ltd/Bhadrak/CO	1)Track & Towers Infrastruc/65/Hyderabad-500022 2)GPT Infrastructures Ltd/Kol-700008 3) ARS Infrastructures Projects Ltd/Bhubaneswar-751014 4) Royal Infrastructures Ltd/Kol-700001 5) Jharkhand Narmada Ltd/Bhadrak/CO	Yes	SECL/BS/SDP 2018/1718 08.20.16	M/s Jharkhand Narmada Ltd/Bhadrak/CO	847,483,929	24 M from the date of start	11/5/2016	Work in progress	50%	Progress ahead.
3	Khadra Awaraj (g)	03/07/SECL- K&M&N&C&A Assam/18 102216 13.6.16	Complete base Renewal/Replacement including supply of P Way sleepers & track ballast etc in connection with construction of Railway infrastructure for CCL at Piparwah, Dhanbad, Jharkhand	Open Tender	4/13/2016	Two system	06.05.2016 extended upto 16.5.16	1	1)SAK Minshai Pvt Ltd/Burhan-731146 2)GMR Infrastructure Ltd/Hyderabad-500022 3)Gannon Durgawley & Co Ltd/New Delhi-110025 4) National Construction & Trading Company Private 72333 5) Rutech Infrastructures P Ltd/Ahmedabad-380015	1)SAK Minshai Pvt Ltd/Burhan-731146 2)GMR Infrastructure Ltd/Hyderabad-500022 3)Gannon Durgawley & Co Ltd/New Delhi-110025 4) National Construction & Trading Company Private 72333 5) Rutech Infrastructures P Ltd/Ahmedabad-380015	None	Yes	RITES/RPO- KOL/SECL- K&M&N&C&A Assam/18 102216/2027 11.8.2016	National Construction & Trading Company Pvt. Ltd/PO, Raigh Road, Raigh Road, 723333(B)	45,828,726	9 Months from the date of start	02/6/2016	Work in progress	30% Only remaining	
4	MM&B Awaraj (g)	05/07/OCL- P&P&W&P/2018 116.68.53.16	Construction of ROB at Ch. 10/750	Open Tender	5/9/2016	Two system	5/7/2016	1	1)Shaghat Construction/JODI, Madhya Pradesh-470015 2) RCO Infrastructure Pvt Ltd/SAB Road, Kol-700019	1)Shaghat Construction/JODI, Madhya Pradesh-470015 2) RCO Infrastructure Pvt Ltd/SAB Road, Kol-700019	None	Yes	RITES/RPO- KOL/OCL- P&P&W&P/2018 116.68.53.16	Shaghat Construction/JODI, Madhya Pradesh-470015	37,278,963	12 Months from the date of start	02/9/2016	Work in progress		
5	MM&B Awaraj (g)	05/07/OCL- P&P&W&P/2018 116.68.53.16	Design, Drawing, Supply, Erection, Testing & Commissioning of 22 KV A.C. Feeder Overhead Equipment in connection with construction of Railway Infrastructure for CCL at Piparwah, Dhanbad, Jharkhand.	Open Tender	4/7/2016	Two system	09-08-2016 Further extended upto 16.8.2016	1	1)BNE Infrastructures Ltd/Kolkata 2)Electronic India/Jharkhand 3)Shyam Tanks Lifting Dhanbad	1)Electronic India/Jharkhand 2)Shyam Tanks Lifting Dhanbad	Yes	RITES/RPO- KOL/OCL- P&P&W&P/2018 116.68.53.16	Shyam Tanks Lifting Pvt. Co. Ltd/31, Bhat Road, Dhanbad-826001	71,653,411	12 Months from the date of start	10/12/2016	Work in progress			
6	Khadra Awaraj (g)	07/07/RMPC- K&M&N&C&A Assam/18 30.5.2016	Supply of one no. 40T/10t electronic overhead travelling crane	Open Tender	5/30/2016	Single System	13-06-2016 extended upto 23.6.2016	1	1)M/s Srimat Engineering Pvt Ltd, New Delhi-110016 2)M/s Srimat Engineering Pvt Ltd, Mumbai-400009 3)M/s Srimat Engineering Pvt Ltd, Mumbai-400009 4)M/s Srimat Engineering Pvt Ltd, Mumbai-400009 5)M/s Srimat Engineering Pvt Ltd, Mumbai-400009	M/s Srimat Engineering Pvt Ltd, New Delhi-110016	Yes	RITES/RPO- KOL/RMPC- K&M&N&C&A Assam/18 30.5.2016	M/s Srimat Engineering Pvt Ltd, New Delhi-110016	6,798,364	7 Months from the date of start	Equipment not to be supplied EOT period upto 19.5.2017. EOT upto 2.8.2017.	Scheduled date of completion of supply 19.5.2017	Expected December, 2017		
7	Khadra Awaraj (g)	09/07/NPC- K&M&N&C&A Assam/18 30.5.2016	Supply of Hydraulic Re-laying equipment	Open Tender	5/30/2016	Single System	6/13/2016	1	1)Premier India Agencies, Vishakhapatnam-531001 2)Francis Khan & Co Pvt Ltd/Kolkata	Francis Khan & Co Pvt Ltd/Kolkata	Yes	RITES/RPO- KOL/NPC- K&M&N&C&A Assam/18 30.5.2016	M/s Francis Khan & Co Pvt Ltd/Kolkata	5,042,248	9 M from the date of start of this LOA	Equipment not to be supplied M period under process of manufacturing	Scheduled date of completion of supply 22.2017	Expected December, 2017		
8	Khadra Awaraj (g)	10/07/NPC- K&M&N&C&A Assam/18 30.5.2016	Supply of one set Overhead Synchronised Drive Jacks (Whirly Jack Set) for 40 Traction	Open Tender	5/30/2016	Single System	6/13/2016	1	1)M/s Meevaha Manufacturing Co. New Delhi-110016 2)M/s Meevaha Manufacturing Co. New Delhi-110016	M/s Meevaha Manufacturing Co. New Delhi-110016	Yes	RITES/RPO- KOL/NPC- K&M&N&C&A Assam/18 30.5.2016	M/s Meevaha Manufacturing Co. New Delhi-110016	8,671,607	9 M from the date of issue of this LOA	Equipment not to be supplied M period under process of inspection and supply shortly.	Scheduled date of completion of supply 17.8.2017	Expected December, 2017		
9	N Awaraj (g)	21/07/DVC- CTPS/2018 020405 6.08.16.2016	Design drawing, erection, testing & commissioning of 25KV power supply system & allied works for Chatterajee Open Thermal Power Station(CTPS) of DVC at Harapahar, Dhanbad, Jharkhand	Open Tender	6/16/2016	Two system	07/1/2016	1	1)Shyam Tanks Lifting Dhanbad-826001 2)Electronic India/Bokaro-829104 3)Shyam Tanks Lifting Dhanbad-827006	1)Shyam Tanks Lifting Dhanbad-826001 2)Electronic India/Bokaro-829104	Yes	RITES/RPO- KOL/DVC- CTPS/2018 020405 6.08.2016	Shyam Tanks Lifting Pvt. Co. Ltd/31, Bhat Road, Dhanbad-826001	33,835,287	6 months from the date of start	10/12/2016	Work in progress	Several big items have been taken up by the date of start. Work sufficient time to complete the work. Time extension not required by client		

S.No	PC Name	Tender No.	Item / Nature of work	Mode of Tender	Date of publication of L1	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers of parties qualified after technical evaluation	Whether contract awarded or not	Letter of Award Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supply/work	Actual date of start work	Actual date of completion	Reasons for delay, if any
10	Khadar (JRM)	2407/RP/CL/17/2016	Upgradation of Railway Track No. 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25 and modernization & upgradation of Open existing railway network of KDS and under Kolkata Port Trust WB.	Open Enquiry	17.02.2016	Two Bid System	07/03/2016	1) Jyehima Neman Ltd. Bid No. C.G. 2) Sonu Engineers Pvt. Ltd. Bid No. 831001	1) Jyehima Neman Ltd. Bid No. C.G. 2) Sonu Engineers Pvt. Ltd. Bid No. 831001	ARSS Infrastructure Project Ltd.	Yes	02/04/2016	Har Construction & Associates Pvt. Ltd. Kolkata	22,85,26,427 (20% below)	18 months from the date of start	15/12/2016	Work progress	-
11	MM&B (SDM)	2507/CC/17/2016	Earth work in formation construction of bridge/retaining wall & track laying work including supply of P-Way Sleepers in connection with construction of the viaduct sitting near Pipravayal OCP Station, Das Churni, Howrah.	Open Enquiry	02/02/2016	Two Bid System	04-08-2016 (extended till 18.03.2016)	1) YLR Projects P. Ltd. Bid No. 2) Levent Enterprises Construction Pvt. Bid No. 3) Swasth International Ltd. Bid No. 4) Har Construction & Associates Pvt. Bid No. 5) ARSS Infrastructure Project Ltd. Bid No. 6) RPO Infrastructure Pvt. Ltd. Bid No.	1) YLR Projects P. Ltd. Bid No. 2) RPO Infra Pvt. Ltd. Bid No.	1) Levent Enterprises Construction Pvt. Bid No. 2) Har Construction & Associates Pvt. Bid No. 3) Swasth International Ltd. Bid No. 4) Har Construction & Associates Pvt. Bid No. 5) ARSS Infrastructure Project Ltd. Bid No. 6) RPO Infrastructure Pvt. Ltd. Bid No.	Yes	22/12/2016	PLR Projects P. Ltd. Bid No. OCP/CL & P. 1700,38, Road, No. 2, Barpara, Ho. No. 500034	340,622,967	12 months from the date of start	15/02/17	Work progress	-
12	MM&B (SDM)	4417/CC/17/10.2016	Execution of balance cut & P-Way work between Km 3.8 to Km 10.025 in area, C&A & P-Way 17.10.2016	Open Enquiry	10/12/2016	Single Bid System	31-10-2016 (extended till 11.11.2016 & 17.11.2016)	1) Towers Enggns. Pvt. Ltd. Bid No. 2) JPM&M Menzies Pvt. Ltd. Bid No. 3) Jyehima Neman Ltd. Bid No.	1) Towers Enggns. Pvt. Ltd. Bid No. 2) JPM&M Menzies Pvt. Ltd. Bid No.	None	Yes	05/12/2016	K&M Menzies Pvt. Ltd. Bid No. P&P&W&B/Barpara/Howrah/WB	13,50,111	4 months from the date of start	12/12/2016	Work progress	-
13	Khadar (JRM)	3007/RP/CL/17/2016	Construction of 11kv & distribution work at Bt No 293 (29) on river Champaran at various locality for water intake and supply of P-Way Sleepers at BTF&D, Assam.	Open Enquiry	12/07/2016	Single Bid System	20-07-2016 (extended till 12.1.17)	1) RPO Infrastructure P. Ltd. Bid No. 2) Jyehima Neman Ltd. Bid No.	1) RPO Infrastructure P. Ltd. Bid No. 2) Jyehima Neman Ltd. Bid No.	Jyehima Construction Pvt. Ltd.	Yes	08/08/2016	RPO Infrastructure P. Ltd. Bid No. P&P&W&B/Barpara/Howrah/WB	2,22,83,310 (8.00% Above)	4 months from the date of start	26/02/17	Work progress	-
14	SDM (C)	3107/RP/CL/17/2016	Construction of Structural Steel & RCC Approach at both end of proposed 90m long One Way Bridge over the River Hooghly at the bank of River Hooghly in the Suburb, Howrah.	Open Enquiry	07/06/2016	Single Bid System	22/07/16	1) Barman Infrastructure P. Ltd. Bid No. 2) Tik Construction Pvt. Bid No.	1) Barman Infrastructure P. Ltd. Bid No. 2) Tik Construction Pvt. Bid No.	None	Yes	08/08/2016	K&M Menzies Pvt. Ltd. Bid No. P&P&W&B/Barpara/Howrah/WB	7,84,559	8 months from the date of start	09/02/17	Work progress	-
15	MM&B (SDM)	3007/CC/17/2016	Execution of Balance Cut & P-Way work between Km - 3.8 to Km 10.025 in connection with construction of the viaduct sitting near Pipravayal OCP Station, Das Churni, Howrah.	Open Enquiry	12/02/2016	Two Bid System	01/10/2017	1) K&M Menzies Pvt. Ltd. Bid No. 2) Bhagat Construction Pvt. Bid No. 3) Jyehima Neman Ltd. Bid No.	1) K&M Menzies Pvt. Ltd. Bid No. 2) Bhagat Construction Pvt. Bid No.	None	Yes	08/08/2016	K&M Menzies Pvt. Ltd. Bid No. P&P&W&B/Barpara/Howrah/WB	79,95,209	12 months from the date of start	04/02/17	Work progress	-
16	Khadar (JRM)	03/AT/SECL/17/2016	Renovation/replacement of partially damaged overhead contact system (OCS) in connection with construction of the viaduct sitting near Pipravayal OCP Station, Das Churni, Howrah.	Open Enquiry	11/09/2017	Single Bid System	13/10/2017	1) M&A R. Contractor. Bid No. 2) M&A R. Contractor. Bid No. 3) M&A R. Contractor. Bid No.	1) M&A R. Contractor. Bid No. 2) M&A R. Contractor. Bid No. 3) M&A R. Contractor. Bid No.	None	Yes	08/08/2016	M&A R. Contractor. Bid No. P&P&W&B/Barpara/Howrah/WB	7,30,370	4 months from the date of start	01/10/2017	Work progress	-
17	H&D (JRM)	1107/CC/17/2016	Earthwork in formation including supply of P-Way Sleepers in connection with construction of railway infrastructure in area of KDS and under Kolkata Port Trust WB.	Open Enquiry	02/02/2016	Two Bid System	02/03/2016	1) ARSS Infrastructure Project Ltd. Bid No. 2) Jyehima Neman Ltd. Bid No. 3) Sonu Engineers Pvt. Ltd. Bid No.	1) ARSS Infrastructure Project Ltd. Bid No. 2) Jyehima Neman Ltd. Bid No. 3) Sonu Engineers Pvt. Ltd. Bid No.	ARSS Infrastructure Project Ltd.	Yes	02/04/2016	Towers Enggns. Pvt. Ltd. Bid No. P&P&W&B/Barpara/Howrah/WB	922,362,161	24 months from the date of start	07/28/16	Work progress	-
18	S&D (JRM)	0607/RP/CL/17/2016	Designing supply, erecting, commissioning & identification of track, ballast, P-Way, Sleepers, and other necessary works in connection with construction of Coal Interconversion Project, Stage 1.	Open Enquiry	02/02/2016	Two Bid System	02/02/2016	1) Bright Power Projects India Pvt. Ltd. Bid No. 2) Jyehima Neman Ltd. Bid No. 3) Jyehima Neman Ltd. Bid No.	1) Bright Power Projects India Pvt. Ltd. Bid No. 2) Jyehima Neman Ltd. Bid No. 3) Jyehima Neman Ltd. Bid No.	None	Yes	02/04/2016	ARSS Infrastructure Project Ltd. Bid No. P&P&W&B/Barpara/Howrah/WB	69,70,771	21 months from the date of start	01/04/2015	Work progress	-
19	A&M (JRM)	1307/RP/CL/17/2016	Laying of track on straight and curve including P-Way, Sleepers, and other necessary works in connection with construction of Coal Interconversion Project, Stage 1.	Open Enquiry	07/06/2014	Two Bid System	01/08/2014	1) M&A India Ready & Infrastructure P. Ltd. Bid No. 2) Har Construction & Associates Pvt. Bid No.	1) M&A India Ready & Infrastructure P. Ltd. Bid No. 2) Har Construction & Associates Pvt. Bid No.	None	Yes	02/04/2016	ARSS Infrastructure Project Ltd. Bid No. P&P&W&B/Barpara/Howrah/WB	126,50,157	9 months from the date of start	12/02/15	Work progress	-
20	S&D (JRM)	3007/RP/CL/17/2016	Installation of Intelligent Dynamic Light Sound show at Victoria Memorial Park, Kolkata.	Open Enquiry	02/07/2014	Two Bid System	02/08/2014	1) Ace Acoustics & Audio Solutions Pvt. Ltd. Bid No. 2) Perennetech Technology Ltd. Bid No.	1) Ace Acoustics & Audio Solutions Pvt. Ltd. Bid No. 2) Perennetech Technology Ltd. Bid No.	None	Yes	02/04/2016	ARSS Infrastructure Project Ltd. Bid No. P&P&W&B/Barpara/Howrah/WB	Rs 2,54,12,835 for option A & Rs 2,46,63,430 for option B	6 months from the date of start	02/08/15	Work progress	-
21	N (JRM)	4407/RP/CL/17/2016	Renovation/Overhaul of existing viaduct sitting at Madhabanji, Howrah.	Open Enquiry	01/12/2014	Single Bid System	01/04/2014	Ms. Hanuman Enterprises, Shourab Colony, Juchhad Main, Das Churni, Howrah.	Ms. Hanuman Enterprises, Shourab Colony, Juchhad Main, Das Churni, Howrah.	None	Yes	02/04/2016	Ms. Hanuman Enterprises, Shourab Colony, Juchhad Main, Das Churni, Howrah.	38,21,601	18 months from the date of start	20/08/15	Completed	-

S. No.	PC Name	Tender No.	Item / Nature of work	Mode of Tender or Enquiry	Date of publication of NIT / L1	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded or not after technical evaluation	Letter of Award Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work	Actual date of start work	Actual date of completion	Reasons for delay, if any	
22	PK.Hdr. JANDH/Balace (PC)	4707/SECL-18-Way2014-08-26-2014	Balance work of Laying & Linking of P/Way mains at Jandh Station of SECL, at Devdaha,West.C.C.	Open Tender	10/28/2014	Single Bid System	11/17/2014	1) R.K. Contractor Rajesh Kumar Dwan/West No.21, No. 164, Postbahar Near Kall Mandi, Kandi(Kandi,C.G.)-656577 2) Pradeep Kandi, House No. 15, Somer Nagar,Subah Tuli Hotel Management College,Gandhi Street,Near Kandi,Nagpur-441111 3) Pradeep Kandi,House No. 15, Somer Nagar,Subah Tuli Hotel Management College,Gandhi Street,Near Kandi,Nagpur-441111	1) R.K. Contractor Rajesh Kumar Dwan/West No.21, No. 164, Postbahar Near Kall Mandi, Kandi(Kandi,C.G.)-656577 2) Pradeep Kandi,House No. 15, Somer Nagar,Subah Tuli Hotel Management College,Gandhi Street,Near Kandi,Nagpur-441111 3) Pradeep Kandi,House No. 15, Somer Nagar,Subah Tuli Hotel Management College,Gandhi Street,Near Kandi,Nagpur-441111	None	Yes	11/17/2014	R.K. Contractor Rajesh Kumar Dwan/West No.21, No. 164, Postbahar Near Kall Mandi, Kandi(Kandi,C.G.)-656577	18,305,534	6 months from the date of start	10/20/15	Work in progress	Expended by October, 2017	
23	A.Kumar (CPMP) (B) Balace (PC)	2007/RBUL-CPMP/Balace Formulation/PGP/102014-08-10-2014	Balance of work of PWD in connection of Earthwork in colony formations etc. Multipurpose Thermal Power Project,Bihar	Open Tender	11/20/2014	Two Bid System	12/30/14	1) Her Construction,Bihar-851134 2) Kanga Enterprises,Bihar-813203	1) Her Construction,Bihar-851134 2) Kanga Enterprises,Bihar-813203	Bunga	Yes	11/20/2014	RITES/PCP-MTPP/Balace Formulation/PGP/102014-08-10-2014	157,828,441	18 months from the date of start	02/10/15	Work physically completed on 02-10-2015. Contractors are not available from on 02-10-2015. Contractors are not available from on 02-10-2015. Contractors are not available from on 02-10-2015.	Client's delay in handing over the site. The site is not available for work. The site is not available for work. The site is not available for work.	
24	FA.Bhar (M) (B) Balace (PC)	1107/SAL-18-Way2014-11-11-2014	Rehabilitation and upgradation of SWR Railway track	Open Tender	11/11/2014	Two Bid System	12/8/2014	1) Her construction & Associates Pvt Ltd 2) Premo Rail Engineers Ltd 3) Rajshree Infrastructures Pvt.Ltd 4) Triven Engineers Pvt.Ltd	1) Her construction & Associates Pvt Ltd 2) Premo Rail Engineers Ltd 3) Rajshree Infrastructures Pvt.Ltd 4) Triven Engineers Pvt.Ltd	None	Yes	11/11/2014	1107/SAL-18-Way2014-11-11-2014	136,463,640	12 months from the date of start	03/20/15	Completed		
25	SK.Gha (C) (B) Balace (PC)	1307/WBPC-1-2015-Way2014-17-11-2014	Renovation & modification of existing Railway track inside & outside gate yard including MCR Track of Saradh Thermal Station,TPS,Dist.Patna,Bihar	Open Tender	11/17/2014	Two Bid System	12/30/14	Novel Engineering & Technical works Pvt Ltd,155 Laxmi Saran,2nd Floor,Room No. 210,Nagari Centre,Katwa-700013	Novel Engineering & Technical works Pvt Ltd,155 Laxmi Saran,2nd Floor,Room No. 210,Nagari Centre,Katwa-700013	None	Yes	11/17/2014	RITES/PCP-MTPP/Balace Formulation/PGP/102014-08-10-2014	91,302,246	8 months from the date of start	01/05/15	Completed		
26	H.M.Kumar (C) (B) Balace (PC)	4407/NTPC-Bath/Stage-I/IC&A/P/18-Way2015-08-31-2015	Earthwork in formation, construction of Bathing & Permanent Way in connection with laying of railway station platform and construction of in place (Phase I) for Bath STPS (3000MW) and (2000MW) Dist.Patna,Bihar	Open Tender	02.01.2015, 04.07.2015	Two Bid System	12/23/15	Her Construction & Associates Pvt Ltd,Bihar	Her Construction & Associates Pvt Ltd,Bihar	None	Yes	12/23/15	RITES/PCP-MTPP/Balace Formulation/PGP/102014-08-10-2014	103,774,148	11 months from the date of start	07/21/15	Completed	Not available for work.	
27	SK.Gha (C) (B) Balace (PC)	1007/WBPC-1-2015-Way2014-22-01-2015	EA work of Power interlocking MCLC including all railway yard of Saradh Thermal Power Station (STPS) at WBPC,Dist.Patna,Bihar	Open Tender	12/22/15	Two Bid System	2/23/16	Durga Signal Infra Pvt.Ltd.,Jalabagan, Dist.Patna, Bihar, 3rd Floor, Room # 1, Khatwa - 700 012.	Durga Signal Infra Pvt.Ltd.,Jalabagan, Dist.Patna, Bihar, 3rd Floor, Room # 1, Khatwa - 700 012.	None	Yes	12/22/15	1007/WBPC-1-2015-Way2014-22-01-2015	53,321,496	12 months from the date of start	11/06/15	Completed	Not available for work.	
28	H.M.Kumar (C) (B) Balace (PC)	1307/NTPC-BATH/Stage-I/IC&A/P/18-Way2015-08-31-2015	Signaling work for Phase Interlocking to-Phase Yard with MCLC. Signaling connection with construction of Railway Station, Stage-I of NTPC,Dist.Patna,Bihar	Open Tender	4/29/2015	Single Bid System	01/13/2015	1)Shree Pacific Systems P.Ltd 2)Rajshree Infrastructures Pvt.Ltd 3)R.K. Projects Pvt.Ltd	1)Rajshree Pacific Systems P.Ltd 2)Rajshree Infrastructures Pvt.Ltd 3)R.K. Projects Pvt.Ltd	E-Systems P.Ltd	Yes	01/13/2015	RITES/PCP-MTPP/Balace Formulation/PGP/102014-08-10-2014	24,304,307	6 months from the date of start	07/20/15	Work in progress	Additional scope of work added by NTPC.	
29	FA.Bhar (M) (B) Balace (PC)	1407/DVC-18-Way2015-08-30-2015	Earthwork in formation & construction of Railway Station (Dist.Patna,Bihar)	Open Tender	4/30/2015	Two Bid System	01/12/2015	1) Mod Projects Ltd,Ranchi-834008 2) P.R. Projects Pvt.Ltd,Hyderabad-500024 3) Shree Pacific Systems P.Ltd,Patna-800013 4) Her Construction & Associates Pvt.Ltd,Bihar-851134 5) Triven Engineers Pvt.Ltd,Jamshedpur-831001	1) Mod Projects Ltd,Ranchi-834008 2) P.R. Projects Pvt.Ltd,Hyderabad-500024 3) Shree Pacific Systems P.Ltd,Patna-800013 4) Her Construction & Associates Pvt.Ltd,Bihar-851134 5) Triven Engineers Pvt.Ltd,Jamshedpur-831001	None	Yes	01/12/2015	1407/DVC-18-Way2015-08-30-2015	177,123,753	18 months from the date of start	10/20/15	Work in progress		
30	A.Kumar (CPMP) (B) Balace (PC)	1607/RSBPC-18-Way2015-08-26-2015	Earthwork in formation including laying, construction of bridge, P/Way, Laying works including supply of sack ballast & P/Way ballast and other allied works from take-off point on ballast line to dead end at the plant yard in connection with construction of Railway station for 2200MW Extension project at BTPS,Boguspur,Bihar	Open Tender	06/20/15	Two Bid System	04/20/15	1) Royal Infraconstrs.Ltd,Batalla,Katwa-210000 2) Mison India Realty & Infrastructure, Ltd.,Mumbai-400016 3) Her Construction & Associates Pvt.Ltd,Bihar-851134	1) Royal Infraconstrs.Ltd,Batalla,Katwa-210000 2) Mison India Realty & Infrastructure, Ltd.,Mumbai-400016 3) Her Construction & Associates Pvt.Ltd,Bihar-851134	Mison India Realty & Infrastructure, Ltd.,Mumbai-400016	Yes	04/20/15	RITES/PCP-MTPP/Balace Formulation/PGP/102014-08-10-2014	45,619,280	12 months from the date of start	09/20/15	Work in progress	Client has not handed over the working front at Track Hesper, Tigris and Coal dump area yet after repeated request.	
31	MAAD (M) (B) Balace (PC)	2207/CCCL-Balace/CPMP/Balace Formulation/PGP/102014-08-10-2014	Execution of Balance & P/Way work of Phase-I (Surface Line) in connection with construction of Balace Project of Power, Railway station at P/Way of CCL,Dist.Chhara,Patna,Bihar	Open Tender	03/20/15	Single Bid System	01/13/2015	1)RKD Infrastructure Pvt.Ltd 2) Super Construction Company 3) Shree Pacific Kumar JAIN	1)RKD Infrastructure Pvt.Ltd 2) Super Construction Company 3) Shree Pacific Kumar JAIN	Super Construction Company	Yes	01/13/2015	RITES/PCP-MTPP/Balace Formulation/PGP/102014-08-10-2014	21,244,363	6 months from the date of start	02/20/15	Work in progress	Very bad law & order condition in the area. A objection of land owners due to their compensation with CCL,Minore,CCL, has provided the land in the end of Sep'16 after providing the employment to the land lessors. Also work had started by P/L.	
32	PK.Dha (B) Balace (PC)	2507/ECL-Sourer Balace/CPMP/Balace Formulation/PGP/102014-08-10-2014	Designing, supply, erection, testing, commissioning of 22KV AC O/E at new Railway Station for Sourer Balace Project of ECL, near Paradahar,West.C.C.	Open Tender	01/19/2015	Two Bid System	02/24/2015	1) Triven Towers India Pvt.Ltd 2) Premo Rail Engineers Ltd 3) BCP, Railway Infrastructure Ltd	1) Triven Towers India Pvt.Ltd 2) Premo Rail Engineers Ltd 3) BCP, Railway Infrastructure Ltd	Bright Power Projects (India) Pvt.Ltd	Yes	02/24/2015	ECL/NOI/CPMP/Balace Formulation/PGP/102014-08-10-2014	129,442,728	12 Months in respect	11/24/16	Work in progress	This extension has not been covered by client beyond March, 2017 to the agency. Work is being delayed due to NP diversion.	
33	N (B) Balace (PC)	4807/RBCL-PAT/HEB/CPMP/Balace Formulation/PGP/102014-08-10-2014	Construction of new Railway station at BCL,Dist.Dumraon,Bihar	Open Tender	04/20/15	Two Bid System	03/31/2015	1) Shree Pacific Kumar JAIN 2) Royal Infraconstrs.Ltd,Batalla,Katwa-210000 3) Her Construction & Associates Pvt.Ltd,Bihar-851134 4) Triven Engineers Pvt.Ltd,Jamshedpur-831001 5) Her Construction & Associates Pvt.Ltd,Bihar-851134	1) Shree Pacific Kumar JAIN 2) Royal Infraconstrs.Ltd,Batalla,Katwa-210000 3) Her Construction & Associates Pvt.Ltd,Bihar-851134 4) Triven Engineers Pvt.Ltd,Jamshedpur-831001 5) Her Construction & Associates Pvt.Ltd,Bihar-851134	Shree Pacific Kumar JAIN	Yes	03/31/2015	RITES/PCP-MTPP/Balace Formulation/PGP/102014-08-10-2014	377,690,004	18 Months from the date of start	01/10/16	Work in progress	Delay due to non release land by BCL, Dist.Dumraon. Construction of Track Hesper by BCL, Dist.Dumraon. Work is being delayed due to NP diversion.	

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT / L1	Date of Bidding / Tender Opening	Last Date of Receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest bidder/evaluated L1	Letter Awarded No. & Date	Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work	Actual date of start work	Actual date of completion	Reasons, if any for delay	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
34	S.K.Dhwaj (S)GCMC (C)	4507/WSPDC	Track maintenance work for Superfast Thermal power project, owned by WSPDC at Manglam Dai. Municipal, West Bengal.	Open	02/05/2015	01/10/2015	01/10/2015	1)Pradeep B Kundu, Nagpur-441111 2)Chamec India Pvt Ltd, Kolkata-700054	1)Pradeep B Kundu, Nagpur-441111	Chamec India Pvt Ltd	Yes	RITES/RPO- KOL/WSPDC/441111	Pradeep Kundu, Nagpur-441111	6,403,973	24 months from the date of start	12/10/2015	12/10/2015	Completed		
35	N Almond (S)GCMC (S)	48407/BCCLM	Equip/Erection Testing Commissioning of 25KV OHE for feeding city using in Mahabudh Coal Washery at Kharscodh District (Jharkhand)	Open	07/12/2015	30/03/2016	30/03/2016	1)BSE Infrastructures Ltd,Kol-700064 2)Electronic India Jharkhand 829104 3)Shyam Tareki Using Dharsud	1)BSE Infrastructures Ltd,Kol-700064	BSE Infrastructures Ltd,Kol-700064	Yes	RITES/RPO-KOL/BCCLM/829104	Electronic India Kergal Road,P O.Chowdhuri, Bokaro, Jharkhand 834001	32,798,319	12 months from the date of start	17/02/16	17/02/16	Completed	Delay in construction of feeding truck by RCTL. Non availability of Traffic and power truck.	
36	S.K.Dhwaj (S)GCMC (S)	4507/WSPDC	Supply installation wiring testing & commissioning of SAT equipment for indication of broken pipe at Sa TPT at Manglam Dai,Munshabad V.B	Open	11/03/2015	11/03/2015	11/03/2015	1)Picotone Enterprises 2) DCC Projects Pvt Ltd	1)Picotone Enterprises 2) DCC Projects Pvt Ltd	None	Yes	RITES/RPO-KOL/WSPDC/SaTPT/Manglam Dai/110374	Enterprises 20.Dhs Khatra Lane,Kol-700054	28,488,839	12 months from the date of start	22/04/2016	in progress			
37	H3.Dhwaj (S)GCMC (S)	4907/BCCLM	Earthwork in formation, construction of embankment & major lining P/W. Total Length: 1.185 KM. Estimated cost: Rs. 25.11 Crores. (Balance work of P/W IIA & PWD IIB) & Civil Work IIB is to be completed in jamer area in connection with construction of Road infrastructure in jamer area. Power Supply: 25KV at Manglam Dai (WSPDC VI)	Open	11/02/2016	12/02/2016	12/02/2016	1)Bridge & Roof Jharkhand 2) Mission Infrastructure & Infrastructure Ltd,Manalok 3) Triveni Engg Pvt Ltd,Jamshedpur 4) Shwari International Ltd,Japur	1) Bridge & Roof Jharkhand 2) Mission Infrastructure & Infrastructure Pvt Ltd,Jamshedpur 3) Shwari International Ltd,Japur	1) Mission Infrastructure & Infrastructure Pvt Ltd,Manalok 2) Shwari International Ltd,Japur	Yes	RITES/RPO-KOL/BCCLM/VI/110216	M/S Bridge & Roof Jharkhand, Gurgaon, Haryana P/O, Plot, 27, Rajnarai Street, Kolkata-700011	709,887,204	18 months from the date of start	08/02/2016	in progress	Available tenders for a lot of 4.244 km has been handed over to the agency on 10.05.17. Agency started site activities on 02.06.2017.		
38	A Almond (S)GCMC (S)	5007/RBOSD	Design Drawing Supply Erection Testing and Commissioning of 25 KV AC OHE for Red Infrastructure for JASCO BM Extension project at Baruni Thermal Power Station,BurgulaBihar PWD V-I	Tender	12/13/2016	12/06/2016	12/06/2016	Bhawan Enterprises,Patna-1	Bhawan Enterprises,Patna-1	NA	Yes	RITES/RPO-KOL/RBOSD/5007/RBOSD/131216	Bhawan Enterprises,B03, Mangala Estate,Bansari Begula,Patna-1	17,530,376	6 months from the date of start	not started				
39	N Almond (S)GCMC (S)	5107/BCCLM	Construction of Railway Sidings for execution of Coal from Road Loading System (RLOS) at Manakpur,Dist.Dhanbad,Jharkhand	Open	04/02/2016	22/02/2016	22/02/2016	1)Her Construction & Associates Pvt Ltd 2)Mission India Realty & Infrastructure Pvt Ltd	Her Construction & Associates Pvt Ltd Mission India Realty & Infrastructure Pvt Ltd	1) Mission India Realty & Infrastructure Pvt Ltd	Yes	RITES/RPO-Kol/BCCLM/5107/2016	M/S Her Construction & Infrastructure Pvt Ltd Atapur,Dist. Bargarha,Bihar-824314	4,066,06	18 Months from the date of start	not started	Work not yet started as the bid form whose value is proposed has been raised for reply. Alternative bid has to be received and completed.			
40	T.R.Baw (S)GCMC (S)	5007/DVC	Earthwork in formation, construction of bridge, boundary and other work in connection with construction of double line of existing single rail station between Ranjari and siding lay line of MTPS at Bahg,Dist. Burdwan, W.B)DC)	Open	10/10/2015	11/05/2015	11/05/2015	1) ARS Infrastructure Projects Ltd. 2) Premis Rail Engineers Limited 3) Allied Infrastructure & Projects Pvt. Ltd. 4) ROVAL - C&MPL (L)S. 5) Hindustan Dhanwada Construction Limited 6) Bridge and Roof Co. (India) Ltd.	1)Premis Rail Engineers Limited. 2) Allied Infrastructure & Projects Pvt. Ltd. 3) ROVAL - C&MPL (L)S. 4) Bridge and Roof Co. (India) Ltd.	1)ARS Infrastructure Projects Ltd. 2)Premis Rail Engineers Limited 3)Allied Infrastructure & Projects Pvt. Ltd. 4) ROVAL - C&MPL (L)S. 5) Hindustan Dhanwada Construction Limited. 6) Bridge and Roof Co. (India) Ltd.	Yes	LOA RITES/RPO-KOL/DVC/5007/DVC/101015	NA	311,224,550	18 months from the date of start	05/08/14	Work in progress	Full bid not available		
41	T.R.Baw (S)GCMC (S)	Feeding done by Client	Construction of warehouse office building,carriage sub station building and other allied works for COINCOE warehousing facility complex at Barchanganj,Industrial growth centre near Bambur Pank Area,Agartala (COINCOE)					Tender floating,evaluation,acceptance & L&A issuance by Client end.												
42	T.R.Baw (S)GCMC (S)	Feeding done by Client	Construction of the Engineered Warehouse Boundary Wall & Rain Water Harvesting System at DCT, Durgapur					Tender floating,evaluation,acceptance & L&A issuance by Client end.												
43	T.R.Baw (S)GCMC (S)	Feeding done by Client	Construction of the Engineered Warehouse Security Room and Gate at CO,Meerhat(Kolkata)					Tender floating,evaluation,acceptance & L&A issuance by Client end.												
44	H3.Dhwaj (S)GCMC (S)	12807/RDVC	Earthwork in approach & construction of Boundary in connection with construction of Railway Infrastructure for RPSD at DVC at Raghunathpur, Dist.Purulia, West Bengal (P/W-I) (DVC/RPS)	Open	18.01.2012	18.03.2012	18.03.2012	1) Classic Coal Construction Pvt. Ltd., Plot No. V,Area. Burdwan, Dist. Burdwan, West Bengal, 734 001. 2) Bridge and Roof Co. (India) Ltd., Karama Centre, 84, Floor, Kolkata - 700 071. 3) Maheshwari Sum. Ltd., NBL, House, 25 - 1st Sector - I, Salt Lake City, Kolkata - 700 064 4) Mackenroth Sum.Ltd., NBL, House, 25 - 1st Sector - I, Salt Lake City, Kolkata - 700 064	1)Bridge and Roof Co. (India) Ltd., Karama Centre, 84, Floor, Kolkata - 700 071. 2) Maheshwari Sum. Ltd., NBL, House, 25 - 1st Sector - I, Salt Lake City, Kolkata - 700 064 3) Mackenroth Sum.Ltd., NBL, House, 25 - 1st Sector - I, Salt Lake City, Kolkata - 700 064	Classic Coal Construction Pvt. Ltd.	Yes	LOA RITES/RPO-KOL/RDVC/12807/RDVC/180112	Bridge & Roof Co (India) Ltd, Kolkata-700071	2651.71 Lakhs	15 Months	08/10/12	Work not completed. Forwarding contract with response for above parties in order portion. Tender of DVC which is not floated yet. In 2017, the agency issued the tendering of the contract. In 2016, the contract was awarded to the contractor. In 2016, the contract was awarded to the contractor. In 2016, the contract was awarded to the contractor.			

S No	PC Name	Tender No.	Item / Nature of work	Mode of Tender	Date of publication of NIT / L1	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers of names of parties qualified after technical evaluation	Whether contract awarded or not	Letter Awarded No. & Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start work	Actual date of completion	Reasons for delay, if any			
45	H.S.Dra (MSD) (M)	51207/DVC/RYS/GSCA & P/Way/PP/24/19/2014	Earth work in formation including landscaping/constructing of major & minor bridge/P/way lining works including supply of ballast/fines & track ballast in connection with construction of railway infrastructure to be done. (Single bid) at Haldighati/Chandernagar/V.P. (Phase V) (DVC/RTPS)	Open	01.02.2014	Two Bid system	27.02.2014	1) ARRS Infrastructure Projects Limited, Flat No. 28, Sector-A, Zone-C, Mahanagar Industrial Estate, Bidhwarnera - 751010. 2) Bidge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, D-1, Road Street, Kolkata - 700 071. 3) T.raj Engineers Pvt. Ltd., 16, H.S. Tower, L - Road, Biskrup, Jamshedpur - 831 001.	1) Bidge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 27, Road Street, Kolkata - 700 071. 2) T.raj Engineers Pvt. Ltd., 16, H.S. Tower, L - Road, Biskrup, Jamshedpur - 831 001.	1) ARRS Infrastructure Projects Limited, Flat No. 28, Sector-A, Zone-C, Mahanagar Industrial Estate, Bidhwarnera - 751010.	Yes	L1/ RITESRPO/ KOD/DVC/ RYS/GSCA & P/Way/PP/24/19/2014	No. T.raj Engineers Pvt. Road Street, Kolkata - 700 071 T.raj Engineers Pvt. Ltd., 16, H.S. Tower, L - Road, Biskrup, Jamshedpur - 831 001	4588.57 lakhs	18 Months	19/07/14	Work in progress	-	-	-	-
46	B.State/ AGMC)	Tendering done by Client	Construction of Railway unarmoured line including minor junctions. Railway track from CH-1(6020) to 6203. Junction management in connection with doubling work of existing main line. Ry. track between Bansa-Statnaka to Durgachak station on panikula-Haldia section of KOP-Gan-G.E.Railway.	Tender floating	evaluation, acceptance & L1	issued by Client						HEL/1338/06/01/02/2013	M/s Novel Engineering Technical Works Pvt.Ltd., DCL Ram Sagar, 2nd Floor, Ram Sagar, Kolkata-700013.	2029.52 Lakhs.	18 months from the issue date of W.O.	01.03.13	Completed	-	-	-	
47	B.State/ AGMC)	Tendering done by Client	Supply of OHE mast, contact wire, OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for 500m and 1000m span from Chandernagar to Bansa and Doubling between BYSA & DDK	Tender floating	evaluation, acceptance & L1	issued by Client						HEL/ WO/1568/ 10.10.13/ Infrastructure Related work Ram Sagar, 2nd Floor, Ram Sagar, Kolkata-700009	17,568,908	31.08.2015	08.01.16	work progress, 100%	-	-	-	-	
48	B.State/ AGMC)	Tendering done by Client	Erection, testing & commissioning for 25 KV AC traction Overhead Equipment for 500m and 1000m span from CHV(2400 to 6220) and Doubling between BYSA & DDK.	Tender floating	evaluation, acceptance & L1	issued by Client						HEL/ WO/1568/ 10.10.13/ Infrastructure Related work Ram Sagar, 2nd Floor, Ram Sagar, Kolkata-700009	5,454,765	31.08.2015	08.01.16	work progress, 100%	-	-	-	-	
49	B.State/ AGMC)	Tendering done by Client	Supply of OHE mast, contact wire, OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for various Doubling work, SSP at DDK and 25KV Feeder Line work in connection with BYSA to DDK double line work	Tender floating	evaluation, acceptance & L1	issued by Client						HEL/ WO/3230A/ 25.02.2016/ Infrastructure Related work Ram Sagar, 2nd Floor, Ram Sagar, Kolkata-700009	38,728,374	30.11.2016	27.08.2017	work progress, 100%	-	-	-	-	
50	B.State/ AGMC)	Tendering done by Client	Erection of OHE mast, contact wire, OHE equipment and all accessories necessary for 25KV AC Traction Overhead Equipment for various doubling SSP at DDK and 25 KV Feeder line work in connection with BYSA to DDK double line work.	Tender floating	evaluation, acceptance & L1	issued by Client						HEL/ WO/3230B/ 25.02.2016/ Infrastructure Related work Ram Sagar, 2nd Floor, Ram Sagar, Kolkata-700009	13,411,081	30.11.2016	27.08.2017	work progress, 100%	-	-	-	-	
51	B.State/ AGMC)	Tendering done by Client	Signaling work in connection with Doubling Between BYSA & DDK including 500m span on at BYSA Station, Haldia.	Tender floating	evaluation, acceptance & L1	issued by Client						HEL/ WO/3230C/ 27.02.16/ Electronics, Civil, Mechanical, etc. Kolkata - 700054	51,130,867	27.11.2016	03.01.17	Work in progress.	-	-	-	-	
52	P.K.Dra/ SDGM/ KumaM Building/2017/84/6.3.17	2207/ECL-Somepur Bypass/Project/ ECL at Paradeswar, west Bengal	Construction of Panel Building and a rest room etc in connection with new Railway station for Somepur Bypass, West Bengal.	Tender			30/2/2017	2207/ ECL at Paradeswar/ West Bengal/ Project/ ECL at Paradeswar, west Bengal/ 713321	2207/ ECL at Paradeswar/ West Bengal/ Project/ ECL at Paradeswar, west Bengal/ 713321	2207/ ECL at Paradeswar/ West Bengal/ Project/ ECL at Paradeswar, west Bengal/ 713321	Not as sole bidder	2207/ ECL at Paradeswar/ West Bengal/ Project/ ECL at Paradeswar, west Bengal/ 713321	2207/ ECL at Paradeswar/ West Bengal/ Project/ ECL at Paradeswar, west Bengal/ 713321	18,942,027	6 Months	not started	-	-	-	-	

S No	PC Name	Tender No.	Item / Nature of work	Mode of Tender or Enquiry	Date of publication of NIT / L1	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded or not after evaluation	Letter Awarded Date	Name of contractor	Value of contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start work	Actual date of completion	Reasons for delay, if any	
53	S Bahadur MFC	11507RITES/MKDC/DC/RTPS/Urbans/Bid/2016 dt. 18.12.16	Construction of Road Over Bridge over Urban River at Rajghat/Bahadur (WB)	open tender	31/9/2016	Two Bid system	5/20/2016	1)Bridge & Roof Co (India) Ltd,Puasaal Street 700071 2) Civen (India) P Ltd,Kolkata-700033 3) RCD Infrastructure P.Ltd,Kat-700039 4) Daicon Source Commercial P.Ltd,Kol-700048	1)Bridge & Roof Co (India) Ltd,Puasaal Street 700071 2) Civen (India) P Ltd,Kolkata-700033	1) RCD Infrastructure P.Ltd,Kat-700039 2) Daicon Source Commercial P.Ltd,Kol-700048	Yes	RITES/RW/CO/RTPS/2016/001 09/10/2016	M/s Bridge & Roof Co (India), Ltd.68 Floor,Kolkata Centre,Zo Road,Street 700071	204,581,400	4/21/2017	Agency request due to land acquisition problems.	Revised Work order	not completed	
54	D.K.Singh HSDGM (C)	77502TRDC/DC/MS/Urban/Bridge/2014 dt. 8.1.2014	Construction of Bridge on River Kone through the approach road including Road Over Bridge (ROB) on Gomti Bank,Baran,Patna along with STPS,Bankers	open tender	5/1/2014	Two Bid system	2/3/2014	1) M/s Brahmawar Burn and Jaspoo Construction Company Ltd 2) M/s Supreme DMB-Doco (P) 3) M/s Sankar Engineering Ltd	1) M/s Brahmawar Burn and Jaspoo Construction Company Ltd 2) M/s Supreme DMB-Doco (P) 3) M/s Sankar Engineering Ltd	NIL	Yes	RITES/RW/CO/MS/Urban/Bridge/2014/001 dt. 6.1.2014	Supreme DMB-Doco (P) Construction Business Park,Area No. 2A,3rd Floor,Plot No. 5010, New Town,Phase-II,Kolkata	1,542,198,273	2/24/2014	2/25/2015	Work in progress.		
55	MM&A&S M	7507R/CCLM/MS/Urban/C&P/Way/PG/2017 dt. 23.3.2017	E/W in formation, construction of bridges and track string work including supply of P.Way fittings in connection with construction of Rail Infrastructure facilities for proposed Magadh OCP of CCL.	Open Tender	6.5.2017	Two Bid system	Three	1. Bridge & Roof Co Ltd	1. Royal Infra Constra	Yes	RITES/PO/MS/Urban/C&P/Way/PG/2017 dt. 23.3.2017	KYRIEEL/MS/Urban/C&P/Way/PG/2017 dt. 23.3.2017	Magadh OCP P/Way/PG-2017/04 Dt. 23.3.2017	5.53 crore	Jan. 2018	28.8.2017	18 months from date of award of L.O.A. i.e. January 2018	Work is in progress.	
56	MM&A&S M	0907R/CCL/MS/Urban/Balances/2017 Dt. 4.2.2017	In restoration of balance chad & P.Way work of Phase-1 (Fly over line) including construction of RCC Box girder viaduct including supply of P.Way fittings in connection with balance work of Pipeware Fly string of CCL.	Open Tender	6.5.2017	Two bid system	Two	1. PALLAVI CONSTRUCTION, Hyderabad 2. H&H CONSTRUCTION & ASSOCIATES Pvt.Ltd, Begunur, Bhub.	NIL	Yes	RITES/PO/KOL/CCL/MS/Urban/Balances/2017/02 Dt. 4.2.2017	M/s H&H Construction & Associates Pvt.Ltd, Begunur, Bhub.	18.12 crore	Jan. 2018	3.3.2017	5 months from date of L.O.A. i.e. upto 3.3.2018	Work is in progress.		
57	R & B Rwy SDGM	4401CCL-C1/MS/Urban/Road/Jar/MS/2017 dt. 31.05.2017	Development of Dual 11m standard Road from Jar to MS-69 Crossing near Rajahmundry Station along the Tow Bridge of formation of Tosi- Shivalpur alignment in the acquired land boundary, Dist. Chhata, Jharkhand	Open Tender	31/05/2017	Two bid system	30/6/2017	97 (seven)	1. Har Gopal & Associates Pvt.Ltd, Begunur, Bhub. 2. M/G Contractors Pvt.Ltd, Haryana 3. Puja Enterprises, Chhata, Jharkhand 4. Shivalpur Construction Co. Pvt.Ltd, New Delhi 5. R.K Infracon Pvt.Ltd, Hyderabad	1. Har Gopal & Associates Pvt.Ltd, Begunur, Bhub. 2. M/G Contractors Pvt.Ltd, Haryana 3. Puja Enterprises, Chhata, Jharkhand 4. Shivalpur Construction Co. Pvt.Ltd, New Delhi 5. R.K Infracon Pvt.Ltd, Hyderabad	Yes	RITES/PO/KOL/CCL-CT/Road/Jar/MS/2017/02 Dt. 18.5.2017	R Infracon Pvt.Ltd, KADAPA, Hyderabad	26.02 crore	Feb. 2018	20.9.2017	9 months from date of L.O.A.	Work is in progress.	
58	R & B Rwy SDGM	0907CCL/MS/Urban/C&P/Way/PG/2017 Dt. 5.5.2017 (E-Tender ID: 23043)	E/W in formation, construction of bridges and track string work including supply of P.Way fittings in connection with construction of Rail Infrastructure facilities for proposed Aranyak OCP of CCL.	Open Tender	5/5/2017	Two bid system	5/6/2017	Two	1. Bridge & Roof Co.Ltd 2. Royal Infracon Pvt.Ltd 3. M/s India Realty & Infrastructure Pvt.Ltd 4. Pallar Construction 5. Track & Towers Infracon Pvt.Ltd	NIL	Yes	RITES/PO/KOL/CCL/MS/Urban/C&P/Way/PG/2017/03 Dt. 14.10.2017	Pallar Construction, Plot No. 3A & 3B, Rank Road, Bhubaneswar-751005-334671, Orissalokhand Country, Purupalla, Hyderabad Telangana-500032	31.84 crore	October, 2018	not yet started	12 months from date of L.O.A.	Work is in progress.	
59	S. Kunda, SDGM	1301CCL-North/MS/Urban/Bridge No. 2/PG/2017 Dt. 31.5.2017 (E-Tender ID: 23058)	Construction of Main Bridge No 2 composite Girder with RCC sub structure over the Dalma river with approach, both end approaches and related protection work in connection with proposed North Umrai OCP of CCI	Open Tender	31/05/2017	Two bid system	30/7/2017	four	1. Ash Ishwari 2. Royal Infracon Pvt.Ltd 3. M/G Contractors Pvt.Ltd	S & K Transport	Yes	RITES/PO/KOL/CCL-North/MS/Urban/Bridge/PG/2017/03 Dt. 12.10.2017	Royal Infra Constra Ltd, Godda, West Bengal, Sadang Flem-1, 4th Floor, Room No. 401, 1st Block, Sector-V, Saltlake City, Kolkata-71	26.09 crore	April, 2019	20.10.2017	18 months from date of L.O.A.	Agency just mobilized at site Work is in progress.	
60	R & B Rwy SDGM	1207CCL-North/MS/Urban/C&P/Way/PG/2017 Dt. 8.5.2017	E/W in formation, construction of bridges and track string work including supply of P.Way fittings in connection with construction of Rail Infrastructure facilities for proposed North Umrai OCP of CCL,PG-1	Open Tender	8.5.17	Two Bid	Twelve	1. Towns Enginors Pvt.Ltd 2. Royal Infracon 3. H&H get.Ltd 4. HCL/MBL JV 5. PLR/Kiran 6. Bridge & Roof 7. SCPL-HSC Tribeni 8. Ganesha/Debarshi 9. Track & Towers Infracon Pvt.Ltd 10. KVRCE/PLR/SDGM, JV	1. S&B Ltd 2. MOCPL-JV	Yes	RITES/PO/KOL/CCL-North/MS/Urban/C&P/Way/PG/2017/04 Dt. 8.5.2017	M/s HCL/MBL JV, Daman Road Dighrigh, Jharkhand	03 crore	May, 2019	4.12.2017	18 months from date of L.O.A.	Agency just mobilized at site Work is in progress.		
61	NM Akai SDGM	2207CCL/MS/Urban/C&P/Way/PG/2017 Dt. 13.2.2017 (E-Tender ID: 2310)	Chad & P.Way works including construction cabin & panel buildings, land clearing, sign, signal, supply of P.Way fittings, poles & crossing, PSC Sleepers etc in connection with construction of King station at Co. 1200 of Pipeware OCP string of CCL, Chhata, Jharkhand.	Open Tender	13.2.2017	Two Bid	Five	1. H&H K&M JV 2. H&H Construction & Associates 3. TTPS-J&S JV	1. H&H K&M JV 2. PLR/Kiran JV	Yes	8.12.2017	SHR/9K JV Order Building - 1, 2, 3rd Floor, Bhubaneswar Road, opposite H&H Main gate, Ranchi-834005	17424713/-	Dec., 2018		12 months from date of L.O.A.	Agency just mobilized at site Work is in progress.		
62	K.Hastar JM	1907SECL/MS/Urban/Track/Road/PG/2017 Dt. 4.7.2017 (E-Tender ID No 23095)	Complete Track Renewal/Removal work including supply of P.Way fittings & Track ballast, PSC Sleepers, Posts & Crossing, construction of Drain at Siding No.1 at Markepur Contry, SECL, Khatwa Area	Open Tender	4.7.2017	Two Bid	Seven	1. Jyashika Nirman 2. K&K Minerals 3. Sunesh Ch Gupta 4. National Construction & Trading company	1. M.R Gupta & Co 2. R&K Infrastructure L1M 3. R&K Transport Corporation	Yes	8.12.2017	Jyashika Nirman Ltd, Jyashika, Mirzapur, Jhargh Block, Bhubaneswar-759001	4943488/-	Sept, 2018		9 months from date of L.O.A.	Agency just mobilized at site Work is in progress.		
63	K.Hastar JM	2007SECL/MS/Urban/Track/Road/PG/2017 Dt. 8.7.2017 (E-Tender ID No 23096)	E/W in Rwy formation, including blanketing, construction of Drain, Realigning wall, signalling & detection of N&S, P.Way string works including supply of P.Way fittings & track ballast, PSC Sleepers etc in connection with extension of Chhateri Siding of SECL, Dist. Khatwa(CO)	Open Tender	8.7.2017	Two bid	Six	1. Jyashika Nirman 2. K&K Minerals 3. Sunesh Ch Gupta 4. National Construction & Trading company	1. M.R Gupta & Co 2. R&K Infrastructure L1M	Yes	8.12.2017	K K Minerals Pvt.Ltd, Khatwa Road, Paraggh-Bazar, Bhubaneswar, West Bengal - 751148	37929133/-	June, 2018		6 months from date of L.O.A.	Agency just mobilized at site Work is in progress.		
64	MM&A&S M	1107CCL/MS/Urban/C&P/Way/PG/2017 Dt. 09.05.2017	Earthwork in formation, construction of bridges and track string work including supply of P.Way fittings in connection with construction of Rail Infrastructure facilities for the proposed Magadh Open Case Pipeware of CCL, Bhubaneswar, Khatwa, Dist. Co. in Km. 11.42/7.00, Dist. Chhata, Jharkhand, PG/2017.	Open Tender	9.5.2017	Two bid	19.8.2017	Eight	1. Royal ITL JV 2. CCCI 3. Track & Towers Infracon Pvt.Ltd 4. S&B Ltd - Sunesh Ch Gupta JV	1. H&CPL-JV 2. R & K A&S JV 3. PLR/Kiran 4. SCPL-HSC-Tribeni	Yes	31.3.2018	Royal ITL JV	197 crore			197 crore	Work is in progress.	