

Sub: Publishing of details of contract / award of tender uploaded on web site.
 Ref: CVO letter No.RITES/CVO/Policy/G-10 dated 10.7.2012.
 Details of contracts concluded / awarded / in progress during the month of April, 2018

Sl. No.	PC Name	Tender No.	Item / Nature of work	Mode of Tender / LIT	Date of publication	Type of Bidding (Single/ Two Bid System)	Last date of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether awarded to lowest bidder/evaluated L1	Letter of Address of contractor	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any	
Details of contracts concluded (Physically completed) during the month of under RPO/KOL																			
NIL																			
Details of contracts awarded during the month																			
1. Ms Sushma Prasad, DVC Chowk, Bishnupur Road, Jhmrtiliya Koderma against LOA No e tender 39/OT/RPO-KOL/RITES/General Stationary/2018 Dt 16.11.2017 vide LOA no RITES/RPO-KOL/General Stationary/2018/1354 Dt 19.4.2018 of Rs 11.98 lakh (PC for one year)																			
2. Ms Techpro Engineers Pvt Ltd, 103, Ratan Dham, Kanpur against e tender No 46/LT/WBPDCL-Panchwar/preliminary survey/2018 Dt 11.1.2018 vide LOA No RITES/RPO-KOL/WBPDCL-Panchwar/preliminary survey/2018/1197B Dt 9.4.2018 of Rs 15.33 lakh (DOC 5 months)																			
Details of contracts in progress during the month of April, 2018																			
1	TK BSN	7501/DVC- MITS-P&IP W&P/PC- 102018 02.12.15	Laying & linking of Railway track including supply of P-Way fittings and track ballast etc. in connection with construction of track between Gurgaon and Jaipur via the route of MTPS at Mepla/Delhi/Banars/W.B	Tender Open	12-03-2015	Two bid system	24-12-2016 extended upto 14.1.2018 upto 21.1.18	1)Shakti International Ltd 2)Action India Realty 3)New Construction & Associates Pvt Ltd 4)RPO Infrastructure P Ltd	1)Shakti International Ltd 2)Action India Realty 3)New Construction & Associates Pvt Ltd 4)RPO Infrastructure P Ltd	Nil	Yes	RITES-RPO- K&D/CV- MITS-P&IP W&P/PC- 102018 10/252775-08d 15.7.2016	Mason India Realty & Infrastructure Pvt Ltd 11/11/18 10/252775-08d 15.7.2016	122,715,855	18 Months from the date of start	1/3/2017	Work in progress	Full site not available	
2	K.Hadar J&D/MS Assess/MS 102018 17.7.2015	3407/SECL- K&D/MS/MS Assess/MS 102018 17.7.2015	Earthwork in Railway formation including Retention Walling supply of P-Way fittings and track ballast etc. in connection with construction of Railway Infrastructure for Karmaram project of SECL.	Open	07/12/2015	Two bid system	12-08-2016 upto 17.8.18	1)Gavati Projects Ltd/Hyderabad-500022 2)RPO Infrastructure Ltd/Nagpur-440022 3)Gannon Duncumley & Co Ltd/New Delhi-110025 4)Tacka & Townes Infra/CP/MS/Indraprasth-500023 5)GPT Infra/Projects Ltd/Kol-700008 6) ARDS - Infrastructure - Projects Ltd/Bhubaneswar-751015 7)Rings & Road Co. India ACL-730071 8) Towns Engsons Pvt Ltd/Jamshedpur-831001 9) Royal Infrastructure Ltd/Kol-700001 10)Jharkhand Neman Ltd/Bhawanipatna/CO	1)Gavati Projects Ltd/Hyderabad-500022 2)RPO Infrastructure Ltd/Nagpur-440022 3)Gannon Duncumley & Co Ltd/New Delhi-110025 4)Tacka & Townes Infra/CP/MS/Indraprasth-500023 5)GPT Infra/Projects Ltd/Kol-700008 6) ARDS - Infrastructure - Projects Ltd/Bhubaneswar-751015 7)Rings & Road Co. India ACL-730071 8) Towns Engsons Pvt Ltd/Jamshedpur-831001 9) Royal Infrastructure Ltd/Kol-700001 10)Jharkhand Neman Ltd/Bhawanipatna/CO	1)Tacka & Townes Infra/CP/MS/Indraprasth-500023 2)GPT Infra/Projects Ltd/Kol-700008 3) ARDS - Infrastructure - Projects Ltd/Bhubaneswar-751015 4) Rings & Road Co. India ACL-730071 5) Towns Engsons Pvt Ltd/Jamshedpur-831001 6) Royal Infrastructure Ltd/Kol-700001 7) Jharkhand Neman Ltd/Bhawanipatna/CO (2 no. 3 & 4 Technically disqualified. 2 no 1 & 2 also award their validity)	Yes	SECL/BSP/SDP 10/18/1718-08d 20.9.16	MS Jharkhand Neman Ltd/Jharkhand Main Road Block/Bhawanipatna (CO)	847,483,920	24 M from the date of start	11/15/2016	Work in progress. 90% progress achieved.		
3	K.Hadar J&D/MS Assess/MS 102018 13.4.16	1007/SECL- R&D/MS/MS Assess/MS 102018 13.4.16	Complete track Renovation/Replacement including supply of P-Way fittings & track ballast etc. in connection with construction of Railway Infrastructure for Gurgaon and Jaipur via the route of MTPS at Mepla/Delhi/Banars/W.B	Open	4/13/2016	Two bid system	06-05-2016 extended upto 16.5.16	1)SAK Minerva Pvt Ltd/Burhanpur-71146 2)National Engineering and Technical Works Pvt Ltd/Kol-70013 3) National Construction & Trading Company/Pune/723133 4) Railtech Infrastructure P Ltd/Ahmedabad-211001	1)SAK Minerva Pvt Ltd/Burhanpur-71146 2)National Engineering and Technical Works Pvt Ltd/Kol-70013 3) National Construction & Trading Company/Pune/723133 4) Railtech Infrastructure P Ltd/Ahmedabad-211001	None	Yes	RITES-RPO- K&D/CV- MITS-P&IP W&P/PC- 102018 10/252775-08d 11.8.2016	National Construction & Trading Company/PO/Bagh wade/Pune/723133W/B 11.8.2016	45,828,726	9 Months from the date of start	02/02/16	Work in progress. 90% completed. Only way bridge is remaining.		
4	M.M.A&S and MS 102018 08.5.16	1007/OCL- R&D/MS/MS Assess/MS 102018 08.5.16	Construction of ROB at Ch. 10700 Construction of ROB in connection with construction of Metro line of Purnea at Purnea - Patna via CCL at Purnea/Delhi/Chennai/Jharkhand	Open	5/6/2016	Two bid system	02/7/2016	1)Hegabadi Construction/5011/Middle Road/Kol-700075 2) RPO Infrastructure Pvt. Ltd./MS/Block Street/Kol-700019	1)Hegabadi Construction/5011/Middle Road/Kol-700075 2) RPO Infrastructure Pvt. Ltd./MS/Block Street/Kol-700019	None	Yes	RITES-RPO- K&D/CV- MITS-P&IP W&P/PC- 102018 10/252775-08d 15.9.16	Hegabadi Construction/5011/Middle Road/Kol-700075	37,278,963	12 Months from the date of start	02/20/16	Work in progress		
5	M.M.A&S and MS 102018 08.5.16	1007/OCL- R&D/MS/MS Assess/MS 102018 08.5.16	Design Drawing, Supply, Erection, Testing and Commissioning of 22 KV A.C. Transformer Overhead Equipment in connection with construction of Railway Infrastructure for CCL at Purnea, Dist. Chhota, Jharkhand.	Open	4/7/2016	Two bid system	09-08-2016 Further extended upto 16.8.2016	1)BNE Infra/Projects Ltd/Kolkata 2)Electronic India/Jharkhand 3)Shyam Tanka Loring/Dharsid	1)Electronic India/Jharkhand 2)Shyam Tanka Loring/Dharsid	None	Yes	RITES-RPO- K&D/CV- MITS-P&IP W&P/PC- 102018 10/252775-08d 15.9.16	Shyam Tanka Loring Pvt. BSN No. 31/Brul Road/Dharsid-828001	17,659,411	12 Months from the date of start	10/12/2016	Work in progress		
6	K.Hadar J&D/MS Assess/MS 102018 30.5.2016	1007/IR/PC- R&D/MS/MS Assess/MS 102018 30.5.2016	Supply of one no. 407101 electronic overhead travelling crane	Open	5/0/2016	Single Bid System	13-06-2016 extended upto 23.6.2016	1)MS Simco Engineering Pvt Ltd/New Delhi-110006 2)MS Simco Industrial/Indraprasth/Pvt Ltd/Anand/India/Mumbai-400009 3)MS Simco Ltd/New Delhi-110018 4)MS Alpha Axxel/Bhawanipatna/MS/1010 5)MS Rockwell Heats Crane Pvt Ltd/Banaraghat/124501	MS Simco Ltd/New Delhi-110006	1)MS Simco Engineering Pvt Ltd/New Delhi-110006 2)MS Simco Industrial/Indraprasth/Pvt Ltd/Anand/India/Mumbai-400009 3)MS Simco Ltd/New Delhi-110018 4)MS Alpha Axxel/Bhawanipatna/MS/1010 5)MS Rockwell Heats Crane Pvt Ltd/Banaraghat/124501	Solitary qualified	Yes	RITES-RPO- K&D/CV- MITS-P&IP W&P/PC- 102018 10/252775-08d 11.8.2016	MS Simco Engineering Pvt Ltd/New Delhi-110006 MS Simco Industrial/Indraprasth/Pvt Ltd/Anand/India/Mumbai-400009 MS Simco Ltd/New Delhi-110018 MS Alpha Axxel/Bhawanipatna/MS/1010 MS Rockwell Heats Crane Pvt Ltd/Banaraghat/124501	6,798,384	7 Months from the date of start	Equipment not to be inspected till 15.9.2017.	Scheduled date of completion of supply 15.9.2017.	Expected by December, 2017
7	K.Hadar J&D/MS Assess/MS 102018 30.05.2016	1007/IR/PC- R&D/MS/MS Assess/MS 102018 30.05.2016	Supply of Hydraulic Re-laying equipment	Open	5/0/2016	Single Bid System	6/13/2016	1)Premier India Agencies/Vishakhapatnam/39/France/Kem & Co Pvt Ltd/Kolkata	Francis Klein & Co Pvt Ltd/Kolkata	1)Premier India Agencies/Vishakhapatnam/39/France/Kem & Co Pvt Ltd/Kolkata	Yes	RITES-RPO- K&D/CV- MITS-P&IP W&P/PC- 102018 10/252775-08d 15.9.16	MS Francis Klein & Co Pvt Ltd/Chowringhe Road/701 Tower/701 Road/701 Kolkata 700071	5,042,248	9 M from the date of start of this LOA	Equipment not to be inspected till 23.9.2017	Scheduled date of completion of supply 23.9.2017	Expected by December, 2017	
8	K.Hadar J&D/MS Assess/MS 102018 30.05.2016	1007/IR/PC- R&D/MS/MS Assess/MS 102018 30.05.2016	Supply of one set Overhead Synchronised Snow Jacks (Withing Jack Set) Cap 65 Tonnes	Open	5/0/2016	Single Bid System	6/13/2016	1)MS Manisha Manufacturing Co./New Delhi 2)MS Manisha Manufacturing Co./New Delhi	MS Manisha Manufacturing Co./New Delhi	MS Manisha Manufacturing Co./New Delhi	Yes	RITES-RPO- K&D/CV- MITS-P&IP W&P/PC- 102018 10/252775-08d 15.9.16	MS Manisha Manufacturing Co./New Delhi 2)Manisha Manufacturing Co./New Delhi 3)Manisha Manufacturing Co./New Delhi 4)Manisha Manufacturing Co./New Delhi	8,671,607	6 M from the date of issue of this LOA	Equipment not to be inspected till 17.6.2017	Scheduled date of completion of supply 17.6.2017	Expected by December, 2017	
9	N. Ahmad SECMS 6.08.16.2016	2107/DVC- CTPS/CH/201 SECMS 6.08.16.2016	Design drawings, supply, erection, testing & commissioning of 23KV power supply system & allied works for Chanderpur Open Thermal Power Station(CTPS) at DVC at Wansujoga/Chhota Bhanu/Jharkhand	Open	6/16/2016	Two bid system	07/1/2016	1)Shyam Tanka Loring/Dharsid-828001 2)Electronic India/Bhawanipatna-829104 3)Shyam Laxmi Construction/Bhawanipatna-827006	1)Shyam Tanka Loring/Dharsid-828001 2)Electronic India/Bhawanipatna-829104	Shyam Laxmi Construction/Bhawanipatna-827006	Yes	RITES-RPO- K&D/CV- CTPS/CH/201 SECMS 6.08.16.2016	Shyam Tanka Loring Pvt. BSN No. 31/Brul Road/Dharsid-828001	33,835,287	6 months from the date of start	10/12/16	Work in progress	Several big items have come up by the date of start. Work sufficient time to complete the work. Time extension not required by client	

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NT / Tender Bid System	Type of Bidding (Single/ Two Bid System)	Last date of receipt	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether consent was received or not	Letter of Intent No.	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supply/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
10	KHARDA (JRM)	2407/IRPCL/UP/19/2016 dtd 17.2.2016	Upgradation of Railway Track No. 10, 11, 12, 14, 15, 18, 23, 27, 22, 23 & E.C. Yard & modernization & upgradation of existing railway network of RDS yard under Kolkata Port Trust W.B.	Open	17/02/2016	Two Bid system	17/02/2016	1) Jyehira Nirman Ltd,Bilaspur C.G 831001 2)Srija & Rajaraj C (India),LL,Kolkata 4) Hsi Construction & Associates Pvt Ltd,Bhubaneswar 5) ARS Infrastructure Projects Ltd,Bhubaneswar 6) RPO Infrastructure Pvt.Ltd,Kolkata	1) Jyehira Nirman Ltd,Bilaspur C.G 831001 2)Srija & Rajaraj C (India),LL,Kolkata 4) Hsi Construction & Associates Pvt Ltd,Bhubaneswar 5) ARS Infrastructure Projects Ltd,Bhubaneswar 6) RPO Infrastructure Pvt.Ltd,Kolkata	ARSS Infrastructure Projects Ltd	Yes	IRITES/PO-IRPCL/UP/19/2016 dtd 24.10.2016	Hsi Construction & Associates Pvt Ltd, Kankarbagh P.O, Kankarbagh P.S, Barua Baganpara	12,85,26,427 (2% Retain)	18 months from the date of start	15/12/2016	Work in progress	-
11	MMANSI (SDM)	2507/FCCL/PP/2016 dtd 27.2.2016	Earth work in formation,construction of drainage channel wall & back filling work including supply of P-Wall 900mm in connection with construction of whatseff along road near Piparwar OCP, Sector,Dist.Chhota Jagdishpur	Open	17/02/2016	Two Bid system	04-08-2016 (extended upto 18.8.2016)	1)PLR Projects P Ltd,Haldwari 2)Levi Engineering,Chandernagore 3)ShreeB International Ltd,Japur 4)RPO Infra PVT.Ltd,Kolkata	1)PLR Projects P Ltd,Haldwari 2)RPO Infra PVT.Ltd,Kolkata 3)Hsi Construction & Associates P Ltd,Bhaganagar	1) Levi Engineering,Chandernagore 2) ShreeB International Ltd,Japur	Yes	IRITES/PO-FCCL/PP/2016 dtd 17/2/2016	PLR Projects P Ltd,Haldwari Dist No. 1700,38,Road No. 2,Sarjala, Hsi,Haldwari-500034	340,822,967	12 months from the date of start	15/02/2017	Work in progress	Very late bid & other condition violation & rejection of bid. Retention due to their demand for compensation pending with CCL. Handing over of land.
12	MMANSI (SDM)	4441/FCCL-PP/2016 dtd 17.10.2016	Excavation of balance cut & P-Way work between Km 8.8 to Km 10.02 in connection with construction of Balance work of Piparwar Railway siding CCL,Dist.Chhota,Jagdishpur	Open	10/12/2016	Two Bid system	31-10-2016 (extended upto 11.11.2016 & 17.11.2016)	1) Town Engineers Pvt Ltd,Jamshedpur 2)1001 & 2)PKM Minerals Pvt.Ltd,BurhanW.B.	1) Town Engineers Pvt Ltd,Jamshedpur 2)1001 & 2)PKM Minerals Pvt Ltd,BurhanW.B.	None	Yes	IRITES/PO-FCCL-PP/2016 dtd 5.12.2016	PKM Minerals Pvt Ltd, Road,Parangah,Dist.BurhanWB 711148	19,590,111	4 months from the date of start	12/12/2016	Work in progress	Very late bid & other condition violation & rejection of bid. Retention due to their demand for compensation pending with CCL.
13	KHARDA (JRM)	3501/IRPCL/UP/2016 dtd 27.2.2016	Construction of river & protection work at Bt No 203 (DN) on river Charamonari & River side embankment work of M/PM for Bongaipar Thermal Power Pt Siding @ Santal-Kolchakra (BTAD),Jalpaiguri	Open	12/27/2016	Single Bid System	20-01-2017 (extended to 12.1.17)	1) RPO Infrastructure P Ltd,SA Broad Street,Kolkata-700019 2) Jyostha Construction Consultant-791034	RPO Infrastructure P Ltd,SA Broad Street,Kolkata-700019	Jyostha Construction Consultant-791034	Yes	IRITES/PO-IRPCL/UP/2016 dtd 27.2.2017	RPO Infrastructure P Ltd,SA Broad Street,Kolkata-700019	2,02,03,315 (8.0% Above)	4 months from the date of start	25/02/2017	Work in progress	Expected by October, 2017
14	Santali (SDM)	3701/IRPCL/UP/2016 dtd 18.02.2017	Construction of structure steel & RCC Approach at both end of proposed 99m x 18m Foot Bridge near Flow-in/Outfall on the bank of River Hooply of the Kishore Manjari Corporation in India	Open	07/02/2016	Single Bid System	22/02/2017	1)Ramesh Infrastructure P Ltd,Kol 700019 2) Tik Construction,Kol 700019	1)Ramesh Infrastructure P Ltd,Kol 700019 2) Tik Construction,Kol 700019	None	Yes	IRITES/PO-IRPCL/UP/2016 dtd 09.04.17	RA Construction,SA Broad Street,Kolkata	7,84,599	3 months from the date of start	4/02/2017	Work in progress	Work is complete by Dec, 2017
15	MMANSI (SDM)	5007/FCCL/PP/2016 dtd 23.12.2016	Excavation of Balance cut between Abut C & D at 0.19 in connection with construction of Balance Work of Piparwar Railway siding of CCL,Dist. Chhota Jagdishpur	Open	11/02/2017	Two Bid system	11/02/2017	1) R.K. Minerals Pvt. Ltd,Kanara Road/J.P. Parangah,Dist.BurhanWB-711448 2) Bhagabati Construction,35 D1,Middle Road,Kolkata-700075	1) R.K. Minerals Pvt. Ltd,Kanara Road/J.P. Parangah, Dist.BurhanWB-711448 2) Bhagabati Construction,35 D1,Middle Road,Kolkata-700075	None	Yes	IRITES/PO-FCCL/PP/2016 dtd 22.3.2017	PKM Minerals Pvt Ltd,Kanara Road,Dist BurhanWB 711148	79,959,209	12 months from the date of start	4/02/2017	Work in progress	-
16	KHARDA (JRM)	05 /RT/SECL/ Renewal/2017 / Date 16.01.2017	Renovational/repair of partially damaged concrete bridge Change of design 10500 of New Railway Siding as per existing design No. 1 for Loading System at Junction Siding of SECL at Garva area,Dist.Kolkata(C.C.)	Unknt	11/09/2017	Single Bid system	13/10/2017	1)Mn R.K. Contractors,Kolkata-495677 2)Mn Jyehira Nirman Ltd,Bilaspur-831001 3)Mn RKO Infrastructure P Ltd,Jag-700019	1)Mn R.K. Contractors,Kolkata-495677 2)Mn Jyehira Nirman Ltd,Bilaspur-831001 3) Mn RKO Infrastructure P Ltd,Jag-700019	None	Yes	IRITES/PO-RT/SECL/ Renewal/2017 dtd 02.12.17	MS Construction Pvt. Ltd,154 First No.1,Indraprastha Near Kal Mandi,Kolkata-700019	7,908,370	4 months from the date of start	4/12/2017	Work in progress	Expected by October, 2017
17	HS,DR (M/PM)	1107/FCCL/RT/SC&P/19/2014 dtd 2.4.2014	Earthwork in formation including banking, construction of drainage, flow lining works including supply of P-Wall 900mm & back filling in connection with construction of railway infrastructure by sector IRPCL of DVC at Rajpurthpur,Dist.PuruliaWB	Open	4/20/2014	Two Bid system	5/23/2014	4) ARSS/Infrastructure Projects Ltd,Bhubaneswar-751019 5) Jyehira Nirman Pvt. Ltd,Bilaspur(C.G) 831001 6) Town Engineers Pvt. Ltd,Jamshedpur-831001	Town Engineers Pvt Ltd,Jamshedpur-831001 ARSS/Infrastructure Projects Ltd,Bhubaneswar-751019 5) Jyehira Nirman Pvt Ltd,Bilaspur(C.G) 831001	ARSS/Infrastructure Projects Ltd,Bhubaneswar-751019	Yes	IRITES/PO-FCCL/RT/SC&P/19/2014 dtd 20.7.2015	Town Engineers Pvt. Ltd,138-13/19 Tower-L, Road,Bilaspur,Jamshedpur-831001	922,382,161	24 months from the date of start	7/28/2015	Work in progress	1) Work on 2nd job is in progress. 2) Factual ground information is not available for their contract. If Compensation, agree timely from contractor, work will continue. If not, we will have to be cancelled. DVC. 3) Work on 2nd job is in progress. Retention due to their demand for compensation pending with CCL. 4) Work on 2nd job is in progress. Retention due to their demand for compensation pending with CCL. 5) Work on 2nd job is in progress. Retention due to their demand for compensation pending with CCL. 6) Work on 2nd job is in progress. Retention due to their demand for compensation pending with CCL. 7) Work on 2nd job is in progress. Retention due to their demand for compensation pending with CCL. 8) Work on 2nd job is in progress. Retention due to their demand for compensation pending with CCL. 9) Work on 2nd job is in progress. Retention due to their demand for compensation pending with CCL. 10) Work on 2nd job is in progress. Retention due to their demand for compensation pending with CCL.
18	SK,DR (M/PM)	0607/RWSP/FCCL/RT/SC&P/19/2014 dtd 5.5.2014	Designing,supply,erection,testing & commissioning of identification of track, Hooply line within past area of Kanchadist, Purulia medinipur(WB)	Open	5/20/2014	Two Bid system	5/22/2014	1)Bright Power Projects (India) Pvt Ltd,Andhra Pradesh-400029 2)ICFL Railway Infrastructure Ltd,Kolkata-700006	1)Bright Power Projects (India) Pvt Ltd,Andhra Pradesh-400029 2)ICFL Railway Infrastructure Ltd,Kolkata-700006	None	Yes	IRITES/PO-FCCL/RT/SC&P/19/2014 dtd 21.07.2014	ICFL Railway Infrastructure Ltd,30,Burhan Road,Chandernagore,Dist.Kolkata-700019	69,700,771	21 months from the date of start	5/14/2015	Work in progress	-
19	A,Harid (M/PM)	1307/IRPCL/UP/19/2016 dtd 18.2.2016	Laying of track on straight and curve including P-walls, construction of back, ballast, P-way, fittings and other similar works in connection with Construction of Coal Transportation Thermal Power Project,Stage 2	Open	7/16/2014	Two Bid system	8/18/2014	1)Mktion India Ready & Infrastructure P Ltd 2)Hsi Construction & Associates P Ltd	1)Mktion India Ready & Infrastructure P Ltd 2)Hsi Construction & Associates P Ltd	None	Yes	IRITES/PO-IRPCL/UP/19/2016 dtd 18.12.2016	1)Mktion India Ready & Infrastructure P Ltd, Hsi Construction & Associates P Ltd	126,561,157	9 months from the date of start	12/02/15	Work physically completed on 18/02/2016 after the date of handing over of the site whichever is later	Client(BAL) has completed the working from at track on 30.04.2017. Request for Papers and Coal supply area get repeated request.
20	SK,DR (M/PM)	3507/RAC-Victoria/2014 dtd 27.8.2014	Installation of Intelligent Dynamic Light & Sound show at Victoria Memorial, Kolkata	Open	8/27/2014	Two Bid system	9/29/2014	1)Ace Acoustics & Audio Solutions (P) Ltd 2) Perennetech Technology Ltd	1) Ace Acoustics & Audio Solutions (P) Ltd 2) Perennetech Technology Ltd	None	Yes	IRITES/PO-VICTORIA/2014 dtd 27.8.2015	Ace Acoustics and Audio Video Solutions Pvt Ltd, P-258,Pune, Dist. Road,Kol-700023	Rs 2,54,12,835 for option A, Rs 3,46,68,143 for option B	6 months from the date of start	Work in progress	-	
21	N (M/PM)	4407/RWCL/MS&B/2014 dtd 11.9.2014	Renovational/Overhauling of existing railway siding at Mathurapur Coal Tender (Dist.Chhota,Jagdishpur)	Open	9/11/2014	Single Bid System	10/14/2014	MS Hamanul Enterprises,Shyamb Colony,Juchand More,Chhota,Burhan-827133(ChhotaJag)	MS Hamanul Enterprises,Shyamb Colony,Juchand More,Chhota,Burhan-827133(ChhotaJag)	None	Yes	LOA No. BCLL/CWB/RT/SC/2014/013 dtd 08.5.15	MS Hamanul Enterprises,Shyamb Colony,Juchand More,Chhota,Burhan-827133(ChhotaJag)	28,214,861	18 months from the date of start	20/08/15	Completed	Portion of work was delayed due to construction of Loading Banker by BCLL. Non availability of Power Block. Abnormal delay in payment of RA Bills by Client/BCLL.

S.No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NT / LIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded or lowest evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any	
22	PK.Hstar LDBM Amdm gfc	4707/SECL- JAMHDBalanc e-P W/2014 dtd 08.10.2014	Balance work of Laying & Linking of Railway track including supply of ballast & other P/Way materials at Jambhat. Scope of SECL at Ganga-Dakshin(GD).	Open Tender	10/08/2014	Single Bid System	11/17/2014	1) R.K. Contractor/Rajesh Kumar New Road No.21/1/No 164,Podabhar Near Kall Road,Kolkata-700013(C)495877 2) Pradip Kundu/ House No. 15, Sunder Nagar,Chhatra, Tal. Bongaichand, Dist. Kolkata,Green Bheeka/P.O. Korai, Nadaga 441111	1) R.K. Contractor/Rajesh Kumar New Road No.21/1/No 164,Podabhar Near Kall Road,Kolkata-700013(C)495877 2) Pradip Kundu/ House No 15, Sunder Nagar, Chhatra, Tal. Bongaichand, Dist. Kolkata, Green Bheeka/P.O. Korai, Nadaga-441111	None	Yes	RITES/RP- KOL/SECL- JAMHDBalanc e-P W/2014/2781 dtd 08.10.2014	H.K. Contractor/Rajesh Kumar New Road No- 21/1/No- 164/ Podabhar Near Kall Road, Kolkata-700013 C-495877	18,305,534	8 months from the date of start	10/09/2015	Work in progress	Exploited by October, 2015	
23	A.Kumar GMP/MT/BSB Formal/PGP 10214 dtd 10.11.2014	2007/BSB/MT/BSB Formal/PGP 10214 dtd 10.11.2014	Balance of work of PGC consisting of Earthwork in railway formation at, Manufacture Thermal Power Project,Bihar	Open Tender	11/10/2014	Two Bid System	12/30/2014	1)Her Construction,Bihar-851134 2)Ranga Enterprises,Bihar-813203	1)Her Construction,Bihar-851134 2)Ranga Enterprises,Bihar-813203	Bunga Enterprises,Bihar- 813203	Yes	RITES/RP- KOL/BSB/MT/FP/BSB Formal/PGP 10214/1984 dtd 08.10.2014	Her construction & Associates Pvt Ltd. & P.C. Mahawar,PGP, Baram, Pat,Bogusara,Bihar-851134	157,828,441	18 months from the date of start	02/10/2015	Work physically completed on 20.09.2016. Contract for date of handing over whenever is late	Work physically completed on 20.09.2016. Contract for date of handing over whenever is late	Client(RPIL) has not handed over the working front at Track Hooper, Hooper Tippler and Coal dump area yet after repeated request.
24	FK.Blow MSD 16/11/2014	5107/SAL- BS/Track/PGP 10214 dtd 11.11.2014	Rehabilitation and upgradation of BWS Railway tracks	Open Tender	11/11/2014	Two bid system	12/8/2014	1)Her Construction & Associates Pvt Ltd 2)Premo Rail Engineers Pvt Ltd 3)Railtech Infrastructures Pvt Ltd 4) Triveni Enginere Pvt Ltd	1)Her construction & Associates Pvt Ltd 2)Premo Rail Engineers, Ltd 3)Railtech Infrastructures Pvt Ltd 4) Triveni Enginere Pvt Ltd	None	Yes	5107/SAL- BS/Track/PGP 10214/1270 dtd 08.14.4.2015	Her construction & Associates Pvt Ltd. & P.C. Mahawar,PGP, Baram, Pat,Bogusara,Bihar-851134	136,469,640	12 months from the date of start	03/02/2015	Completed	Completed	
25	SK.Oha MSD 17.11.2014	5307/MSPOC- L-3/TPS/BSB- P/Way/PGP C2014 dtd 17.11.2014	Renovation & modification of existing Railway track inside & outside plant yard (including MGR Track) of Sarathi Thermal Power Station(TPS)DakshinParulua,W.B	Open Tender	11/17/2014	Two Bid System	12/5/2014	Novel Engineering & Technical works Pvt Ltd,155 Lamin,Bank-2nd Floor,Room No 219,Ngam Centre,Kolkata-700013	Novel Engineering & Technical works Pvt Ltd,155 Lamin,Bank-2nd Floor,Room No 219,Ngam Centre,Kolkata-700013	None	Yes	RITES/RP- KOL/MSPOC- L-3/TPS/BSB- P/Way/PGP C2014/1270 dtd 20.03.2015	Novel Engineering & Technical works Pvt Ltd,155 Lamin,Bank-2nd Floor,Room No 219,Ngam Centre,Kolkata-700013	91,102,248	8 Months from the date of start	01/05/2015	Completed	Completed	
26	H.M.Kumar MSD 18.11.2015	4407/NTPC- Bath/Stage-1 & I/C&A P/W/2015 dtd 01.11.2015	Earthwork in formation, construction of Bath/Stage-1 & I/C&A P/W/2015 dtd 01.11.2015 including supply of ballast & other P/Way materials in connection with construction of Bath/Stage-1 & I/C&A P/W/2015 dtd 01.11.2015	Open Tender	02.01.2015	Two bid system	12/03/2015	Her Construction & Associates Pvt Ltd,Bihar	Her Construction & Associates Pvt Ltd,Bihar	None	Yes	RITES/RP- KOL/NTPC- Bath/Stage-1 & I/C&A P/W/2015/1581 dtd 25.2.2015	Her Construction & Associates Pvt Ltd,Bogusara,Bihar-851134	103,774,148	11 Months from the 15th day after the date of issue of LoA	31/01/2015	Completed	Completed but client has not handed over the working front at Track Hooper, Hooper Tippler and Coal dump area yet after repeated request.	
27	SK.Oha MSD 22.01.2015	7007/MSPOC- L-3/TPS/BSB- P/Way/PGP R2015 dtd 22.01.2015	BA work of Phase interlocking M&C including supply of ballast & other P/Way materials in connection with construction of Railway Project, Sarathi of NTPC,DakshinParulua,W.B	Open Tender	12/23/2015	Two bid system	2/23/2015	Gurga Signal Infra Pvt.Ltd.,Jalajukan Road,Chhatra,Chhatra,3rd Floor, Room # 1, Kolkata – 700 012.	Gurga Signal Infra Pvt.Ltd.,Jalajukan Road,Chhatra,Chhatra,3rd Floor, Room # 1, Kolkata – 700 012.	None	Yes	WIP/PC- L-3/TPS/BSB- P/Way/PGP R2015/1242 dtd 08.08.2015	Gurga Signal Infra Pvt.Ltd.,Jalajukan Road,Chhatra,Chhatra,3rd Floor, Room # 1, Kolkata – 700 012.	53,321,498	12 months from the date of start	11/06/2015	Completed	Completed but physically & financially.	
28	H.M.Kumar MSD 27.04.2015	1307/NTPC- Bath/Stage-1 & I/C&A P/W/2015 dtd 27.04.2015	Signaling work for Phase Interlocking at-Parulua Yard with M&C. Signaling in connection with construction of Railway Project, Sarathi of NTPC,DakshinParulua,W.B	Open Tender	4/29/2015	Single Bid System	01/13/2015	1)Esha Electric Systems P.Ltd 2)D&C Projects Pvt.Ltd 3)D&C Projects Pvt.Ltd	1)Rajay Electric Pvt.Ltd 2)D&C Projects Pvt.Ltd	Esha Electric Systems P.Ltd	Yes	RITES/RP- KOL/NTPC- Bath/Stage-1 & I/C&A P/W/2015/1581 dtd 20.03.2015	D&C Projects Pvt Ltd,Macrobia,Barhata,3rd Floor,Jal. Bazar,Pat,Bogusara,Kolkata-700001	24,304,307	6 months for execution of work & 3 months for post commissioning maintenance	17/01/2015	Work in progress	Additional scope of work added by NTPC.	
29	FK.Blow MSD 30.04.2015	1407/ENR- Bath/Stage-1 & I/C&A P/W/2015 dtd 30.04.2015	Earthwork in formation & construction of Bath/Stage-1 & I/C&A P/W/2015 dtd 30.04.2015 including supply of ballast & other P/Way materials in connection with construction of Railway Infrastructure for Balakrishna(PTPS)Kalsobhatra at Bokaro,Westbengal	Open Tender	4/30/2015	Two bid system	01/10/2015	1)Modi Projects Ltd,Ranchi,834008 2)PLR Projects Pvt Ltd,Hyderabad-500024 3)Shriwan International Lt,Japur-302006 4) Her Construction & Associates Pvt Ltd,Bihar-851134 5) Triveni Enginere Pvt Ltd,Jambhatpur 831001	1) Modi Projects Ltd,Ranchi,834008 2)PLR Projects Pvt Ltd,Hyderabad-500024 3)Shriwan International Lt,Japur-302006 4) Her Construction & Associates Pvt Ltd,Bihar-851134 5) Triveni Enginere Pvt Ltd,Jambhatpur 831001	None	Yes	RITES/RP- KOL/ENR- Bath/Stage-1 & I/C&A P/W/2015/1581 dtd 18.11.2015	Shriwan International Lt,Corporate Park,7th Floor,Ajma Pat,Bogusara-302006	177,123,753	18 Months from the date of start	1/2/2016	Work in progress	Work in progress	
30	A.Kumar GMP/MT/BSB Formal/PGP 10215 dtd 08.10.2015	1607/BSOCL- Bath/Stage-1 & I/C&A P/W/2015 dtd 08.10.2015	Earthwork in formation including laying/grading/ supply of ballast & other P/Way materials in connection with construction of Railway supply for 2X250MM Extension project at BTPS,Bogusara,Bihar	Open Tender	06/05/2015	Two Bid System	04/04/2015	1)Royal Infraconstru Ltd,Saltlake,Kolkata-21 2)Mikon India Realty & Infrastructure Pvt Ltd,Mumbai-400017 3) Her Construction & Associates Pvt Ltd,Bihar-851134	1) Royal Infraconstru Ltd,Saltlake,Kolkata-21 2)Mikon India Realty & Infrastructure Pvt Ltd,Mumbai-400017 3) Her Construction & Associates Pvt Ltd,Bihar-851134	Mikon India Realty & Infrastructure Pvt.Ltd.	Yes	RITES/RP- KOL/BSOCL- Bath/Stage-1 & I/C&A P/W/2015/1581 dtd 08.10.2015	Her Construction & Associates Pvt Ltd	45,819,280	12 months from the date of start	09/20/2015	Work in progress	Client has not handed over the working front at Track Hooper, Hooper Tippler and Coal dump area yet after repeated request.	
31	MAJAN MSD 08.08.2015	2207/CCCL- Bath/Stage-1 & I/C&A P/W/2015 dtd 08.08.2015	Execution of Balance & P-Way work of Phase Interlocking at-Parulua Yard with M&C. Signaling in connection with construction of Railway supply for Popper Railway siding at Popper of CCL,DakshinParulua,W.B	Open Tender	03/05/2015	Single Bid System	01/13/2015	1)PKD Infrastructure Pvt.Ltd 2)Shriwan Kumar JAIN 3)Shriwan Kumar JAIN	1)PKD Infrastructure Pvt.Ltd 2)Shriwan Kumar JAIN	Super Construction Company	Yes	RITES/RP- KOL/CCCL- Bath/Stage-1 & I/C&A P/W/2015/1581 dtd 08.08.15	PKD Infrastructure Pvt Ltd,Bogusara,Pat,Bogusara,Kolkata-700015	21,244,363	6 months from the date of start	02/20/2015	Work in progress	Very bad sea & order condition regarding & completion of ballast because due to their compensation pending with CCL,MinorewaCCL has provided the ball in the end of Sep'16 after providing the employment to the ball. Minorewa After ward work had started by CCL.	
32	PK.Das SD/MC Bogusara/PTPS Kumar/W/5 dtd 19.10.15	2907/ENR- Bath/Stage-1 & I/C&A P/W/2015 dtd 19.10.15	Designing/supply/execution/laying/Accounting of 28KV AC CRE at new Railway Siding for Sarathi Station Project of ECL, Near Paradwaha/W.B	Open Tender	01/09/2015	Two Bid System	1/24/2015	1)Triveni Towers India Pvt Ltd 2)Premo Rail Engineers Ltd 3)BTPC Power Projects India Pvt Ltd 4) BCPIL Railway Infrastructure Ltd	1)Triveni Towers India Pvt Ltd 2)Premo Rail Engineers Ltd 3) BTPC Power Projects India Pvt Ltd 4) BCPIL Railway Infrastructure Ltd	1)Bright Power Projects (India) Pvt Ltd 2)BTPC Power Projects India Pvt Ltd	Yes	ECL/D&M/CHC- W/5 dtd 02/09/2015 dtd 17.10.15	Triveni Towers (B) Pvt Ltd,Flat No 302,Paradwaha,Pat,Bogusara,Kolkata-700002	129,442,728	12 Months in respect	11/4/2016	Work in progress	This subvention has not been accounted by client beyond March, 2017 to the agency. Work is being executed due to NP client.	
33	N Abhadh MSD 04.08.2015	4807/BSOCL- Bath/Stage-1 & I/C&A P/W/2015 dtd 04.08.2015	Construction of new Railway siding at Parulua/ SMTPA Coal washer of BSOCL,DakshinParulua,W.B	Open Tender	04/08/2015	Two Bid System	03/1/2015	1)Shriwan International Lt,Japur 2)Ibawa-RKO JV&A Broad SheelKola 3)CC&AP, JV/Park SheelKola-700016 4)Jharkhand Neman Ltd,Bogusara-CO 5)Triveni Enginere Pvt Ltd,Jambhatpur 6) Her Construction & Associates Pvt Ltd,Bihar	1)Shriwan International Lt,Japur 2)Ibawa-RKO JV&A Broad SheelKola 3)CC&AP, JV/Park SheelKola-700016 4)Jharkhand Neman Ltd,Bogusara-CO 5) Royal Infraconstru Ltd,Kolkata-700001 6) Her Construction & Associates Pvt Ltd,Jambhatpur 7) Her Construction & Associates Pvt Ltd,Bihar	Jharkhand Neman Ltd,Bogusara-CO	Yes	RITES/RP- KOL/BSOCL- Bath/Stage-1 & I/C&A P/W/2015/1581 dtd 04-02-2016	Shriwan International Lt,Corporate Park,7th Floor,Ajma Pat,Bogusara-302006	377,880,004	18 Months from the date of start	01/10/2016	Work in progress	Delay due to non release fund by BSOCL. Delay in completion of CCL Track Hooper by BSOCL. Track Hooper work could not take up the linking Land Leasing Plan is awaited from Rly.	

S.No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / L1	Type of Bidding (Single/ Two Bid System)	Last date of receipt	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest bidder/ lowest evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any			
34	S.K.G.M. (S&M)	4907/WSPQC-1-5319/Track Maintenance/2015-08-26-2015	Track maintenance work for Separating Thermal power project owned by WSPQCL at Mangrum Dist Murshidabad West Bengal	Open	09/09/2015	Single Bid system	9/10/2015	1)Pradeep B Kundu, Nagpur-441111 2)Chamec India Pvt Ltd, Bangalore P.O.Box/Kol-700154	1)Pradeep B Kundu, Nagpur-441111	Chamec India Pvt Ltd	Yes	RITES/RPO, KOL/WSPQCL-441111	Pradeep B Kundu, Nagpur-441111	6,403,973	24 months from the date of start of handling over of site	12/01/2015	Completed				
35	N Alstom/SGM&C	4807/BCC&M-48/and/or/CE/2015-08-12-2015	Equip/Erection Testing & Commissioning of 25KV OHE for feeding 500 kV using in Murshabad Coal Washery at Khamoochi/Dharwad (Westbengal)	Open	01/10/2015	Two Bid system	30/10/2015	1)BEC InfraProjects Ltd,Kol-700054 2)Electronic India ,Jharkhand-829154 3)Shyam Tarekhi Usingy Chhatral	1)Electronic India ,Jharkhand-829154 2)Shyam Tarekhi Usingy Chhatral	BEC InfraProjects Ltd,Kol-700054	Yes	RITES/RPO, KOL/WSPQCL-441111	Electronic India, Kargali Road, P.O.Box-20155-483, BSE 16,12-2015	32,798,319	12 months from the date of start	17/02/16	Completed	Delay in construction of feeding tank by DVC. Non availability of Traffic and power track.			
36	S.K.G.M. (S&M)	4907/WSPQC-15/1999Phase-10&11/2015-08-11-11-15	Supply/installation wiring, testing & commissioning of S&I equipment for modification of traction post at Sa-TYPE Mangrum,Dist,Murshidabad,W.B	Open	11/03/2015	Two Bid system	11/03/2015	1)Pacelone Enterprises 2)DKC Projects Pvt Ltd	None	None	Yes	RITES/RPO, KOL/WSPQCL-441111	Enterprises 20,510 Khatra, Chae Lane,Kol-700054	28,488,839	12 months from the date of start	22/04/2016	Work in progress				
37	H3.D.M. (S&M)	4907/BVDC-1/RTFC&C/2015-08-25-11-2016	Earthwork in formation,construction of trench & major pipeline for Fly Track Lining works including supply of Track material and P/W for Piling & Retain wall from Ch. Km 2350/JOC Surface Level/Ch. Km. 1470 to Ch. Km. 1381/11 (Balance work of P/W IA & P/W IB) & Ch. Km. 1381/11 to Ch. Km. 1393/11(Balance work of in-pipe area P/W I and Ch. Km. 1700 to Km 2055/JOC Flyover line) in place area in connection with construction of Rail infrastructure to serve Raghunathpur Thermal Power Station(RTPS) at DVC at Raghunathpur,Dist. Purulia,WB(PGO-V)	Open	11/02/2016	Two Bid system	12/02/2016	1)Bridge & Roof Kolkata 2) Motion Infrastructure & Infrastructure L3,Mumbai 3)Tarekhi Engcon Pvt Ltd,Jamshedpur 4) Shrawari International Ltd,Japur	1) Bridge & Roof Kolkata 2) Tarekhi Engcon Pvt Ltd,Jamshedpur 3) Motion Infrastructure & Infrastructure L3,Mumbai 4) Shrawari International Ltd,Japur	1) Motion Infrastructure & Infrastructure Pvt Ltd,Mumbai 2) Shrawari International Ltd,Japur	Yes	RITES/RPO, KOL/WSPQCL-441111	M/s Bridge & Roof Kolkata, 5th Floor, 21,Rasool Street, Kolkata - 700071	709,887,204	18 months from the date of start	09/03/2016	Work in progress	RCM tend in between RITES, DCC & the Agency. Invoice has been raised for 4.24 km length has been raised in the agency on 10.05.17. Agency tender not received at the 20.07.2017.			
38	A Alstom (S&M)	5007/RTFC&C/2015-08-12-2016	Design Drawing Supply Erection Testing and Commissioning of 25 KV AC OHE for Rail infrastructure for 4500 MW Extension project at Barua Thermal Power Station,Bongaigaon,Bihar-PGO-V-I	Tender Open	12/13/2016	Single bid system	12/06/2016	Shawari Enterprises-Patha-1	Shawari Enterprises-Patha-1	NA	Yes	RITES/RPO, KOL/WSPQCL-441111	Shawari Enterprises,B-103, Khatra, East,Barua Bongaigaon-Patha-1-82,21-4-17	17,535,376	6 months from the date of start	not started					
39	N Alstom/SGM&C	4907/BCC&M-48/and/or/CE/2015-08-30-2016	Construction of Railway Bridge for evacuation of Coal from Rourai Leading System (L/S) at Manupur,Dist,Dharwad,Jharkhand	Open	04/02/2016	Two Bid	20/2/2016	1)H&I Construction & Associates Pvt Ltd 2) Motion India Realty & Infrastructure Pvt Ltd	H&I Construction & Associates Pvt Ltd	1) Motion India Realty & Infrastructure Pvt Ltd	Yes	RITES/RPO, KOL/WSPQCL-441111	M/s H&I Construction & Associates Pvt Ltd, Barua,Dist- Bongaigaon,Bihar-824114	4066.06 Lakh	18 Months from the date of start	not started		Work not yet started as the line from where tender was proposed has been closed to traffic by P.W. Alternatives work has to be executed first.			
40	T.K.Browne (S&M)	5007/BVDC-1/RTFC&C/2015-08-10-2013	Earthwork in formation, construction of bridge, retaining and abutment works in connection with construction of double line of existing single rail track between Benapur and waiting lay line of MTPS at Belp. Dist,Barua, WB (S&C)	Open	10/10/2013	Two Bid	11/6/2013	1) ARS Infrastructure Projects Ltd. 2) Phoenix Rail Engineers Limited 3) Allied Infrastructure & Projects Pvt. Ltd. 4) ROYAL - C&M(TPL) L.P. 5) Hindustan Shipyard Construction Limited 6) Bridge and Roof Co. (India) Ltd.	1)Phoenix Rail Engineers Limited, 2) Allied Infrastructure & Projects Pvt. Ltd. 3) ROYAL - C&M(TPL) L.P. 4) Bridge and Roof Co. (India) Ltd. 5) Hindustan Shipyard Construction Limited, 6) ARS Infrastructure Projects Ltd.	1)ARS Infrastructure Projects Ltd. 2) Phoenix Rail Engineers Limited 3) Allied Infrastructure & Projects Pvt. Ltd. 4) ROYAL - C&M(TPL) L.P. 5) Hindustan Shipyard Construction Limited, 6) ARS Infrastructure Projects Ltd.	Yes	L&A No. RITES/RPO, KOL/WSPQCL-441111	Ally Infrastructure & Projects Pvt. LSE.P. 14,Barua Street,3rd Floor,AC Manupur,Kol-700071	311,224,550	18 months from the date of start	09/03/14	Work in progress	Full site not available			
41	T.K.Browne (S&M)	Feeder work by Client	Construction of warehouse,office building,carwash,station building and other allied works for CONCOG at Bongaigaon,located growth centre (near Bongaigaon Park Area),Agartala (S&C&O)	Open	12/02/2016	Single bid system	12/02/2016	Tender floating,evaluation,acceptance & L&A issuance by Client end.					M/s. Shibu Saha,Bahar Station,Shyambagar,Dist: Murshidabad, Dist: Jharghat, College Road, Post: Gopalpur	688.84 Lakh	12 months from the date of issue of L&A	21/02/15	Work in progress				
42	T.K.Browne (S&M)	Feeder work by Client	Construction of Pre-Engineered Warehouse Boundary Wall & Rain Water Harvesting System at DCC, Jagdipura	Open	12/02/2016	Single bid system	12/02/2016	Tender floating,evaluation,acceptance & L&A issuance by Client end.					M/s. Earth Phoenix Hyderabad) Pvt. Ltd,3-3-B/L.A. 2,5th Floor,Kashua Dist,Alipour, Nagai Colony,Chhatrapati	472.12 Lakh	12 months from the date of issue of L&A	09/11/15	Physically Completed				
43	T.K.Browne (S&M)	Feeder work by Client	Construction of Pre-Engineered Warehouse,Security Room and Gate at CO,Harpur/Khatra	Open	12/02/2016	Single bid system	12/02/2016	Tender floating,evaluation,acceptance & L&A issuance by Client end.					M/s. Earth Phoenix Hyderabad) Pvt. Ltd,3-3-B/L.A. 2,5th Floor,Kashua Dist,Alipour, Nagai Colony,Chhatrapati	216.239 Lakh	12 months from the date of issue of L&A	09/04/16	Work in progress				
44	H3.D.M. (S&M)	1280/RTFC&C/2015-08-16-01-2012	Earthwork in approach & construction of 2 nos. major bridges and the abutment Boundary in connection with construction of Rail infrastructure to RTFS and DVC at Raghunathpur, Dist,Purulia, West Bengal (P/W IA) (DVC/RTFS)	Open	16.01.2012	Two Bid system	16.03.2012	1) Classic Coal Construction Pvt. Ltd., Plot No. 1, Vaidya Apartment, Line Tank Road, Ranchi, 834 001. 2) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 21, Rasool Street, Kolkata - 700 071. 3) Mackintosh Burn Ltd., 16B, House, SD-188, Sector -1, Salt Lake City, Kolkata - 700 084	1) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 21, Rasool Street, Kolkata - 700 071. 2) Mackintosh Burn Ltd., 16B, House, SD-188, Sector -1, Salt Lake City, Kolkata - 700 084	Classic Coal Construction Pvt. Ltd.	Yes	L&A No. RITES/RPO, KOL/WSPQCL-441111	Bridge & Roof Co. (India) Ltd, Kolkata-700071	2651.71 Lakh	15 Months	09/10/12	Work not completed. Forwarding proposal for the contract work on 21.12.2015. Letter of award has been sent to DVC for approval.	12/01/16	Work not completed. Forwarding proposal for the contract work on 21.12.2015. Letter of award has been sent to DVC for approval.	12/01/16	DVC could not meet the time for the contract work on 21.12.2015. Letter of award has been sent to DVC for approval. Forwarding proposal of the contract work on 21.12.2015 is under process of approval with DVC.



S N o	PC Name	Tender No.	Item / Nature of work	Mod e of Tend er Enq u ry	Date of publ icatio n of NTT /L1T	Type of Bidding (Single/ Two Bid System)	Last date of Tender Receipt	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay if any
45	H3.Dha MISD RITES/CA P MC)	SI/OT/DVC RITES/CA P WAP/PC W/2014 Colled 31.01.2014	Earth work in formation including landscaping/grading of major & minor drains/PP/lay tracing works including supply of P/lay film & track ballast in connection with construction of railway infrastructure in area RPO/track formation Tender Station: (R1) FC to DDK at Rajshapur/Jaspur/Purda/W.B. (P) (V) (DVC/RTPS)	open	01.02.2014	Two Bid system	27.02.2014	1) ARSS Infrastructure Projects Limited, Plot No. 38, Sector-A, Zone-C, Malchaon Industrial Estate, Durgamchaur- 751010. 2) Bridge and Roof Co. (India) Limited, Kankaria Centre, 5th Floor, 21, Road Street, Kolkata- 700 011. 3) Triveni Engineers Pvt. Ltd., 26, H.S. Tower, L - Road, Bisnupur, Jamtara - 831 001.	1) ARSS Infrastructure Projects Limited, Plot No. 38, Sector-A, Zone-C, Malchaon Industrial Estate, Durgamchaur - 751010.	Yes	L1A- NO- RITES/OTD KOL/DVC/ RPO/track formation/CA P WAP/PC W/2014/31014 dated 31.01.2014	Triveni Engineers Pvt. Ltd. 113/28-113 Tower-L Road Bisnupur, Jamtara, P - 831001	4588.57 lakhs	18 Months	18/07/14	Work in progress	1. Tender was held online to the web site starting from 15.12.2013 till 15.01.2014 at 12:00 PM. The tender was opened on 20.01.2014 at 10:00 AM. The lowest bid was submitted by Triveni Engineers Pvt. Ltd. at Rs. 4588.57 lakhs. The tender was awarded to Triveni Engineers Pvt. Ltd. on 20.01.2014. 2. The tender was awarded to Triveni Engineers Pvt. Ltd. on 20.01.2014. 3. The tender was awarded to Triveni Engineers Pvt. Ltd. on 20.01.2014. 4. The tender was awarded to Triveni Engineers Pvt. Ltd. on 20.01.2014. 5. The tender was awarded to Triveni Engineers Pvt. Ltd. on 20.01.2014.	
46	B.Sahai AGMC)	Tendering done by Client	Construction of Railway embankment including minor bridges, supply of Railway track from CH/2400 to 4450 Junction. embankment, connection with doubling work of lineing main line RPO track between Banyas-Salabati to Durgachak station in para-rail section of NCP divn-S.E.Railway.	Tender floating/evaluation/acceptance & L1A issued by Client								HEL/1308/08/01 02.03.2013	M/s Novel Engineering & Technical Works Pvt.Ltd./DL/Novel Sector 2nd Floor/Banari No.219/MGAM CENTRE/Kolkata- 700013.	2029.92 Lakhs.	18 months from the issue date of W.O.	01.10.13	Completed in Arrangement with M/s.Novel.	All construction work related to Doubling between Banyas to Durgachak was stopped by Railway authority and work resumed on Nov-2015 and Abolition of ESP approved by Rly in May-2017.
47	B.Sahai AGMC)	Tendering done by Client	Supply of OHE mast, contact wire, OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for 2nd line & 3rd line and from CH/2400 to 6300 and Doubling between BYSA & DDK	Tender floating/evaluation/acceptance & L1A issued by Client								HEL/1506 M/s BCL, Railway Infrastructure Limited, 112, Raj Raj Mohan Roy Sector Kolkata 700009 dated 10.10.13 HEL/VO2831A dated 14.11.2014	M/s BCL, Railway Infrastructure Limited, 112, Raj Raj Mohan Roy Sector Kolkata 700009	17,568,908	31.08.2015	08.01.16	work in progress, 80%	All construction work related to Doubling between Banyas to Durgachak was stopped by Railway authority and work resumed on Nov-2015 and Abolition of ESP approved by Rly in May-2017.
48	B.Sahai AGMC)	Tendering done by Client	Erection, testing & commissioning for 25 KV AC traction Overhead Equipment for 2nd line & 3rd line and from CH/2400 to 6300 and Doubling between BYSA & DDK.	Tender floating/evaluation/acceptance & L1A issued by Client								HEL/1506 M/s BCL, Railway Infrastructure Limited, 112, Raj Raj Mohan Roy Sector Kolkata 700009 dated 10.10.13 HEL/VO2818B dated 14.11.2014	M/s BCL, Railway Infrastructure Limited, 112, Raj Raj Mohan Roy Sector Kolkata 700009	5,454,765	31.08.2015	08.01.16	work in progress, 80%	All construction work related to Doubling between Banyas to Durgachak was stopped by Railway authority and work resumed on Nov-2015 and Abolition of ESP approved by Rly in May-2017.
49	B.Sahai AGMC)	Tendering done by Client	Supply of OHE mast, contact wire, OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for 2nd line Doubling work, SSP at DDK and 25KV Feeder line work in connection with BYSA to DDK double line work	Tender floating/evaluation/acceptance & L1A issued by Client								HEL/VO3230A dated 25.02.2016 HEL/VO3231A dated 16.11.2016	M/s BCL, Railway Infrastructure Limited, 112, Raj Raj Mohan Roy Sector Kolkata 700009 HEL/VO3230A dated 16.11.2016	38,728,374	30.11.2016	27.08.2017	work in progress, 50%	All construction work related to Doubling between Banyas to Durgachak was stopped by Railway authority and work resumed on Nov-2015 and Abolition of ESP approved by Rly in May-2017.
50	B.Sahai AGMC)	Tendering done by Client	Erection of OHE mast, contact wire, OHE equipment and all accessories necessary for 25KV AC Traction Overhead Equipment for 2nd line doubling SSP at DDK and 25 KV feeder line work in connection with BYSA to DDK double line work	Tender floating/evaluation/acceptance & L1A issued by Client								HEL/VO3230B dated 25.02.2016 HEL/VO3231B dated 16.11.2016	M/s BCL, Railway Infrastructure Limited, 112, Raj Raj Mohan Roy Sector Kolkata 700009 HEL/VO3230B dated 16.11.2016	13,411,081	30.11.2016	27.08.2017	work in progress, 80%	All construction work related to Doubling between Banyas to Durgachak was stopped by Railway authority and work resumed on Nov-2015 and Abolition of ESP approved by Rly in May-2017.
51	B.Sahai AGMC)	Tendering done by Client	Signalling work in connection with Doubling Between BYSA & DDK, including 2nd line at E.S. Station, Halisia.	Tender floating/evaluation/acceptance & L1A issued by Client								HEL/VO3230C dated 27.02.16	M/s Pskona Enterprises, 25, Dha, Kolkata - 700054	51,130,867	27.11.2016	03.01.17	Work in progress, not fully of work by SSP	In-arrangement to be done.
52	P.K.Das SDGM Banspur Kumaon Building 2017 No 6.3.17	Construction of Power Building with 6 cell room etc in connection with new Railway siding for Banspur Station Project/ E.C. at Pandabahal west bangal	Open	30/02/2017	Single Bid System	3/27/2017	01/03/2017	1) Enterprise Asset Gram.Banspur.Pis- 713321	1) Enterprise Asset Gram.Banspur.Pis-713321	N/A as sole bidder	Sole bidder	ECLY/PC/AGMC/8 JW/CG/23/08/5 5.08.16/8.2017	Enterprise VSP Co. And/Asset Gram.Banspur.Pis- 713321	18,962,027	6 Months	not started	In progress	

S No	PC Name	Tender No.	Item / Nature of work	Mode of Tender or Enquiry	Date of publication of NIT / L1	Type of Bidding (Single/ Two Bid System)	Last date of receipt	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded or lowest evaluated L-1	Letter of Award No.	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work/	Actual date of start of work	Actual date of completion	Reasons for delay, if any	
53	S Bahadur (MPC)	11100TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2016 dt 15.3.16	Construction of Road Over Bridge over Urban River at Rajbari (WB)	open tender	31/9/2016	Two Bid system	5/2/2016	1)Bridge & Roof Co (India) Ltd,Russer Street/700071 2)Crown (India) P Ltd,Kolkata/700033 3)RCC Infrastructure P.Ltd,Kol-700019 4)Daxcon Souvar Commercial P.Ltd,Kol-700048	1)Bridge & Roof Co (India) Ltd,Russer Street/700071 2)Crown (India) P Ltd,Kolkata/700033	1)RCC Infrastructure P.Ltd,Kol-700019 2)Daxcon Souvar Commercial P.Ltd,Kol-700048	Yes	RITES/RWKO/RT/RS/2016/001/RS/03 dt 09.09.2016	M/s Bridge & Roof Co (India) Ltd, 141/2B Floor,Kolkata Cantt-201, Royal Road/700071	204,581,400	4/21/2016	Agency Work not started due to land acquisition problems			
54	D.K.Singh (MPC)	7750TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2016 dt 15.3.2016	Construction of Bridge on River Kowal approach to approach road including Road Over Bridge (ROB) on Corridor Barambari-Kalyani Link at BTFS,Barbari	open tender	31/9/2016	Two Bid system	31/9/2016	1)M/s Brahmawade Burn and Jaspoo Construction Company Ltd 2)M/s Supreme DBB-Daco (P) Ltd 3)M/s Sankar Engineering Ltd	1)M/s Brahmawade Burn and Jaspoo Construction Company Ltd 2)M/s Supreme DBB-Daco (P) Ltd 3)M/s Sankar Engineering Ltd	NIL	Yes	RITES/RWKO/RT/RS/2016/001/RS/03 dt 09.09.2016	Supreme DBB Business Park,Area No. 1,Building No. 2A,301, Road No.301/30, New Town,Barhmat/Kol-700048	1,342,198,273	2/04/2018	2/25/2018	Work in progress		
55	MM Anshu (MPC)	750TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2016 dt 23.3.2017	E/W in formation, construction of bridge and track along with existing facility of P. Way fittings in connection with construction of Rail Infrastructure facilities for proposed Magadh OCP of CCL.	Open Tender	15/12/2017	Two Bid system	Three	1. Bridge & Roof Co Ltd 2. KVIRECL UP/NAR SC/NPL JV	1. Royal Infra Constra		Yes	RITES/RWKO/RT/RS/2017/001/RS/03 dt 21.7.2017	KVIRECL UP/NAR SC/NPL JV Road No. 1, Magadh OCP, Sector-20, Vidyapeeta - 720008	51.53 crore	Jan 2018	28.9.2017	18 months from the date of issue of L1, i.e. January, 2018	Work is in progress.	
56	MM Anshu (MPC)	080TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 4.2.2017	For extension of balance chd & P. Way work of Phase-1 (Fly over) including construction of RCC Box girder viaduct, bridge and track in connection with balance work of Pipewar Fly viaduct of CCL.	Open Tender	6.5.2017	Two bid system	Two	1. PALLAVI CONSTRUCTIONS, Hyderabad 2. HARI CONSTRUCTION & ASSOCIATES Pvt.Ltd, Begunur, Bhub.	1. PALLAVI CONSTRUCTIONS, Hyderabad 2. HARI CONSTRUCTION & ASSOCIATES Pvt.Ltd, Begunur, Bhub.	NIL	Yes	RITES/RWKO/RT/RS/2017/001/RS/03 dt 04.2.2017	M/s Hari Construction & Associates Ltd, At Kalyan, PO, Begunur, Bhub.-761134	19.12 crore	Jan 2018	3.3.2017	5 months from date of L1, i.e. upto 3.3.2018	Work is in progress.	
57	R.B. Sengupta (SDCM)	140TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 31.05.2017	Development of Dual Transverse Road from Jait to NH-59 Crossing near Barambari Station along the Fly Bridge) of formation of Two-Ship alignment in the acquired land boundary. Dist. Chhota, Jharkhand	Open Tender	31/05/2017	Two bid system	30/6/2017	97 (seventy)	1. Hari Gupta & Associates Pvt.Ltd, Begunur, Bhub. 2. M/G Contractors Pvt.Ltd, Haryana 3. Puj Enterprise, Chhota, Jharkhand 4. Shivajee Construction Co Pvt Ltd, New Delhi 5. R K Infracon Pvt.Ltd, Hyderabad	1. Hari Gupta & Associates Pvt.Ltd, Begunur, Bhub. 2. M/G Contractors Pvt.Ltd, Haryana 3. Puj Enterprise, Chhota, Jharkhand 2. Singh Construction Pvt.Ltd, Chhota, Jharkhand	Yes	RITES/RWKO/RT/RS/2017/001/RS/03 dt 18.9.2017	R Infracon Pvt.Ltd, KADAPA, Hyderabad	26.02 crore	Feb. 2018	20.9.2017	5 months from date of L1	Work is in progress.	
58	R.B. Sengupta (SDCM)	090TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 5.5.2017 (E-Tender ID: 23543)	E/W in formation, construction of approach and track along with existing facility of P. Way fittings in connection with construction of Rail Infrastructure facilities for proposed Annapal OCP of CCL.	Open Tender	5/5/2017	Two bid system	5/6/2017	One	1. Bridge & Roof Co Ltd 2. Royal Infracon 3. Micon India Realty & Infrastructure Pvt Ltd 4. Palraj Construction 5. Track & Towers Infracon Pvt.Ltd	NIL	Yes	RITES/RWKO/RT/RS/2017/001/RS/03 dt 14.10.2017	Palraj Construction, Flat No 3A & 3B, Rank Road, Sector-14, N-33401, Dehradun, Uttarakhand Country, Purangalla, Hyderabad Telangana-500052	21.84 crore	October, 2018	not yet started.	12 months from date of L1	Work is in progress.	
59	S. Kundu, (SDCM)	130TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 31.5.2017 (E-Tender ID: 23558)	Construction of Main Bridge No 7 composite Girder with RCC Sub structure over one Dalma river with approach, both end approaches and tapered protection work in connection with proposed North Uman OCP of CCL	Open Tender	31/05/2017	Two bid system	3/7/2017	four	1. Ashu Infracon 2. Royal Infracon Pvt Ltd 3. M/G Contractors Pvt.Ltd	S & K Transport	Yes	RITES/RWKO/RT/RS/2017/001/RS/03 dt 12.10.2017	Royal Infra Constra Ltd, Godea, Wazirpur, Suberg, Floor-1, 4th Floor, Room No.401 GP Block, Sector-V, Kolkata-97	26.09 crore	April, 2019	20.10.2017	18 months from date of L1	Agency job mobilized at site. Work is in progress.	
60	S. Kundu, (SDCM)	120TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 5.5.2017	E/W in formation, construction of approach and track along with existing facility of P. Way fittings in connection with construction of Rail Infrastructure facilities for proposed North Uman OCP of CCL, PWD-1	Open Tender	9.5.17	Two Bid	Twelve	1. Towns Engpro Pvt.Ltd 2. Royal Infracon 3. HARI get J 4. HCL/MBPL JV 5. P.L.R.K/ARI 6. Bridge & Roof 7. SCPL-HCC Tribes 8. Gannod/Debarshi 9. Track & Towers Infracon Pvt.Ltd 10. KVIRECL-UP/NAR SC/NPL JV	1. SMI Ltd 2. MOCPL-06, JV	Yes	RITES/RWKO/RT/RS/2017/001/RS/03 dt 21.11.2017	M/s HCL/MBPL JV, Station Road, Uman/00171442 Daighar, Jharkhand-814122	03 crore	May, 2019	4.12.2017	18 months from date of L1	Agency job mobilized at site. Work is in progress.		
61	N.M. Akmal (SDCM)	220TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 13.2.2017 (E-Tender ID: 23561)	Chd & P. Way works including construction cabin & panel buildings, staff quarters type-B&L, single ended, facility of P. Way fittings, points & crossings, PSC Sleepers etc in connection with construction of King station at Co. 1200 of Pipewar OCP siding of CCL, Chhota, Jharkhand.	Open Tender	13.2.2017	Two Bid	Five	1. H&A/KM JV 2. P.L.R.K/ARI JV	1. H&A/KM JV 2. P.L.R.K/ARI JV		Yes	8.12.2017	SRU/RRV Order Building - 1, 2, 2nd Floor, Barambari, opposite B&B Main gate, Ranchi-834009	17424713/-	Dec, 2018		12 months from date of L1	Agency job mobilized at site. Work is in progress.	
62	K. Hester (JM)	180TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 4.7.2017 (E-Tender ID No 23565)	Complete Track Renewal/Renovation works including supply of P. Way fittings & Track ballast, PSC Sleepers, PWS & Crossings, construction of Dalma viaduct Siding No 1 at Mankpur Contry, SECL, Kalyani.	Open Tender	4.7.2017	Two Bid	Seven	1. Jyotiha Nirman 2. K&K Minerals 3. Sunesh Ch Gupta 4. National Construction & Trading company	1. M R Gupta & Co 2. Ravi Infrastructure Ltd 3. Ravi Transport Corporation	Yes	8.12.2017	Jyotiha Nirman Ltd, Jyotiha, Miranpur, Jajmuri, 495001	4943488/-	Sept, 2018		9 months from date of L1	Agency job mobilized at site. Work is in progress.		
63	K. Hester (JM)	200TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 6.7.2017 (E-Tender ID No 23566)	E/W in formation, including blanking, construction of Drain, Rectifying tank, signaling & detection of hazard, P. way fitting works including supply of P. Way fittings & track ballast, PSC Sleepers etc in connection with extension of Chhota Siding of SECL, Dist. Konyak(CO)	Open Tender	6.7.2017	Two bid	Six	1. Jyotiha Nirman 2. K&K Minerals 3. Sunesh Ch Gupta 4. National Construction & Trading company	1. M R Gupta & Co 2. Ravi Infrastructure Ltd	Yes	8.12.2017	K R Minerals Pvt Ltd, Kanyara Road, Panaghat/Barambari, West Bengal - 731148	37629133/-	June, 2018		8 months from date of L1	Agency job mobilized at site. Work is in progress.		
64	MM Anshu (MPC)	110TRATES/MS/NOCD/DCV/RT/RS/Urban Bridge/2017 dt 09.05.2017	Earthwork in formation, construction of bridge and track along with existing facility of P. Way fittings in connection with construction of Rail Infrastructure facilities for the proposed Magadh Open Canal Project of CCL, Barambari (WB) (R22.02 to Km. 11427.00), Dist. Chhota, Jharkhand. PWD-1.	Open Tender	9.5.2017	Two bid	19.8.2017	Eight	1. Royal ITL JV 2. GCCI 3. Track & Towers Infracon Pvt.Ltd 4. S&K Infracon Pvt.Ltd, South Chhota Gupta JV	1. HSCPL-06, JV 2. R K Aheri, JV 3. P.L.R.K/ARI 4. SCPL-HCC-Tribes	Yes	31.3.2018	Royal ITL JV	187 crore				Work is not awarded. Not awarded.	