

rites, Regional Project Office(South), Secunderabad

Annexure - I

Details of contracts concluded during the month of Oct'2018

Sl No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer	Letter of Award No. and date	Name of contractor	Value of Contract ( )	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reason for delay if any
1	rites/BLR/OT/06/2018 DT. 23.02.2018	construction of auditorium for Govt. First Grade college at Mandya under SDP for DCE, Bengaluru	Open Tender	27.02.2018	Single Bid System	09.03.2018	2	1). Shri. K.S. Dheerendra, Contractor 2). Shri. M. Senthil Kumar, Contractor, Mysuru	yes	rites/BLR/DCE-SDP-Audi-Mandya/E-173/LOA/2018 dt. 29.10.2018	Shri. M. Senthil Kumar, Contractor.#880, E& F Block, Kuvempunagar, Mysuru-57-023	1,57,45,944.13	15 months from date of LOA	12.11.2018	-	LOA issued
2	rites/BLR/OT/12/2018 dt. 23.03.2018	construction of new government polytechnic college at Kollegala in Chamarajanagara, Malavalli in Mandya and periyapatna in Mysuru dist., Karnataka for DTE. Package-A	Open Tender	25.03.2018	Two Bid System	24.04.2018	1	1). M/s. Aryan Cnstructions, Mysuru	yes	rites/BLR/DTE-Poly-Channa-Mandya-Mys-A/E-179/LOA/2018 dt. 24.10.2018	M/s. Aryan Cnstructions,#375, Chaluvamba Agrahara, K. R. Mohalla Mysuru-570-024	17,30,53,440.49	18 months from date of LOA	09.11.2018	-	LOA issued
3	rites/BLR/OT/13/2018dt. 23.03.2018	Construction of new Govt. polytechnic college at Kamadolli in Dharwad and Haliyala in Uttar Kannada dist. In Karnataka for DTE; Package-B	Open Tender	25.03.2018	Two Bid System	25.04.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2. M/s. The Trinity Group, Hubballi	yes	rites/BLR/DTE-Poly-Kama--Haliyala-B/E-180/LOA/2018 dt.24.10.2018	M/s. The Trinity Group, , 3rd flr, ward no.3-A, Kalburgi, Katwa identity, Bannigida stop, Gokul Rd.Hubballi-580030	11,50,96,829.48	18 months from date of LOA	09.11.2018	-	LOA issued
4	rites/BLR/OT/14/2018dt. 07.04.2018	Construction of new Govt. polytechnic college at Gowribidnur in Chickballapur dist. In Karnataka for DTE; Package-C	Open Tender	11.04.2018	Two Bid System	03.05.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2. Sri R. RamaReddy, contractor, Bangalore	yes	rites/BLR/DTE-Poly-Gowri--C/E-181/LOA/2018 dt.24.10.2018	Sri R. RamaReddy, Engineer & contractor, No.6 4th cross, Gowdra clony, RMV II stage , Nagashetty halli Bangalore-560004	5,82,03,117.67	18 months from date of LOA	09.11.2018	-	LOA issued
5	rites/BLR/OT/15/2018dt. 07.04.2018	Construction of new Govt. polytechnic college at Basavapatna in Davangere dist. In Karnataka for DTE; Package-D	Open Tender	11.04.2018	Two Bid System	04.05.2018	2	1). D. G. Prashanth, contractor, Davangere 2. M/s. The Trinity Group, Hubballi	yes	rites/BLR/DTE-Basavapatna-D-Poly/E-182/LOA/2018 dt.24.10.2018	D. G. Prashanth, contractor, Anjaneya templeRd, Bhanuvalli, Harihara Davangere - 577516	5,79,43,985.27	18 months from date of LOA	09.11.2019	-	LOA issued
6	rites/BLR/OT/16/2018 dt. 07.04.2018	Construction of new Govt. polytechnic college at Tarikere in Chickmagaluru and Chitrahalli in Chitradurga dists. In Karnataka for DTE; Package-E	Open Tender	11.04.2018	Two Bid System	10.05.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2. Sri P. Srinivasa, contractor, Chitradurga	yes	rites/BLR/DTE-Poly-Tari-Chitra-E/E-183/LOA/2018 dt.24.10.2018	Shri. P. Srinivasa, contractor, Malatesh Nilaya, Holakere Rd., Chitradurga-577 501	11,59,49,103.88	18 months from date of LOA	09.11.2020	-	LOA issued

SL No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer	Letter of Award No. and date	Name of contractor	Value of Contract ( )	Scheduled date of completion of supplies / work	Actual date start of work	Actual date of completion	Reason for delay if any
7	RITES/BLR/OT/17/2018 dt. 26.04.2018	Construction of new Govt. polytechnic college at Sadalga in Belagavi dist. In Karnataka for DTE; Package-F	Open Tender	28.04.2018	Two Bid System	24.05.2018	2	1). M/s. Aryan Cnstructions, Mysuru 2. Sri D. G. Prashanth, contractor, Davangere	yes	RITES/BLR/DTE-Poly-Sadalga-F/E-184/LOA/2018 dt.23.10.2018	M/s. Aryan Cnstructions,#375, Chaluvamba Agrahara, K. R. Mohalla Mysuru-570-024	5,80,61,761.11	18 months from date of LOA	09.11.2021	-	LOA issued
8	RITES/BLR/OT/19/2018 dt. 04.07.2018	Construction of new Govt. polytechnic college at Kapu in Udipi dist. In Karnataka for DTE; Package-G-2 <sup>nd</sup> -call	Open Tender	06.07.2018	Two Bid System	25.07.2018	3	1). Shri. Prabhaker Yeyyadi,contractor 2. Sri. P. Srinivasa, contractor, Chitradurga	yes	RITES/BLR/DTE-Poly-Kapu-G-2nd/E-186/LOA/2018 dt.24.10.2018	Shri. Prabhaker Yeyyadi, Kubera house, Behind Mahalasa temple, Marhill, Konchady post, Mangaluru-575 008	5,81,06,837.99	18 months from date of LOA	09.11.2021	-	LOA issued
9	RITES/BLR/OT/20/2018 dt. 18.07.2018	Re-construction of damaged compound wall & repair of gable wall of RR godown at HD Kote APF01. Digging of Borewell at Ramanathapura APF-63, Hunsur APF-64 & Chilkunda APF-62 for Tobacco Board	Open Tender	19.07.2018	Single Bid System	08.08.2018	2	1). M/s. Aryan Cnstructions, Mysuru2). Shri. M. Senthil Kumar, Contractor, Mysuru	yes	RITES/BLR/TB-Borewell/E-187/LOA/2018 dt. 06.10.2018	Shri. M. Senthil Kumar, Contractor,#880, E& F Block, Kuvempunagar, Mysuru-57-023	27,14,300.86	8 months from date of LOA	21.10.2018	-	LOA issued