



Sub: Publishing of details of contract / award of tender uploaded on web site.
Ref: CVO letter No.RITES/CO/IG/Policy/G-10 dated 10.7.2012.

Details of contracts concluded / awarded / in progress during the month of June 2017 under RPO/Kol

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Details of contracts concluded (Physically completed) during the month of June 2017 under RPO/Kol																		
1	P.K.Das(SDGM/C/M Kumar(Mgr))	48/OT/ECL-Sonepur Bazar/P&C/2014 dtd 31.10.2014	Supply & delivery of Points & crossings as per RDSO specifications in connection with construction of railway siding for Sonepur Bazar project near Pandabeshwar,W.B	Open Tender	31-10-2014	Single Bid System	26-11-2014	1)Calcutta Springs Ltd 2) Bridge Track & Tower Pvt Ltd 3)Voestalpine VAE VKN India Pvt Ltd 4)RV Rail products Pvt Ltd	1)Calcutta Springs Ltd 2)RV Rail products Pvt Ltd	1) Bridge Track & Tower Pvt Ltd 2)Voestalpine VAE VKN India Pvt Ltd	Yes	ECL/HQ/GM(Civil)/LOI/15-16/e-Tender/03/239/680	M/s R.V Rail Products Ltd 2.Hare Street,NICCO House',3rd Floor,Kol-700001	2,59,84,858	6 months from the date of start	27-05-2015	Work completed in the month of June 2017	
2	T.K.Biswas(SDGM)	Tendering done by Client	Construction of CC Pavement ,Boundary wall,Drain,Gate & Security Room at Bodhjunganagar Industrial growth centre (near Bomboo Park Area),Agartala (Tripura) (CONCOR)					Tender floating,evaluation,acceptance & LoA issuance by Client end.				CON/EP/AGT/CC Pav & Drain/T-1/R-1/2014/060/06/2 dtd 5.2.2016	M/s Das Construction,P.O: Champak Nagar,Agartala (Tripura West)-799045	522.27 Lakhs	12 months from 15th day after date of issue of LoA	21-02-15	Contract terminated by CONCOR on 6.6.2017	
Details of contracts awarded during the month of June 2017 under RPO/Kol																		
NIL																		
Details of contracts in progress during the month of June 2017 under RPO/Kol																		
1	T.K.Biswas(SDGM)	75/OT/DVC-MTPS/Ph-IP Way/PKG-II/2015 dtd 02.12.15	Laying & linking of Railway track including supply of P-Way fittings and track ballast etc in connection with construction of double line of existing single rail track between Raniganj and waiting bay line of MTPS at Mejia,Dist: Bankura,W.B	Open Tender	02-12-2015	Two system Bid	24-12-2015 extended upto 14.1.16, further extended upto 21.1.16	1)Shivakriti International Ltd 2)Metcon India Realty 3) Hari Construction & Associates Pvt Ltd 4)RKD Infrastructure P Ltd	1)Shivakriti International Ltd 2)Metcon India Realty 3) Hari Construction & Associates Pvt Ltd	M/s RKD Infrastructure P Ltd	Yes	RITES/RPO-Kol/DVC-MTPS/Ph-IP Way/PKG-II/2015/2775 dtd 15.7.2016	Metcon India Realty & Infrastructure Pvt Ltd,6/2,Mount View,51,J.L Road,Mahim(W),Mumbai-400016	12,27,15,805	18 Months from the date of start	03-01-2017	Work progress in	Full site not available
2	K.Haldar(JGM)/A Ansar(Mgr/C)	34/OT/SECL-KUSMUNDA/Civil & P Way/Pkg-II/2015 dtd 17.7.2015	Earthwork in Railway formation including bridges,track linking, supply of P Way fittings,track ballast,PSC Sleepers,Points & Crossings etc in connection with construction of Railway Infrastructure for Kusmunda project of SECL	Open Tender	17-07-2015	Two system Bid	12-08-2015 extended upto 17.8.15	1)Gayatri Projects Ltd,Hyderabad-500082 2)SMS Infrastructure Ltd,Nagpur-440022 3)Garnon Dunkerley & Co Ltd,New Delhi-110020 4)Tracks & Towers Infratech(P) Ltd,Hyderabad-506033 5)GPT Infraprojects Ltd,Kol-700098 6) ARSS Infrastructure Projects Ltd,Bhubneshwar-751010 7)Bridge & Roof Co. India ,kOL-700071 8) Triveni Engicons Pvt Ltd,Jamshedpur-831001 9) Royal Infrastructure Ltd,Kol-700091 10) Jhaharia Nirman Ltd,Bilaspur(C.G)	1)Gayatri Projects Ltd,Hyderabad-500082 2)SMS Infrastructure Ltd,Nagpur-440022 3)Garnon Dunkerley & Co Ltd,New Delhi-110020 7)Bridge & Roof Co. India ,kOL-700071 8) Triveni Engicons Pvt Ltd,Jamshedpur-831001 10) Jhaharia Nirman Ltd,Bilaspur(C.G)	1)Tracks & Towers Infratech(P) Ltd,Hyderabad-506033 2)GPT Infraprojects Ltd,Kol-700098 3) ARSS Infrastructure Projects Ltd,Bhubneshwar-751010 4) Royal Infrastructure Ltd,Kol-700091 (SI no 3 & 4 Technically disqualified.SI no 1 & 2 didn't extend their validity)	Yes	SECL/BSP/SDG/2016/1718 dtd 20.9.16	M/s Jhaharia Nirman Ltd,Jhaharia Manson,Jagmal Block,Bilaspur (C.G)	84,74,63,929	24 M from the date of start	15-11-2016	Work progress in	

SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
3	K.Haldar (JGM)/A Ansar(Mgr/C)	03/OT/SECL-Robertson/Track reno/Pkg-II/2016 dtd 13.4.16	Complete track Renewal/Renovation including supply of P.Way fittings & track ballast,PSC sleepers,points & crossings,Connst of drain etc at Robertson Railway siding of SECL Raigarh area,Dist.Raigarh,Chattishgarh	eTender-Open	13-04-2016	Two system Bid	06-05-2016 extended to 16.5.16	1)K&K Minerals Pvt Ltd,Burdwan-713148 2)BNE Infraprojects Ltd,Kol-700064 3)Novel Engineering & Technical Works Pvt Ltd,Kol-700013 4) National Construction & Trading Company,Purulia-723133 5) Railtech Infraventure P Ltd,Allahabad-211003	1)K&K Minerals Pvt Ltd,Burdwan-713148 2)BNE Infraprojects Ltd,Kol-700064 3)Novel Engineering & Technical Works Pvt Ltd,Kol-700013 4) National Construction & Trading Company,Purulia-723133 5) Railtech Infraventure P Ltd,Allahabad-211003	None	Yes	RITES/RPO-Kol/SECL-Robertson/Track reno/Pkg-II/2016/3267 dtd 11.8.2016	National Construction & Trading Company,PO:Raghuunathpur,Purulia-723133(W.B)	4,58,28,726	9 Months from the date of start	26-08-2016	Work progress	-
4	M.M.Akbari(SDGM)	05/OT/CCL-Piparwar/ROB/2016 dtd 9.5.16	Construction of ROB at Ch. 10/700 (Composite Girder) in connection with construction of balance work of Piparwar Railway siding of CCL at Piparwar,Dist.Chatra,Jharkhand	eTender-Open	09-05-2016	Two system Bid	27-05-2016	1)Bhagabati Construction,35D/1,Middle Road,Kol-700075 2) RKD Infrastructure Pvt Ltd,9A,Broad Street,Kol-700019	1)Bhagabati Construction,35D/1,Middle Road,Kol-700075 2) RKD Infrastructure Pvt Ltd,9A,Broad Street,Kol-700019	None	Yes	RITES/RPO-Kol/CCL-Piparwar/ROB/2016/3785 dtd 15.9.16	Bhagabati Construction,35D/1,Middle Road,Kol-700075	3,72,78,983	12 Months from the date of start	29-09-2016	Work progress	-
5	M.M.Akbari(SDGM)	06/OT/R/CCL-PIPARWAR/OHE/PKG-V(B)/2016 Dated 07.04.2016	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV A.C. Traction Overhead Equipment in connection with construction of Railway Infrastructure for CCL at Piparwar, Dist. Chatra, Jharkhand.	eTender-Open	07-04-2016	Two system Bid	09-06-2016 Further extended upto 16.6.2016	1) BNE Infraprojects Ltd,Kolkata 2) Electronic India,Jharkhand 3) Shyam Takniki Udyog,Dhanbad	1) Electronic India,Jharkhand 2) Shyam Takniki Udyog,Dhanbad	BNE Infraprojects Ltd,Kolkata	Yes	RITES/RPO-KOL/CCL-PIPARWAR/OHE/PKG-V(B)/2016/4160 dtd 7.10.2016	Shyam Takniki Udyog,Post Box No 31 Bhuli Road,Dhanbad-826001	7,16,59,411	12 Months from the date of start	21-10-2016	Work progress	-
6	K.Haldar (JGM)/B Roy(Engg/E)	07/OT/R/NTPC-BgTPP/EOT Crane/2016 Dated 30.5.2016	Supply of one no 40T/10T electronic overhead travelling crane	Open	30-05-2016	Single System Bid	13-06-2016 extended to 23.6.2016	1)M/s Smaco Engineering Pvt Ltd,Navimumbai-400701 2)M/s Unique Industrial Handbars Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Cranex Ltd,New Delhi 110016 4)M/s Alpha ,Alwar,Bhiwadi(Rajasthan)-301019 5)M/s Rockwell Hoisto Crane Pvt Ltd,Bahadurgarh-124507	M/s Cranex Ltd,New Delhi 110016	1)M/s Smaco Engineering Pvt Ltd,Navimumbai-400701 2)M/s Unique Industrial Handbars Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Alpha ,Alwar,Bhiwadi(Rajasthan)-301019 4)M/s Rockwell Hoisto Crane Pvt Ltd,Bahadurgarh-124507	Solitary qualified bidder	RITES/RPO-Kol/NTPC-BgTPP/EPT-Crane/2016/4303 dtd 21.10.2016	M/s Cranex Sarai,Opp Outub Hotel,New Delhi-110016	87,86,384	7 Months from the date of start.	Equipment yet to be supplied.EOT granted upto 2.8.17.	Scheduled date of completion of supply:19.5.2017. Agency applied for extension upto 2.8.2017.	-
7	K.Haldar (JGM)/B Roy(Engg/E)	09/OT/NTPC-Bg,TPP/Re-railling Equip./2016 dated 30.05.2016	Supply of Hydraulic Re-railling equipment	Open	30-05-2016	Single System Bid	13-06-2016	1) Premier India Agencies,Visakhapatnam 2)Francis Klein & Co Pvt Ltd,Kolkata	Francis Klein & Co Pvt Ltd,Kolkata	Premier India Agencies,Visakhapatnam	Yes	RITES/RPO-Kol/NTPC-Bg,TPP/Re-railling Equip/2016/5170 dated 26.12.2016	M/s Francis Klein & Co Pvt Ltd,32,Chowringhee Road,OM Tower,7th Floor,Flat# 701-702,Kolkata-700071	50,42,246	9 M from the date of issue of this LoA	Equipment yet to be supplied.Material is under process of manufacturing	Scheduled date of completion of supply:22.9.2017	-
8	K.Haldar (JGM)/B Roy(Engg/E)	10/OT/NTPC-Bg,TPP/Synchronised Jack/2016 dated 30.05.2016	Supply of one set Operated Synchronised Screw Jacks (Whiting Jack Set),Cap 45 Tonnes	Open	30-05-2016	Single System Bid	13-06-2016	1) M/s Marwaha Manufacturing Co,New Delhi 2) M/s Navug Industries,New Delhi	M/s Marwaha Manufacturing Co,New Delhi	M/s Navug Industries,New Delhi	Yes	RITES/RPO-Kol/NTPC-Bg,TPP/Synchronised Jack/2016/3890 dated 20.09.2016	M/s Marwaha Manufacturing Co,B/3,Street No 2,Anand Parbat Industrial Area,New Rohtak Road(Guru Gobind Singh Marg),New Delhi-110005	66,71,607	9 M from the date of issue of this LoA	Equipment yet to be supplied.Material is under inspection and supplied shortly.	Scheduled date of completion of supply:17.6.2017	-

SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Address of Contractor	Name & Address of Contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
9	N Ahmad(S DGM/C)	21/OT/DVC-CTPS/OHE/2016 dtd 16.6.2016	Design ,drawing,supply,erection ,testing & commissioning of 25KV power supply system & allied works for Chandrapura Thermal Power Station(CTPS) of DVC at handrapura,Dist Bokaro,Jharkhand	eTender-Open	16-06-2016	Two Bid system	01-07-2016	1) Shyam Takniki Udyog,Dhanbad-826001 2)Electronic India,Bokaro-829104 3) Shree Luxmi Construction,Bokaro-827006	1) Shyam Takniki Udyog,Dhanbad-826001 2)Electronic India,Bokaro-829104	Shree Luxmi Construction,Bokaro-827006	Yes	RITES/RPO-Ko/DVC-CTPS/OHE/2016/3821 dtd 16.9.2016	Shyam Takniki Udyog,Post Box No 31,Bhuli Road,Dhanbad-826001	3,98,35,287	6 months from the date of start	01-10-2016	Work progress in	Several big trees have cum up by the side of track. Took sufficient time to cut/trimm the trees. Time extension not yet approved by client resulting in non issue
10	K.Haldar(JGM)	24/OT/IPRCL/Up gradation/Rly Track/2016 dtd 1.7.2016	Upgradation of Railway Track 10,12,14,16,18,19,20,21,22,23 of EJC Yard & modernization & upgradation of existing railway network of KDS yard under Kolkata Port Trust,W.B	No Tender-Open	04-07-2016	Two Bid system	28-07-2016	1) Jhaharia Nirman Ltd,Bilaspur,C.G 2)Triveni Engicons Pvt Ltd,Jamshedpur-831001 3)Bridge & Roof C (India) Ltd,Kolkata 4) Hari Construction & Associates Pvt Ltd,Barauni,Begusarai 5) ARSS Infrastructure Projects Ltd,Bhubneshwar 6) RKD Infrastructure Pvt Ltd,Kolkata	1) Jhaharia Nirman Ltd,Bilaspur,C.G 2)Triveni Engicons Pvt Ltd,Jamshedpur-831001 3)Bridge & Roof C (India) Ltd,Kolkata 4) Hari Construction & Associates Pvt Ltd,Barauni,Begusarai 5) RKD Infrastructure Pvt Ltd,Kolkata	ARSS Infrastructure Projects Ltd	Yes	RITES/RPO-KOL/IPRCL/Up gradation-Rly Track/2016/4325 dtd 24.10.2016	Hari Construction & Associates Pvt Ltd,At Keshawe P.O. Keshawe ,P.S Barauni,Begusarai	32,69,96,427 (3% below)	18 months from the date of start	13-12-2016	Work progress in	
11	M.M.Akbari(SDGM)	25/OT/CCL Piparwar-Wharf Wall/Civil & P Way/2016 DTD 2.7.2016	Earth work in formation,construction of bridges,wharf wall & track linking work including supply of P-Way fittings in connection with construction of two wharf wall siding near Piparwar OCP Siding,Dist Chatra Jharkhand	eTender-Open	02-07-2016	Two Bid system	04-08-2016 extended upto 16.8.2016	1)PLR Projects P Ltd,Hydrabad 2) Laxmi Enterprises,Chakradharpur 3) Shivakriti International Ltd,Jaipur 4) RKD Infra Pvt Ltd,Kolkata 5) Hari Construction & Associates P Ltd,Begusarai	1)PLR Projects P Ltd,Hydrabad 2) RKD Infra Pvt Ltd,Kolkata 3) Hari Construction & Associates P Ltd,Begusarai	1) Laxmi Enterprises,Chakradharpur 2 Shivakriti International Ltd,Jaipur	Yes	RITES/RPO-Ko/CCL Piparwar-OCP/Civil & P Way/2016 DTD 22.12.2016	PLR Projects P Ltd,Hydrabad,Inwince Towers,Plot No-130D,3B,Road No 2,Banjara Hills,Hydrabad-500034	34,06,22,967	12 months from the date of start	05-01-2017	Work progress in	Very bad law & order condition,agitation & objection of land losers due to their demands/ compensation pending with CCL. Handing over of land is still pending by CCL.
12	M.M.Akbari(SDGM)	44/LT/CCL-PIPARWAR/Bal ance Civil & P Way/2016 dtd 17.10.2016	Execution of balance civil & P Way work between Km 9.8 to KM 16/525 in connection with construction of Balance work of Piparwar Railway Siding, CCL,Dist Chatra, Jharkhand	eTender-Limited	17-10-2016	Single Bid System	31-10-2016 extended upto 11.11.2016 & 17.11.2016	1) Triveni Engicons Pvt Ltd,Jamshedpur-831001 & 2)K&K Minerals Pvt Ltd,Burdwan,W.B.	1) Triveni Engicons Pvt Ltd,Jamshedpur-831001 & 2)K&K Minerals Pvt Ltd,Burdwan,W.B.	None	Yes	RITES/RPO-Ko/CCL-PIPARWAR/Bal ance Civil & P Way/2016 dtd 5.12.2016	K&K Minerals Pvt Ltd,Kansa Road,Panagarh Bazar,Burdwan,W.B-713148	1,95,99,111	4 months from the date of start	19-12-2016	Work progress in	Very bad law & order condition,agitation & objection of land losers due to their demands/ compensation pending with CCL.
13	K.Haldar(JGM)/S Das	58/OT/R/NTPC-BgTPP/Weir & Protection Work/2016 dtd 27.12.2016	Construction of Weir & protection works at Br No 293 (DN) on river Champamoti towards availability for water intake well of MUPH for Bongaigaon Thermal Power Rly Siding at Salakati,Kokrajhar (BTAD),Assam	eTender-Open	27-12-2016	Single Bid System	09-01-2017 extended to 12.1.17	1) RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019 2) Jyotson Construction,Guwahati-781034	RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019	Jyotson Construction,Guwahati-781034	Yes	RITES/RPO-KOL/NTPC-BgTPP/Weir & Protection Work/2016 /383 dtd 3.2.2017	RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019	2,92,69,315 (6.09% Above)	4 months from the date of start	06-02-2017	Work progress in	
14	S.Kundu(SDGM/C)	67/OT/RITES/K MC- Babughat/2017 Dated 15.02.2017	Construction of Structural Steel & RCC Approach at both end of proposed 99m span Foot Over Bridge near Floatel/Babughat on the bank of River Hoogly of the Kolkata Municipal Corporation in kolkata	eTender-Open	16-02-2016	Single Bid System	02-03-2017	1) Rainbow Infrastructure P Ltd,Kol-700160 2) Tick Construction,Kol-700019	1) Rainbow Infrastructure P Ltd,Kol-700160 2) Tick Construction,Kol-700019	None	Yes	RITES/RPO-Ko/KMC- Babughat/FOB Approaches/2017/1267 dtd 20.4.17	M/s Tick Construction,9A,Broad Street,Kol-700019	76,49,599	6 months from the date of start	20-04-2017	Work progress in	
15	M.M.Akbari(SDGM)	56/OT/CCL- Piparwar/Balanc e Civil & Dain/2016 Dated 23.12.2016.	Execution of balance Side Drain & Allied Civil works between Km - 9.8 to Km - 26.15 in connection with construction of Balance Work of Piparwar Railway Siding of CCL,Dist. Chatra Jharkhand	eTender-Open	23-12-2016	Two Bid system	10-01-2017	1) KK Minerals Pvt Ltd,Kanksa Road,P.O Panagarh Bazar,Dist Burdwan,W.B-713148 2) Bhagabati Construction,35 D/1,Middle Road,Kolkata-700075	1) KK Minerals Pvt Ltd,Kanksa Road,P.O Panagarh Bazar,Dist Burdwan,W.B-713148 2) Bhagabati Construction,35 D/1,Middle Road,Kolkata-700075	None	Yes	RITES/RPO-KOL/CCL- Piparwar/Balanc e Civil Dain/2016/962 dtd 22.3.2017	M/s K&K Minerals Pvt Ltd,Kanksa Road,PO-Panagarh Bazar,Dist Burdwan,WB 713148	7,99,59,209	12 Months from the date of start	05-04-2017	Work progress in	



SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
16	K.Haldar (JGM)/A Ansar(Mgr/C)	60 /LT/SECL-GEVRA/Junadh Rly,Siding-Renovation/2017 Dated 18.01.2017.	Renovation/renewal of partially damaged track Chainage 0/300 to Chainage 1/0000 of New Railway Siding as per Option No. 1 for Rapid Loading System at Junadh Siding of SECL at Gevra area, Dist. Korba, (C.G).	Open Tender Limited	19-01-2017	Single Bid System	31-01-2017	1)M/s R.K.Contractors,Korba-495677 2)M/s Jhajria Nirman Ltd,Bilaspur-495001 3) M/s RKD Infrastructure P Ltd ,Kol-700018	1)M/s R.K.Contractors,Korba-495677 2)M/s Jhajria Nirman Ltd,Bilaspur-495001 3) M/s RKD Infrastructure P Ltd ,Kol-700019	None	Yes	RITES/RPO-KOL/SECL-GEVRA/Junadh Rly.Siding-Renovation/2017/993 dtd 24.3.17	M/s R.K.Contractors,H No 164,Ward No 21,Podbahar,Near Kali Mandir,Kosabadi,Korba(C.G) -495677	79,08,370	4 months from the date of start	01-04-2017	Work progress	-
17	H.S.Ghosh(SDGM/C)	01/OT/DVC-RTPS/Civil & P-Way/Pkg-V/2014 dtd 2.4.2014	Earthwork in formation, including blanketing, construction of bridges,P-Way linking works including supply of p-way fittings & track ballast in connection with construction of railway infrastructure to serve RTPS of DVC at Raghunathpur,Dist-Purulia,WB	Open	02-04-2014	Two Bid system	23-05-2014	a) ARSSInfrastructures Projects Ltd,Bhubneshwar-751010 b) Jhajharia Nirman Pvt Ltd,Bilaspur(C.G)-495001 c) Triveni Engicon Pvt Ltd,Jamshedpur-831001	Triveni Engicon Pvt Ltd,Jamshedpur-831001	a) ARSSInfrastructures Projects Ltd,Bhubneshwar-751010 b) Jhajharia Nirman Pvt Ltd,Bilaspur(C.G)-495001	Yes	RITES/RPO-KOL/DVC-RTPS/Civil & P-Way/Pkg-V/2014/3200 dtd 28.7.2015	Triveni Engicons Pvt Ltd,3/6,H.S Tower,L Road,Bistupur,Jamshedpur-831001	92.23,82,161	24 months from the date of start	28-07-2015	Work progress	1) From Ch. 2/360 to Ch. 2/385 - (i). Football ground demanded to be shifted. Under direct purchase of DVC. (ii). Compensation against Poultry Farm structure. Under direct purchase of DVC. (iii). HT line & Tower to be shifted by DVC. 2) From Ch.3/760 to Ch.3/877 :- Reported under Court case and payment against land not yet settled. 3) From Ch. 4/800 to Ch. 5/000- Reported under Court Case and payment against land acquisition not yet finalized. 4) From Ch.5/000 to Ch. 6/000- 220 KV HT Line of WBSETCL- Height to be raised - Not yet completed. 5) From Ch 5/460 to Ch. 6/550- Work forcefully stopped by local villagers on demand of relocation of the Br. No. 8 Under
18	S.K.Ghoshal(JGM/C)	06/OT/R/WBPDCL-KTPS/OHE-Track Hopper/2014 dtd 2.5.2014	Design drawing,supply,erection,testing & commissioning of electrification of track hopper line,engine escape line,pre-tipper line within plant area of Kolaghat thermal power station at Mecheda,dist: Purba medinipur(WB)	Open	02-05-2014	Two system Bid	22-05-2014	1) Bright Power Projects (India) Pvt Ltd,Andheri,Mumbai-400093q 2) BCPL Railway Infrastructure Ltd,Kolkata-700006	1) Bright Power Projects (India) Pvt Ltd,Andheri,Mumbai-400093q 2) BCPL Railway Infrastructure Ltd,Kolkata-700006	None	Yes	RITES/RPO-KOL/WBPDCL-KTPS/OHE-Track Hopper/2014/4119 DTD 21-07-2014	BCPL Railway Infrastructure Ltd,13B,Bidhan Sarani,Chandra Plaza,4th Floor,Kolkata-700006	6,97,00,771	21 Months from the date of start	14-05-2015	Work progress	-
19	A.Kumar(CPM/Patna)	19/OT/KBUNL-MTPP/P-Way/PKG-V/2014 dtd 18.7.2014	Laying of track on straight and curve including Points & Crossing,supply of track ballast,P-way fittings and other ancillary works in connection with Construction of Coal transportation system for Muzaffarpur Thermal Power Project,Stage II	Open	18-07-2014	Two Bid system	18-08-2014	1)Metcon India Realty & Infrastructure P Ltd 2) Hari Construction & Associates P Ltd	1)Metcon India Realty & Infrastructure P Ltd 2) Hari Construction & Associates P Ltd	None	Yes	RITES/RPO-KOL/KBUNL-MTPP/P Way/Pkg V/2014/6657 dtd 18.12.2014	1)Metcon India Realty & Infrastructure P Ltd	12,69,08,157	9 months from the 15th day after the date of issue of this LoA or from the first day of handling over of the site,whichever is later	02-01-2015	Work physically completed on available front on 30.04.2017. Consent for foreclosure is awaited from client.	Client(KBUNL) has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after repeated request.
20	S.K.Ghoshal(JGM/C)	35/OT/KMC-Victoria/Light & Sound/2014 dtd 27.8.2014	Installation of Intelligent Dynamic Light & Sound show at Victoria Memorial Hall,Kolkata	Open	27-08-2014	Two Bid system	29-09-2014	1) Ace Acoustics & Audio Solutions (P) Ltd 2) Premierworld Technology Ltd	1) Ace Acoustics & Audio Solutions (P) Ltd 2) Premierworld Technology Ltd	None	Yes	RITES/RPO-KOL/KMC-Victoria/Light & Sound/2014/405 dtd 22.01.2015 RITES/RPO-KOL/KMC-Victoria/Light & Sound/2014/1239 dtd 19.3.2015	Ace Acoustics and Video Solutions Pvt Ltd,P-256,Purna Das Road,Kol-700029 both for option A & B	Rs 2,54,12,835 for option A Rs 3,46,69,743 for option B	6 Months from the date of start		Work progress	-

SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
21	N Ahmad(S DGM/C)	44/OT/R/BCCL-MADHUBAND/2014 dtd 11.9.2014	Renovation/Strengthening of existing railway siding at Madhuband Coal Washery of BCCL, Dist:Dhanbad(Jharkhand)	Open Tender	11-09-2014	Single Bid System	14-10-2014	M/s Hanuman Enterprises, Shivpuri Colony, Jodhadih More, Chas, Bokaro-827013(Jharkhand)	M/s Hanuman Enterprises, Shivpuri Colony, Jodhadih More, Chas, Bokaro-827013(Jharkhand)	None	Yes	LoA No : BCCL/WCD/RITES-LOA/15/313 dtd 5.6.15	M/s Hanuman Enterprises, Shivpuri Colony, Jodhadih More, Chas, Bokaro-827013(Jharkhand)	2,82,15,601	10 months will be reckoned from 15 days after the date of issue of tLoA	20.06.15	Work in progress	Portion of work was delayed due to construction of Loading Bunker by BCCL. Non availability of Power Block. Abnormal delay in payment of RA Bills by Client/BCCL
22	K.Haldar(JGM/A Ansar(Mgr/C)	47/OT/SECL-JUNADIH/Balance P-Way/2014 dtd 28.10.2014	Balance work of Laying & Linking of Railway track including supply of ballast & other P.Way materials at Junadh Siding of SECL at Gevra Dist:Korba(C.G)	Open Tender	28-10-2014	Single Bid System	17-11-2014	1) R.K.Contractor,Rajesh Kumar Diwan, Ward No-21, H.No 164, Podbahar, Near Kali Mandir, Kosabadi, Korba(C.G), 495677 2) Pradeep Kundu, House No 10, Sunder Nagar, Behind Tuli Hotel Management College, Gram:Bhokara, Post: Koradi, Nagpur-441111	1) R.K.Contractor,Rajesh Kumar Diwan, Ward No-21, H.No 164, Podbahar, Near Kali Mandir, Kosabadi, Korba(C.G), 495677 2) Pradeep Kundu, House No 10, Sunder Nagar, Behind Tuli Hotel Management College, Gram:Bhokara, Post: Koradi, Nagpur-441111	None	Yes	RITES/RPO-KOL/SECL-JUNADIH/Balance P-Way/2014/6781 dtd 26.12.2014	R.K.Contractor,Rajesh Kumar Diwan, Ward No-21, H.No 164, Podbahar, Near Kali Mandir, Kosabadi, Korba(C.G), 495677	1,83,05,534	8 months from the date of start	09-01-2015	Work in progress	
23	A.Kumar(CPM/Patna)	50/OT/KBUNL-MTPP/Balance Formation/PKG-II/2014 dtd 10.11.2014	Balance of work of PKG-II consisting of earthwork in railway formation etc at Muzaffarpur Thermal Power Project, Bihar	Open Tender	10-11-2014	Two system Bid	03-12-2014	1) Hari Construction, Bihar-851134 2) Rungta Enterprises, Bihar-813203	1) Hari Construction, Bihar-851134	Rungta Enterprises, Bihar-813203	Yes	RITES/RPO-KOL/KBUNL-MTPP/Balance Formation/PKG-II/2014/1984 dtd 6.5.2015	Hari construction & Associates Pvt Ltd, At & PO. Keshawe, PS: Sarauni Dist: Begusarai, Bihar-851134	15,78,28,441	15 months from the 15th day from the date of issue of LoA or first date of handling over whichever is later	21-05-2015	Work physically completed on available front on 30.09.2016. Consent for foreclosure is awaited from client.	Client(KBUNL) has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after repeated request.
24	T.K.Biswas(SDGM)	51/OT/SAIL-BSL/SWS-Rly, Track/Pkg-II/2014 dtd 11.11.2014	Rehabilitation and upgradation of SWS Railway tracks	Open Tender	11-11-2014	Two system Bid	08-12-2014	1) Hari construction & Associates Pvt Ltd 2) Premco Rail Engineers Ltd 3) Railtech Infraventures Pvt Ltd 4) Triveni Engicons Pvt Ltd	1) Hari construction & Associates Pvt Ltd 2) Premco Rail Engineers Ltd 3) Railtech Infraventures Pvt Ltd 4) Triveni Engicons Pvt Ltd	None	Yes	51/OT/SAIL-BSL/SWS-Rly, Track/Pkg-II/2014/821782 dtd 18.4.2015	Hari construction & Associates Pvt Ltd, At & PO. Keshawe, PS: Sarauni Dist: Begusarai, Bihar-851134	13,64,69,640	12 months from the date of start(DOS:15 days from the issue of LoA or first date of handling over whichever is later)	03-05-2015	Work in progress	
25	S.K.Ghosal(JGM/C)	53/OT/WBPDC-STPS/Renop-Way/Pkg C/2014 dtd 17.11.2014	Renovation & modification of existing Railway track inside & outside plant yard (excluding MGR Track) of Santaldih Thermal Power Station(STPS), Dist:Purulia, W.B	Open Tender	17-11-2014	Two system Bid	05-12-2014	Novel Engineering & Technical works Pvt Ltd, 155 Lenin Sarani, 2nd Floor, Room No 219, Nigam Centre, Kol:700013	Novel Engineering & Technical works Pvt Ltd, 155 Lenin Sarani, 2nd Floor, Room No 219, Nigam Centre, Kol:700014	None	Yes	RITES/RPO-KOL/WBPDC-STPS/Renop-Way/Pkg C/2014/1270 dtd 20-03-2015	Novel Engineering & Technical works Pvt Ltd, 155 Lenin Sarani, 2nd Floor, Room No 219, Nigam Centre, Kol:700013	9,11,02,246	8 Months from the date of start	15-05-2015	Work in progress	
26	H.Murtazai(DGM/C)	64/OT/NTPC-Bath/Stage I & II/Civil & P-Way/2015 dtd 5.1.2015	Earthwork in formation, construction of bridges & Permanent Way in connection with linking of bath Railway station with In plant yard and construction of In plant yard (Package I) for Bath STPP, Stage-I(3X660MW) and stage-II(2X660MW), Dist:Patna, Bihar	Open Tender	05.01.2015, details w.e.f. 7.1.2015	Two system Bid	29-01-2015	Hari Construction & associates pvt ltd, Bihar	Hari Construction & associates pvt ltd, Bihar	None	Yes	RITES/RPO-KOL/NTPC-Bath/Stage I & II/Civil & P-Way/2015/881 dtd 25.2.2015	Hari Construction & associates pvt ltd, Bihar-851134	19,37,74,188	11 Months from the 15th day after the date of issue of LoA	12-03-2015	Work in progress	Non ability of working front & additional scope of work.

SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
27	S.K.Ghosal(JGM/C)	70/OT/WBPDCL-STPS/Phase-I/S&T/PKG-B/2015 dtd 22.01.2015	S&T work of Panel interlocking MAACL signalling at In-Plant yard of Santaldih Thermal Power Station (STPS) of WBPDCL, District Purulia, West Bengal	Open Tender	22-01-2015	Two Bid system	23-02-2015	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	None	Yes	WBPDCL-STPS/Phase-I/S&T/PKG-B/2015/3426 dtd 06/08/2015 dtd 6.8.2015	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	5,33,21,466	12 months from the date of start	16-11-2015	Work in progress	
28	H.Murtaza(DGM/C)	12/OT/R/NTPC-BARH/Stage-II/S&T/PKG-II/2015 dtd 27.4.2015	Signalling work for Panel Interlocking at In-Plant Yard with MAACL Signalling in connection with construction of Railway siding for Barh Super Thermal Power Project Stage-II of NTPC, Dist: Patna, Bihar	Open Tender	29-04-2015	Single Bid system	13-05-2015	1)Eldyne Electro Systems P Ltd 2) Rallsys Engineers Pvt Ltd 3) DKC Projects Pvt Ltd	1) Rallsys Engineers Pvt Ltd 2) DKC Projects Pvt Ltd	1)Eldyne Electro Systems P Ltd	Yes	RITES/RPO-KOL/NTPC-BARH/Stage-II/S&T/PKG-IV/2015/2820 dtd 30.6.2015	DKC Projects Pvt Ltd, Mercantile Building, 3rd Floor, 9, Lal Bazar Street, Kolkata-700001	2,43,54,307	9 months for execution of work & 3 months for post commissioning maintenance	30-07-2015	Work in progress	Additional scope of work added by NTPC.
29	T.K.Biswas(SDG/M)	14/OT/DVC-BTPS/Civil & P-Way/2015 dtd 30.4.2015	Earthwork in formation & construction of bridges, laying & linking of Railway track including supply of track ballast & P.Way fitting in connection with construction of Railway Infrastructure for Bokaro-A TPS(1X500MW) at Bokaro, Jharkhand	Open Tender	30-04-2015	Two Bid system	11-06-2015	1) Modi Projects Ltd, Ranchi, -834008 2) PLR Projects Pvt Ltd, Hyderabad-500034 3) Shivakriti International Ltd, Jaipur-302006 4) Hari Construction & Associates Pvt Ltd, Bihar-851134 5) Triveni Engicons Pvt Ltd, Jamshedpur 831001	1) Modi Projects Ltd, Ranchi, -834008 2) PLR Projects Pvt Ltd, Hyderabad-500034 3) Shivakriti International Ltd, Jaipur-302006 4) Hari Construction & Associates Pvt Ltd, Bihar-851134 5) Triveni Engicons Pvt Ltd, Jamshedpur 831001	None	Yes	RITES/RPO-KOL/DVC-BTPS/Civil & P-Way/Vol-2/2015/5049 dtd 19.11.2015	Shivakriti International Ltd, Corporate Park, 7th Floor, Ajme Puliya, Jaipur-302006	17,71,25,753	18 Months from the date of start	02-01-2016	Work in progress	
30	A.Kumar(CPM/Patna)	16/OT/BSPGCL-BTPS/Rly Siding/PKG-II/2015 dtd 6.5.2015	Earthwork in formation including blanketing, construction of bridges, P-Way Linking works including supply of PSC sleepers, P&C, P.Way fittings & track ballast and other allied works from take-off point on lead line to dead end at In-plant yard in connection with construction of Railway siding for 2X250MW Extension project at BTPS, Begusarai, Bihar	Open Tender	06-05-2015	Two Bid system	04-06-2015	1) Royal Infraconstru Ltd, Saltlake, Kol-91 2) Metcon India Realty & Infrastructure Pvt Ltd, Mumbai-400016 3) Hari Construction & Associates Pvt Ltd, Bihar-851134	1) Royal Infraconstru Ltd, Saltlake, Kol-91 2) Hari Construction & Associates Pvt Ltd, Bihar-851134	Metcon India Realty & Infrastructure Pvt Ltd,	Yes	RITES/RPO-KOL/BSPGCL-BTPS/Extn.Rly. Siding/PKG-II/2015/3421 dtd 5.8.2015	Hari Construction & Associates Pvt Ltd	45,16,19,260	12 months from the date of start	06-08-2015	Work in progress	Client has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after repeated request.
31	M.M.Akbari(SDG/M)	22/OT/CCL-Piparwar/Ph-I/Balance Civil & P-Way/2015 dtd 3.6.2015	Execution of Balance & P-Way work of Phase-I (Surface Line Only) in connection with construction of Balance work of Piparwar Railway siding at Piparwar of CCL, Dist Chitra, Jharkhand	Open Tender	03-06-2015	Single Bid System	13-06-2015	1)RKD Infrastructure Pvt Ltd 2) Super Construction Company 3) Shalendra Kumar JAIN	1)RKD Infrastructure Pvt Ltd 2) Shalendra Kumar JAIN	Super Construction Company	Yes	RITES/RPO-Kol/CCL-Piparwar/Ph-I/Balance Civil & P-Way/2015/4004 dtd 7.9.15	RKD Infrastructure Pvt Ltd, 9A Broad Street, Kol-700019	2,12,44,363	6 months from the date of start	22-09-2015	Work in progress	Very bad law & order condition, agitation & objection of land losers due to their demands/ compensation pending with CCL. Moreover, CCL has provided the land in the end of Sep'16 after providing the employment to the land losers. After ward work had started in Ph-I.



SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Address of contractor	Name & Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any	
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32	P.K.Das (SDGM/C) /M Kumar(Mgr)	25/OT/ECL- Sonepur Bazar/OHE/2015 dtd 19.6.15	Design,drawing,supply,erection,testing &commissioning of 25KV AC OHE at new Railway Siding for Sonepur Bazar Project of ECL near Pandabeshwar,W.B	Open	19-06-2015	Two Bid system	24-07-2015	1) Traxun Towers india Pvt Ltd 2) Premco Rail Engineers Ltd 3) Bright Power Projects (India) Pvt Ltd 4) BCPL Railway Infrastructure Ltd	1) Traxun Towers india Pvt Ltd 2) Premco Rail Engineers Ltd	3) Bright Power Projects (India) Pvt Ltd 4) BCPL Railway Infrastructure Ltd	Yes	ECL/HQ/GM(Civil) /WO/15-16/60/239/429 dtd 17.3.16	Traxun Towers (I) Pvt Ltd,Flat No :302,PNR-SSV Complex,Rukminipuram,A.S.Rao Nagar,Hyderabad-500062,	12,94,42,726	12 Months in all respect	04-11-2016	Work in progress	
33	N Ahmad(SDGM/C)	40/OT/R/BCCL/PATHERDIH/Rly Siding/2015 dtd 4.8.2015	Construction of new Railway siding at Pattherdih SMTPA Coal washery of BCCL,Dist: Dhanbad,(Jharkhand)	Open	04-08-2015	Two Bid system	31-08-2015	1) Shivakriti International Ltd,Jaipur 2) Tribeni-RKD JV,9A Broad Street,Kol-700019 3) GCC-APL (JV),Park Street,Kol-700016 4) Royal Infraconstru Ltd,Kol-700091 5) Jhajharia Nirman Ltd,Bilaspur(C.G) 6) Triveni Engicons Pvt Ltd,Jamshedpur 7) Hari Construction & Associates Pvt Ltd,Bihar	1) Shivakriti International Ltd,Jaipur 2) Tribeni-RKD JV,9A Broad Street,Kol-700019 3) GCC-APL (JV),Park Street,Kol-700016 4) Royal Infraconstru Ltd,Kol-700091 5) Triveni Engicons Pvt Ltd,Jamshedpur 6) Hari Construction & Associates Pvt Ltd,Bihar	Jhajharia Nirman Ltd,Bilaspur(C.G)	Yes	RITES/RPO-Kol/BCCL-Patherdih/Rly Siding/Vol-2/2015/473 dtd 04-02-2016	Shivakriti International Ltd,Corporate Park,7th Floor,Ajme Puliya,Jaipur-302006	37,76,90,004	18 Months from the date of start	15-03-2016	Work in progress	Delay due to non release fund by BCCL. Delay in construction of Track Hopper by BCCL where we could not take up the linking work. Approval of Land Leasing Plan is awaited from Rly.
34	S.K.Ghosal(JGM/C)	49/OT/WBPDC/ SgTPP/Track Maint/2015 dtd 26.8.2015	Track maintenance work for Sagardighi Thermal power project owned by WBPDC at Manigram Dist Murshidabad,West Bengal	Open	26-08-2015	Single Bid System	10-09-2015	1) Pradeep B Kundu,,Nagpur-441111 2) Chemec India Pvt Ltd,Saralighi,P.O:Baral,Kol-700154	1) Pradeep B Kundu,,Nagpur-441111	Chemec India Pvt Ltd	Yes	RITES/RPO-KOL/WBPDC-SgTPP/Track Maintenance/2015/5069 dtd 19-23/11/2015	Pradeep B Kundu,Nagpur-441111	64,03,973	24 months from the date of handing over of site	01-12-2015	Work in progress	
35	N Ahmad(SDGM/C)	58/OT/BCCL/Madhuband/OHE/2015 dtd 12.9.2015	Supply,Erection,Testing & Commissioning of 25KV OHE for existing Rly siding in Madhuband Coal Washery at Khanoodh,Dhanbad (Jharkhand)	Open	12-09-2015	Two Bid system	30-09-2015	1) BNE Infraprojects Ltd,Kol-700064 2) Electronic India ,Jharkhand-829104 3) Shyam Takniki Udyog,Dhanbad	1) Electronic India ,Jharkhand-829104 2) Shyam Takniki Udyog,Dhanbad	BNE Infraprojects Ltd,Kol-700064	Yes	RITES/RPO-KOL/BCCL-Madhuband/OHE/2015/5408 dtd 10.12.2015	Electronic India Kargali Bazar,P.O:Bermo,Dist:Bokaro,Jharkhand Jharkhand-829104	3,37,98,319	12 months from the date of start	07-01-2016	Work in progress	Delay in construction of loading bunker by BCCL. Non availability of Traffic and power block
36	S.K.Ghosal(JGM/C)	65/OT/WBPDC/ SgTPP/Phase-II/S&T/2015 dtd 3.11.15	Supply,installation,wiring,testing & commissioning of S&T equipments for modification of In-plant yard at Sg-TPP (Phase-II) Manigram,Dist:Murshidabad,W.B	e-Tender Open	03-11-2015	Two Bid system	26-11-2015	1) Picasona Enterprises 2) DKC Projects Pvt Ltd	1) Picasona Enterprises 2) DKC Projects Pvt Ltd	None	Yes	RITES/RPO-KOL/WBPDC-SgTPP/Phase-II/S&T/2015/794 dtd 24.2.16	Picasona Enterprises,20,Shib Krishna Daw Lane,Kol-700054	2,84,88,839	12 months from the date of start	24-02-2016	Work in progress	
37	H.S.Ghosh(SDGM/C)	49/OT/R/DVC-RTPS/Civil Pway/PKG-VI/2016 dtd 25.11.2016	Earthwork in formation,construction of minor & major bridges,P Way Track Linking works including supply of Track ballast and P Way Fittings & Fixtures etc from Ch. Km 2/360(JOC Surface Line),Ch Km 7/870 to Ch Km 13/613 (Balance work of Pkg IIA & PKG IIB) & Ch Km 13/613 to Ch Km 18/388(Balance work of In-plant area /Pkg I) and Ch Km 1/700 to KM 2/052 (JOC Flyover line) in plant area in connection with construction of Rail infrastructure to serve Raghunathpur Thermal Power Station(RTPS) of DVC at Raghunathpur,Dist Purulia,WB(PKG VI)	e-Tender Open	25-11-2016	Two Bid system	23-12-2016	1) Bridge & Roof ,Kolkata 2) Metcon IndiaRealty & Infrastructure P Ltd,Mumbai 3) Triveni Engicon Pvt Ltd,Jamshedpur 4) Shivakriti International Ltd,Jaipur	1) Bridge & Roof ,Kolkata 2) Triveni Engicon Pvt Ltd,Jamshedpur	1) Metcon IndiaRealty & Infrastructure P Ltd,Mumbai 2) Shivakriti International Ltd,Jaipur	Yes	RITES/RPO-Kol/DVC-RTPS/Civil Pway/PKG-VI/2017/1334 dtd 21/26.4.2017	M/s Bridge & Roof Ltd,Kankaria Centre,5th Floor,2/1,Russel Street, ,Kolkata-700071	70,98,87,204	18 months from the date of start	KOM held on 09.05.2017 in between RITES, DVC & the Agency. Instantly available hindrance free site of 4.244 km length has been handed over to the agency on 10.05.2017. Agency could not mobilise at site up 31st May,2017.	work in progress	Available hindrance free site for a length of 4.244 km has been handed over to the agency on 10.05.17. Agency started site activities wef 02.06.2017.
38	A.Kumar(CPM/Patna)	50/OT/R/BSPGC-L-BTPS/OHE/PKG V (A)/ 2016 Dtd 13.12.2016	Design Drawing Supply Erection Testing and Commissioning of 25 KV AC OHE of Rail Infrastructure for 2x250 MW Extension project at Barauni Thermal Power Station Begusarai Bihar PKG V-A	e-Tender Open	13-12-2016	Single bid system	28-12-2016	Bhawani Enterprises,Patna-1	Bhawani Enterprises,Patna-1	NA	Yes	RITES/RPO-KOL/BSPGC-L-BTPS/OHE/PKG V (A)/ 2017/1295 Dtd 21.4.17	Bhawani Enterprises,B/103,Kausalya Estate,Bandar Bagicha,Patna-1	1,75,35,378	6 months from the date of start	yet to be started		



SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
39	S.Kundu(SDGM/C)	67/OT/RITES/KMC-Babughat/2017 Dated 15.02.2017	Construction of Structural Steel & RCC Approach at both end of proposed 99m span Foot Over Bridge near Floate/Babughat on the bank of River Hoogly of the Kolkata Municipal Corporation in Kolkata	e-Tender Open	16-02-2016	Single bid system	02-03-2017	1) Rainbow Infrastructure P Ltd,Kol-700160 2) Tick Construction,Kol-700019	1) Rainbow Infrastructure P Ltd,Kol-700160 2) Tick Construction,Kol-700019	None disqualified	Yes	RITES/RPO-Ko/KMC-Babughat/FOB Approaches/2017/1267 dtd 20.4.17	M/s Tick Construction,9A, Broad Street,Kol-700019	76,49,599	6 months from the date of start	21-04-2017	work in progress	
40	N Ahmad(SDGM/C)	91/OT/BCCL/Maheshpur/Rly siding/2016 dtd 30.01.2016	Construction of Railway Siding for evacuation of Coal from Rapid Loading System (SILO) Maheshpur,Dist:Dhanbad,Jharkhand	e-Tender Open	04/02/2016,News paper:02/02/2016	Two Bid	25-02-2016	1) Hari Construction & Associates Pvt Ltd 2) Metcon India Realty & Infrastructure Pvt Ltd	Hari Construction & Associates Pvt Ltd	Metcon India Realty & Infrastructure Pvt Ltd	Yes	RITES/RPO-Ko/BCCL/Maheshpur/Rly siding/2017/1430 dtd 2/4.5.2017	M/s Hari Construction & Associates Pvt Ltd Barauni,Dist-Begusarai,Bihar-851134	4066.06 Lakhs	18 Months from the date of start		Work not yet started as the line from where takeoff was proposed has been closed for traffic by Rly. Alternative layout has to be worked out.	
41	T.K.Biswas(SDGM)	50/OT/DVC-MTPS/Civil/Ph-I/Pkg(I)2013 Dated 10.10.2013.	Earthwork in formation, construction of Bridge, blanketing and allied works etc. in connection with construction of double line of existing single rail track between Raniganj and waiting bay line of MTPS at Mejia, Dist. Bankura, W.B(DVC)	Open	10-10-2013	Two Bid	06-11-2013	1) ARSS Infrastructure Projects Ltd., (2) Premco Rail Engineers Limited, (3) Allied Infrastructures & Projects Pvt. Ltd., (4) ROYAL – CMATPL (JV), (5) Hindustan Steelworks Construction Limited, (6) Bridge and Roof Co. (India) Ltd.,	(1) Premco Rail Engineers Limited, (2) Allied Infrastructures & Projects Pvt. Ltd., (3) ROYAL – CMATPL (JV), (4) Bridge and Roof Co. (India) Ltd	1)ARSS Infrastructure Projects Ltd., (2)Hindustan Steelworks Construction Limited,	Yes	LOA RITES/RPO-Ko/DVC-MTPS/Civil/Ph-I/Pkg-1/Vol-IV/2014/4114 dtd 21.7.2014	No Allied Infrastructures & projects pvt Ltd,P-16,Bentick Street,3rd Floor,AC Mansion,Kol-700001	31,12,34,550	18 months from the date of start	06-08-14	Work in progress	Full site not available
42	T.K.Biswas(SDGM)	Tendering done by Client	Construction of warehouse,office building,canteen,sub station building and other allied works for CONCOR warehousing facility complex at Bodhjunganagar Industrial growth centre (near Bomboo Park Area),Agartala (Tripura) (CONCOR)					Tender floating,evaluation,acceptance & LoA issuance by Client end.				CON/EP/AGT/WH&SAB/T/IR-I/2014 dtd 5.2.2015	M/s Shibu Saha,Balaji Mansion Shibrnagar,Gedu Maszid Road,P.O:Agartala College,West Tripura-799004	666.84 Lakhs	12 months from 15th day after date of issue of LoA	21-02-15	Work in progress	
43	T.K.Biswas	Tendering done by Client	Construction of Pre Engineered Warehouse,Boundary Wall & Rain Water Harvesting System at DCT,Durgapur					Tender floating,evaluation,acceptance & LoA issuance by Client end.				CON/EP/DGP/PEWH/T-IR-III/2015/8206 dtd 8.9.2015	M/s Earth Pavers (Hyderabad) Pvt Ltd,6-3-581 A-2,5th Floor,Keshav Dale,Anand Nagar Colony,Khairatabad, Hyderabad-500004	472.12 Lakhs	12 months from 15th day after date of issue of LoA	09-11-15	Work in progress	
44	T.K.Biswas	Tendering done by Client	Construction of Pre Engineered Warehouse,Security Room and Gate at ICD,Majerhat(Kolkata)					Tender floating,evaluation,acceptance & LoA issuance by Client end.				CON/EP/MJT/1550/PEWH/T-I/2015/10113 dtd 12.11.2015	J-S Associates,Plot No P-9/15/1 Road No 6,IDA Nacharam,Hyderabad-500076	216.039 Lakhs	10 months from 15th day after date of issue of LoA	02-04-16	Work in progress	

SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
45	H.S.Ghosh(SDGM/C)	128/OT/R/DVC-RTPS/Bridges/PKG-IIA/2012 dated 16.01.2012	Earthwork in approach & construction of 3 nos. major bridges out side the plant Boundary in connection with construction of Railway Infrastructure for RTPS od DVC at Raghunathpur, Dist-Purulia, West Bengal (Pkg-IIA) (DVC,RTPS)	open	18.01.2012	Two Bid system	16.02.2012	(1) Classic Coal Construction Pvt. Ltd., 3rd Floor, Vatika Apartment, Line Tank Road, Ranchi. 834 001. (2) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (3) Mackintosh Burn Ltd., 'MBL House', DD – 18/8, Sector – I, Salt lake City, Kolkata – 700 064	(1) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (2) Mackintosh Burn Ltd., 'MBL House', DD – 18/8, Sector – I, Salt lake City, Kolkata – 700 064	Classic Coal Construction Pvt. Ltd.,	Yes	LoA No. RITES/RPO-KOL/DVC-RTPS/Bridges/PKG-IIA/2012/6285 dated 20.09.2012	Bridge & Roof Co. (India) Ltd., Kolkata-700071	2651.71 Lakhs	15 Months	08-10-12	Work not completed. Foreclosing proposal of the contract wef. 31.12.2016 send to DVC for approval.	1.DVC could not hand over the site for Br.No.20 and its both face approaches till 31.12.2016. Land acquisition for above portion is under direct purchase method of DVC which is not finalized till May, 2017. 2. Agency requested RITES/DVC for foreclosing of the contract wef.31.12.2016 on account of uncertainty of hindrance free land availability. 3. Foreclosing proposal of contract wef.31.12.2016 is under process of approval with DVC. 4. Balance work has been considered for execution under Pkg. VI.
46	H.S.Ghosh(SDGM/C)	91/OT/DVC-RTPS/Civil & P.Way/PKG-IV/2014 Dated 31.01.2014	Earth work in formation including blanketing,construction of major & minor bridges,P-Way linking works including supply of P.Way fittings & track ballast in connection with construction of railway infrastructure to serve Raghunathpur Thermal Power Station (RTPS) of DVC at Raghunathpur,Dist:Purulia,W.B (Pkg. IV) (DVC,RTPS)	open	01.02.2014	Two Bid system	27.02.2014	(1) ARSS Infrastructure Projects Limited, Plot No. 38, Sector-A, Zone-D, Mancheswar Industrial Estate, Bhubaneswar – 751010. (2) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (3) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001.	(1) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (2) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001.	1) ARSS Infrastructure Projects Limited, Plot No. 38, Sector-A, Zone-D, Mancheswar Industrial Estate, Bhubaneswar – 751010.	Yes	LoA No. RITES/RPO-KOL/DVC-RTPS/Civil & P.Way/PKG-IV/2014/3740 dtd 3.7.2014	Triveni Engicons Pvt Ltd,3/6,H.S Tower,L Road Bistupur,jamshedpur,831601	4588.57 lakhs	18 Months	18-07-14	Work in progress	1. Tender was invited initially for the work of the following in between lines & lengths from JOC fly over line in between Ch. 2052 to Ch. 3300 & BERO Flyover line in between Ch. 2310 to Ch. 3688. Later on additional length of 810.00m in between Ch. 1850 to Ch. 2310 of BERO Fly over line has been added to this package and the work length increased to 3638 mtr. in place of 2826.00 mtr., resulted an increase in length of about 29%. According to this addition of extra length, the work scope increased. 2. Land made available by DVC in phase wise and after long gap since starting. 3. Frequent forceful obstruction against the work by the local inhabitants due to non fulfillment of their various demand by DVC. 4. From Ch. 1850 to Ch. 1950 of Bero Flyover line - work forcefully stopped by the land owner due to non finalization of land acquisition disputes and payment etc. 5. From Ch. 2360 to 3030 of JOC Flyover linen - 220 KV DVC HT line not yet



SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
47	B.Saha(GM/C)	Tendering done by Client	Construction of Railway embankment including minor bridges , laying of Railway track from CH.(-)0/620 to 4/963, junction arrangement in connection with doubling work of existing main line Rly. track between Basulya-Sutahata to Durgachack station on panskura-Haldia section of KGP divn./S. E. Railway.	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL:1336.Dtd.01.03.2013	M/s.Noel Engineering & Technical Works Pvt.Ltd.155,Lenin Sarani,2nd Floor,Room No.219,NIGAM CENTRE,Kolkata-700013.	2629.52 Lakhs.	18 months from the issue date of WO.	01.03.13	Work progress	All construction work related to Doubling between Basulya to Durgachak was stopped by Railway authority and work restarted on Nov.2015 and Alteration of ESP approved by Rly.in May,2017.
48	B.Saha(GM/C)	Tendering done by Client	Supply of OHE mast, contact wire ,OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for Spur line & In-plant yard Frrom Ch(+)/2/400 to 6/320 and Doubling between BYSA & DZK	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL: WO:1566 dated 10.10.13. Revised work order: HEL:WO:2531A dated 14.11.2014	M/s BCPL Railway Infrastructure Limited 112, Raja Ram Mohan Roy Sarani Kolkata-700009	1,75,68,908	31.08.2015	08.01.16	Work is progress.	All construction work related to Doubling between Basulya to Durgachak was stopped by Railway authority and work restarted on Nov.2015 and Alteration of ESP approved by Rly.in May,2017.
49	B.Saha(GM/C)	Tendering done by Client	Erection, Testing & commissioning for 25 KV AC traction Overhead Equipment for Spur line & In-plant yard Frrom Ch(+)/2/400 to 6/320 and Doubling between BYSA & DZK	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL: WO:1566 dated 10.10.13. Revised work order: HEL:WO:2531B dated 14.11.2014	M/s BCPL Railway Infrastructure Limited 112, Raja Ram Mohan Roy Sarani Kolkata-700009	54,54,765	31.08.2015	08.01.16	Work is progress.	All construction work related to Doubling between Basulya to Durgachak was stopped by Railway authority and work restarted on Nov.2015 and Alteration of ESP approved by Rly.in May,2017.
50	B.Saha(GM/C)	Tendering done by Client	Supply of OHE mast, contact wire ,OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for balance Doubling work, SSP at DZK and 25KV Feeder Line work in connection with BYSA to DZK double line work	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL:WO:3230A dated 25.02.2016. Revised work order: HEL:WO:3538A dated 16.11.2016	M/s BCPL Railway Infrastructure Limited 112, Raja Ram Mohan Roy Sarani Kolkata-700009	3,87,28,374	30.11.2016	27.08.2017	Work is progress.	All construction work related to Doubling between Basulya to Durgachak was stopped by Railway authority and work restarted on Nov.2015 and Alteration of ESP approved by Rly.in May,2017.



RITES LTD
RPO KOLKATA

SI No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
51	B.Saha(A/GM/C)	Tendering done by Client	Erection of OHE mast, contact wire, OHE equipment and all accessories necessary for 25KV AC Traction overhead Equipment for balance doubling SSP at DZK and 25 KV feeder line work in connection with BYSA to DZK double line work.	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL-WO:3230B dated 25.02.2016. Revised work order HEL-WO:3538B dated 16.11.2016	BPCL Railway Infrastructure Limited,112,Raja Ram Mohan Roy Sarani,Kolkata-700009.	1,34,11,081	30.11.2016	27.08.2017	Work is in progress.	All construction work related to Doubling between Basulya to Durgachak was stopped by Railway authority and work restarted on Nov.2015 and Alteration of ESP approved by Rly.in May,2017.
52	B.Saha(A/GM/C)	Tendering done by Client	Signalling work in connection with Doubling Between BYSA & DZK including 5th Loop line at BYSA Station, Haldia.	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL-WO:3230C dated 27.02.16	M/s Picasona Enterprises 20, Shib Krishna Daw Lane Kolkata -700054	5,11,30,867	27.11.2016	03.01.17	Work is in progress.	SIP submitted to Rly. for approval in May2017 end.
53	P.K.Das(SDGM/C)/M Kumar(Mgr)	72/OT/ECL-Sonepur Bazar/Panel Building/2017 dtd 6.3.17	Construction of Panel Building,cabin & rest room etc in connection with new Railway siding for Sonepur Bazar Project of ECL at Pandabeshwar,west bengal	Open Tender	06-03-2017	Single Bid System	27-03-2017	Sixer Enterprise,Andal Gram,Burdwan,Pin-713321	Sixer Enterprise,Andal Gram,Burdwan,Pin-713321	NA as sole bidder	Sole bidder	ECL/HQ/GM(Civil)/W.O/28/239/855 dtd 10.6.2017	Sixer Enterprise,VIII P.O-Andal,Andal Gram,Burdwan,Pin-713321	1,89,42,027	6 Months	yet to start	-	
54	S Sekhar(Mgr/C)	**15/OT/RITES/HW/KOL/DVC/RTPS/Uthala Bridge/2016 dtd 18.3.16	Construction of Road Over Bridge over Uthala River at Raghunathpur (WB)	open tender	19-03-2016	Two system Bid	02-05-2016	1)Bridge & Roof Co (India) Ltd,Russel Street-700071 2) Civtech (India) P Ltd,Kolkata-700033 3) RKD Infrastructure P Ltd,Kol-700019 4) Dascon Sourav Commercial P Ltd,Kol-700048	1)Bridge & Roof Co (India) Ltd,Russel Street-700071 2) Civtech (India) P Ltd,Kolkata-700033	1) RKD Infrastructure P Ltd,Kol-700019 2) Dascon Sourav Commercial P Ltd,Kol-700048	Yes	RITES/HW/KOL/R/7330-00019/630 dtd 26.09.2016	M/s Bridge & Roof Co (India) Ltd,5th Floor,Kankaria Cenmtre,2/1 Russel Street-700071	20,45,81,400	21-04-2019	Agency finalised.Work started due to land acquisition problems.	not	
55	D.K.Singh(SDGM/C)	**73/OT/R/DVC/HW/Bokaro-Bridge/2014 dt 8.1.2014	Construction of Bridge on River Konar alongwith its approach road including Road Over Bridge (ROB) on Gomoh Barkakana Railway Line at BTPS,Bokaro	open tender	-	Two system Bid	13-02-2014	1) M/s Braithwaite Burn and Jessop Construction Company Ltd 2) M/s Supreme DKB-Deco (JV) 3) M/s Senbo Engineering Ltd	1) M/s Braithwaite Burn and Jessop Construction Company Ltd 2) M/s Supreme DKB-Deco (JV) 3) M/s Senbo Engineering Ltd	NIL	Yes	RITESHW/KOL/Bokaro Bridge/26 dtd 6.1.2015	Supreme DKB-Deco (JV),Escope Business Park,Action Area II,Building No 2A,5th Floor,Unit-501B,New Town,Rajarhat,Kol-700156	1,34,21,98,273	24-02-2018	25-02-2015	Work progress	in No

**As per Office order No PP-029:2017 issued by GGM/P ,PMC projects of DVC currently under HW Unit Kolkata,gets transferred to RPO/Kol.As such SI no 58 & 59 has been incorporated in the work in progress list.