



Sub: Publishing of details of contract / award of tender uploaded on web site.
Ref: CVO letter No.RITES/CO/VIG/Policy/G-10 dated 10.7.2012.

Details of contracts concluded / awarded / in progress during the month of May 2017 under RPO/Kol

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any	
1																			
Details of contracts concluded during the month of May 2017 under RPO/Kol																			
NIL																			
Details of contracts awarded during the month of May 2017 under RPO/Kol																			
1		91/OT/BCCL/Maheshpur/Rly siding/2016 dtd 30.01.2016	Construction of Railway Siding for evacuation of Coal from Rapid Loading System (SILO) at Maheshpur, Dist: Dhanbad, Jharkhand	Open e-Tender	RITES Portal :04/02/2016, News paper:02/02/2016	Two Bid (Single)	25-02-2016	1) Hari Construction & Associates Pvt Ltd 2) Metcon India Realty & Infrastructure Pvt Ltd	Hari Construction & Associates Pvt Ltd Metcon India Realty & Infrastructure Pvt Ltd	Metcon India Realty & Infrastructure Pvt Ltd	Yes	RITES/RPO-Kol/BCCL/Maheshpur/Rly Siding/2017/1430 dtd 2/4.5.2017	M/s Hari Construction & Associates Pvt Ltd, Barauni, Dist- Begusarai, Bihar-851134	4066.06 Lakhs	18 Months from the date of start				
Details of contracts in progress during the month of May 2017 under RPO/Kol																			
1	T.K.Biswas(SDG M)	75/OT/DVC-MTPS/Ph-Way/PKG-II/2015 dtd 02.12.15	Laying & linking of Railway track including supply of P-Way fittings and track ballast etc in connection with construction of double line of existing single rail track between Raniganj and waiting bay line of MTPS at Meja, Dist: Bankura, W.B	e-Tender Open	02-12-2015	Two system Bid	24-12-2015 extended upto 14.1.16, further extended upto 21.1.16	1) Shivakriti International Ltd 2) SMS Infrastructure Ltd, Nagpur-440022 3) Hari Construction & Associates Pvt Ltd 4) RKD Infrastructure P Ltd	1) Shivakriti International Ltd 2) Metcon India Realty 3) Hari Construction & Associates Pvt Ltd	M/s RKD Infrastructure P Ltd	Yes	RITES/RPO-Kol/DVC-MTPS/Ph-Way/PKG-II/2015/2775 dtd 15.7.2016	Metcon India Realty & Infrastructure Pvt Ltd, 6/2, Mount View, 51, J.L Road, Mahim (W), Mumbai-400016	12,27,15,805	18 Months from the date of start	03-01-2017	Work progress	in-	Full site not available
2	K.Haldar (JGM/A Ansar(Mg r/C))	34/OT/SECL-KUSMUNDA/Civil & P Way/Pkg-II/2015 dtd 17.7.2015	Earthwork in Railway formation including bridges, track linking, supply of P Way fittings, track ballast, PSC Sleepers, Points & Crossings etc in connection with construction of Railway Infrastructure for Kusmunda project of SECL	Open Tender	17-07-2015	Two system Bid	12-08-2015 extended upto 17.8.15	1) Gayatri Projects Ltd, Hyderabad-500082 2) SMS Infrastructure Ltd, Nagpur-440022 3) Gamon Dunckerley & Co Ltd, New Delhi-110020 4) Tracks & Towers Infratech(P) Ltd, Hyderabad-506033 5) GPT Infraprojects Ltd, Kol-700098 6) ARSS Infrastructure Projects Ltd, Bhubneshwar-751010 7) Bridge & Roof Co. India, kOL-700071 8) Triveni Engicons Pvt Ltd, Jamshedpur-831001 9) Royal Infrastructure Ltd, Kol-700091 10) Jhajharia Nirman Ltd, Bilaspur(C.G)	1) Gayatri Projects Ltd, Hyderabad-500082 2) SMS Infrastructure Ltd, Nagpur-440022 3) Gamon Dunckerley & Co Ltd, New Delhi-110020 4) ARSS Infrastructure Projects Ltd, Bhubneshwar-751010 5) Triveni Engicons Pvt Ltd, Jamshedpur-831001 6) Jhajharia Nirman Ltd, Bilaspur(C.G)	1) Tracks & Towers Infratech(P) Ltd, Hyderabad-506033 2) GPT Infraprojects Ltd, Kol-700098 3) ARSS Infrastructure Projects Ltd, Bhubneshwar-751010 4) Royal Infrastructure Ltd, Kol-700091 (SI no 3 & 4 Technically disqualified. SI no 1 & 2 didn't extend their validity)	Yes	SECL/BSP/SDG/2016/1718 dtd 20.9.16	M/s Jhajharia Nirman Ltd, Jhajharia Mansion, Jagmal Block, Bilaspur (C.G)	84,74,63,929	24 M from the date of start	15-11-2016	Work progress	in-	
3	K.Haldar (JGM/A Ansar(Mg r/C))	03/OT/SECL-Robertson/Track reno/Pkg-II/2016 dtd 13.4.16	Complete track Renewal/Renovation including supply of P.Way fittings & track ballast, PSC sleepers, points & crossings, Connst of drain etc at Robertson Railway siding of SECL Raigarh area, Dist. Raigarh, Chattishgarh	e-Tender Open	13-04-2016	Two system Bid	06-05-2016 extended to 16.5.16	1) K&K Minerals Pvt Ltd, Burdwan-713148 2) BNE Infraprojects Ltd, Kol-700064 3) Novel Engineering & Technical Works Pvt Ltd, Kol-700013 4) National Construction & Trading Company, Purulia-723133 5) Railtech Infraventure P Ltd, Allahabad-211003	1) K&K Minerals Pvt Ltd, Burdwan-713148 2) BNE Infraprojects Ltd, Kol-700064 3) Novel Engineering & Technical Works Pvt Ltd, Kol-700013 4) National Construction & Trading Company, Purulia-723133 5) Railtech Infraventure P Ltd, Allahabad-211003	None	Yes	RITES/RPO-Kol/SECL-Robertson/Track reno/Pkg-II/2016/3267 dtd 11.8.2016	National Construction & Trading Company, PO: Raghu nathpur, Purulia-723133(W.B)	4,58,28,726	9 Months from the date of start	26-08-2016	Work progress	in-	
4	M.M.Akbari(SDG M)	05/OT/CCL-Piparwar/ROB/2016 dtd 9.5.16	Construction of ROB at Ch. 10/700 (Composite Girder) in connection with construction of balance work of Piparwar Railway siding of CCL at Piparwar, Dist: Chatra, Jharkhand	e-Tender Open	09-05-2016	Two system Bid	27-05-2016	1) Bhagabati Construction, 35D/1, Middle Road, Kol-700075 2) RKD Infrastructure Pvt Ltd, 9A, Broad Street, Kol-700019	1) Bhagabati Construction, 35D/1, Middle Road, Kol-700075 2) RKD Infrastructure Pvt Ltd, 9A, Broad Street, Kol-700019	None	Yes	RITES/RPO-Kol/CCL-Piparwar/ROB/2016/3785 dtd 15.9.16	Bhagabati Construction, 35D/1, Middle Road, Kol-700075	3,72,78,983	12 Months from the date of start	29-09-2016	Work progress	in-	
5	M.M.Akbari(SDG M)	06/OT/R/CCL-PIPARWAR/OHE/PKG-V(B)/2016 Dated 07.04.2016	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV A.C. Traction Overhead Equipment in connection with construction of Railway Infrastructure for CCL at Piparwar, Dist. Chatra, Jharkhand.	e-Tender Open	07-04-2016	Two system Bid	09-06-2016 Further extended upto 16.6.2016	1) BNE Infraprojects Ltd, Kolkata 2) Electronic India, Jharkhand 3) Shyam Takniki Udyog, Dhanbad	1) Electronic India, Jharkhand 2) Shyam Takniki Udyog, Dhanbad	BNE Infraprojects Ltd, Kolkata	Yes	RITES/RPO-KOL/CCL-PIPARWAR/OHE/PKG-V(B)/2016/4160 dtd 7.10.2016	Shyam Takniki Udyog, Post Box No 31, Bhuli Road, Dhanbad-826001	7,16,59,411	12 Months from the date of start	21-10-2016	Work progress	in-	



RITES LTD
RPO KOLKATA

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
6	K.Haldar (JGM)/B Roy(Engg/E)	07/OT/NTPC-BgTPP/EOT Crane/2016 Dated 30.5.2016	Supply of one no 40T/10T electronic overhead traveling crane	Open	30-05-2016	Single Bid System	13-06-2016 extended to 23.6.2016	1)M/s Smaco Engineering Pvt Ltd,Navi Mumbai-400701 2)M/s Unique Industrial Handbars Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Cranex Ltd,New Delhi 110016 4)M/s Alpha, Alwar,Bhiwadi(Rajasthan)-301019 5)M/s Rockwell Hoisto Crane Pvt Ltd,Bahadurgarh-124507	M/s Cranex Ltd,New Delhi 110016	1)M/s Smaco Engineering Pvt Ltd,Navi Mumbai-400701 2)M/s Unique Industrial Handbars Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Alpha, Alwar,Bhiwadi(Rajasthan)-301019 4)M/s Rockwell Hoisto Crane Pvt Ltd,Bahadurgarh-124507	Yes	RITES/RPO-Kol/NTPC-BgTPP/EOT-Crane/2016/4303 dtd 21.10.2016	M/s Cranex Ltd,9,DDA Market,Katwaria Sarai,Opp Qutub Hotel,New Delhi-110016	87,86,384	7 Months from the date of start.	Equipment yet to be supplied.EOT granted upto 2.8.17.	Scheduled date of completion of supply:19.5.2017. Agency applied for extension upto 2.8.2017.	-
7	K.Haldar (JGM)/B Roy(Engg/E)	09/OT/NTPC-Bg.TPP/Re-railing Equip./2016 dated 30.05.2016	Supply of Hydraulic Re-railing equipment	Open	30-05-2016	Single Bid System	13-06-2016	1) Premier India Agencies,Visakhapatnam 2)Francis Klein & Co Pvt Ltd,Kolkata	Francis Klein & Co Pvt Ltd,Kolkata	Premier India Agencies,Visakhapatnam	Yes	RITES/RPO-Kol/NTPC-Bg.TPP/Re-railing Equip/2016/5170 dated 26.12.2016	M/s Francis Klein & Co Pvt Ltd,32,Chowringhee Road,OM Tower,7th Floor,Flat# 701-702,Kolkata-700071	50,42,246	9 M from the date of issue of this LoA	Equipment yet to be supplied.Material is under process of manufacturing.	Scheduled date of completion of supply:22.9.2017	-
8	K.Haldar (JGM)/B Roy(Engg/E)	10/OT/NTPC-Bg.TPP/Synchronised Jack/2016 dated 30.05.2016	Supply of one set Operated Synchronised Screw Jacks (Whiting Jack Set),Cap 45 Tonnes	Open	30-05-2016	Single Bid System	13-06-2016	1) M/s Marwaha Manufacturing Co,New Delhi 2) M/s Navyug Industries,New Delhi	M/s Marwaha Manufacturing Co,New Delhi	M/s Navyug Industries,New Delhi	Yes	RITES/RPO-Kol/NTPC-Bg.TPP/Synchronised Jack/2016/3890 dated 20.09.2016	M/s Marwaha Manufacturing Co,B/3,Street No 2,Anand Industrial Area,New Rohtak Road(Guru Gobind Singh Marg),New Delhi-110005	66,71,607	9 M from the date of issue of this LoA	Equipment yet to be supplied.Material is under inspection and supplied shortly.	Scheduled date of completion of supply:17.6.2017	-
9	N Ahmad(SDGM/C)	21/OT/DVC-CTPS/OHE/2016 dtd 16.6.2016	Design ,drawing,supply,erection ,testing & commissioning of 25KV power supply system & allied works for Chandrapura Thermal Power Station(CTPS) of DVC at handrapura,Dist Bokaro,Jharkhand	eTender Open	16-06-2016	Two system Bid	01-07-2016	1) Shyam Takniki Udyog,Dhanbad-826001 2)Electronic India,Bokaro-829104 3) Shree Luxmi Construction,Bokaro-827006	1) Shyam Takniki Udyog,Dhanbad-826001 2)Electronic India,Bokaro-829104	Shree Luxmi Construction,Bokaro-827006	Yes	RITES/RPO-Kol/DVC-CTPS/OHE/2016/3821 dtd 16.9.2016	Shyam Takniki Udyog,Post Box No 31,Bhuil Road,Dhanbad-826001	3,98,35,287	6 months from the date of start	01-10-2016	Work progress	in Several big trees have cum up by the side of track. Took sufficient time to cut/trim the trees. Time extension not yet approved by client resolution in progress of
10	K.Haldar (JGM)	24/OT/IPRCL/Up gradation/Rly Track/2016 dtd 1.7.2016	Upgradation of Railway Track No 10,12,14,16,18,19,20,21,22,23 of EJC Yard & modernization & upgradation of existing railway network of KDS yard under Kolkata Port Trust,W.B	eTender Open	04-07-2016	Two system Bid	28-07-2016	1) Jhajharia Nirman Ltd,Bilaspur,C.G 2)Triveni Engicons Pvt Ltd,Jamshedpur-831001 3)Bridge & Roof C (India) Ltd,Kolkata 4) Hari Construction & Associates Pvt Ltd,Barauni,Begusarai 5) ARSS Infrastructure Projects Ltd,Bhubneshwar 6) RKD Infrastructure Pvt Ltd,Kolkata	1) Jhajharia Nirman Ltd,Bilaspur,C.G 2)Triveni Engicons Pvt Ltd,Jamshedpur-831001 3)Bridge & Roof C (India) Ltd,Kolkata 4) Hari Construction & Associates Pvt Ltd,Barauni,Begusarai 5) RKD Infrastructure Pvt Ltd,Kolkata	ARSS Infrastructure Projects Ltd	Yes	RITES/RPO-Kol/IPRCL/Up gradation-Rly Track/2016/4325 dtd 24.10.2016	Hari Construction & Associates Pvt Ltd,At Keshawe P.O. Keshawe P.S Barauni,Begusarai	32,69,96,427 (3% below)	18 months from the date of start	13-12-2016	Work progress	in
11	M.M.Akbari(SDGM)	25/OT/CCL-PIPARWAR/Balance Civil & P Way/2016 DTD 2.7.2016	Earth work in formation,construction of bridges,wharf wall & track linking work including supply of P-Way fittings in connection with construction of two wharf wall siding near Piparwar OCP Siding,Dist Chhtra,Jharkhand	eTender Open	02-07-2016	Two system Bid	04-08-2016 extended upto 16.8.2016	1)PLR Projects P Ltd,Hydrabad 2) Laxmi Enterprises,Chakradharpur 3) Shivakriti International Ltd,Jaipur 4) RKD Infra Pvt Ltd,Kolkata 5) Hari Construction & Associates P Ltd,Begusarai	1)PLR Projects P Ltd,Hydrabad 2) RKD Infra Pvt Ltd,Kolkata 3) Hari Construction & Associates P Ltd,Begusarai	Laxmi Enterprises,Chakradharpur 2) Shivakriti International Ltd,Jaipur	Yes	RITES/RPO-Kol/CCL-PIPARWAR/Balace Civil & P Way/2016 DTD 22.12.2016	PLR Projects P Ltd,Hydrabad,Inwinox Towers,Plot No-130D,3B,Road No 2,Banjara Hills,Hydrabad-500034	34,06,22,967	12 months from the date of start	05-01-2017	Work progress	in Very bad law & order condition,agitation & objection of land losers due to their demands/ compensation pending with CCL. Handing over of land is still pending by CCL, which could be
12	M.M.Akbari(SDGM)	44/LT/CCL-PIPARWAR/Balace Civil & P Way/2016 dtd 17.10.2016	Execution of balance civil & P Way work between Km 9.8 to KM 16/525 in connection with construction of Balance work of Piparwar Railway Siding ,CCL,Dist Chhtra,Jharkhand	eTender Limited	17-10-2016	Single Bid System	31-10-2016 extended upto 11.11.2016 & 17.11.2016	1) Triveni Engicons Pvt Ltd,Jamshedpur-831001 & 2)K&K Minerals Pvt Ltd,Burdwan,W.B.	1) Triveni Engicons Pvt Ltd,Jamshedpur-831001 & 2)K&K Minerals Pvt Ltd,Burdwan,W.B.	None	Yes	RITES/RPO-Kol/CCL-PIPARWAR/Balace Civil & P Way/2016 dtd 5.12.2016	K&K Minerals Pvt Ltd,Kansa Road,Panagarh Bazar,Burdwan,W.B-713148	1,95,99,111	4 months from the date of start	19-12-2016	Work progress	in Very bad law & order condition,agitation & objection of land losers due to their demands/ compensation pending with CCL.



RITES LTD
RPO KOLKATA

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
13	K.Haldar (JGM)/S Das	58/OT/R/NTPC-BgTPP/Weir Work/2016 dtd 27.12.2016	Construction of Weir & protection works at Br No 293 (DN) on river Champamoti towards availability for water intake well of MUPH for Bongaigaon Thermal Power Rly Siding at Salakati,Kokrajhar (BTAD),Assam	eTender Open	27-12-2016	Single System Bid	09-01-2017 extended to 12.1.17	1) RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019 2) Jyotson Construction,Guwahati-781034	RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019	Jyotson Construction,Guwahati-781034	Yes	RITES/RPO-KOL/NTPC-BgTPP/Weir Protection Work/2016 /383 dtd 3.2.2017	RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019	2,92,69,315 (6.09% Above)	4 months from the date of start	06-02-2017	Work in progress	
14	S.Kundli (SDG)/M(C)	67/OT/RITES/KM C-Babughat/2017 Dated 15.02.2017	Construction of Structural Steel & RCC Approach at both end of proposed 99m span Foot Over Bridge near Flotel/Babughat on the bank of River Hoogly of the Kolkata Municipal Corporation in Kolkata	eTender Open	16-02-2016	Single System Bid	02-03-2017	1) Rainbow Infrastructure P Ltd,Kol-700160 2) Tick Construction,Kol-700019	1) Rainbow Infrastructure P Ltd,Kol-700160 2) Tick Construction,Kol-700019	None	Yes	RITES/RPO-Kol/KMC-Babughat/FOB Approaches/2017/1267 dtd 20.4.17	M/s Tick Construction,9A,Broad Street,Kol-700019	76,49,599	6 months from the date of start	20-04-2017	Work in progress	
15	M.M.Akbari (SDG)/M	56/OT/CCL-Piparwar/Balance Civil & Dain/2016 Dated 23.12.2016.	Execution of balance Side Drain & Allied Civil works between Km = 9.8 to Km = 26.15 in connection with construction of Balance Work of Piparwar Railway Siding of CCL,Dist. Chattra Jharkhand	eTender Open	23-12-2016	Two system Bid	10-01-2017	1) KK Minerals Pvt Ltd,Kanksa Road,P.O Panagarh Bazar,Dist Burdwan,W.B-713148 2) Bhagabati Construction,35 D/1,Middle Road,Kolkata-700075	1) KK Minerals Pvt Ltd,Kanksa Road,P.O Panagarh Bazar,Dist Burdwan,W.B-713148 2) Bhagabati Construction,35 D/1,Middle Road,Kolkata-700075	None	Yes	RITES/RPO-KOL/CCL-Piparwar/Balance Civil & Dain/2016/962 dtd 22.3.2017	M/s K&K Minerals Pvt Ltd,Kanksa Road,P.O Panagarh Bazar,Dist Burdwan,WB 713148	7,99,59,209	12 Months from the date of start	05-04-2017	Work in progress	
16	K.Haldar (JGM)/A Ansari (Mg)/r(C)	60 /LT/SECL-GEVRA/Junadh Rly,Siding-Renovation/2017 Dated 18.01.2017.	Renovation/renewal of partially damaged track Chainage 0/300 to Chainage 1/0000 of New Railway Siding as per Option No. 1 for Rapid Loading System at Junadh Siding of SECL at Gevra area, Dist. Korba, (C.G).	eTender Limited	19-01-2017	Single System Bid	31-01-2017	1)M/s R.K.Contractors,Korba-495677 2)M/s Jhajria Nirman Ltd,Bilaspur-495001 3) M/s RKD Infrastructure P Ltd ,Kol-700018	1)M/s R.K.Contractors,Korba-495677 2)M/s Jhajria Nirman Ltd,Bilaspur-495001 3) M/s RKD Infrastructure P Ltd ,Kol-700019	None	Yes	RITES/RPO-KOL/SECL-GEVRA/Junadh Rly,Siding-Renovation/2017/93 dtd 24.3.17	M/s R.K.Contractors,H No 164,Ward No 21,Podibahar,Near Kali Mandir,Kosabadi,Korba(C.G) -495677	79,08,370	4 months from the date of start	01-04-2017	Work in progress	
17	H.S.Ghosh (SDG)/M(C)	01/OT/DVC-RTPS/Civil & P-Way/Pkg-V/2014 dtd 2.4.2014	Earthwork in formation, including blanketing ,construction of bridges,P-Way linking works including supply of p-way fittings & track ballast in connection with construction of railway infrastructure to serve RTPS of DVC at Raghunathpur,Dist-Purulia,WB	Open	02-04-2014	Two system Bid	23-05-2014	a) ARSSInfrastructures Projects Ltd,Bhubneshwar-751010 b) Jhajria Nirman Pvt Ltd,Bilaspur(C.G)-495001 c) Triveni Engicon Pvt Ltd,Jamshedpur-831001	Triveni Engicon Pvt Ltd,Jamshedpur-831001	a) ARSSInfrastructures Projects Ltd,Bhubneshwar-751010 b) Jhajria Nirman Pvt Ltd,Bilaspur(C.G)-495001	Yes	RITES/RPO-KOL/DVC-RTPS/Civil & P-Way/Pkg-V/2014/3200 dtd 28.7.2015	Triveni Engicons Pvt Ltd,316,H.S Tower,L-Road,Bistapur,Jamshedpur-831001	92,23,82,161	24 months from the date of start	28-07-2015	Work in progress	JOC Surface line 1) From Ch. 2/560 to Ch. 2/835 2) (i). Football ground demanded to be shifted. Under direct purchase of DVC. (ii). Compensation against Poultry Farm structure. Under direct purchase of DVC. (iii). HT line & Tower to be shifted by DVC. 3) From Ch.3/760 to Ch.3/877 - Reported under Court case and payment against land not yet settled. 4) From Ch. 4/600 to Ch. 5/000- Reported under Court Case and payment against land acquisition not yet finalized. 5) From Ch.5/000 to Ch. 5/030- 220 KV HT Line of WBSETCL- Height to be raised - Not yet completed. 6) From Ch. 5/460 to Ch. 5/550- Work forcefully stopped by local villagers on
18	S.K.Ghosh (JGM)/M(C)	06/OT/R/WBPDC L-KTPS/OHE-Track Hopper/2014 dtd 2.5.2014	Design,drawing,supply,erection,testing & commissioning of electrification of track hopper line,engine escape line,pre-tipler line within plant area of Kolaghat thermal power station at Mecheda,Dist: Purba medinipur(WB)	Open	02-05-2014	Two system Bid	22-05-2014	1) Bright Power Projects (India) Pvt Ltd,Andheri,Mumbai-400093q 2) BCPL Railway Infrastructure Ltd,Kolkata-700006	1) Bright Power Projects (India) Pvt Ltd,Andheri,Mumbai-400093q 2) BCPL Railway Infrastructure Ltd,Kolkata-700006	None	Yes	RITES/RPO-KOL/WBPDC L-KTPS/OHE-Track Hopper/2014/119 DTD 21-07-2014	BCPL Railway Infrastructure Ltd,13B,Bidhan Sarani,Chandra Plaza,4th Floor,Kolkata-700006	6,97,00,771	21 Months from the date of start	14-05-2015	Work in progress	
19	A.Kumar (CPM)/Patna	19/OT/KBUNL-MTPP/P-Way/Pkg-V/2014 dtd 18.7.2014	Laying of track on straight and curve including Points & Crossing,supply of track ballast,P-way fittings and other ancillary works in connection with Construction of Coal transportation system for Muzaffarpur Thermal Power Project,Stage-II	Open	18-07-2014	Two system Bid	18-08-2014	1)Metcon India Realty & Infrastructure P Ltd 2) Hari Construction & Associates P Ltd	1)Metcon India Realty & Infrastructure P Ltd 2) Hari Construction & Associates P Ltd	None	Yes	RITES/RPO-KOL/KBUNL-MTPP/P Way/Pkg V/2014/6657 dtd 18.12.2014	1)Metcon India Realty & Infrastructure P Ltd	12,69,08,157	9 months from the 15th day after the date of issue of this LoA or from the first day of handing over of the site, whichever is later	02-01-2015	Work physically completed on 30.04.2017. Wagon on track available from 01.05.2017. Tipplers and Coal dumpt for area yet after repeated foreclosure is request. Client request.	Client(KBUNL) has not handed over the working front at Track Hopper, Wagon on 30.04.2017. Tipplers and Coal dumpt for area yet after repeated foreclosure is request. Client request.

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
20	S.K.Ghosal(JGM/C)	35/OT/KMC-Victoria/Light & Sound/2014 dtd 27.8.2014	Installation of Intelligent Dynamic Light & Sound show at Victoria Memorial Hall,Kolkata	Open Tender	27-08-2014	Two system Bid	29-09-2014	1) Ace Acoustics & Audio Solutions (P) Ltd 2) Premierworld Technology Ltd	1) Ace Acoustics & Audio Solutions (P) Ltd 2) Premierworld Technology Ltd	None	Yes	BITES/RPO-KOL/KMC-Victoria/Light & Sound/2014/405 dtd 22.01.2015 RITES/RPO-KOL/KMC-Victoria/Light & Sound/2014/1239 dtd 19.3.2015	Ace Acoustics and Video Solutions Pvt Ltd,P.256,Puma Das Road,Kol-700029 both for option A & B	Rs 2,54,12,835 for option A Rs 3,46,69,743 for option B	6 Months from the date of start		Work in progress	
21	N Ahmad(DGM/C)	44/OT/R/BCCL-MADHUBAND/2014 dtd 11.9.2014	Renovation/Strengthening of existing railway siding at Madhuband Coal Washery of BCCL Dist:Dhanbad(Jharkhand)	Open Tender	11-09-2014	Single System Bid	14-10-2014	M/s Hanuman Enterprises,Shivpuri Colony,Jodhadhi More,Chas,Bokaro-827013(Jharkhand)	M/s Hanuman Enterprises,Shivpuri Colony,Jodhadhi More,Chas,Bokaro-827013(Jharkhand)	None	Yes	LoA No : BCCL/WCD/RITES/LOA/15/313 dtd 5.6.15	M/s Hanuman Enterprises,Shivpuri Colony,Jodhadhi More,Chas,Bokaro-827013(Jharkhand)	2,82,15,601	10 months will be reckoned from 15 days after the date of issue of tLoA	20.06.15	Work in progress	Portion of work was delayed due to construction of Loading Bunker by BCCL. Non availability of Power Block. Abnormal delay in payment of RA Bills by Client/BCCL
22	K.Haldar(JGM/JA Ansar(Mgr/C)	47/OT/SECL-JUNADIH/Balanc e P-Way/2014 dtd 28.10.2014	Balance work of Laying & Linking of Railway track including supply of ballast & other P.Way materials at Junadhi Siding of SECL at Gevra Dist:Korba(C.G)	Open Tender	28-10-2014	Single System Bid	17-11-2014	1) R.K.Contractor,Rajesh Kumar Diwan,Ward No-21,H.No 164,Podibahar,Near Kali Mandir,Kosabadi,Korba(C.G),495677 2) Pradeep Kundu,House No 10,Sunder Nagar,Behind Tuli Hotel Management College,Gram:Bhokara,Post: Koradi,Nagpur-441111	1) R.K.Contractor,Rajesh Kumar Diwan,Ward No-21,H.No 164,Podibahar,Near Kali Mandir,Kosabadi,Korba(C.G),495677 2) Pradeep Kundu,House No 10,Sunder Nagar,Behind Tuli Hotel Management College,Gram:Bhokara,Post: Koradi,Nagpur-441111	None	Yes	RITES/RPO-KOL/SECL-JUNADIH/Balance P-Way/2014/6781 dtd 26.12.2014	R.K.Contractor,Rajesh Kumar Diwan,Ward No-21,H.No 164,Podibahar,Near Kali Mandir,Kosabadi,Korba(C.G),495677	1,83,05,534	8 months from the date of start	09-01-2015	Work in progress	
23	P.K.Das(SDGM/C)/M Kumar(Mgr)	48/OT/ECL-Sonepur Bazar/P&C/2014 dtd 31.10.2014	Supply & delivery of Points & crossings as per RDSO specifications in connection with construction of railway siding for Sonepur Bazar project near Pandabeshwar,W.B	Open Tender	31-10-2014	Single System Bid	26-11-2014	1)Calcutta Springs Ltd 2) Bridge Track & Tower Pvt Ltd 3)Voestalpine VAE VKN India Pvt Ltd 4)RV Rail products Pvt Ltd	1)Calcutta Springs Ltd 2)RV Rail products Pvt Ltd	1) Bridge Track & Tower Pvt Ltd 2)Voestalpine VAE VKN India Pvt Ltd	Yes	ECL/HQ/GM(Civil)/LO/15-16/e-Tender/03/239/680	M/s R.V Rail Products Ltd 2 Hare Street,NICCO House' 3rd Floor,Kol 700001	2,59,84,858	6 months from the date of start	27-05-2015	Work in progress	Work was delayed due to late availability of Way-Bill from ECL. Also, as per change in ESP during approval from Railway, 6 Sets of 1 in 8.5 were changed in to 1 in 12. Accordingly the revised quantities were to be approved from competent authority of ECL
24	A.Kumar(CPM/Patna)	50/OT/KBUNL-MTPP/Balance Formation/PKG-II/2014 dtd 10.11.2014	Balance of work of PKG-II consisting of earthwork in railway formation etc at Muzaffarpur Thermal Power Project,Bihar	Open Tender	10-11-2014	Two system Bid	03-12-2014	1) Hari Construction,Bihar-851134 2) Rungta Enterprises,Bihar-813203	1) Hari Construction,Bihar-851134	Rungta Enterprises,Bihar-813203	Yes	RITES/RPO-KOL/KBUNL-MTPP/Balance Formation/PKG-II/2014/1984 dtd 6.5.2015	Hari construction & Associates Pvt Ltd,At & PO. Keshawe,PS: Barauni Dist:Begusarai,Bihar-851134	15,78,28,441	15 months from the 15th day from the date of issue of LoA or first date of handling over whichever is later	21-05-2015	Work physically completed on available front on 30.09.2016.Consent for foreclosure is awaited from client.	Client(KBUNL) has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after repeated request.
25	T.K.Biswas(SDGM)	51/OT/SAIL-BSL/SWS-Rly.Track/Pkg-II/2014 dtd 11.11.2014	Rehabilitation and upgradation of SWS Railway tracks	Open Tender	11-11-2014	Two system Bid	08-12-2014	1)Hari construction & Associates Pvt Ltd 2) Premco Rail Engineers Ltd 3) Railtech Infraventures Pvt Ltd 4) Triveni Engicons Pvt Ltd	1)Hari construction & Associates Pvt Ltd 2) Premco Rail Engineers Ltd 3) Railtech Infraventures Pvt Ltd 4) Triveni Engicons Pvt Ltd	None	Yes	51/OT/SAIL-BSL/SWS-Rly.Track/Pkg-II/2014/821782 dtd 18.4.2015	Hari construction & Associates Pvt Ltd,At & PO. Keshawe,PS: Barauni Dist:Begusarai,Bihar-851134	13,64,69,640	12 months from the date of start(DOS:15 days from the issue of LoA or first date of handling over whichever is later	03-05-2015	Work in progress	

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
26	S.K.Ghosal(JGM/C)	53/OT/WBPDCL-STPS/Renop-P.Way/Pkg C/2014 dtd 17.11.2014	Renovation & modification of existing Railway track inside & outside plant yard (excluding MGR Track) of Santaldih Thermal Power Station (STPS), Dist: Purulia, W. B	Open Tender	17-11-2014	Two system Bid	05-12-2014	Novel Engineering & Technical works Pvt Ltd, 155 Lenin Sarani, 2nd Floor, Room No 219, Nigam Centre, Kol-700013	Novel Engineering & Technical works Pvt Ltd, 155 Lenin Sarani, 2nd Floor, Room No 219, Nigam Centre, Kol-700014	None	Yes	RITES/RPO-KOL/WBPDCL-STPS/Renop-P.Way/Pkg C/2014/1270 dtd 20-03-2015	Novel Engineering & Technical works Pvt Ltd, 155 Lenin Sarani, 2nd Floor, Room No 219, Nigam Centre, Kol-700013	9,11,02,246	8 Months from the date of start	15-05-2015	Work in progress	
27	H.Murtaza(DGM/C)	64/OT/NTPC-BARH/Stage I & II/Civil & P-Way/2015 dtd 5.1.2015	Earthwork in formation, construction of bridges & Permanent Way in connection with linking of Barh Railway station with In plant yard and construction of In plant yard (Package I) for Barh STPP, Stage-I(3X660MW) and stage-II (2X660MW), Dist: Patna, Bihar	Open Tender	05.01.2015, details w.e.f. 7.1.2015	Two system Bid	29-01-2015	Hari Construction & associates pvt ltd, Bihar	Hari Construction & associates pvt ltd, Bihar	None	Yes	RITES/RPO-KOL/NTPC-BARH/Stage I & II/Civil & P-Way/2015/881 dtd 25.2.2015	Hari Construction & associates pvt ltd, Bihar-851134	19,37,74,188	11 Months from the 15th day after the date of issue of LoA	12-03-2015	Work in progress	Non ability of working front & additional scope of work.
28	S.K.Ghosal(JGM/C)	70/OT/WBPDCL-STPS/Phase-I/S&T/PKG-B/2015 dtd 22.01.2015	S&T work of Panel interlocking MACL signalling at In-Plant yard of Santaldih Thermal Power Station (STPS) of WBPDCL, District Purulia, West Bengal	Open Tender	22-01-2015	Two system Bid	23-02-2015	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	None	Yes	WBPDCL-STPS/Phase-I/S&T/PKG-B/2015/3426 dtd 06/08/2015 dtd 6.8.2015	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	5,33,21,466	12 months from the date of start	16-11-2015	Work in progress	
29	M.M.Akbari(SDG M)	80/OT/R/DVC-KTPS/Larabad S&T/2014 dated 9.1.2014	Signalling work of panel interlocking with MACLS Signalling at Larabad station of ECR Railway in connection with construction of railway infrastructure for Koderma Thermal Power Station (KTPS) of DVC, Dist: Koderma Jharkhand	Open Tender	09-01-2014	Two system Bid	27.01.2014	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	Sole bidder	Sole bidder	RITES/RPO-KOL/DVC-KTPS/Larabad S&T/2014/6770 dt 24.12.2014	Durga Signal Infra Pvt. Ltd., JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	4,37,51,941	12 months from the date of start	24-12-2014	Work short closed on 15.02.17 by RITES	Work could not be completed due to non-acquisition of land
30	H.Murtaza(DGM/C)	12/OT/R/NTPC-BARH/Stage-I/S&T/PKG-I/2015 dtd 27.4.2015	Signalling work for Panel Interlocking at In-Plant Yard with MACL Signalling in connection with construction of Railway siding for Barh Super Thermal Power Project Stage-II of NTPC, Dist: Patna, Bihar	Open Tender	29-04-2015	Single system Bid	13-05-2015	1) Eldyne Electro Systems P Ltd 2) Ralisys Engineers Pvt Ltd 3) DKC Projects Pvt Ltd	1) Ralisys Engineers Pvt Ltd 2) DKC Projects Pvt Ltd	1) Eldyne Electro Systems P Ltd	Yes	RITES/RPO-KOL/NTPC-BARH/Stage-I/S&T/PKG-I/2015/2820 30.6.2015	DKC Projects Pvt Ltd, Mercantile Building, 3rd Floor, 9 Lal Bazar Street, Kolkata-700001	2,43,54,307	9 months for execution of work & 3 months for post commissioning maintenance	30-07-2015	Work in progress	Additional scope of work added by NTPC.
31	T.K.Biswas(SDG M)	14/OT/DVC-BTPS/Civil & P-Way/2015 dtd 30.4.2015	Earthwork in formation & construction of bridges, laying & linking of Railway track including supply of track ballast & P.Way fitting in connection with construction of Railway Infrastructure for Bokaro-A TPS(1X500MW) at Bokaro, Jharkhand	Open Tender	30-04-2015	Two system Bid	11-06-2015	1) Modi Projects Ltd, Ranchi-834008 2) PLR Projects Pvt Ltd, Hyderabad-500034 3) Shivakriti International Ltd, Jaipur-302006 4) Hari Construction & Associates Pvt Ltd, Bihar-851134 5) Triveni Engicons Pvt Ltd, Jamshedpur 831001	1) Modi Projects Ltd, Ranchi-834008 2) PLR Projects Pvt Ltd, Hyderabad-500034 3) Shivakriti International Ltd, Jaipur-302006 4) Hari Construction & Associates Pvt Ltd, Bihar-851134 5) Triveni Engicons Pvt Ltd, Jamshedpur 831001	None	Yes	RITES/RPO-KOL/DVC-BTPS/Civil & P-Way/Vol-2/2015/5049 19.11.2015	Shivakriti International Ltd, Corporate Park, 7th Floor, Ajme Puliya, Jaipur-302006	17,71,25,753	18 Months from the date of start	02-01-2016	Work in progress	
32	A.Kumar(CPM/Patna)	16/OT/BSPGCL-BTPS/Rly Siding/PKG-II/2015 dtd 6.5.2015	Earthwork in formation including blanketing, construction of bridges, P-Way Linking works including supply of PSC sleepers, P&C, P.Way fittings & track ballast and other allied works from take-off point on lead line to dead end at In-plant yard in connection with construction of Railway siding for 2X250MW Extension project at BTPS, Begusarai, Bihar	Open Tender	06-05-2015	Two system Bid	04-06-2015	1) Royal Infraconstru Ltd, Saltlake, Kol-91 2) Melcon India Realty & Infrastructure Pvt Ltd, Mumbai-400016 3) Hari Construction & Associates Pvt Ltd, Bihar-851134	1) Royal Infraconstru Ltd, Saltlake, Kol-91 2) Hari Construction & Associates Pvt Ltd, Bihar-851134	Melcon India Realty & Infrastructure Pvt Ltd,	Yes	RITES/RPO-KOL/BSPGCL-BTPS/Extn.Rly. Siding/PKG-II/2015/3421 dtd 5.8.2015	Hari Construction & Associates Pvt Ltd	45,16,19,260	12 months from the date of start	06-08-2015	Work in progress	Client has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after repeated request.

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
33	M.M.Akbari(SDG M)	22/OT/CCL-Piparwar/Ph-I/Balance Civil & P-Way/2015 dtd 3.6.2015	Execution of Balance & P-Way work of Phase-I (Surface Line Only) in connection with construction of Balance work of Piparwar Railway siding at Piparwar of CCL,Dist Chatra,Jharkhand	Open	03-06-2015	Single Bid System	13-06-2015	1)RKD Infrastructure Pvt Ltd 2) Super Construction Company 3) Shalendra Kumar JAIN	1)RKD Infrastructure Pvt Ltd 2) Shalendra Kumar JAIN	Super Construction Company	Yes	RITES/RPO-Kol/CCL-Piparwar/Ph-I/Balance Civil & P-Way/2015/4004 dtd 7.9.15	RKD Infrastructure Pvt Ltd,9A,Broad Street,Kol-700019	2,12,44,363	6 months from the date of start	22-09-2015	Work in progress	Very bad law & order condition,agitation & objection of land losers due to their demands/ compensation pending with CCL.Moreover,CCL has provided the land in the end of Sep'16 after providing the employment to the land losers.After ward work had started in Ph-I.
34	P.K.Das/SDGM/C/IM Kumar(Mgr)	25/OT/ECL-Sonepur Bazar/OHE/2015 dtd 19.6.15	Design,drawing,supply,erection,testing &commissioning of 25KV AC OHE at new Railway Siding for Sonepur Bazar Project of ECL near Pandabeshwar,W.B	Open	19-06-2015	Two Bid system	24-07-2015	1) Traxun Towers india Pvt Ltd 2) Premco Rail Engineers Ltd 3) Bright Power Projects (India) Pvt Ltd 4) BCPL Railway Infrastructure Ltd	1) Traxun Towers india Pvt Ltd 2) Premco Rail Engineers Ltd	3) Bright Power Projects (India) Pvt Ltd 4) BCPL Railway Infrastructure Ltd	Yes	ECL/HQ/IGM(Civil)/WO/15-16/60/239/429 dtd 17.3.16	Traxun Towers (I) Pvt Ltd,Flat No :302,PNR SSV Complex,Rukminipuram,A.S.Rao Nagar,Hyderabad-500062.	12,94,42,726	12 Monthsin all respect	04-11-2016	Work in progress	
35	N Ahmad(SDGM/C)	40/OT/R/BCCL/PATHERDIH/Rly Siding/2015 dtd 4.8.2015	Construction of new Railway siding at Patherdi 5MTPA Coal washery of BCCL,Dist: Dhanbad(Jharkhand)	Open	04-08-2015	Two Bid system	31-08-2015	1) Shivakriti International Ltd,Jaipur 2)Tribeni-RKD JV,9A Broad Street,Kol-700019 c) GCC-APL (JV),Park Street,Kol-700016 4) Royal Infraconstru Ltd,Kol-700091 5) Jhaharia Nirman Ltd,Bilaspur(C.G) 6)Triveni Engicons Pvt Ltd,Jamshedpur 7) Hari Construction & Associates Pvt Ltd,Bihar	1) Shivakriti International Ltd,Jaipur 2)Tribeni-RKD JV,9A Broad Street,Kol-700019 c) GCC-APL (JV),Park Street,Kol-700016 4) Royal Infraconstru Ltd,Kol-700091 5) Jhaharia Nirman Ltd,Bilaspur(C.G) 6)Triveni Engicons Pvt Ltd,Jamshedpur 6) Hari Construction & Associates Pvt Ltd,Bihar	Jhaharia Nirman Ltd,Bilaspur(C.G)	Yes	RITES/RPO-Kol/BCCL-PatherdiH/Rly Siding/Vol-2/2015/473 dtd 04-02-2016	Shivakriti International Ltd,Corporate Park,7th Floor,Ajme Puliya,Jaipur-302006	37,76,90,004	18 Months from the date of start	15-03-2016	Work in progress	Delay due to non release fund by BCCL. Delay in construction of Track Hopper by BCCL where we could not take up the linking work. Approval of Land Leasing Plan is awaited from Rly.
36	S.K.Ghosal(JGM/C)	49/OT/WBPDCL-SgTPP/Track Maint/2015 dtd 26.8.2015	Track maintenance work for Sagardigh Thermal power project owned by WBPDCL at Manigram Dist Murshidabad,West Bengal	Open	26-08-2015	Single Bid System	10-09-2015	1)Pradeep B Kundu,,Nagpur-441111 2)Chemec India Pvt Ltd,Saralighi,P.O:Boral,Kol-700154	1)Pradeep B Kundu,,Nagpur-441111	Chemec India Pvt Ltd	Yes	RITES/RPO-KOL/WBPDCL-SgTPP/Track Maintenance/2015/5069 dtd 19-23/11/2015	Pradeep Kundu,Nagpur-441111	64,03,973	24 months from the date of handling over of site	01-12-2015	Work in progress	
37	N Ahmad(SDGM/C)	58/OT/BCCL/Madhuband/OHE/2015 dtd 12.9.2015	Supply,Erection,Testing & Commissioning of 25KV OHE for existing Rly siding in Madhuband Coal Washery at Khanoodih,Dhanbad (Jharkhand)	Open	12-09-2015	Two Bid system	30-09-2015	1)BNE Infraprojects Ltd,Kol-700064 2)Electronic India ,Jharkhand-829104 3) Shyam Takniki Udyog,Dhanbad	1)Electronic India ,Jharkhand-829104 2) Shyam Takniki Udyog,Dhanbad	BNE Infraprojects Ltd,Kol-700064	Yes	RITES/RPO-KOL/BCCL-Madhuband/OHE/2015/5408 dtd 10.12.2015	Electronic India ,Kargali Bazar,P.O.Bermo,Dist:Bokaro,Jharkhand,Jharkhand-829104	3,37,98,319	12 months from the date of start	07-01-2016	Work in progress	Delay in construction of loading bunker by BCCL. Non availability of Traffic and power block
38	S.K.Ghosal(JGM/C)	65/OT/WBPDCL-SgTPP/Phase-II/S&T/2015 dtd 3.11.15	Supply,installation,wiring,testing & commissioning of S&T equipments for modification of In-plant yard at Sg-TPP (Phase-II) at Manigram,Dist:Murshidabad,W.B	Open	03-11-2015	Two Bid system	26-11-2015	1)Picasona Enterprises 2) DKC Projects Pvt Ltd	1)Picasona Enterprises 2) DKC Projects Pvt Ltd	None	Yes	RITES/RPO-KOL/WBPDCL-SgTPP/Phase-II/S&T/2015/794 dtd 24.2.16	Picasona Enterprises,20,Shib Krishna Daw Lane,Kol-700054	2,84,88,839	12 months from the date of start	24-02-2016	Work in progress	

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
39	H.S.Ghosh(SDG/M/C)	49/OT/R/DVC-RTPS/Civil Pway/PKG-VI/2016 25.11.2016	Earthwork in formation, construction of minor & major bridges, P Way Track Linking works including supply of Track ballast and P Way Fittings & Fixtures etc from Ch. Km 2/360(JOC Surface Line) Ch Km 7/870 to Ch Km 13/613 (Balance work of Pkg IIA & PKG IIB) & Ch Km 13/613 to Ch Km 18/388(Balance work of In-plant area /Pkg I) and Ch Km 1/700 to KM 2/052 (JOC Flyover line) in plant area in connection with construction of Rail infrastructure to serve Raghunathpur Thermal Power Station(RTPS) of DVC at Raghunathpur, Dist Purulia, WB(PKG VI)	e-Tender Open	25-11-2016	Two Bid system	23-12-2016	1) Bridge & Roof ,Kolkata 2) Metcon India Realty & Infrastructure Pvt Ltd, Mumbai 3) Triveni Engicon Pvt Ltd, Jamshedpur 4) Shivakriti International Ltd, Jaipur	1) Bridge & Roof ,Kolkata 2) Triveni Engicon Pvt Ltd, Jamshedpur	1) Metcon India Realty & Infrastructure Pvt Ltd, Mumbai 2) Shivakriti International Ltd, Jaipur	Yes	RITES/RPO-Kol/DVC-RTPS/Civil Pway/PKG-VI/2017/1334 dtd 21/26.4.2017	M/s Bridge & Roof Ltd, Kankana Centre, 5th Floor, 2/1, Russel Street, ,Kolkata-700071	70,98,87,204	18 months from the date of start	KOM held on 09.05.2017 in progress	work in progress	in Available hindrance free site for a length of 4.244 km has been handed over to the agency on 10.05.17. Agency started site activities wef 02.06.2017.
40	A.Kumar CPM(Patna)	50/OT/R/BSPGC L-BTPS/OHE/PKG V (A)/ 2016 Dt 13 12 2016	Design Drawing Supply Erection Testing and Commissioning of 25 kv AC OHE of Rail Infrastructure for 2x25 MW Extension project at Barauni Thermal Power Station Begusarai Bihar PKG V-A	e-Tender Open	13-12-2016	Single bid system	28-12-2016	Bhawani Enterprises, Patna-1	Bhawani Enterprises, Patna-1	NA	Yes	RITES/RPO-KOL/BSPGC-L-BTPS/OHE/PKG V (A)/ 2017/1295 Dt 21.4.17	Bhawani Enterprises, B/103, Kausalya Estate, Bandar Bagicha, Patna-1	1,75,35,378	6 months from the date of start	yet to be started	-	-
41	S.Kundul SDGM(C)	67/OT/RITES/KM C-Babughat/2017 Dated 15.02.2017	Construction of Structural Steel & RCC Approach at both end of proposed 99m span Foot Over Bridge near Fataal/Babughat on the bank of River Hoogly of the Kolkata Municipal Corporation in kolkata	e-Tender Open	16-02-2016	Single bid system	02-03-2017	1) Rainbow Infrastructure P Ltd, Kol-700160 2) Tick Construction, Kol-700019	1) Rainbow Infrastructure P Ltd, Kol-700160 2) Tick Construction, Kol-700019	None disqualified	Yes	RITES/RPO-Kol/KMC-Babughat/FOB Approaches/2017/1267 dtd 20.4.17	M/s Tick Construction, 9A, Broad Street, Kol-700019	76,49,599	6 months from the date of start	21-04-2017	work in progress	in
42	N Ahmad(SDGM(C)	91/OT/BCCL/Maheshpur/Rly siding/2016 dtd 30.01.2016	Construction of Railway Siding for evacuation of Coal from Rapid Loading System (SILO) at Maheshpur, Dist:Dhanbad, Jharkhand	e-Tender Open	RITES Portal 04/02/2016, News paper:02/02/2016	Two Bid	25-02-2016	1) Hari Construction & Associates Pvt Ltd 2) Metcon India Realty & Infrastructure Pvt Ltd	Hari Construction & Associates Pvt Ltd	Metcon India Realty & Infrastructure Pvt Ltd	Yes	RITES/RPO-Kol/BCCL/Maheshpur/Rly Siding/2017/1430 dtd 2/4.5.2017	M/s Hari Construction & Associates Pvt Ltd , Barauni, Dist- Begusarai, Bihar-851134	4066.06 Lakhs	18 Months from the date of start	Work not yet started as the line from where takeoff was proposed has been closed for traffic by Rly. Alternative layout has to be worked out.		
43	T.K.Biswas(SDG/M)	50/OT/DVC-MTPS/Civil/Ph-I/Pkg(I)/2013 Dated 10.10.2013.	Earthwork in formation, construction of Bridge, blanketing and allied works etc. in connection with construction of double line of existing single rail track between Raniganj and waiting bay line of MTPS at Mejia, Dist. Bankura, W.B(DVC)	Open	10-10-2013	Two Bid	06-11-2013	1) ARSS Infrastructure Projects Ltd., (2) Premco Rail Engineers Limited, (3) Allied Infrastructures & Projects Pvt. Ltd., (4) ROYAL – CMATPL (JV), (5) Hindustan Steelworks Construction Limited, (6) Bridge and Roof Co. (India) Ltd.,	(1) Premco Rail Engineers Limited, (2) Allied Infrastructures & Projects Pvt. Ltd., (3) ROYAL – CMATPL (JV), (4) Bridge and Roof Co. (India) Ltd	1)ARSS Infrastructure Projects Ltd., (2)Hindustan Steelworks Construction Limited,	Yes	LOA RITES/RPO-Kol/DVC-MTPS/Civil/Ph-I/Pkg-1/Vol-I/2014/4114 dtd 21.7.2014	Allied Infrastructures & projects pvt Ltd, P-16, Bentick Street, 3rd Floor, AC Mansion, Kol-700001	31,12,34,550	18 months from the date of start	06-08-14	Work in progress	Full site not available
44	T.K.Biswas(SDG/M)	Tendering done by Client	Construction of warehouse, office building, canteen, sub station building and other allied works for CONCOR warehousing facility complex at Bodhjunganagar Industrial growth centre (near Bomboo Park Area), Agartala (Tripura) (CONCOR)					Tender floating, evaluation, acceptance & LoA issuance by Client end.				CON/EP/AGT/WH & AB/T-I/R-I/2014 dtd 5.2.2015	M/s Shibu Saha, Balaji Mansion ,Shibnagar, Gedu Maszid Road, P.O:Agartala College, West Tripura-799004	666.84 Lakhs	12 months from 15th day after date of issue of LoA	21-02-15	Work in progress	
45	T.K.Biswas	Tendering done by Client	Construction of CC Pavement Boundary wall, Drain, Gate & Security Room at Bodhjunganagar Industrial growth centre (near Bomboo Park Area), Agartala (Tripura) (CONCOR)					Tender floating, evaluation, acceptance & LoA issuance by Client end.				CON/EP/AGT/CC Pav & Drain/T-I/R-I/2014/060/06/2 dtd 5.2.2016	M/s Das Construction, P.O: Champak Nagar, Agartala (Tripura West)-799045	522.27 Lakhs	12 months from 15th day after date of issue of LoA	21-02-15	Work in progress	
46	T.K.Biswas	Tendering done by Client	Construction of Pre Engineered Warehouse, Boundary Wall & Rain Water Harvesting System at DCT, Durgapur					Tender floating, evaluation, acceptance & LoA issuance by Client end.				CON/EP/DGP/PE WH/T-I/R-I/2015/8206 dtd 8.9.2015	M/s Earth Pavers (Hyderabad) Pvt Ltd, 6-3-581, A-2, 5th Floor, Keshav Dale, Anand Nagar Colony, Khairatabad, Hyderabad-500004	472.12 Lakhs	12 months from 15th day after date of issue of LoA	09-11-15	Work in progress	

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
47	T.K.Biswas	Tendering done by Client	Construction of Pre Engineered Warehouse, Security Room and Gate at ICD, Majerhat (Kolkata)					Tender floating, evaluation, acceptance & LoA issuance by Client end.				CON/EP/MJT/1550/PEWH/T-1/2015/10113 dtd 12.11.2015	J-9 Associates, Plot No P-9/15/1 Road 6, IDA Nacharam, Hyderabad-500076	216.039 Lakhs	10 months from 15th day after date of issue of LoA	02-04-16	Work in progress	
48	H.S.Ghosh (SDG M/C)	128/OT/R/DVC-RTPS/Bridges/PKG-IIA/2012 dated 16.01.2012	Earthwork in approach & construction of 3 nos. major bridges outside the plant Boundary in connection with construction of Railway Infrastructure for RTPS at DVC at Raghunathpur, Dist-Purulia, West Bengal (Pkg-IIA) (DVC, RTPS)	open	18.01.2012	Two system Bid	16.02.2012	(1) Classic Coal Construction Pvt. Ltd., 3rd Floor, Vatika Apartment, Line Tank Road, Ranchi. 834 001. (2) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (3) Mackintosh Burn Ltd., 'MBL House', DD – 18/8, Sector – I, Salt lake City, Kolkata – 700 064	(1) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (2) Mackintosh Burn Ltd., 'MBL House', DD – 18/8, Sector – I, Salt lake City, Kolkata – 700 064	Classic Coal Construction Pvt. Ltd.,	Yes	LoA RITES/RPO-KOLDVC-RTPS/Bridges/PKG-IIA/2012/6285 dated 20.09.2012	Bridge & Roof Co. (India) Ltd., Kolkata-700071	2651.71 Lakhs	15 Months	08-10-12	Work not completed. Forfeiting proposal of the contract wef. 31.12.2016 send to DVC for approval.	1.DVC could not hand over the site for Br.No.20 and its both face approaches till 31.12.2016. Land acquisition for above portion is under direct purchase method of DVC which is not finalized till May, 2017. 2. Agency requested RITES/DVC for forfeiting of the contract wef. 31.12.2016 on account of uncertainty of hindrance free land availability. 3. Forfeiting proposal of the contract wef. 31.12.2016 is under process of approval with DVC. 4. Balance work has been considered for execution under Pkg. VI.
49	H.S.Ghosh (SDG M/C)	18/OT/DVC-RTPS/Civil & P. Way/PKG-IIB/2011 Dated 19.05.2011	Earthwork in formation, Road work, construction of bridges, blanketing, P. Way fittings and track ballast in connection with construction of Railway Infrastructure for Raghunathpur Thermal Power Station (RTPS) of DVC at Raghunathpur, Dist. Purulia, West Bengal (PKG-IIB) (DVC, RTPS)	open	20.05.2011	Two system Bid	27.06.2011	(1) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001. (2) Megotia Construction Pvt. Ltd., Gowala Para Road, Jugsalai, Jamshedpur – 831 006. (3) Hindustan Steelworks Construction Limited, Administrative Building, Bokaro Steel City – 827 001, Dist. Bokaro, Jharkhand. (4) Harish Chandra (India) Ltd., 113A, Kamala Nagar, Delhi – 110 007. (5) APR Constructions Limited, #404, 5th Floor, Bhanu Enclave, Sundarnagar, Erragadda, Hyderabad – 500 038. (6) Bridge & Roof Co. (India) Ltd., Kankaria Centre (5th Floor), 2/1, Russel Street, Kolkata – 700 071. (7) Modi Projects Ltd., Kanke Road, Ranchi – 834 008, Jharkhand. (8) Classic Coal Construction Pvt. Ltd., 3rd Floor, Vatika Apartment, Line Tank Road, Ranchi. (9) Kalindee Rail Nirman (E) Ltd., 2nd Floor, Building No. 9A, Cyber City, DLF Phase – III, Gurgaon – 122 002. (10) NattoGaz India Private Limited, C – 125A, Sector – 2, Noida – 201 301, U.P.	(1) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001. (2) Megotia Construction Pvt. Ltd., Gowala Para Road, Jugsalai, Jamshedpur – 831 006. (3) APR Constructions Limited, #404, 5th Floor, Bhanu Enclave, Sundarnagar, Erragadda, Hyderabad – 500 038. (4) Bridge & Roof Co. (India) Ltd., Kankaria Centre (5th Floor), 2/1, Russel Street, Kolkata – 700 071. (5) Classic Coal Construction Pvt. Ltd., 3rd Floor, Vatika Apartment, Line Tank Road, Ranchi. (6) Kalindee Rail Nirman (E) Ltd., 2nd Floor, Building No. 9A, Cyber City, DLF Phase – III, Gurgaon – 122 002.	(1) Hindustan Steelworks Construction Limited, Administrative Building, Bokaro Steel City – 827 001, Dist. Bokaro, Jharkhand. (2) Harish Chandra (India) Ltd., 113A, Kamala Nagar, Delhi – 110 007. (3) Modi Projects Ltd., Kanke Road, Ranchi – 834 008, Jharkhand. (4) NattoGaz India Private Limited, C – 125A, Sector – 2, Noida – 201 301, U.P.	Yes	LoA RITES/RPO-KOLDVC-RTPS/Civil & P. Way/PKG-IIB/2012/6286 Dated 20.09.2012	Triveni Engicons Pvt Ltd, 3/6/H.S Tower, L-Road Bistupur, Jamshedpur-831001	2276.71 Lakhs	18 Months	08-10-12	Work not completed. Contract Forfeited wef. 31.05.2015.	1) Work could not be progressed on account of forceful obstructions from the local inhabitants cum land losers. 2) Work done over the available work front for about Rs.5.92 cr. which is about 25.99% of total work value. 3) The agency has been forced to stop work since 31/05/2015. 4) Agency requested RITES/DVC for forfeiting of the contract on account of uncertainty of hindrance free land availability. 5) DVC approved for forfeiting the contract wef. 31.05.2016. 6) Balance work has been considered for execution under Pkg. VI.



BITES LTD
RPO KOLKATA

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication NIT / LIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
50	H.S.Ghosh(SDG/M/C)	91/OT/DVC-RTPS/Civil & P.Way/PKG-IV/2014 Dated 31.01.2014	Earth work in formation including blanketing, construction of major & minor bridges, P-Way linking works including supply of P.Way fittings & track ballast in connection with construction of railway infrastructure to serve Raghunathpur Thermal Power Station (RTPS) of DVC at Raghunathpur, Dist: Purulia, W.B (Pkg. IV) (DVC, RTPS)	open	01.02.2014	Two Bid system	27.02.2014	(1) ARSS Infrastructure Projects Limited, Plot No. 38, Sector-A, Zone-D, Mancheswar Industrial Estate, Bhubaneswar – 751010. (2) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (3) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001.	(1) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (2) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001.	(1) ARSS Infrastructure Projects Limited, Plot No. 38, Sector-A, Zone-D, Mancheswar Industrial Estate, Bhubaneswar – 751010.	Yes	LoA RITES/RPO-KOL/DVC-RTPS/Civil & P.Way/PKG-IV/2014/3740 dtd 3.7.2014	Triveni Engicons Pvt Ltd, 3/6, H.S Tower, L-Road Bistupur, Jamshedpur-831001	4588.57 lakhs	18 Months	18-07-14	Work in progress	1. Tender was invited initially for the work as per the following in between lines & lengths from JOC fly over line in between Ch. 2/052 to Ch. 3/500 & BERO Fly over line in between Ch. 2/310 to Ch. 3/688. Later on additional length of 810.00m in between Ch. 1/500 to Ch. 2/310 of BERO Fly over line has been added to this package and the work length increased to 3636 mtr. in place of 2826.00 mtr., resulted an increase in length of about 29%. According to this addition of extra length, the work scope increased. 2. Land made available by DVC in phase wise and after long gap since starting. 3. Frequent forceful obstruction against the work by the local inhabitants due to non fulfillment of their various demand by DVC. 4. From Ch. 1/850 to Ch. 1/950 of Bero Flyover line - work forcefully stopped by the land owner due to non finalization of land acquisition disputes and payment etc. 5. From Ch. 2/950 to 3/030 of JOC Flyover line - 220.607
51	H.S.Ghosh(SDG/M/C)	65/OT/DVC-RTPS/Civil & P.Way/PKG-III/2012 dated 01.08.2012.	Earthwork in formation, construction of bridges, P.Way Linking works including supply of P.Way Fittings and Track ballast in connection with construction of Railway Infrastructure within the Railway Area of Bero & JOC Rly Station to serve Raghunathpur Thermal Power Station (RTPS) of DVC at Raghunathpur, Dist: Purulia, West Bengal (Pkg-III) (DVC, RTPS)	open	02.08.2012	Two Bid system	12.09.2012	(1) TTIPL – BVSR (JV), Plot No. 8 – 2 – 120/77/5, Ground Floor, Opp. K.B.R. Park, Road No. 2, Banjara Hills, Hyderabad – 500 034. (2) APR – ESSCON (JV) #404, 5th Floor, Bhanu Enclave, Sundar Nagar, Erragadda, Hyderabad – 500 038. (3) ROYAL – SMS (JV), Godrej Waterside Building, Tower No. 1, 4th Floor, No. 401, Plot No. 5, DP Block, Salt Lake, Sector – V, Kolkata – 700 091. (4) TECHNOFAB-ALLIED-BINFRA (JV), P-16, Benick Street, 3rd Floor, (A.C. Mansion), Kolkata – 700 001. (5) MCPL – SECCPL (JV), Gowala Para Road, Jugsalai, Jamshedpur – 831 006. (6) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (7) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001.	(1) TTIPL – BVSR (JV), Plot No. 8 – 2 – 120/77/5, Ground Floor, Opp. K.B.R. Park, Road No. 2, Banjara Hills, Hyderabad – 500 034. (2) APR – ESSCON (JV) #404, 5th Floor, Bhanu Enclave, Sundar Nagar, Erragadda, Hyderabad – 500 038. (3) ROYAL – SMS (JV), Godrej Waterside Building, Tower No. 1, 4th Floor, No. 401, Plot No. 5, DP Block, Salt Lake, Sector – V, Kolkata – 700 091. (4) TECHNOFAB-ALLIED-BINFRA (JV), P-16, Benick Street, 3rd Floor, (A.C. Mansion), Kolkata – 700 001. (5) MCPL – SECCPL (JV), Gowala Para Road, Jugsalai, Jamshedpur – 831 006. (6) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (7) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001.	(1) TECHNOFAB-ALLIED-BINFRA (JV), P-16, Benick Street, 3rd Floor, (A.C. Mansion), Kolkata – 700 001. (2) MCPL – SECCPL (JV), Gowala Para Road, Jugsalai, Jamshedpur – 831 006.	Yes	LoA RITES/RPO-KOL/DVC-RTPS/Civil & P.Way/PKG-III/2013/5290 dtd 20.8.2013	Triveni Engicons Pvt Ltd, 3/6, H.S Tower, L-Road Bistupur, Jamshedpur-831001	4655 Lakhs	24 Months	04-10-13	Work not completed. Contract Forceclosed by DVC wef. 03.10.2015 which has been intimated by DVC vide letter dt. 16.02.2017.	1. Work stopped by GM / S.E. Rly since 23.01.2015 due to pending approval of ESP by Railways followed by land licensing process. 2. Agency has requested RITES/DVC for forceclosing of the contract on account of uncertainty of Railways approval. 3. DVC approved forceclosure of the contract wef. 03.10.2015 which has been intimated by DVC vide letter dt. 16.02.2017. 4. Balance work has been considered for execution under Pkg. VI & VII.
52	A.Kumar(JGM/Tata)	Tata Steel Ltd issued RFQ to their agencies vide No. CPED/SSP/RFO/SI.no.13/18414	Construction of Railway formation in filling/cutting, Minor bridges, Retaining Walls, Track linking including supply of P.Way materials etc., for connectivity of the dispatch of Iron ore to TATA Kalinganagar Plant.	Tata Steel floated Tender enquiry as per their norms.	N.A.	Two Bid System	N.A.	As informed by Tata Steel Ltd. following agencies were participated in their RFQ 1) Kalpataru Power Transmission Ltd. 2) Gayatri Projects Ltd. 3) Shree Narshing Constructions 4) L&T Limited as informed by Tata Steel Ltd.	The tendering process and award of work was not under the purview of RITES. Tata Steel Ltd. did the tendering process and award the work directly to the agency as per their norms. There was no involvement of RITES. Payment to the agencies being made by Tata Steel directly to the agencies.	N.A.	As negotiated by Project Procurement deptt. of Tata Steel Ltd.	W.O.No. 3800009498/109 dt. 30/01/14	1) Shree Narshing Constructions.	19,71,64,268.80	09 months from 31/01/14	12-02-14	Work is being short closed by Tata Steel Ltd.	The work has been completed at available front. Some stretch of land at various locations along the alignment of track towards bulb portion is not available with Tata Steel Ltd. It is to be acquired by Tata Steel Ltd.