

RITES, Regional Project Office(South), Secunderabad

Annexure - I

Details of contracts concluded during the month of Mar 2018

SL No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer L1	Letter of Award No. and date	Name of contractor	Value of Contract ()	Schedule d date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	No. RITES/BLR/OT/24/2017 dt. 23.10.2017	Construction of administrative and academic block(central wing) for Govt. Engineering collegeat Bidar, Bidar for DTE	Open Tender	25.10.2017	Two bid system	14.11.2017	2	1) M/s. Santosh Buildwel, Bengaluru 2) M/s. Haigreeva infratech projects Ltd., Vishakapat	yes	RITES/BLR/DTE-Bidar/E-153/LOA/2018 dt. 12.03.2018	M/s. Santosh Buidwel Infra (P) Ltd. Block 302,Swiss complex, 3rd flr, #33Race course Rd. Bengalur-560001	22,32,76,060.28	15 months from the date f issue of LOA	27.03.2018	-	-
2	RITES/BLR/OT/26/2017 dt. 06.11.2017	Construction of Auditorium & Additional class rooms for Govt. first grade colleges ubder SDP at various locations in Chickballapur dist. For DCE Package-K	Open Tender	06.11.2017	Single Bid System	16.11.2017	3	1) Shri. Keshava Naidu, Bengaluru 2). M/s. Builtech Engineerin g Solutions,	-	RITES/BLR/DCE-SDP-K/E-156/LOA/2018 dt. 12.03.2018	M/s. Builtech Engineering Solutions, No. 1467, 2nd flr, B-Block, Shankaranagar Bengaluru-560092	1,64,48,909.42	15 months from the date f issue of LOA	27.03.2018	-	-

SL No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer	Letter of Award No. and date	Name of contractor	Value of Contract ()	Schedule d date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reason for delay if any
3	RITES/BLR/OT/27/2017 dt. 06.11.2017	Construction of additional class rooms for Govt. first grade colleges under SDP at various locations in Bagalkote and Uttara Kannada dists for DCE Package-L	Open Tender	06.11.2017	Two bid system	17.11.2017	2	1). Shri. Senthil Kumar, Contractor Mysuru, 2) Shri. Keshava Naidu, Bengaluru	-	RITES/BLR/DCE-SDP-L/E-155/LOA/2018 dt. 12.03.2018	Shri. Keshava Naidu, Civil Contractor, #04," Sri Chandrakeshava Nilaya" Balaji Layout, 1st cross, 4th cross,	2,51,67,921.77	15 months from the date of issue of LOA	27.03.2018	-	-
4	NIT No. RITES/BLR/OT/18/2017 Dt. 11.09.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase-II at various locations in Haveri district in Karnataka for Department of Collegiate Education, Bengaluru – Package - F	Open Tender	13.09.2017	Two bid system	28.09.2017	2	1). Shri. Gangadhar Swamy, contractor, Davengere 2) Shri. D.G. Prashanth, contractor, Davengere	yes	RITES/BLR/DCE-SDP-F/E-141/LOA/2018 dt. 01.02.2018	Shri. Gangadhar Swamy, contractor, 1875/171,9th Srinivasa Nagara, Hadadi Rd. Davengere-577005	4,95,98,880.86	-	-	-	-

SL No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer L1	Letter of Award No. and date	Name of contractor	Value of Contract ()	Schedule d date of completi on of supplies / work	Actual date of start of work	Actual date of complet ion	Reason s for delay if any
5	No.RITES/BLR/OT/19/2017 dt. 18.09.2017	Construction of hostel building for PG boys & girls and research scholars boys in Tumkuru university. New campus at Bidarakatte, Tumkuru taluk	Open Tender	19.09.2017	Two bid system	10.10.2017	2	1)M/s. M.R. Protech (P) Ltd. 2) Aryan Constructions, Mysuru	yes	RITES/BLR/TU-I/E-148/LOA/2018DT.15.02.2018	M/s. M.R. Protech (P) Ltd.,10, CMC Complex,BC H Rd., Rajarajeshwari Nagar, Bengaluru-50098	14,35,92,931.62/-	-	-	-	-
6	RITES/BLR/OT/20/2017 dt. 26.09.2017	construction of Automobile block for govt. polytechnic college at Chintamani in Kolar dist. For DTE, Bengaluru	Open Tender	27.09.2017	Single Bid System	12.10.2017	3	1). Shri. Senthil M, contractor, Mysuru 2). Shri. D.G. Prashanth, contractor, Davengere 3) KCR Infra	yes	RITES/BLR/DTE-CHINTA/E-149/LOA/2018/280 DT. 02.02.2018	M/s. KCR Infra,No.1820 /1, 3rd flr C-block, Sahakaranagar, Bengaluru-560092	2,58,99,609.36/-	-	-	-	-
7	RITES/BLR/OT/21/2017 dt. 04.10.2017	Construction of additional class rooms for Govt. first grade colleges under SDP at various locations in Davengere dist. For DCE Package-G	Open Tender	06.10.2017	Two Bid System	24.10.2017	2	1). Shri. S. K. Basvaraj, contractor, Davangere 2). Shri. D.G. Prashanth, contractor, Davengere	yes	RITES/BLR/DCE-SDP-G/E-150/LOA/2018 dt. 01.02.2018	Shri. S. K. Basvaraj, contractor, #553/19,1st stage,2nd Main, 6th cross, Sivakumar Badavan, Nr. Digambika	3,35,33,237.75/-	-	-	-	-

SL No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valued L1	Letter of Award No. and date	Name of contractor	Value of Contract ()	Schedule d date of completi on of supplies / work	Actual date of start of work	Actual date of complet ion	Reason s for delay if any	
8	RITES/BLR/OT /22/2017 dt. 04.10.2017	Construction of additional class rooms for Govt. first grade colleges under SDP at various locations in Dharwad dist. For DCE Package-H	Open Tender	06.10.2017	Single Bid System	25.10.2017	2	1) M/s. Laxmirama constructions contractor, Gangavati dist., Koppal 2). Shri. D.G. Prashanth,	yes	RITES/BLR/DCE-SDP-H/E-151/LOA/2018 dt. 01.02.2018	M/s. Laxmirama constructions contractor, No .151,&152,Ko taiah camp post, Hosakere Tq, Gangavati dist., Koppal-	2,48,86,769.72/-	-	-	-	-	-
9	RITES/BLR/OT /23/2017 dt. 04.10.2017	Construction of additional class rooms for Govt. first grade colleges under SDP at various locations in Bengaluru rural, Library at Kolar & Ramanagara dists. For DCE Package-I	Open Tender	06.10.2017	Single Bid System	26.10.2017	2	1) Shri. M. Senthil Kumar, Contractor, Mysuru. 2) Shri. Damodar Raju, Bengaluru	yes	RITES/BLR/DCE-SDP-I/E-152/LOA/2018 dt. 01.02.2018	P.Damodara Raju, contractor,#19,1st Mani Nrupatunga Nagar, J. P. Nagar,7th phase, Bengaluru-560078	3,04,45,807.11/-	-	-	-	-	-

SL No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer valued L1	Letter of Award No. and date	Name of contractor	Value of Contract ()	Schedule d date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reason for delay if any
10	MITES/SC/C HN/IPRCL/V OC.Pt/TRACK LINKING/04/2017 DT. 16.10.2017 Tender id no. 23165	Execution of P-way works including supply of P. way fittings, turnouts, ballast and allied works for the proposed rail link between port marshalling yard and hare island at VOC port for M/s. IPRCL.	Open Tender	16.10.2017	Two Bid System	16.11.2017	1	M/s. NMC Industries (P) Ltd.	yes	MITES/SC /CHN/IPRCL/VOC Pt./TRACK LINKING/04/2018 dt.04.01.2018	M/s. NMC Industries (P) Ltd. Plot no. 161, 4th lane, Darukhana, Reay Rd. Mumbai-400010	20,99,99,302.04/-	8 months from the date of start of work	-	-	-