

REMCL SBU

Information Regarding status of Tender of REMCL Date:1.05.15 - 31.05.15

S.No.	Tender No	Name of Work	Cost Put to NIT(Rs.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e.g Name of the Bidder, Awarded value etc.	Engineer In-charge
1	REMCL/CO/ NCR/Power Trading / 2014-15	Selection of power trader for purchase of Power through power exchange for Zonal Railways.	-	16.04.15	08 Nos	Open on 16.04.15 & it is under evaluation	i) PTC India Ltd ii) Mittal Processors Pvt Ltd. iii) NTPC Vidyt Vyapar Nigam Ltd. iv) Shree Cement Limited. v) Manikaran Power Ltd. vi) Tata Power Trading Comp.Ltd. vii) JSW Power Trading Comp.Ltd. viii) Global Energy Pvt Ltd.	-	Tender discharged	-	Manish Tiwari (SDGM/REMCL)
2	REMCL/CO/ NCR/Power Trading / 2014-15	Procurement of 50 MW of power for Indian Railways	-	Original Date:- 10.04.15 Extended Date :- 08.06.2015	-	-	-	1.RFQ invited under two stage process for selection of qualified bidder. 2. Financial bids to be called from qualified bidder.	-	-	Ashok Sharma (DGM/REMCL)
3	REMCL/CO/ Western Region/PP-MT/2	Procurement of power for Indian Railways	-	16.07.2015	-	16.07.2015	-	1.RFQ invited under two stage process for selection of qualified bidder. 2. Financial bids to be called from qualified bidder.	-	-	Ashok Sharma (DGM/REMCL)
4	REMCL/CO/ Northern Region/PP-MT/3	Procurement of power for Indian Railways	-	16.07.2015	-	16.07.2015	-	1.RFQ invited under two stage process for selection of qualified bidder. 2. Financial bids to be called from qualified bidder.	-	-	Ashok Sharma (DGM/REMCL)
5	REMCL/CO/ Eastern Region/PP-MT/4	Procurement of power for Indian Railways	-	16.07.2015	-	16.07.2015	-	1.RFQ invited under two stage process for selection of qualified bidder. 2. Financial bids to be called from qualified bidder.	-	-	Ashok Sharma (DGM/REMCL)

Sharma
DGM/REMCL
02/06/15

Done

REMCL-EP.SBU

Information Regarding status of Bill Payment of Working Agencies for the Month of May 2015.

S.No.	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated (Accts)	Status of Bills		Mode of Payment (RTGS/Cheque)
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on	
1	M/s INOX WIND Ltd.	Agreement No. REMCL/CO/25MW/Wind Mill/Rajasthan dated 18.12.2014 for LSTK work.	RA Bill No. 01 for Erection Work	Rs. 38, 35, 008/-	07.05.2015	-	22.05.2015	Indian Bank, Sushant Lok Branch, Gurgaon, Cheque No. 279581 dated 22.05.2015

By Anshu
22/06/15

SBU: Railway Energy Management Company Limited (REMCL)
Details of Contracts Awarded /Concluded/ in progress during Month-May 2015

S.No	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding(Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	RITES/EE/25 MW Wind Farm/Rajasthan, September 2013	Setting up of Wind Farm of 25 MW (±1 MW) in Rajasthan (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M)	Open	02.09.13	Two	21.04.14	Two	M/s Inox Wind Ltd	-M/s Suzlon Energy Ltd	yes	LOAs No.REMCL/CO/Wind Power (25 MW/Land, Supply, O & M, and EPC) dt. 21.11.14	M/s Inox Wind Ltd	Rs. 151.45 Cr	Sep,15	05.12.14	-	-
2	(On quotation basis)	Implementation of 1 st pilot project on Power Trading at Diwana drawl point of Northern Railway(NR) on Delhi Ambala Section of Delhi-Amritsar route through Power Exchange-Upgradation of ABT Metering Infrastructure for two circuits and obtaining all the requisite approvals/clearances	-	-	-	-	-	M/s PTC India Ltd	-	-	LoA No:RITES/CO/RI/EE/Power Trading/NR-DIWANA dt 27.02.14	M/s PTC India Ltd	Rs 30.24 lacs	June,15	-	-	Some long outstanding bill payment is pending, due to which open access permission from SLDC is held up.
3	REMCL/CO/ Metering Infra/Ballabgarh TSS/2014(R)	Metering Infrastructure up-gradation work confirming to the requirement of HVPNL/BBMB/DHBVN at Ballabgarh Grid sub-station of BBMB for Drawal point of Ballabgarh TSS of Northern Railway. Bids invited in :-Single Packet System.	open	09.10.14	Single	20.10.14	one	M/s Mittal Processor Pvt Ltd	-	yes	REMCL/CO/ Ballabgarh Metering Infra/TSS (R)dt 27.02.15	M/s Mittal Processor Pvt Ltd	Rs.24.30 lacs	May,15	04.03.15	-	Delay on account of liaisoning with the client (NR) & HVPNL/BBMB Authorities