

REMCL SBU

Information Regarding status of Tender of REMCL Date:1.07.15 -31.07.15

S.No.	Tender No	Name of Work	Cost Put to NIT(Rs.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e.g Name of the Bidder, Awarded value etc.	Engineer In-charge
1	REMCL/CO/ NCR/Power Trading / 2014-15	Procurement of 50 MW of power for Indian Railways		Original Date:- 10.04.15 Extended Date :- 08.06.2015		Under Evaluation	1. Jaiprakash Power Venture Limited, Noida-201304. 2. GMR, Chhatsgarh Energy Limited. 3. Jindal India Thermal Power Limited. 4. Monnet Ispat & Energy Limited. 5. Shree Cement Limited. 6. Damodar Valley Corporation. 7. Bharat aluminium Comapny Ltd. 8. Adani Power Limited. 9. DB Power Limited. 10. Adhunik Power & Natural Resources Limited.	1. RFQ invited under two stage process for selection of qualified bidder. 2. Financial bids to be called from qualified bidder.		Ashok Sharma (DGM/REMC L)	
2	REMCL/CO/ Western Region/PP-MT/2	Procurement of power for Indian Railways		27.08.2015				1. RFQ invited under two stage process for selection of qualified bidder. 2. Financial bids to be called from qualified bidder.		Ashok Sharma (DGM/REMC L)	
3	REMCL/CO/ Northern Region/PP-MT/3	Procurement of power for Indian Railways		27.08.2015				1. RFQ invited under two stage process for selection of qualified bidder. 2. Financial bids to be called from qualified bidder.		Ashok Sharma (DGM/REMC L)	
4	REMCL/CO/ Eastern Region/PP-MT/4	Procurement of power for Indian Railways		27.08.2015				1. RFQ invited under two stage process for selection of qualified bidder. 2. Financial bids to be called from qualified bidder.		Ashok Sharma (DGM/REMC L)	

Handwritten signature and text: Ashok Sharma (DGM/REMC L)

Handwritten initials: AS

Information Regarding Status of Bill Payment of Working Agencies for the Month of July 2015.

Sl. No	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated (Accts)	Status of Bill		Mode of Payment (RTGS/Cheque)
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on	
1	M/s. INOX WIND Ltd	Agreement No. REMCL/CO/25 MW Wind Mill/Rajasthan Dated 18.12.2014 for LSTK work.	RA Bill No.4.for EPC	Rs. 95,87,520/-	17.07.2015	-	Paid vide Indian Bank Loan A/c No.6328904660 dt. 27.07.2015	RTGS

Handwritten notes:
 443830006
 36/07/15
 05/8/15
 REMCL

Handwritten signature

SBU: Railway Energy Management Company Limited (REMCL)
Details of Contracts Awarded /Concluded/ in progress during Month-July 2015

Annexure - III

S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of work	Actual date of completion	Reasons for delay if any
1	RITES/EE/25 MW Wind Farm/Rajasthan, September 2013	Setting up of Wind Farm of 25 MW (±1 MW) in Rajasthan (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M)	Open	02.09.13	Two	21.04.14	Two	M/s Inox Wind Ltd	M/s Suzlon Energy Ltd	yes	LOAS No.REMCL/CO/Wind Power (25 MW/Land, Supply, O & M, and EPC) dt. 21.11.14	M/s Inox Wind Ltd	Rs. 151.45 Cr	Sep,15	05.12.14	-
2	(On quotation basis)	Implementation of 1 st pilot project on Power Trading at Diwana drawl point of Northern Railway(NR) on Delhi Ambala Section of Delhi-Anritsar route through Power Exchange-Up gradation of ABT Metering Infrastructure for two circuits and obtaining all the requisite approvals/clearances	-	-	-	-	-	M/s PTC India Ltd	-	-	LOA No.:RITES/CO/R/EE/Power Trading/NR-DIWANA dt 27.02.14	M/s PTC India Ltd	Rs 30.24 lacs	June,15	-	Some long outstanding bill payment by NR is pending, due to which open access permission from SLDC is held up & work will be taken up only after the above permission is granted.
3	REMCL/CO/Metering Infra/Ballgarh TSS/2014(R)	Metering Infrastructure up-gradation work confirming to the requirement of HVPNL/BBMB/DHBN at Ballabgarh Grid sub-station of BBMB for Drawal point of Ballabgarh TSS of Northern Railway.Bids invited in :-Single Packet System.	open	09.10.14	Single	20.10.14	one	M/s Mittal Processor Pvt Ltd	-	yes	REMCL/CO/Balabgarh Metering Infra/TSS (R) dt 27.02.15	M/s Mittal Processor Pvt Ltd	Rs.24.30 lacs	10 July,15	06.03.15	Delay on account of liaisoning with the client (NR) & HVPNL/BBMB Authorities.



