

REMCL SBU
Information Regarding status of Tender of REMCL Date : Oct 18

Annexure-1

S.No.	Tender No	Name of Work	Cost Put to NIT (Rs. In Cr.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e,g Name of the Bidder, Awarded value etc.	Engineer In-charge
1	REMCL/CO/Wind / 54 MW/CR	Setting up of 54 MW Grid - Connected Wind Power Project in the state of Maharashtra	Capital Cost- 334 Cr, Estimated Energy Procurement Cost- 762 Cr	05.10.18	1	Under Evaluation	M/S NVVN	-	-	-	Abhishek (DGM/REMCL)
2	REMCL/Rlys./Roof Top/ 2018/1 dt.04.08.2018	Implementation of 1st phase of 100 MW Roof Top Solar	427 Cr	14.11.2018	-	-	-	-	-	-	
3	REMCL/CO/Solar/50 MW/SECR/2018/01 dt.31.08.2018	Setting up of 50 MW solar plant on Railway land at Bhilai under tariff based competitive bidding.	252 Cr	30.11.18	-	-	-	-	-	-	



ANNEXURE – II

Information Regarding Status of Bill Payment of Working Agencies for the Month of October 2018

Sl. No	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated (Accts)	Status of Bill		Mode of Payment (RTGS/Cheque)
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on	
1	M/s PTC India Ltd.	REMCL/ CO/ IR/ Power Management /2017 dtd. 04.10.17	BD/2018-19/ 046 dt.03.08.2018	9,75,000	07.08.18	Paid	14.09.2018	RTGS
2	M/s PTC India Ltd.	REMCL/ CO/ IR/ Power Management /2017 dtd. 04.10.17	Final Bill BD/2018-19/ 056 dt.24.08.2018	9,75,000	27.08.2018	Under Process	-	-
3	M/s Suzlon Energy	REMCL/CO/ Windmill/10.5 MW/SR dt.14.03.18	SEL/REMCL/2018-19/Supply-01 dt.14.09.2018.	4,66,50,000	17.09.2018	Paid	75% payment done on 28.09.18	RTGS
4	M/s Suzlon Energy	REMCL/CO/ Windmill/10.5 MW/SR dt.14.03.18	SEL/REMCL/2018-19/Supply-02 dt.14.09.2018.	27,98,99,997	17.09.2018	Paid	75% payment done on 28.09.18	RTGS
5	M/s Suzlon Energy	REMCL/CO/ Windmill/10.5 MW/SR dt.14.03.18	SEL/REMCL/2018-19/EPC dt.14.09.2018.	1,99,04,100	17.09.2018	Paid	75% payment done on 28.09.18	RTGS
6	M/s Inox Wind Limited	REMCL/CO/25 MW/ Windmill/ Rajasthan dtd.18.12.14	IWLR18190005 dt.07.07.18	64,30,192	25.09.2018	Under Process	-	-

SBU: Railway Energy Management Company Limited (REMCL)
Details of Contracts Awarded /Concluded/ In progress during Month of Oct -18

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies /work	Actual date of start of work	Actual date of completion	Reasons for delay if any
In Progress																	
1	REMCL/CONCR/Power Trading/ 2014-15	Procurement of 50 MW Power for Indian Railways for NCR at CTU Connected grid substation at Dadri & Auriya (Phaphund) of NCR in state of Uttar Pradesh.	Open	10.03.05	Two stages (Stage I- RFQ) (Stage II-RFP)	08.06.15	10 Nos.	1) Jaiprakash Power Venture Limited, Noida-201304. 2) GMR Chhattisgarh Energy Limited. 3) Jindal India Thermal Power Limited. 4) Damodar Valley Corporation 5) Adani Power Limited. 6) DB Power Limited. 7. Adhunik Power & Natural Resources Limited.	1. Monnet Ispat & Energy Limited. 2. Shree Cement Ltd. 3. Bharat aluminium Company Ltd.	L1 bidder was disqualified in the 1 st round of bidding. In second round of bidding 4. nos. of bidders were invited and contract was awarded to the Adani Power Ltd.	LOA no. REMCL/CO/PT/NCR-Bilateral dt: 08.10.15.	M/s Adani Power Ltd. Ahmadabad	Awarded Value: 412.136 Cr.	3 Years from commencement of supply of power, i.e. 31.10.2018 - from 01.11.2015	-	-	Power flow on MTOA basis commenced from 01.12.2015
2	REMCL/CO/Northern Region/PP-MT/3	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP-35, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.15	Two stages (Stage I- RFQ)(Stage II-RFP)	07.10.15	14	1. Adani Power Ltd 2. Korba West Power comp Ltd 3. Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5. Rattan India Ltd 6. MB Power Ltd	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd. 3. Haryana Power Generation Corporation Ltd.	YES	LOA- REMCL/CO/Northern Region/PP-MT/03. dt. 26.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value: 1694.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval	-	i) PPA signed for the state of Rajasthan between WCR & JITPL on dt. 15-03-2016. ii) For the states of UP, Punjab, Haryana & Delhi PPA signed between Northern Rly and JITPL on 13.04.2016. iii) Power Flow in the state of Rajasthan started on Short Term in the month of Jan 2017. Power flow on MTOA basis commenced from 1.04.17. iv) Power flow on MTOA for Haryana commenced in Haryana from 20.04.18. v) NOC issued by UPSLDC for 100 MW Quantum on 30.12.2017 w.e.f from 01.07.2018 to 30.06.2021. power flow on STOA start on 3 TSS (7.5 MW) from April 18. vi) Power flow started on MTOA basis in UP w.e.f. 08.07.2018. vii) JITPL they issued termination notice dt. on 23.09.2018 and reduced DC to zero in U.P. viii) JITPL power has been replaced by BRBCL power w.e.f. 28.10.18 in U.P. ix) JITPL has filed petition No.- 303/MP/2018 for termination of APP and return of B.G. for the state of Punjab

SBU: Railway Energy Management Company Limited (REMCL)
 Details of Contracts Awarded /Concluded/ In progress during Month of Oct -18

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
								7.Essar.Power.M.P Ltd 8.GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.Balco									
3	REMCL/CO/ Eastern Region/ PP-MT/4*	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar- 50 MW, Odisha- 110)	Open	28.05.2015	Two stages (Stage I- RFQ) (Stage II-RFP)	07.10.15	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd	YES	LOA:- REMCL/CO/Eastern Region /PP-MT/04. dt.25.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA has been signed on 15-03-16 between M/s JITPL & ECR for the state of Bihar. ii) PPA has been signed on 04-03-2016 between ECOR & M/s JITPL for the state of Odisha. iii. Petition filed by OPTCL for Conditions of license for Railways as distribution licensee which is pending disposal as on date. (iv) NOC for State of Bihar has not been issued for JITPL (v) JITPL filed petition No.- 304/MP/2018 in CERC for termination of APP and return of B.G. for the state of Bihar.

2

SBU: Railway Energy Management Company Limited (REMCL)
Details of Contracts Awarded /Concluded/ in progress during Month of Oct -18

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies /work	Actual date of start of work	Actual date of completion	Reasons for delay if any
S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies /work	Actual date of start of work	Actual date of completion	Reasons for delay if any
5	REMCL/Rly/Roof	Implementation of 67 MW Grid Connected	Open	13.4.17	Single stage two packet	03.7.17	16	1. M/s JBM Solar Private Limited	1. M/s JBM Solar Private Limited	Yes	i. LOA No. REMCL/CO/R/Solar/67	M/s Sangam Advisor Rd.	Awarded Value:-	9 months from	-	-	-
6	REMCL/Rly/Tr. Line/RF P/Con/16-17/MGS-HWH/1	Selection of Technical Consultant for a Feasibility report for Mugsarai-Howrah Transmission Project.	Open	17.09.16	Single stage two packet system	12.01.17	4	1. M/s Medhaj Techno Concept Pvt.Ltd.in Consortium with M/s Arcon Power trans pvt.ltd. 2. M/s Voyants Solution Pvt.Ltd.in Consortium with M/s Energy Infratech Pvt.Ltd. 3. M/s ABPS Infrastructure Advisory Pvt.Ltd.in Consortium With DAR Engineering. 4. M/s Lahmer International (India) Pvt.Ltd.	1. M/s Voyants Solution Pvt.Ltd.in Consortium with M/s Energy Infratech Pvt.Ltd. 2. M/s ABPS Infrastructure Advisory Pvt.Ltd.in Consortium With DAR Engineering. 3. M/s Lahmer International (India) Pvt.Ltd.	Yes	LOA no.REMCL/Rly/Tr.line/ RFP/Con/16-17/MGS-HWH/1 dtd.23.10.17.	M/s Medhaj Techno Concept Pvt.Ltd.in Consortium with M/s Arcon Power trans pvt.ltd.	Awarded Value:- 1.91 crore	18 week from date of start of work.	-	-	-
7	REMCL/CO/Rly/HNSRC L01	Selection of agency for Techno-Economic Study and related survey of power sourcing arrangements for Mumbai-Ahmedabad High Speed Rail Corridor	Open	21.09.2017	Two packet system	12.10.17	2	1. M/s Tata Consulting Ltd. 2. M/s Feedback Infra pvt.ltd.	1. M/s Tata Consulting Ltd.	Yes	LOA No.REMCL/CO/Rly/NH SRC/01 d120.11.2017	M/s Feedback Infra pvt.ltd.	Awarded Value:- 1.88 Cr.	(i) 75 days (Phase-I) from date of award of work. (ii) 150 Days (Ph-II) from date of award of work.	-	-	Final phase -I report submitted on 26.06.2018.
8	REMCL/RFP/MT J-BH/01	Selection of Technical Consultant for a Feasibility report for Malhura-Bharuch Transmission Line Project.	Open	23.02.17	Single stage two packet system	18.04.17	3	1. Medhaj Techno Concept Pvt.Ltd. 2. Feedback Infra 3 PFC Consulting	PFC Consulting	Yes	LOA no. REMCL/RFP/MTJ-BH/01 d1.08.11.2017.	M/s Feedback Infra	Awarded Value:- 2.20 crore	18 week from date of start of work.	-	-	-
9	REMCL/CO/Windm/10.5 MW/SR	Setting up of Wind Farm of 10.5 MW (5X2.1 MW) in the State of Tamil Nadu (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O & M).	Open	07.06.2017	Two Packet System	04.10.2017	2	i. M/s Suzlon. ii. M/s Siemens Gamesha.		Yes	i) REMCL /CO/Windm/10.5 MW/SR/ Land d1.26.02.2018. (ii) REMCL /CO/ Windm/10.5/SR/Supply d1. 26.02. 2018. (iii) REMCL /CO/ Windm/10.5/SR/EPC d1.26.02.2018. (iv)	M/s Suzlon.	i. Land-Rs 35132500 /- ii. Supply-46649999 Rs. iii. EPC- 16586750 Rs. iv. O&M- Rs.11225	9 month from the date of start for LSTK work. 13.12.18	-	-	-
10	REMCL/Wind/35/MW/2017	Scheme for setting up of 16 MW Grid Connected Wind Power Projects in the states of Tamil Nadu, AP, MP, and Maharashtra.	Open	10.03.2017	Two Packet System	14.09.2017	1	1. M/s Inox Wind Infrastructure Services Ltd.		Yes	REMCL/CO/R/Wind/6 MW/inox/LOA d1.05.01.2018.	M/s Inox Wind Infrastructure Services Ltd..	Work Awarded for cost of energy procured for 25 Yr for 6 MW (@ 5.18) in Maharashtra Rs.139	12 month from the date of issuance of LOA.	-	-	-

SBU: Railway Energy Management Company Limited (REMCL)
 Details of Contracts Awarded /Concluded/ In progress during Month of Oct -18

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding(Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No.& date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
11	REMCL/Rly/Roof Top/2017/2 d.03.11.2017	Implementation of Grid Connected roof top solar power plant for Indian Railways.	Open	09.01.2018	Two Packet System	20.03.18	9	1) M/s Fourth PartnerEnergy . 2 M/s Azure Power roof top (Genco) pvt.ltd. 3 M/s Amplus Energy Solution pvt.ltd. 4) M/s Clean Max enviro energy Soln Pvt.Ltd. 5)M/s Tata Power Renewable Energy ltd. 6) M/s Renew Solar Energy pvt.ltd.	1) M/s Rays Power Infra. 2) M/s Mundra Solar Pvt. Ltd. 3) M/s Surya International.	Yes	(i) M/s Amplus Energy Solution Pvt.Ltd. . LOA:- REMCL/CO1R/Solar/32 MW/LOA/ 06/09 dt.14.05.2018. (ii) M/s Azure Power roof top Genco pvt. Ltd. LOA: 32 MW/LOA/04/09/Azure dt.14.05.2018 (iii) M/s Clean Max enviro energy solution pvt.ltd. LOA: REMCLCO/SR/Solar/3 2 MW/LOA/ 07/09/ clean max dt.14.05.2018. (iv) M/s Clean Max enviro energy solution pvt.ltd.	(i) M/s Amplus Energy Solution Pvt.Ltd. (ii) M/s Azure Power roof top Genco pvt. Ltd. (iii) M/s Cleanmax enviro energy solutions.	Awarded Value:- 205 Cr.	9 months from signing of PPA.			

DR