

Information Regarding status of Tender of REMCL Date : Sep 18

| S.No. | Tender No | Name of Work | Cost Put to NIT (Rs. In Cr.) | Date of Receipt of tender (Technical Bid) & opening date | No. of bidders submitted the bid | Status of Technical Bids | Name of bidders submitted the bids | Date of opening of the Tender (Financial Bid) | Status of Financial Bid | Details of Award of work e.g Name of the Bidder, Awarded value etc. | Engineer In-charge |
|-------|---|---|--|--|----------------------------------|--------------------------|------------------------------------|---|-------------------------|---|----------------------|
| 1 | REMCL/CO/Wind / 54 MW/CR | Setting up of 54 MW Grid -Connected Wind Power Project in the state of Maharashtra | Capital Cost-334 Cr, Estimated Energy Procurement Cost- 762 Cr | 05.10.18 | 01- | under NIS evaluation | MMVNS | - | - | - | Abhishek (DGM/REMCL) |
| 2 | REMCL/Rlys./Roof Top/ 2018/1 dt.04.08.2018 | Implementation of 1st phase of 100 MW Roof Top Solar | 427 Cr | 14.11.2018 24.10.18 | - | - | - | - | - | - | |
| 3 | REMCL/CO/Solar/50 MW/SECR/2018/01 dt.31.08.2018 | Setting up of 50 MW solar plant on Railway land at Bhilai under tariff based competitive bidding. | 252 Cr | 30.11.18 | - | - | - | - | - | - | |

Am
3/10

ANNEXURE – II

Information Regarding Status of Bill Payment of Working Agencies for the Month of September 2018

| Sl. No | Name of Contractor | Agreement No. | Bill Details | | Bill Received at HQ dated (Accts) | Status of Bill | | Mode of Payment (RTGS/Cheque) |
|--------|-----------------------|---|--|--------------------|-----------------------------------|---------------------------|------------------------------|-------------------------------|
| | | | Bill No. | Bill Amount in Rs. | | Under Process of Checking | Payment Released on | |
| 1 | M/s PTC India Ltd. | REMCL/ CO/ IR/ Power Management /2017 dtd. 04.10.17 | BD/2018-19/ 046 dt.03.08.2018 | 9,75,000 | 07.08.18 | Paid | 14.09.2018 | RTGS |
| 2 | M/s PTC India Ltd. | REMCL/ CO/ IR/ Power Management /2017 dtd. 04.10.17 | Final Bill BD/2018-19/ 056 dt.24.08.2018 | 9,75,000 | 27.08.2018 | Under Process | - | - |
| 3 | M/s Suzlon Energy | REMCL/CO/ Windmill/10.5 MW/SR dt.14.03.18 | SEL/REMCL/2018-19/Supply-01 dt.14.09.2018. | 4,66,50,000 | 17.09.2018 | Paid | 75% payment done on 28.09.18 | RTGS |
| 4 | M/s Suzlon Energy | REMCL/CO/ Windmill/10.5 MW/SR dt.14.03.18 | SEL/REMCL/2018-19/Supply-02 dt.14.09.2018. | 27,98,99,997 | 17.09.2018 | Paid | 75% payment done on 28.09.18 | RTGS |
| 5 | M/s Suzlon Energy | REMCL/CO/ Windmill/10.5 MW/SR dt.14.03.18 | SEL/REMCL/2018-19/EPC dt.14.09.2018. | 1,99,04,100 | 17.09.2018 | Paid | 75% payment done on 28.09.18 | RTGS |
| 6 | M/s Inox Wind Limited | REMCL/CO/25 MW/ Windmill/ Rajasthan dtd.18.12.14 | IWLR18190005 dt.07.07.18 | 64,30,192 | 25.09.2018 | Under Process | - | - |

2/10

SBU: Railway Energy Management Company Limited (REMCL)
Details of Contracts Awarded /Concluded/ In progress during Month of Sep -2018

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
|--------------------|---------------------------------------|--|------------------------|----------------------------|---|--------------------------------|-------------------------|---|--|---|---|-------------------------------------|----------------------------|---|--|--|--|
| S. No | Tender No. | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/Two Bld System) | Last date of receipt of tender | No. of Tenders Received | Nos. & Names of parties qualified after technical evaluation | Nos. & Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer /evaluated L1 | Letter of award No. & date | Name of Contractor | Value of contract | Schedule date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay if any |
| In Progress | | | | | | | | | | | | | | | | | |
| 1 | REMCL/CO/NCR (Power Trading/ 2014-15) | Procurement of 50 MW Power for Indian Railways for NCR at CTU Connected grid substation at Dadri & Auriya (Phaphund) of NCR in state of Uttar Pradesh. | Open | 10.03.05 | Two stages (Stage I- RFQ) (Stage II- RFP) | 08.06.15 | 10 Nos. | 1) Jayprakash Power Venture Limited, Noida-201304. 2) GMR Chhattisgarh Energy Limited. 3) Jindal India Thermal Power Limited. 4) Damodar Valley Corporation 5) Adani Power Limited. 6) DB Power Limited. 7. Adhunik Power & Natural Resources Limited. | 1. Monnet Ispat & Energy Limited. 2. Shree Cement Ltd. 3. Bharat aluminium Company Ltd. | L1 bidder was disqualified in the 1 st round of bidding. In second round of bidding 4. nos. of bidders were invited and contract was awarded to the Adani Power Ltd. | LOA no. REMCL/CO/PT/N CR-Bilateral dt: 08.10.15. | M's Adani Power Ltd. Ahmadabad | Awarded Value: 412.136 Cr. | 3 Years from commencement of supply of power. i.e. 31.10.2018 from 01.11.2015 | - | - | Power flow on MTOA basis commenced from 01.11.2015 |
| 2 | REMCL/CO/Northern Region/P-MT/3 | Procurement of 220 MW of power for Indian Railways in Northern Region (MTOA basis) (UP-85, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55) | Open | 28.05.15 | Two stages (Stage I- RFQ) (Stage II- RFP) | 07.10.15 | 14 | 1. Adani Power Ltd 2. Korba West Power comp lid 3. Jindal India Thermal Power 4. Jayprakash Power Venture 5. Rattan India Ltd 6. MB Power Ltd 7. Essar Power. M.P Ltd 8. GMR- Chhattisgarh 9. D.B. Power Ltd 10. TRN Energy Pvt Ltd 11. Balco | 1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd. 3. Haryana Power Generation Cooperation Ltd. | YES | LOA- REMCL/CO/Northern Region/PP-MT/03. dt.26.02.16 | M's Jindal india Thermal Power Ltd. | Awarded Value: 1894.59 Cr. | 3 Years from commencement of supply of power. | 3 years commencing from the date of getting MTOA approval. | i) PPA signed for the state of Rajasthan between WCR & JITPL on dt.15-03-2016. ii) For the states of UP, Punjab, Haryana & Delhi PPA signed between Northern Rly and JITPL on 13.04.2016. iii) Power Flow in the state of Rajasthan started on Short Term in the month of Jan 2017. Power flow on MTOA basis commenced from 20.04.17. iv) Power flow on MTOA for Haryana commenced in Haryana from 01.10.2017. v) Power flow started on MTOA basis in UP w.e.f.08.07.2018. | |

[Signature]
3/10

| Tender No. | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/Two Bid System) | Last date of receipt of tender | No. of Tenders Received | Nos. & Names of parties qualified after technical evaluation | Nos. & Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer /evaluated L1 | Letter of award No. & date | Name of Contractor | Value of contract | Schedule date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay if any |
|------------|--|------------------------|----------------------------|---|--------------------------------|-------------------------|---|--|---|--|-------------------------------------|-----------------------------|--|--|---------------------------|---|
| 3 | REMCL/CO/ Eastern Region/PP-MT/4* Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar, 50 MW, Odisha-110) | Open | 28.05.2015 | Two stages (Stage I-RFO) (Stage II-RFP) | 07.10.15 | 14 | 1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh 9. D.B. Power Ltd 10. TRN Energy Pvt Ltd 11. JSW Power Trading Company Ltd 12. Balco | 1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd | YES | LOA-REMCL/CO/Eastern Region /PP-MT/04. dt.25.02.16 | M/s Jindal India Thermal Power Ltd. | Awarded Value:- 1242.21 Cr. | 3 Years from commencement of supply of power. | 3 years commencing from the date of getting MTOA approval. | - | i) PPA has been signed on 15-03-16 between M/s JITPL & ECR for the state of Bihar. ii) PPA has been signed on 04-03-2016 between ECR & M/s JITPL for the state of Odisha. iii. Petition filed by OPTCL for Conditions of license for Railways as distribution licensee which is pending disposal as on date. iv) NOC for State of Bihar has not been issued for JITPL. |
| 4 | REMCL/CO/ Western Region/PP-MT/02 Procurement of 205 MW of power for Indian Railways in Western Region. (MTOA basis) (MP-135, Chattisgarh-70) | Open | 28.05.2015 | Two stages (Stage I-RFO) (Stage II-RFP) | 07.10.15 | 16 | 1. PTC India Ltd 2. Adani Power Ltd, Ahmedabad 3. Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5. Essar Power M.P. Ltd 6. Rattan India Ltd 7. MB Power Ltd 8. Essar Power M.P Ltd 9. GMR- Chhattisgarh Energy Ltd 10. D.B. Power Ltd 11. TRN Energy Pvt Ltd 12. Balco Ltd, Chattisgarh | 1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd 3. Jhabua Power Ltd 4. Shripur Power Pvt Ltd | YES | LOA-REMCL/CO/Western region/PP-MT/02 dt.17.3.16. | M/s Jindal India Thermal Power Ltd. | Awarded Value:- 1630.67 Cr. | 3 Years from commencement of supply of power. | 3 years commencing from the date of getting MTOA approval. | - | i) PPA signed between WCR & JITPL on dt. 11.04.2016. ii) PPA signed between SECR and JITPL on 08.04.16. iii) Power Flow in the state of MP has been started on Short Term Basis from 02.07.2016. iv) NOC from MPPTCL issued on 24.09.16 w.e.f. 01.04.17 for MTOA. v) MTOA granted from PGCIL on 09.11.2016, for M.P. vi) Power flow on MTOA basis commenced from 01.04.17 in the state of M.P. vii) NOC for Chattisgarh state has not been issued. viii) petition filed by SECR in CSECR for issuance of NOC for grant of open access. CSERC has passed an order on dt.06.06.2018 and directed to resolve technical/commercial issues. |

3/10

| Tender No. | Item/Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Bidding (Single/Two Bid System) | Last date of receipt of tender | No. of Tenders Received | Nos. & Names of parties qualified after technical evaluation | Nos. & Names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer /evaluated L1 | Letter of award No. & date | Name of Contractor | Value of contract | Schedule date of completion of supplies / work | Actual date of start of work | Actual date of completion | Reasons for delay if any | |
|------------|--|---|----------------------------|---|--------------------------------|-------------------------|--|---|--|----------------------------|--|--|--|---|---------------------------|--------------------------|--|
| 5 | REMCL/Rly/Roof Top/2017/1 dt.13.04.2017 | Implementation of 67 MW Grid Connected Roof Top Solar power plant for Indian Railways. | Open | 13.4.17 | Single stage two packet system | 03.7.17 | 16 | 1.M/s JBM Solar Private Limited 2. M/s AMP Solar. 3. M/s Renew Solar Energy Pvt Limited (RSEPL) 4. M/s Surya International 5.M/s Sunsure Energy Pvt.Ltd 6.M/s S.G.Renewable Energy Pvt.Ltd. 7.M/s Sangam advisors Ltd 8.M/s Alfa Infraprop Private Ltd. 9.M/s Subhash Infraengineers 10.M/s Fourth Partner Energy 11.M/s Azure Power Rooftop 12.M/s Amplus Energy 13.M/s Mytrah Energy (India) Pvt.Ltd. 14.M/s Hero Solar 15.M/s Clean Max 16.M/s Gensol Engineering | 1.M/s JBM Solar Private Limited 2. M/s AMP Solar. 3. M/s Surya International 4.M/s Sunsure Energy Pvt.Ltd 5.M/s S.G.Renewable Energy Pvt.Ltd. 6.M/s Alfa Infraprop Private Ltd. 7.M/s Subhash Infraengineers 8.M/s Amplus Energy 9.M/s Hero Solar 10.M/s Clean Max 11.M/s Gensol Engineering | Yes | i.LOA No. REMCL/CO/IR/Solar/67 MW/Sangam/LOA/05 dt.13.10.17-3.30 MW. ii. LOA No.REMCL/CO/IR/Solar 67 MW/Azure/LOA/02-13.10.17-20 MW. iii.LOA No - REMCL/CO/IR/Solar 67 MW/Forth partener/LOA/03 dt.13.10.17-4 MW. iv.LOA No.REMCL/CO/IR/Solar 67 MW/Mytrah/LOA/01 dt.13.10.17-25.72 MW. | i. M/s Sangam Advisor Ltd. ii. M/s Azure power roof top pvt ltd. iii. M/s Fourth Partner Energy p.Ltd. iv. Renew Solar Energy pvt ltd. v.M/s Mytra Energy Pvt Ltd. | Awarded Value:- 404.4 Cr. | 9 months from signing of PPA | | | |
| 6 | REMCL/Rly/Tr. Line/RFP/Con/16-17/MGS-HWH/1 | Selection of Technical Consultant for a Feasibility report for Mugalasaral-Hovrah Transmission Project. | Open | 17.09.16 | Single stage two packet system | 12.01.17 | 4 | 1. M/s Medhaj Techno Concept Pvt.Ltd.in Consortium with M/s Arcon Power trans pvt.Ltd. 2.M/sVoyants Solution Pvt.Ltd in Consortium with M/s Energy Infratech Pvt.Ltd. 3. M/s ABPS Infrastructure Advisory Pvt.Ltd in Consortium With DAR Engineering. 4. M/s Lahmer International (India) Pvt.Ltd. | 1.M/sVoyants Solution Pvt.Ltd in Consortium with M/s Energy Infratech Pvt.Ltd. 2. M/s ABPS Infrastructure Advisory Pvt.Ltd in Consortium With DAR Engineering. 3. M/s Lahmer International (India) Pvt.Ltd. | Yes | LOA no.REMCL/Rly/Tr.line/RFP/Con/16-17/MGS-HWH/1 dt:23.10.17. | M/s Medhaj Techno Concept Pvt.Ltd.in Consortium with M/s Arcon Power trans pvt.Ltd. | Awarded Value:- 1.91 crore | 18 week from date of start of work. | | | |
| 7 | REMCL/CO/Rly/NHSRCL/01 | Selection of agency for Techno-Economic Study and related survey of power sourcing arrangements for Mumbai-Ahemdabad High Speed Rail Corridor | Open | 21.09.2017 | Two packet system | 12.10.17 | 2 | 1.M/s Tata Consulting Ltd. 2. M/s Feedback Infra pvt.Ltd. | 1.M/s Tata Consulting Ltd. | Yes | LOA No.REMCLCO/Rly/NHSRCL/01 dt.20.11.2017 | M/s Feedback Infra pvt.ltd. | Awarded Value-1.88 Cr. | (i) 75 days (Phase-I) from date of award of work. (ii) 150 Day (Ph-II) from date of award of work. | | | Final phase -I report submitted on 26.06.2018. |

Handwritten signature/initials

| | | | | | | | | | | | | | | | | | |
|----|---|---|------|------------|--------------------------------|------------|---|---|--|-----|---|---|---|---|--|--|--|
| 8 | REMCL/RFP/MTJ/BH/01 | Selection of Technical Consultant for a Feasibility report for Mathura-Bharuch Transmission Line Project. | Open | 23.02.17 | Single stage two packet system | 18.04.17 | 3 | 1. Medhaj Techno Concept Pvt.Ltd. 2. Feedback Infra 3 PFC Consulting | PFC Consulting | Yes | LOA no. REMCL/RFP/MTJ-BH/01 dt.08.11.2017. | M/s Feedback Infra | Awarded Value:- 2.20 crore | 18 week from date of start of work. | | | |
| 9 | REMCL/CO/Windmill/10.5 MW/SR | Setting up of Wind Farm of 10.5 MW (5X2.1 MW) in the State of Tamil Nadu (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O & M). | Open | 07.06.2017 | Two Packet System | 04.10.2017 | 2 | M/s Suzlon. M/s Siemens Gamesha. | | Yes | i) REMCL/CO/Windmill/10.5 MW/SR/ Land dt.26.02.2018. (ii) REMCL / CO / Windmill /10.5/SR/Supply dt. 26.02.2018 . (iii) REMCL /CO / Windmill /10.5/SR/EPC dt.26.02.2018. (iv) REMCL/CO/Windmill/10.5 MW/SR/ O & M dt.26.02.2018 | M/s Suzlon. | i. Land-Rs 35132500/- ii. Supply-466499998 /- iii. EPC-165867500 /- iv. O&M-Rs.112256214/- | 9 month from the date of start for LSTK work. | | | |
| 10 | REMCL/Wind/35/MW/2017 | Scheme for setting up of 16 MW Grid Connected Wind Power Projects in the states of Tamil Nadu, AP, MP, and Maharashtra. | Open | 10.03.2017 | Two Packet System | 14.09.2017 | 1 | i. M/s Inox Wind Infrastructure Services Ltd. | | Yes | REMCL/CO/IR/Wind/6 MW/Inox/LOA dt.05.01.2018. | M/s Inox Wind Infrastructure Services Ltd.. | Work Awarded for cost of energy procured for 25 Yr for 6 MW (@ 5.18) in Maharashtra Rs.139 cr | 12 month from the date of issuance of LOA. | | | |
| 11 | REMCL/Rty/Roof Top/2017/2 dt.03.11.2017 | Implementation of Grid Connected rooftop solar power plant for Indian Railways. | Open | 09.01.2018 | Two Packet System | 20.03.18 | 9 | 1) M/s Fourth Partner Energy . 2) M/s Azure Power roof top (Genco) Pvt.Ltd. 3) M/s Amplus Energy Solution Pvt.Ltd. 4) M/s Clean Max enviro energy Soln Pvt.Ltd. 5) M/s Tata Power Renewable Energy Ltd. 6) M/s Renew Solar Energy Pvt.Ltd. | 1) M/s Rays Power Infra. 2) M/s Mundra Solar Pvt. Ltd. 3) M/s Surya International. | Yes | (i) M/s Amplus Energy Solution Pvt.Ltd. . LOA:- REMCL/CO/IR/Solar/32 MW /LOA/06/09 dt.14.05.2018. (ii) M/s Azure Power roof top Genco Pvt. Ltd. LOA: 32 MW/LOA/04/09/Azure dt.14.05.2018 (iii) M/s Clean Max enviro energy solution Pvt.Ltd. LOA: REMCL/CO/SR/Solar/32 MW/LOA/07/09/ clean max dt.14.05.2018. (iii) M/s Clean Max enviro energy solution Pvt.Ltd. | (i) M/s Amplus Energy Solution Pvt.Ltd. (ii) M/s Azure Power roof top Genco Pvt. Ltd. (iii) M/s Cleanmax enviro energy solutions. | Awarded Value:-205 Cr. | 9 months from signing of PPA. | | | |

3/10