

## REMCL SBU

Information Regarding status of Tender of REMCL Date : March'19

Annexure-1

S.No.	Tender No	Name of Work	Cost Put to NIT (Rs. In Cr.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e.g Name of the Bidder, Awarded value etc.	Engineer In-charge
1	REMCL/Rlys./Roof Top/ 2018/1 dt.04.08.2018	Implementation of 1st phase of 100 MW Roof Top Solar	427 Cr	20.11.18	8	Evaluated	1.Sri ram cables pvt. Ltd 2. AMP Solar India Pvt Ltd 3.Fourth Partner Energy Pvt.Ltd 4. Refex Energy Limited 5.Surya Inter National 6.Azure Power Rooftop Pvt.Ltd 7. SG Renewable Energy Pvt.Ltd 8.Clean Max Enviro Energy solution Pvt.Ltd	07.1.2019	Evaluated	(i) LOA No. REMCL/CO/IR/Solar 80 MW/ Azure Power/ LOA/01 dt.13.02.2019, Awarded quantum- 6.03 MW, Awarded Value- Rs.31.96 crores. (ii) LOA No. REMCL/CO/IR/Solar 80 MW/ Refex Energy/ LOA/02 dt.13.02.2019, Awarded quantum- 29.45 MW, Awarded Value- Rs.111.91 crores. (ii) LOA No. REMCL/CO/IR/Solar 80 MW/ SG/ LOA/04 dt.13.02.2019, Awarded quantum- 2.32 MW, Awarded Value- Rs.14.32 crores.	Abhishek (SDGM/REMCL)
2	REMCL/CO/Solar/50 MW/SECR/2018/01 dt.31.08.2018	Setting up of 50 MW solar plant on Railway land at Bhilai under tariff based competitive bidding.	252 Cr	19.12.18	2	Evaluated	1.M/S Refex 2.M/S Sapoor ji pallongi	18.02.19	Evaluated	Discovered Tariff is under approval of Rly.Bd	Abhishek (SDGM/REMCL)
3	REMCL/CO/SOLAR/ 2MWP/NP/2019/dt 12.01.2019	2MW Solar PV Power Plant along the Railways tracks (Delhi-Ambala) near Diwan Station	8.08 Cr.	27.02.2019	1	Evaluated	M/S Broil Solar Energy Pvt. Ltd,Chennai	12.03.2019	Evaluated	The work shall only be awarded after getting land clearances from Northern Railway for the project.	Ashok Sharma (DGM/REMCL)




## Annexure-II

## Information Regarding Status of Bill Payment of Working Agencies for the Month of March, 2019

Sl. No	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated(Accts)	Status of Bill		Mode of Payment(RTG S/Cheque)
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on	
1	M/s Inox Wind Limited	REMCL/CO/26 MW/ Windmill/ Rajasthan dtd.18.12.14	IWLRJ18190008 dt.05.11.18 (Received on 06.03.2019)	72,59,209	06.03.2019	Paid	Amount of Rs. 21,91,785/- released on 29.03.2019	RTGS
2	M/s Suzlon Energy Limited	REMCL/CO/WINDMILL/ 10.5MW/SR Dt.14.03.2018	SEL/REMCL/201 8-19/SUPPLY- 05 Dt 08-03-19	2,33,25,000	14.03.2019	Paid	Combined Payment of invoices at S.no. 2 & 3 amounting to Rs.2,19,80,288/- released on 28.03.2019	RTGS
3	M/s Suzlon Energy Limited	REMCL/CO/WINDMILL/ 10.5MW/SR Dt.14/03/2018	SEL/REMCL/201 8-19/ EPC-09 dt 08-03-19	82,93,375	14.03.2019	Paid		RTGS
4.	M/s PTC India Limited	REMCL/CO/IR/Power Management/2018/dtd. 19.03.2019	PTC/BD/REMCL/ dtd.08.03.2019	11,28,080	19.03.2019	Under process	-	-

*Handwritten signature*

*Shalini*

**SRU: Railway Energy Management Company Limited (REMCL)**  
**Details of Contracts Awarded /Concluded/ In progress during Month of March-2019**

S.No	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No.& date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any
<b>In Progress</b>																	
1	REMCL/CO/NCR /Power Trading/2014-15	Procurement of 50 MW Power for Indian Railways for NCR at CTU Connected grid substation at Dadri & Auriya (Phaphund) of NCR in state of Uttar Pradesh.	Open	10.03.05	Two stages (Stage I-RFQ) (Stage II-RFP)	08.06.15	10 Nos.	1) Jaiprakash Power Venture Limited, Noida-201304. 2) GMR Chhattisgarh Energy Limited. 3) Jindal India Thermal Power Limited. 4) Damodar Valley Corporation 5) Adani Power Limited. 6) DB Power Limited. 7) Adhunik Power & Natural Resources Limited.	1. Monnet Ispat & Energy Limited. 2. Shree Cement Ltd. 3. Bharat aluminium Company Ltd.	L1 bidder was disqualified in the 1 <sup>st</sup> round of bidding. In second round of bidding 4. nos. of bidders were invited and contract was awarded to the Adani Power Ltd.	LOA no. REMCL/CO/PT/NCR-Bilateral dt. 08.10.15.	M/s Adani Power Ltd. Ahmedabad	Awarded Value: 412.136 Cr.	3 Years from commencement of supply of power. i.e. 30.11.2018 from 01.12.2015	-	-	Power flow on MTOA basis commenced from 01.11.2015 -NCR have extended the Adani contract upto Jan'2020 w.e.f 1st Feb 2019
2	REMCL/CO/Northern Region/PP-MT/3	Procurement of 220 MW of power for Indian Railways in Northern Region (MTOA basis) (UP-85, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.15	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.15	14	1. Adani Power Ltd 2. Korba West Power comp Ltd 3. Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5. Rattan India Ltd 6. MB Power Ltd 7. Essar Power M.P Ltd 8. GMR- Chhattisgarh 9. D.B. Power Ltd 10. TRN Energy Pvt Ltd 11. Balco	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd. 3. Haryana Power Generation Corporation Ltd.	YES	LOA- REMCL/CO/Northern Region/PP-MT/03. dt.26.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value: 1894.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA signed for the state of Rajasthan between WCR & JITPL on dt.15-03-2016. ii) For the states of UP, Punjab, Haryana & Delhi PPA signed between Northern Ry and JITPL on 13.04.2016. iii) Power Flow in the state of Rajasthan started on Short Term in the month of Jan 2017. Power flow on MTOA basis commenced from 20.04.17. iv) Power flow on MTOA for Haryana commenced in Haryana from 01.10.2017. v) Power flow started on MTOA basis in UP w.e.f.08.07.2018. vi) JITPL they issued termination notice dt. on 27.09.2018 and reduced DC to zero in U.P vii) JITPL power has been replaced by BRBCL POWER W.E.F 28.10.2018 in U.P viii) JITPL has filed petition no-303/MP/2018 for termination of APP and return of B.G for the state of punjab
3	REMCL/CO/Eastern Region/PP-MT/4	Procurement of 160 MW of power for Indian Railways in Eastern Region (MTOA basis) (Bihar-50 MW, Odisha-110)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.15	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh 9. D.B. Power Ltd 10. TRN Energy Pvt Ltd 11. JSW Power Trading Company Ltd 12. Balco	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd	YES	LOA- REMCL/CO/Eastern Region /PP-MT/04. dt.25.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA has been signed on 15-03-16 between M/s JITPL & ECR for the state of Bihar. ii) PPA has been signed on 04-03-2016 between ECR & M/s JITPL for the state of Odisha iii. Petition filed by OPTCL for Conditions of license for Railways as distribution licensee which is pending disposal as on date. iv) NOC for State of Bihar has not been issued for JITPL. v) JITPL filed petition no-304/MP/2018 IN CREC for termination of APP and return of B.G for the state of Bihar. vi) JITPL has issued termination notice to Rlys for the state of Orissa.
4	REMCL/CO/Western Region/PP-MT/02	Procurement of 205 MW of power for Indian Railways in Western Region (MTOA basis) (MP-135, Chattisgarh-70)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.15	16	1. PTC India Ltd 2. Adani Power Ltd, Ahmedabad 3. Jindal India Thermal Power Ltd 4. Jayprakash Power Venture Ltd 5. Essar Power M.P Ltd 6. Rattan India Ltd 7. MB Power Ltd 8. Essar Power M.P Ltd 9. GMR- Chhattisgarh Energy Ltd 10. D.B. Power Ltd 11. TRN Energy Pvt Ltd 12. Balco Ltd, Chattisgarh	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd 3. Jhabua Power Ltd 4. Shirpur Power Pvt Ltd	YES	LOA- REMCL/CO/Western region/PT-MT/02 dt.17.3.16.	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1630.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	i) PPA signed between WCR & JITPL on dt. 11.04.2016. ii) PPA signed between SECR and JITPL on 08.04.16. iii) Power Flow in the state of MP has been started on Short Term Basis from 02.07.2016. iv) NOC from MPPTCL issued on 24.09.16 w.e.f. 01.04.17 for MTOA. v) MTOA granted from PGCIL on 09.11.2016, for M.P. vi) Power flow on MTOA basis commenced from 01.04.17 in the state of M.P. vii) NOC for Chattisgarh state has not been issued. viii) petition filed by SECR in CSERC for issuance of NOC for grant of open access. CSERC has passed an order on dt.06.08.2018 and directed to resolve technical/ commercial issues.

*[Handwritten signature]*

*[Handwritten signature]*

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding(Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos.& Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No.& date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
REMCL/Riy./Tr. Line/RFP/Con/16-17/MGS-HWH/1	Selection of Technical Consultant for a Feasibility report for Mugalsaraal-Howrah Transmission Project.	Open	17.09.16	Single stage two packet system	12.01.17	4	1. M/s Medhaj Techno Concept Pvt.Ltd. In Consortium with M/s Arcon Power trans pvt.ltd. 2. M/s Voyants Solution Pvt.Ltd. In Consortium with M/s Energy Infratech Pvt.Ltd. 3. M/s ABPS Infrastructure Advisory Pvt.Ltd. In Consortium With DAR Engineering. 4. M/s Lahmer International (India) Pvt.Ltd.	1. M/s Voyants Solution Pvt.Ltd. In Consortium with M/s Energy Infratech Pvt.Ltd. 2. M/s ABPS Infrastructure Advisory Pvt.Ltd. In Consortium With DAR Engineering. 3. M/s Lahmer International (India) Pvt.Ltd.	Yes	LOA no. REMCL/Riy/Tr. line/ RFP/Con/16-17/MGS-HWH/1 dtd.23.10.17.	M/s Medhaj Techno Concept Pvt.Ltd. In Consortium with M/s Arcon Power trans pvt.ltd.	Awarded Value:- 1.91 crore	18 week from date of start of work.	-	-	i. On submission by REMCL, Riy. Board has approved inception report in month of Nov'18. ii. Route Alignment Report and ESIA report sent to Board, yet to be approved. iii. Riy. Bd. has been requested in Dec'18 to clarify/confirm whether remaining scope of work is required to be done. Their response is awaited.
REMCL/RFP/MT J-BH/01	Selection of Technical Consultant for a Feasibility report for Mathura-Bharuch Transmission Line Project.	Open	23.02.17	Single stage two packet system	18.04.17	3		1. Medhaj Techno Concept Pvt.Ltd. 2. Feedback Infra 3 PFC Consulting	PFC Consulting	LOA no. REMCL/RFP/MTJ-BH/01 dt.08.11.2017.	M/s Feedback Infra	Awarded Value:- 2.20 crore	18 week from date of start of work.	-	-	i. On submission by REMCL, Riy. Board has approved (a) Inception Report and (b) Route alignment report in month of Nov'18. ii. Riy. Bd. has been requested in Dec'18 to clarify/confirm whether remaining scope of work is required to be done. Their response is awaited.
REMCL/CO/Windmill/10.5 MW/SRB62B62: B66	Setting up of Wind Farm of 10.5 MW (5X2.1 MW) In the State of Tamil Nadu (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O & M).	Open	07.06.2017	Two Packet System	04.10.2017	2	I. M/s Suzlon. II. M/s Siemens Gamesha.		Yes	i) REMCL /CO/Windmill/10.5 MW/SR/ Land dt.26.02.2018. (ii) REMCL / CO / Windmill /10.5/SR/Supply dt. 26.02.2018. (iii) REMCL /CO / Windmill /10.5/SR/EPC dt.26.02.2018. (iv) REMCL/CO/Windmill/10.5 MW/SR/ O & M dt.26.02.2018	M/s Suzlon.	i. Land-Rs 35132500/- ii. Supply-466499998/- iii. EPC-165867500/- iv. O&M-Rs.112256214/-				1. Work completed & Plant Commissioned on 08.1.2019 2. Handing over taking over is in progress.
REMCL/Riy./Ro of Top/ 2018/1 dt.04.08.2018	Implementation of 1st phase of 100 MW Roof Top Solar	OPEN	04.08.2018	Two stage	20.11.18	8	1. Sri ram cables pvt. Ltd 2. AMP Solar India Pvt Ltd 3. Fourth Partner Energy Pvt.Ltd 4. Refex Energy Limited 5. Surya Inter National 6. Azure Power Rooftop Pvt.Ltd 7. SG Renewable Energy Pvt.Ltd 8. Clean Max Enviro Energy solution Pvt.Ltd	1. Sri ram cables pvt. Ltd.	Yes	(i) LOA No. REMCL/CO/IR/Solar 60 MW/ Azure Power/ LOA/01 dt.13.02.2019, (ii) LOA No. REMCL/CO/IR/Solar 80 MW/ Refex Energy/ LOA/02 dt.13.02.2019, (iii) LOA No. REMCL/CO/IR/Solar 80 MW/ SG/ LOA/04 dt.13.02.2019.	(i) M/s Azure power. (ii) M/s Refrex Energy. (iii) M/s SG Renewable	Awarded value 158 Crore.	8 months from signing of PPA.	-	-	1. REMCL acting as bid processing coordinator, Role of REMCL was limited to tendering and up to award of work to developer 2. Project implementation including signing of power purchase agreement (PPA) and commissioning were to be carried out by Zonal Railways.

*Shalini*