

944-1T

No. REMCL/CO/Tender Progress
Dt. 21.10.2020

Sub:- Publishing of details of contract concluded/awarded and status of tender to be uploaded on RITES website.

Ref: - Vigilance circular No. RITES/CO/VIG/MPR/CVC/G-10 dated 30.11.2012.

As desired, the required information of tenders in the prescribed format, pertaining to REMCL for the month of Sep 2020 is enclosed as *Annexure-I, II & III* for uploading on website.

Paul Mishra
21/10/2020
AM/Elect.

MGR/E *[Signature]*
21/10/2020

DGM/E *[Signature]*
21/10/20

AGM/E *[Signature]*
21/10/20

CEO/REMCL *[Signature]*
21/10/2020

GM/IT *[Signature]*
23/10

→ Vkgha

REMCL SBU
Information Regarding status of Tender of REMC Ltd: Sep-2020

Annexure-1

S.No.	Tender No	Name of Work	Cost Put to NIT (Rs. In Cr.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e,g Name of the Bidder, Awarded value etc.	Engineer In-charge	Remark
1	REMCL/Riy/Roof Top/2019/02 dt. 08.10.2019	Implementation of Grid Connected Roof-Top Solar PV Project for IR	164.4 Cr.	17.03.20 & opened on 18.03.20	4	Evaluated	1.M/s Dairyman Producer Company Limited in Consortium with M/s Addwalt Power Solutions Pvt. Ltd. 2. M/s Purushotam Profiles Pvt. Ltd. 3. M/s Sherisha Solar Pvt. Ltd. 4.M/s Suryam International Pvt. Ltd.	21.10.2020	To be opened	-	Shri Rupesh Kumar (GM -1 / REMC Ltd.)	-
2	REMCL/CO/Solar/1GW /2020	Setting up 1.6 GW Solar plants on Railway Land Parcels in various states under Tariff Based Competitive Bidding	7200 Cr. in PPP mode	10.11.2020 & to be opened on 11.11.2020	-	-	-	-	-	-	Shri Rupesh Kumar (GM -1 / REMC Ltd.)	-
3	REMCL /CO/Solar/1 GW / 2020/CAPEX dt.16.06.2020	Development of GRID connected Solar PV Project(s) (Up to 400 MW Capacity) on Vacant Railway Land.	1800 Cr.in CAPEX mode	04.11.2020 & to be opened on 05.11.2020	-	-	-	-	-	-	Shri Rupesh Kumar (GM -1 / REMC Ltd.)	-
4	REMCL/CO/solar/1GW/ (along track)/ 2020	Setting up of 1 GW Solar plants along the Railway tracks on Railway land in various states under Tariff Based Competitive Bidding.	4500 Cr. in PPP mode	23.11.2020 & to be opened on 24.11.2020	-	-	-	-	-	-	Shri Rupesh Kumar (GM -1 / REMCL)	-

Information Regarding Status of Bill Payment of Working Agencies - Sep , 2020

Sl. No	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated (Accts)	Status of Bill		Mode of Payment (RTGS / Cheque)	Remarks
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on		
1	M/s Inox Wind Limited	REMCL/CO/26 MW/ Windmill/ Rajasthan dtd.18.12.14	IWLRJOM20008 dt.16.06.2020	7246826	08.07.2020	Rs.23,63,095 Paid	Payment released on 28.08.2020	RTGS	Monthly payment released on agency request
2	M/s PTC India	REMCL/ CO/IR/power Management/2018 dtd.27.05.2020	BD//2020-21/082	920400	28.08.2020	Under Process of Checking			Deficient documents to be submitted by Agency
3	M/s PTC India	REMCL/ CO/IR/power Management/2018 dtd.27.05.2020	BD//2020-21/057	920400		Under Process of Checking			
4	M/s PTC India	REMCL/ CO/IR/power Management/2018 dtd.27.05.2020	BD//2020-21/042	1073800		Under Process of Checking			

SBU: Railway Energy Management Company Limited (REMC Ltd)

Details of Contracts Awarded /Concluded/ in progress -September-2020

Annexure -III

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer /evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any
1	REMCL/CO/Northern Region/PP-MT/3	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP-85, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.15	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.15	14	1. Adani Power Ltd 2. Korba West Power comp Ltd 3. Jindal India Thermal Power Ltd 4. Jayprakash Power.Venture 5. Rattan India Ltd 6. MB Power Ltd 7. Essar Power M.P Ltd 8. GMR- Chhattisgarh 9. D.B Power Ltd 10. TRN Energy Pvt Ltd 11. Balco	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd. 3. Haryana Power Generation Corporation Ltd.	YES	LOA:- REMCL/CO/Northern Region/PP-MT/03. dt.26.02.16	119	Awarded Value:- 1894.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA signed for the state of Rajasthan between WCR & JITPL on dt. 15-03-2016. ii) For the states of UP, Punjab, Haryana & Delhi PPA signed between Northern Rly and JITPL on 13.04.2016. iii) Power Flow in the state of Rajasthan started on Short Term in the month of Jan 2017. Power flow on MTOA basis commenced from 20.04.17. iv) Power flow on MTOA for Haryana commenced in Haryana from 01.10.2017. v) Power flow started on MTOA basis in UP w.e.f. 08.07.2018. vi) JITPL issued termination notice on 27.09.2018 and reduced DC to zero in U.P. vii) JITPL power has been replaced by BRBCL power w.e.f. 28.10.2018 in U.P. viii) JITPL has filed petition no-303/MP/2018 dt.26.09.2018 for termination of APP and return of B.G for the state of Punjab. As per CERC RoP dt.31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL. ix) JITPL has filed a petition no.183/MP/2019 dt.26.08.2019 regarding claiming of charges towards payment made by JITPL for extension of BG for NR-Delhi, NR-Haryana, WCR-Rajasthan and WCR-MP.
2	REMCL/CO/Eastern Region/PP-MT/4	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar- 50 MW, Odisha-110)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.15	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd 7. Essar Power 8. GMR- Chhattisgarh 9. D.B Power Ltd 10. TRN Energy Pvt Ltd 11. JSW Power Trading Company Ltd 12. Balco	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd	YES	LOA:- REMCL/CO/Eastern Region /PP-MT/04. dt.25.02.16	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA has been signed on 15-03-16 between M/s JITPL & ECR for the state of Bihar. ii) PPA has been signed on 04-03-2016 between ECR & M/s JITPL for the state of Odisha. iii) IRECOR has filed an Appeal on 10.06.20 before APTEL against CERC order dt.25.02.20 in Case no.55 of 2016. APTEL judgement in IA (for interim relief) is reserved. Hearing date in Main Appeal is awaited. iv) NOC for State of Bihar has not been issued for JITPL. v) JITPL filed petition no-304/MP/2018 dt.07.10.18 in CERC for termination of APP and return of B.G for the state of Bihar. As per CERC RoP dt.31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL. vi) JITPL has issued termination notice to Rlys for the state of Orissa. JITPL filed petition no-339/MP/2018 dt.27.10.18 in CERC for termination of APP and return of B.G for the state of Orissa. As per CERC RoP dt.31.10.19 meeting was held on 19.11.19 between REMCL/Railways/ JITPL.
3	REMCL/CO/Western Region/PP-MT/02	Procurement of 205 MW of power for Indian Railways in Western Region. (MTOA basis) (MP-135, Chattisgarh-70)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.15	16	1. PTC India Ltd 2. Adani Power Ltd, Ahmedabad 3. Jindal India Thermal Power 4. Jayprakash Power Venture 5. Essar Power M.P Ltd 6. Rattan India Ltd 7. MB Power Ltd 8. Essar Power M.P Ltd 9. GMR- Chhattisgarh Energy 10. D.B Power Ltd 11. TRN Energy Pvt Ltd 12. Balco Ltd, Chattisgarh	1. Monnet Ispat & Energy Ltd. 2. JSW Power Trading Company Ltd 3. Jhabua Power 4. Shirpur Power Pvt Ltd	YES	LOA:- REMCL/CO/Western region/PT-MT/02 dt.17.3.16.	M/s Jindal India Thermal Power Ltd.	Awarded Value:- 1630.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.		i) PPA signed between WCR & JITPL on dt. 11.04.2016. ii) PPA signed between SECR and JITPL on 08.04.16. iii) Power Flow in the state of MP has been started on Short Term Basis from 02.07.2016. iv) NOC from MPPTCL issued on 24.09.16 w.e.f. 01.04.17 for MTOA. v) MTOA granted from PGCIL on 09.11.2016, for M.P. vi) Power flow on MTOA basis commenced from 01.04.17 in the state of M.P. vii) NOC for Chattisgarh state has not been issued. viii) Petition filed by SECR in CSEC on 12.10.17 for issuance of NOC for grant of open access. CSEC has passed an order on dt.06.06.2018 and directed to resolve technical/commercial issues SECR had filed an appeal no.132 of 2019 in APTEL on 01.11.18 regarding grant of NOC by CSPPTCL, and challenging the CSEC order dt.06.06.18. CSPDCL vide affidavit has agreed to grant NOC to SECR. Accordingly APTEL disposed of the matter. SECR vide letter dt. 22.04.20 to CSEC requested to direct CSPPTCL & CSPDCL to grant NOC to SECR. CSEC has considered SECR letter dt.22.04.20 as a petition and has started to conduct hearing in the matter. Last hearing held on 07.08.2020. Next hearing is scheduled on 11.12.2020.