

SBU: Railway Energy Management Company Limited (REMCL)
Details of Contracts Awarded /Concluded/ in progress during Month-July 2015

S.No	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of work	Actual date of completion	Reasons for delay if any
1	RITES/EE/25 MW Wind Farm/Rajasthan, September 2013	Setting up of Wind Farm of 25 MW (±1 MW) in Rajasthan (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M)	Open	02.09.13	Two	21.04.14	Two	M/s Inox Wind Ltd	M/s Suzlon Energy Ltd	yes	LOAS No.REMCL/CO/Wind Power (25 MW/Land, Supply, O & M, and EPC) dt. 21.11.14	M/s Inox Wind Ltd	Rs. 151.45 Cr	Sep,15	05.12.14	-
2	(On quotation basis)	Implementation of 1 st pilot project on Power Trading at Diwana drawl point of Northern Railway(NR) on Delhi Ambala Section of Delhi-Anritsar route through Power Exchange-Up gradation of ABT Metering Infrastructure for two circuits and obtaining all the requisite approvals/clearances	-	-	-	-	-	M/s PTC India Ltd	-	-	LOA No.:RITES/CO/R/EE/Power Trading/NR-DIWANA dt 27.02.14	M/s PTC India Ltd	Rs 30.24 lacs	June,15	-	Some long outstanding bill payment by NR is pending, due to which open access permission from SLDC is held up & work will be taken up only after the above permission is granted.
3	REMCL/CO/Metering Infra/Ballgarh TSS/2014(R)	Metering Infrastructure up-gradation work confirming to the requirement of HVPNL/BBMB/DHVN at Ballabgarh Grid sub-station of BBMB Drawal point of Ballabgarh TSS of Northern Railway.Bids invited in :-Single Packet System.	open	09.10.14	Single	20.10.14	one	M/s Mittal Processor Pvt Ltd	-	yes	REMCL/CO/Balabgarh Metering Infra/TSS (R) dt 27.02.15	M/s Mittal Processor Pvt Ltd	Rs.24.30 lacs	10 July,15	06.03.15	Delay on account of liaisoning with the client (NR) & HVPNL/BBMB Authorities.

Handwritten signatures and initials:
 M. Sharma
 D. Sharma
 BEMCL
 03/08/15