

**BITES LTD
RPO / BHUBANESWAR**

Annexure-A

DETAILS OF CONTRACTS CONCLUDED/AWARD OF TENDERS OF VALUE MORE THAN 50 LAKHS FOR THE MONTH OF OCTOBER 2016:

Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation.	Numbers & names of parties not qualified after technical evaluation.	Whether contract awarded to lowest tenderer/evaluation L-1	Letter of Award/Letter of Acceptance No. & Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
OT/07/2016-17/RITES/BBSR/PSCI, dtd.20.07.2016	Setting up port side container Terminal (PSC) at Paradip	E-Tender	20.07.2016	Two Bid System (Two Packet)	03.08.2016	3 Nos	02 (1) M/s. Bidyadhar Swain, Jagatsinghpur, Paradip-42 (2) M/s. Gangadhar Jena, Jagatsinghpur, Paradip-42	01 M/s. Shree Builders, Jagatsinghpur, Paradip-42	Yes	RITES/BBSR/PSCT/2016/1547, Dtd: 24.10.2016 & RITES/BBSR/PSCT/2016/1542, Dtd:20.10.2016	M/s. Bidyadhar Swain, Cr. No.: MA/387, Madhuban, Paradip, Dist:-Jagatsinghpur, Pin-754142 (Odisha).	3,51,01,768.14	04Months (19.02.2017)	20.10.2016	19.02.2017	-
OT/06/2016/RITES/BBSR/RINL/P.WAY, dtd.03.08.2016	Execution of P.Way works including supply of welding portions and welding of Rail joints, supply of P.Way fittings, glued joints and painting of rails in connection with signalling system for existing track and 6.3 MTPA expansion railway tracks in Railway owned yard for the expansion of rail, Visakhapatnam	E-Tender	04.08.2016	Two Bid System (Two Packet)	19.08.2016	2 Nos	01 M/s. NATIONAL CONSTRUCTION & TRADING CO West Bengal-33.	01 M/s P/R Project Construction Pvt. Ltd, Visakhapatnam-13.	Yes	RITES/BBSR/RINL/P.way/2016/1692, Dtd.:16.11.2016	M/s. NATIONAL CONSTRUCTION & TRADING CO., PO:-Raghunathpur, Dist:-Purulia, West Bengal, Pin:-723133.	3,26,57,690.00	09 Months (27.08.2017)	28.11.2016	27.08.2017	-

(Handwritten signature)

(M.K. Behera)
GM(C)/BBSR