

**Details of contracts concluded during the month of January 2019 for Rolling Stock Design SBU**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
01	OPTIMIZATION OF CAR BODY DESIGN AND MODIFICATIONS OF JIGS & FIXTURES AT ICF TO IMPROVE THE EXISTING LHB DESIGN STAINLESS STEEL CAR BODY TO MANUFACTURE TRAINSETS.	Open Tender	05.01.2017	Two Packet	17.02.2017	03 Nos.	01 Nos. M/s Medha Servodrives Pvt Ltd	02 Nos 1. M/s Cyient Ltd. 2. M/s Molinari Rail Austria GmbH	Yes	01	M/s Medha Servodrives Pvt Ltd	Rs 7,39,85,250/- (Seven crore thirty nine lakh eighty five thousand two hundred fifty only)	36 weeks from the actual date of start of work	June 2017	-	A portion of design still to be submitted by the consultant., along with bills of the consultant.
02	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCOMMFL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/s CIMMCO Ltd.(1/4) 2. M/s. Titagarh Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd (3/4) 4. M/s.Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	02	M/s Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016 (ORIGINAL) 15.08.2018 (REVISED)	15.04.2015	In progress	03 of total 20 RMT Vans dispatched. Remaining RMTs under series production.
03	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s.Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd (5/5)	1 No. M/s. BESCO Ltd.(4/5)	Yes	03	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018(REVISED)	20.06.2014	In progress	19 of total 26 RMT Vans dispatched. Remaining RMTs under series production.
04	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s.Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd (5/5)	1 No. M/s. BESCO Ltd.(4/5)	Yes	04	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018(REVISED)	20.06.2014	In progress	19 of total 26 RMT Vans dispatched. Remaining RMTs under series production.



1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p>MITES/CO/RSD/Smart Yard/349</p>	<p>Engagement of Agency for Pit Line Exam. study for Indian Railway</p>	<p>Limited</p>	<p>09.11.2018</p>	<p>Single Packet</p>	<p>19.11.2018</p>	<p>02 Nos.</p>	<p>M/s. Price Water House Coopers Pvt Ltd. M/s. Ernst &amp; Young LLP</p>	<p>Nil</p>	<p>Yes</p>	<p>MITES/CO/RSD/Smart Yard/349 Dated 21.12.2018</p>	<p>M/s. Ernst &amp; Young LLP</p>	<p>Rs. 16,52,000/-</p>	<p>100 days from the award of LOA</p>	<p>Date of execution of Agreement</p>		
<p>MITES/CO/RSD/Pit Line Exam./365/TD</p>	<p>Engagement of Agency for Pit Line Exam. study for Indian Railway</p>	<p>Limited</p>	<p>28.10.2018</p>	<p>2 packet</p>	<p>07.12.2018</p>	<p>02 Nos.</p>	<p>1. M/s D B Engineering &amp; Consulting GmbH 2. Joint Venture of M/s PROKONZEPT Gmbh and RENMAKCH India Pvt Ltd.</p>	<p>Nil</p>	<p>Yes</p>	<p>MITES/CO/RSD/Pit Line Exam./365/TD Dated 26.12.2018</p>	<p>Joint Venture of M/s PROKONZEPT Gmbh and RENMAKCH India Pvt Ltd.</p>	<p>Euro 139832</p>	<p>Draft Study Report - 3 months after agreement execution &amp; Final Report - One month from acceptance of draft report by Railway Board.</p>	<p>Date of execution of Agreement</p>		

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p> RITES/CO/RSD/Emission STD/  273/2 </p>	<p> REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS. </p>	<p> Open Tender </p>	<p> 11.07.2017 </p>	<p> Two Packet </p>	<p> 11.08.2017 </p>	<p> 01 Nos </p>	<p> M/s TERI: The Energy And Resource Institute </p>	<p> Nil </p>	<p> YES </p>	<p> RITES/CO/RSD/Emission STD/  273/2  Dt: 08.01.2019 </p>	<p> M/s TERI: The Energy And Resource Institute </p>	<p> Rs. 39,34,155/- </p>	<p> 34 weeks from date of signing of Agreement </p>	<p> Date of signing of Agreement  31.01.2019 </p>		