

Details of contracts concluded during the month of March 2019 for Rolling Stock Design SBU

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders received.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
01 Nos.	OPTIMIZATION OF CAR BODY DESIGN AND MODIFICATIONS OF JIGS & FIXTURES AT ICF TO IMPROVE THE EXISTING LHB DESIGN STAINLESS STEEL CAR BODY TO MANUFACTURE TRAINSETS.	Open Tender	05.01.2017	Two Packet	17.02.2017	03 Nos.	01 Nos. M/s Medha Servodrives Pvt Ltd	02 Nos 1. M/s Cyient Ltd. 2. M/s Molinari Rail Austria GmbH	Yes	03/2017 DT 08.06.2017	M/s Medha Servodrives Pvt Ltd	Rs 7.39,85,250/- (Seven crore thirty nine lakh eighty five thousand two hundred fifty only)	36 weeks from the actual date of start of work	June 2017	-	All activities completed by contractor.
RITES/CO/IRSD/ICF/326	Manufacture, supply and commissioning of 20 nos. Rail Milk Tank Vans for GCOMMFL.	Open Tender	12.12.14	Two Bid System	16.01.15 at 14:00 Hrs.	4 No.	4 Nos. 1. M/s CIMMCO Ltd.(1/4) 2. M/s Titagarh Wagons Ltd. (2/4) 3. M/s. Texmaco Rail & Engg. Ltd.(3/4) 4. M/s.Hindusthan Engg. & Industries Ltd. (4/4)	Nil	Yes	RITES/CO/ RSD/ Milk Tanker AMUL/237 dt.15.04.15	M/s Texmaco Rail & Engineering Ltd (3/4)	Rs. 13,93,76,920/- (Rupees thirteen crore ninety three lakh seventy six thousand nine hundred twenty only)	April 2016 (ORIGINAL) 15.08.2018 (REVISED)	15.04.2015	In progress	03 of total 20 RMT Vans dispatched. Quality issue with one RMT Van.
RITES/ RSD/GCOMMFL/RT150-0006	Manufacture, supply and commissioning of 26 nos. Milk Tank Vans for NDDB (Enhanced from 20 Nos. vide Addendum to agreement dated 18.07.2014).	Open Tender	25.03.14	Two Bid System	05.05.14 at 14:00 Hrs.	5 Nos.	4 Nos. 1. M/s. Texmaco Rail & Engg. Ltd.(1/5) 2. M/s.Hindusthan Engg. & Industries Ltd. (2/5) 3. M/s Modern Industries (3/5) 4. M/s.Braithwaite & Co.Ltd (5/5)	1 No. M/s. BESCO Ltd.(4/5)	Yes	RITES/CO/ RSD/20 Milk Tank Van/272 dt.20.06.14 Addendum to Agreement between M/s. Braithwaite & Co. Ltd. And RITES Ltd. Dated 18.07.2014.	M/s. Braithwaite & Co. Ltd. (5/5)	Rs. 18,75,92,288/- (Rupees Eighteen Crore Seventy Five Lakh Ninety Two Thousand Two Hundred Eighty Eight only)	Total Six & half months after the NOA signing. (ORIGINAL) 31.08.2018(REVISED)	20.06.2014	In progress	All 26 RMT Vans dispatched. Quality issue with 01 RMT Van.

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p>MITES/CO/RSD/Smart Yard/349</p> <p>Consultancy services for preparation of report of integration of ICT systems related to smart yard on IR for MITES ltd.</p>	<p>MITES/CO/RSD/Pit Line Exam./365/TD</p> <p>Engagement of Agency for Pit Line Exam. study for Indian Railway</p>	Limited	09.11.2018	Single Packet	19.11.2018	02 Nos.	<p>M/s. Price Water House Coopers Pvt Ltd.</p> <p>M/s. Ernst & Young LLP</p>	Nil	Yes	<p>MITES/CO/RSD/Smart Yard/349</p> <p>Dated 21.12.2018</p>	M/s. Ernst & Young LLP	Rs. 16,52,000/-	100 days from the award of LOA	Date of execution of Agreement (21.02.2019)		
		Limited	28.10.2018	2 packet	07.12.2018	02 Nos.	<p>1. M/s D B Engineering & Consulting GmbH</p> <p>2. Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.</p>	Nil	Yes	<p>MITES/CO/RSD/Pit Line Exam./365/TD</p> <p>Dated 26.12.2018</p>	<p>Joint Venture of M/s PROKONZEPT GmbH and RENMAKCH India Pvt Ltd.</p>	Euro 139832	<p>Draft Study Report - 3 months after agreement execution &</p> <p>Final Report - One month from acceptance of draft report by Railway Board.</p>	Date of execution of Agreement (04.02.2019)		

Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of Tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
<p> RITES/CO/RSD/Emission STD/ 273/2 </p>	<p> REQUEST FOR PROPOSAL (RFP) FOR SELECTION OF ENVIRONMENTAL CONSULTANT FOR DIESEL LOCOMOTIVE EMISSION STANDARDS PROJECT FOR INDIAN RAILWAYS. </p>	<p> Open Tender </p>	<p> 11.07.2017 </p>	<p> Two Packet </p>	<p> 11.08.2017 </p>	<p> 01 Nos </p>	<p> M/s TERI: The Energy And Resource Institute </p>	<p> Nil </p>	<p> YES </p>	<p> RITES/CO/RSD/Emission STD/ 273/2 Dt: 08.01.2019 </p>	<p> M/s TERI: The Energy And Resource Institute </p>	<p> Rs. 39,34,155/- </p>	<p> 34 weeks from date of signing of Agreement </p>	<p> Date of signing of Agreement 31.01.2019 </p>		