

**ROC, GURGAON
S&T SBU,**

DETAILS OF TENDERS MORE THAN 02 (TWO) CRORES IN VALUE

Contracts Concluded for the month of Aug'2016

Aug'2016

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two Bid system)	Last date of receipt of Tender	Nos of Tender recd.	Nos. and names of parties qualified after Technical evaluation	Nos. and names of parties not qualified after Technical evaluation	Whether contract awarded to lowest tenderer/e valued L1	Letter of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
No. RITES/CO/RI/S&T/PMC/E-Tender/NTPC-Talcher/2016 dtd 31.3.16	Provision of Signalling & Telecommunication and construction of associated service buildings in connection with additional Railway line (3.5 Kms Railway Track) connecting Kaniha Mines to MGR yard of Talcher Super Thermal Power Station, Talcher, Kaniha, PO: Deepshikha, Distt: Angul (Odisha).	By advertisement in Newspapers & E-tendering	05.05.2016	Two Packets													
																	Technical Bid has been opened on 12.07.2016. TC statement is under preparation.
RITES/CO/RI/S&T/e-TENDER/SECL/Junadih/16-17	Provision of Signalling system Arrangement of New Railway Siding for Rapid Loading System at Junadih Siding of SECL at Gevra Area	By advertisement in Newspapers & E-tendering	30.05.2016	Two Packets													
																	Technical Bid opened on 01.07.2016 and under evaluation. TC recommendations has been prepared and awaited for approval of client..
RITES/CO/RI/S&T/PMC/RI/NL/15-16/Ph-Dated: 31.08.2016	Providing Signalling System (SSI/EI) for existing tracks and 6.3 MTPA Expansion Railway Tracks in Railway owned yards of RMUY & EMY (Phase-I) at Visakhapatnam Steel Plant, Visakhapatnam	By advertisement in Newspapers & E-tendering	31.08.2016	Two Packets													
																	Tender has been floated and uploaded on eproc site & RITES website as well on 31.08.2016 to be opened on 18.10.2016.

<p> RITES/CO/RI/S&T/PMC/CS/EB/MARWA/12/15 </p>	<p> Supply, Installation, Testing & Commissioning of S&T indoor & outdoor gears with Panel Interlocking system of Rail infrastructure facility for transportation of coal from Naila Railway station to 2x500 MW Marwa TTPP. </p>	<p> By advertisement in Newspapers </p>	<p> 27.06.2013 </p>	<p> Two Packets </p>	<p> 12.07.2013 </p>	<p> 1 </p>	<p> M/s Vijaywargi Infra Engineers Pvt. Ltd., No. 632, Vijaywargi Bhawan, Kamptee - 441002 </p>	<p> NIL </p>	<p> Yes </p>	<p> RITES/CO/RI/S&T/PMC/CSEB/MARWA/2013/LO A dtd: 19.09.2013 </p>	<p> M/s Vijaywargi Infra Engineers Pvt. Ltd., No. 632, Vijaywargi Bhawan, Kamptee - 441002 </p>	<p> 3.12 Crore </p>	<p> 03.08.2014 </p>	<p> 4.10.2013 </p>	<p> Work commissioned on 24.02.2016 </p>	<p> 1. Reconciliation & closing of contract under progress. 2. EOT has been requested form GGM/RPO/Ngp. </p>
<p> RITES/CO/RI/S&T/NTPC-SIMHADRI/2014/ASH SILO-R&D Dated: 19.11.2014 </p>	<p> S&T Work in Ash Silo Lines and R&D Yard in connection with the Construction of Railway Siding for Simhadri Super Thermal Power Project, Stage-II at SSTPS, Simhadri (A.P.) </p>	<p> By advertisement in Newspapers </p>	<p> 20.11.2014 </p>	<p> Two Packets </p>	<p> 5.12.2014 </p>	<p> 03 nos </p>	<p> 1. M/s Kiran Infra Engineers Ltd., Jaipur 2. M/s Laxmi Durga Fabricator, Vishakhapatnam. 3. M/s Ganpati, Secunderabad </p>	<p> NIL </p>	<p> Yes </p>	<p> No. RITES/CO/RI/S&T/NTPC-Simhadri/2014/ASH Silo-R&D dtd: 18.02.2015 </p>	<p> M/s Laxmi Durga Fabricator, Vishakhapatnam </p>	<p> 3.80 Crores </p>	<p> 04.01.2016 </p>	<p> 05.03.2015 </p>	<p> Tippler yard commissioned on 25.4.16, R&D yard commissioned on 24.01.2016. </p>	<p> As required by client, Supply of spares balance material and under process. </p>
<p> RITES/CO/RI/ST/OT/CCL-PIPARWAR/2016-16 dtd: 15.01.2016 </p>	<p> Signalling work of Panel Interlocking with Multi Aspect Color Light Signals (MACLS) for Junction Cabin & Piparwar In plant Cabin in connection with construction of Railway Siding from McCluskieganj Railway Station to Piparwar siding of CCL, Distt – Chatra, Jharkhand. </p>	<p> By advertisement in Newspapers & E-tendering </p>	<p> 15.01.2016 </p>	<p> Two Packets </p>	<p> 19.02.2016 </p>	<p> 01 Nos. </p>	<p> M/s Shivakriti International Limited, Coporate Park, 707-710, 7th floor, Ajmer Pulia, Jaipur-302006 (Rajasthan) </p>	<p> NIL </p>	<p> Yes </p>	<p> No. RITES/CO/RI/S&T/OT/CCL-PIPARWAR/2015-16 dtd: 27.05.2016 </p>	<p> M/s Shivakriti International Limited, Coporate Park, 707-710, 7th floor, Ajmer Pulia, Jaipur-302006 (Rajasthan) </p>	<p> 9.22 Crores </p>	<p> 26.11.2017 </p>	<p> NIL </p>	<p> Work in progress. </p>	<p> NIL </p>

RITES/S&T/PMC/NTPC-Mauda/11	PMC for S&T work for construction of Railway siding and inplant facilities at NTPC/Mauda.	By advertisement in Newspaper	27.08.11	Two packets	07.10.11	6	1. M/s Picasona Kolkata 2..M/s Kalindee rail Nirman, gurgaon 3.M/s Kiran Infra jaipur. 4.M/s Vijayvargi & sons,Nagpur. 5.M/s VNR infra Ltd. 6. M/s Bharat Rail Automations,Mumbai	NIL	Yes	RITES/S&T/PMC/NTPC-Mauda/11 dtd.24.01.12	M/s Kiran Infra Jaipur	9.06 crore	07.08.12	07.02.12	Still in progress	Inplant yard commissioned on 22.3.16. Reception yard work in progress. Panel inspection under progress.
RITES/S&T/APCPL/JHAJJAR/PACKAGE-V-YJ/2012/Retender	Supply, installation,testing & commissioning of S&T System in Y-connection in connection with construction of Railway siding work for APCPL plant [IGSTPP] at Jhajjar (Haryana)".	By advertisement in Newspapers	21.03.13 NCR TOI (Delhi English Edition) news papers respectively	Two Packets	08.04.13	2	1. M/s Kalindee Rail Nirman (Engineers) Ltd., 2nd floor, Building No. 9A, Cyber City, DLF Phase III, Gurgaon-122002 2. M/s M.G. Worldwide Pvt Ltd. 1004, 10th floor, Hemkunt Tower, 98 Nehru Place, New Delhi.	Nil	Yes	No. RITES/S&T/APCPL/Jhajjar/Packag e-V-YJ/2012/Re-Tender-II dtd 25.06.2013	M/s Kalindee Rail Nirman (Engineers) Ltd., 2nd floor, Building No. 9A, Cyber City, DLF Phase III, Gurgaon-122002	2.38 Crore	09.10.2013	10.07.2013	Work commissioned on 23.7.2014	Variation statement has been approved by APCPL. Final Billing statement is held up due to final completion period from APCPL.
RITES/CO/RI/S&T/PMC/MPPGCL/KHANDWA/13/21	Supply, Installation, Testing and Commissioning of indoor and outdoor gears of signaling and telecommunication system including panel interlocking system in connection with rail transport system for Shree Singaji Thermal Power Project (Stage I & II) , Village –Dongelia, Distt. Khandwa, MP.	Limited Tender (Retender after discharge of open tender for this work.)	Tender Enquiry sent to 13 approved contractors by e-mail on 18.03.13 and thereafter by post on 21.03.13	Two Packets	02.04.13	4	1. M/s Kiran Infra Engineers Ltd., B-141, Road No. 9D, Vishwakarma Industrial Area, Jaipur 2. M/s Eldyne Electro Sysytem Pvt Ltd, P-21, Old Ballygunge Road, Kolkata. 3. M/s MRT Signals Ltd, 2 Raja Woodmunt Street, 3rd floor, Kolkata-700001. 4. M/s Bharat Rail Automation Pvt Ltd. B 107/108, mandkeshwar Ind. Estate, SVP Road, Mumbai-400092.	Nil	Yes	No. RITES/CO/RI/S&T/PMC/MPPGCL/Khandwa/13/21 dtd 1.07.2013	M/s Eldyne Electro Sysytem Pvt Ltd, P-21, Old Ballygunge Road, Kolkata.	6.17 Crore	15.02.2014	16.07.2013	Cabin A & Cabin B Work commissioned on 28.06.2016 & 29.06.2016 respectively.	M/s MPPGCL is arranging the O&M staff. A tender for O&M has been floating by M/s MPPGCL.

<p>09.05.05</p> <p>Two packets</p> <p>13.06.05</p> <p>2</p> <p>1. M/s M.r.Trading Co.,Kolkata 2.JV of M/s Aster(P) Ltd & McML Secunderabad</p> <p>NIL</p> <p>Yes</p> <p>RITES/S&T/Sipat/324/ Part IV dt.10.03.06</p> <p>JV of M/s Aster Rail (P) Ltd & MCML Secunderabad</p> <p>8.06 crore</p> <p>24.11.06</p> <p>25.03.06</p> <p>06.01.12</p> <p>Final Bill is pending with client and Closing of contract is in progress. Reminder for vetting sent to DGM/F/NGP on 7.7.15, reminder sent on 22.09.15 & 2nd reminder sent on 16.10.15. The variation has been vetted by Fin/NGP, now it is under sanction of competent authority of RITES. Final variation has been vetted by Finance and accordingly final bill has been sent to RPO/Ngp/Fin.</p>	<p>21.11.09</p> <p>Two packets</p> <p>30.12.09</p> <p>7</p> <p>1.M/s M.G.Worldwide(P) Ltd & delhi 2.M/sKalindee rail Nirman Gurgoan 3.M/s ANSALDO,STS ,Bangalore 4.M/s Kiran Infra Engg Jaipur</p> <p>1.M/s Alcon builders & Engineers(P) Ltd.N.Delhi 2.M/s Shivakriti Int. Jaipur 3.M/s Aster Rail Secunderabad</p> <p>Yes</p> <p>RITES/S&T/APC PL/ Jhajjar/2009 /Package-1 dt.29.03.10</p> <p>JV of M/s M.G world wide (P) Ltd and M/s parvesh construction, Delhi</p> <p>3.7 crore</p> <p>12.2.11</p> <p>13.04.10</p> <p>Commissioned on 23.07.2014</p> <p>Contract has been terminated on account of non supply of deficite items of EI spare.</p>	<p>21.11.09</p> <p>Two packets</p> <p>30.12.09</p> <p>6</p> <p>1.M/s CEL, Sahibabad 2.M/s Kalindee rail Nirman Gurgoan 3.M/s Aster Rail Secunderabad 4.M/s Shivakriti Int.Jaipur</p> <p>1. .M/s Shivakriti Int. Jaipur 2.M/s Alcon builders & Engineers(P) Ltd.N.Delhi</p> <p>Yes</p> <p>RITES/S&T/APC PL/ Jhajjar/2009 /Package-2 dt.28.07.2010</p> <p>M/s Kalindee Rail Nirman Gurgaon</p> <p>3.11 crore</p> <p>11.06.11</p> <p>12.08.10</p> <p>Work commissioned on 23.7.2014</p> <p>Variation statement has been approved by APCPL. Final Billing statement is held up due to final completion period from APCPL.</p>	<p>21.11.09</p> <p>Two packets</p> <p>30.12.09</p> <p>6</p> <p>1.M/s CEL, Sahibabad 2.M/s Kalindee rail Nirman Gurgoan 3.M/s Aster Rail Secunderabad 4.M/s Shivakriti Int. jaipur</p> <p>1. .M/s Shivakriti Int. Jaipur 2.M/s Alcon builders & Engineers(P) Ltd.N.Delhi</p> <p>Yes</p> <p>RITES/S&T/APC PL/ Jhajjar/2009 /Package-4 dt.28.07.2010</p> <p>M/s Kalindee Rail Nirman Gurgaon</p> <p>2.06 crore</p> <p>11.06.11</p> <p>12.08.10</p> <p>07.01.2014</p> <p>Variation statement has been approved by APCPL. Final Billing statement is held up due to final completion period from APCPL.</p>
--	--	---	--