

**ROC, Gurgaon
S&T SBU
DETAILS OF CONTRACTS MORE THAN 01 (one) CRORES IN VALUE**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid system)	Last date of receipt of Tender	No of tender received	Nos. and names of parties qualified after Technical evaluation	Nos. and names of parties not qualified after Technical evaluation	Whether contract awarded to lowest tenderer valued L1	Letter of award No. & date	Name of contractor	Value of contract	Scheduled date of start of work	Actual date of date of Start	Actual date of completion	Remarks
BITES/CO/RI/S&T/BD/BBNL-BIHAR/ PACKAGE 2/2018-19	SELECTION OF TECHNICAL AGENCY FOR INSPECTION OF WORKS RELATED TO BHARATNET PHASE II IN STATE OF BIHAR PACKAGE 2	By advertisement in Newspaper & e-tender	01.10.2018	Two Packet	11.10.2018	2	1. M/S SYSTEMS AND TELECOM SERVICES. 2. M/S TRIDENT TELESERVICES PRIVATE LIMITED	NIL	Yes	BITES/CO/RI/S&T/BD/BBNL-BIHAR/ PACKAGE 2/2018-19 dt 16.11.2018	M/S SYSTEMS AND TELECOM SERVICES	1.19 crore	01.12.2019	02.12.2018	Work in progress	LOA WAS ISSUED ON 16.11.2018. EXECUTION WORK IS IN PROGRESS, AT OF 663 GPS (72%) COMPLETED, FEE OF RS.4304661/- CLAIMED TO BBNL ON DATED 06.12.2019
BITES/CO/RI/S&T/BD/BBNL-BIHAR/ PACKAGE 3/2018-19	SELECTION OF TECHNICAL AGENCY FOR INSPECTION OF WORKS RELATED TO BHARATNET PHASE II IN STATE OF BIHAR PACKAGE 3	By advertisement in Newspaper & e-tender	01.10.2018	Two Packet	11.10.2019	2	1. M/S SYSTEMS AND TELECOM SERVICES. 2. M/S TRIDENT TELESERVICES PRIVATE LIMITED	NIL	Yes	BITES/CO/RI/S&T/BD/BBNL-BIHAR/ PACKAGE 3/2018-19 dt 26.11.2018	M/S SYSTEMS AND TELECOM SERVICES	1.25 crore	01.12.2019	12.12.2018	Work in progress	LOA WAS ISSUED ON 26.11.2018. EXECUTION WORK IS IN PROGRESS, AT OF 775 GPS (80%) COMPLETED, FEE OF RS.5039245/- CLAIMED TO BBNL ON DATED 06.12.2019
BITES/CO/RI/S&T/PMC/NTPC/TANDA STAGE-II	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF INDOOR AND OUTDOOR GEARS OF SIGNALING AND TELECOMMUNICATION SYSTEM INCLUDING MODIFICATION IN EXISTING EI SYSTEM AT R&D YARD FOR TANDA THERMAL POWER PROJECT, STAGE II (2X660 MW)	By advertisement in Newspaper & e-tender	31.01.2019	Two Packet	06.03.2019	2	1. BABA PROJECTS PVT LTD 2. ETOE Transportation Infrastructure private Limited	NIL	Yes	BITES/CO/RI/S&T/PMC/NTPC/TANDA STAGE-I dt 24.05.2019	ETOE ENTERPRISES	11.72 crore		24.05.2019	Work in progress	1ST VARIATION APPD FOR RS. 1.67 CR., TOTAL PAID TO AGENCY UPTO RA 6 RS. 7.57 CR.
BITES/CO/RI/S&T/BD/BBNL-PUNJAB PACKAGE 1/2018-19	SELECTION OF TECHNICAL AGENCY FOR INSPECTION OF WORKS RELATED TO BHARATNET PHASE II IN STATE OF PUNJAB PACKAGE 1	By advertisement in Newspaper & e-tender	01.10.2018	Two Packet	11.10.2019	2	1. M/S SYSTEMS AND TELECOM SERVICES. 2. M/S TRIDENT TELESERVICES PRIVATE LIMITED	NIL	Yes	BITES/CO/RI/S&T/BD/BBNL-PUNJAB PACKAGE 1/2018-19 dt 02.11.2018	M/S SYSTEMS AND TELECOM SERVICES	1.43 crore	25.11.2019	26.11.2018	Work in progress	LOA WAS ISSUED ON 02.11.2018. EXECUTION WORK IS IN PROGRESS, AT OF 1404 GPS (87%) COMPLETED, FEE OF RS.4339231/- CLAIMED TO BBNL ON DATED 19.12.2019
BITES/CO/RI/S&T/PMC/NTPC/KHARGONE/2018-19 DTD 31.10.2018	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF INDOOR AND OUTDOOR GEARS OF SIGNALING AND TELECOMMUNICATION SYSTEM IN CONNECTION WITH RAIL TRANSPORT SYSTEM BETWEEN NIMARKHEDI RAILWAY STATION (RATLAM) DIVISION AND NTPC KHARGONE IN PLANT YARD	By advertisement in Newspaper & e-tender	11.07.2018	Two Packet	09.08.2018	6	(1/6) M/s Vijaywargi Infra Engineers Pvt Ltd, Nagpur. (2/6) M/s ETOE Transportation Pvt Ltd. (3/6) M/s Shivakriti International Ltd, Jaipur. (4/6) M/s Howe Engineering (India) Pvt Ltd. (5/6) M/s Bharat rail Automations Pvt Ltd, Mumbai. (6/6) M/s Elyne Electro Systems Pvt Ltd.	2 (2/6) M/s ETOE Transportation Pvt Ltd. (4/6) M/s Howe Engineering (India) Pvt Ltd	Yes	BITES/CO/RI/S&T/PMC/NTPC/KHARGONE/2018-19 DTD 31.10.2018	M/S SHIVAKRITI INTERNATIONAL LIMITED.	26.15 crore	31.08.2019	15.11.2018	Work in progress	EI INSTALLATION WORK IS IN PROGRESS. SIGNALLING CABLE INSTALLATION WORK COMPLETED. WORK AT INPLANT AND DHAKALGAON IN IN PROGRESS. 96% SUPPLY COMPLETED AND 85% EXECUTION WORK COMPLETED.
BITES/CO/RI/S&T/APR-PND/3RDLINE/2017-18	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF INDOOR AND OUTDOOR GEARS OF SIGNALLING AND TELECOMMUNICATION SYSTEM INCLUDING DISTRIBUTED ELECTRONIC INTERLOCKING SYSTEM IN CONNECTION WITH THE THIRD LINE WORKS BETWEEN ANUPPUR- PENDRA ROAD SEC OF SECR	By advertisement in Newspaper & e-tender	04.11.2017	Two Packet	15.12.2017	2	1. M/s Alcom Builders & Engineers Pvt. Ltd, New Delhi-17. 2. M/s Param Enterprises P. Ltd Kolkatta.	NIL	Yes	BITES/CO/RI/S&T/APR-PND/3RDLINE/2017-18 dt 08.02.2018	M/S PARAM ENTERPRISES (P) LTD.,	71.40 crore	07.02.2021	22.02.2018	Work in progress	LOA ISSUED TO M/S PARAM ENTERPRISES ON 08.02.2018. SHIFTING OF CABLES AT 4 STATIONS I.E. PENDRA, HARRI, VENKATNAGAR & NIGAURA IS COMPLETED. VENKATNAGAR STATION HAS BEEN COMMISSIONED ON 05.03.2020. HARRI IS 95% COMPLETED. 90% WORK HAS BEEN COMPLETED AT N
BITES/CO/RI/S&T/PMC/RINL/09/2015-16/PHASE-I	PROVIDING SIGNALLING SYSTEM (SSI/EI) FOR EXISTING TRACKS AND 6.3 MTPA EXPANSION RAILWAY TRACKS IN RAILWAY OWNED YARDS OF RMUY & EMY (PHASE-I) AT VISAKHAPATNAM STEEL PLANT VISAKHAPATNAM	By advertisement in Newspaper & e-tender	31.08.2016	Two Packet	18.10.2016	3	1. M/s Kiran Infra Engineers Ltd, Jaipur. 2. M/s Param Enterprises (p)Ltd, Kolkatta, 3. Technocom, Guwahati	01, Technocom, Guwahati	Yes	BITES/CO/RI/S&T/PMC/RINL/09/2015-16/PHASE-I dt 20.01.2017	M/S PARAM ENTERPRISES (P) LTD.,	36.04 crore	05.02.2018	01.02.2017	Work in progress	EI MATERIAL FOR RMUY SUPPLIED, EXECUTIONS AGENCIES ASSIGNED, FURTHER WORK TO START AFTER LOCK DOWN. TOTAL PAID RS. 28.0 CR APXT TO AGENCY UPTO RA 11
BITES/CO/RI/S&T/MUNPL-MEJA/TENDER/2015-16	SIGNALLING & TELECOMMUNICATION WORK AT JUNCTION CABIN, CROSSING STATION AND IN IN-PLANT YARD IN CONNECTION WITH THE CONSTRUCTION OF COAL TRANSPORTATION SYSTEM FOR MUNPL, MEJA TPP (2X660 MW), MEJA, DISTRICT- ALLAHABAD (UP)	By advertisement in Newspaper & e-tender	15.10.2016	Two Packet	15.11.2016	3	1. M/s Shivakriti International Ltd, Jaipur. 2. M/s Kiran Infra Engineers Ltd, Jaipur, 3. M/s MRT Signals Ltd, Kolkatta.	NIL	Yes	BITES/CO/RI/S&T/MUNPL-MEJA/TENDER/2015-16 dt 16.02.2017	M/S SHIVAKRITI INTERNATIONAL LIMITED,	26.69 crore	03.09.2018	01.03.2017	Work in progress	INPLANT YARD AND CROSSING STATION WAS COMMISSIONED. WORK IS IN PROGRESS IN JUNCTION CABIN.
BITES/CO/RI/S&T/OT/CCL-PIPARWAR/2015-16	SIGNALLING WORK OF PANEL INTERLOCKING WITH MULTI ASPECT COLOR LIGHT SIGNALS (MACLS) FOR JUNCTION CABIN & PIPARWAR IN PLANT CABIN IN CONNECTION WITH CONSTRUCTION OF RLY SIDING FROM MCCLUSKIEGANJ RAILWAY STATION TO PIPARWAR SIDING OF CCL, CHATRA, JHARKHAND	By advertisement in Newspaper & e-tender	15.01.2016	Two Packet	19.02.2016	1	1. M/s Shivakriti International Ltd, Jaipur.	NIL	Yes	BITES/CO/RI/S&T/OT/CCL-PIPARWAR/2015-16 dt 27.05.2016	M/S SHIVAKRITI INTERNATIONAL LIMITED,	9.60 crore	26.11.2017	01.06.2016	Work in commissioned on 30.12.2017	S&T WORK IS ALREADY COMPLETED. CABLES ARE DAMAGED BY RITES / CIVIL/ CONTRACTOR FROM RPO KOLKATTA. CLIENT HAS NOT YET TAKEN OVER THE SYSTEM EVEN AFTER REPEATED REQUESTS. M/S CCL HAS REQUESTED. GM/RPO/RITES TO TAKE OVE THROUGH OEM. THE ESTIMATES OF DAMAGE CABLE
BITES/CO/RI/S&T/PMC/MPPGCL/BIRSINGHPUR/2018-19	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF INDOOR AND OUTDOOR GEARS OF SIGNALING AND TELECOMMUNICATION SYSTEM IN CONNECTION WITH RAIL TRANSPORT SYSTEM FOR NEW ENGINE ESCAPE LINE AT NEW TRACK HOPPER, SGTPS, MPPGCL BIRSINGHPUR	By advertisement in Newspaper & e-tender	27.07.2018	Two Packet	28.08.2018	2	1. M/s Elyne Electro Systems Pvt Ltd. 2. M/s Yolax Infra energy Pvt. Ltd.	NIL	Yes	BITES/CO/RI/S&T/PMC/MPPGCL/BIRSINGHPUR/2018-19 dt 01.11.2018	M/S ELDYNE ELECTRO SYSTEM PVT LTD	3.49 crore	31.05.2019	16.11.2018	Work in progress	OUTDOOR FOUNDATION FOR APP. CASES & SIGNALING POLES ARE COMPLETED. OTHER WORK IN PROGRESS. PREVIOUS BILLING HAS BEEN CLEARED FOR SUPPLY OF ITEMS. WORK DELAYED DUE TO DELAY IN PAYMENT TO THE CONTRACTOR BY THE CLIENT.
BITES/CO/RI/S&T/PMC/MOU DA-PHASE-II/2018-19 DATED 16.11.2018	SUPPLY, INSTALLATION, TESTING AND COMMISSIONING OF INDOOR AND OUTDOOR GEARS OF SIGNALING AND TELECOMMUNICATION SYSTEM INCLUDING ADDITION AND ALTERATION IN EI SYSTEMS INSTALLED AT RECEPTION YARD, INPLANT YARD AND EI HUT IN CONNECTION WITH STAGE-II WORK FOR	By advertisement in Newspaper & e-tender	13.09.2018	Two Packet	04.10.2018	4	1. Howe Engineering Projects India Pvt Ltd. 2. Yolax Infranergy Pvt Ltd. 3. G. Satish Enterprise. 4. M/s Vinea Enterprises.	2 1. Howe Engineering Projects India Pvt Ltd. 2. M/s Vinea Enterprises	Yes	BITES/CO/RI/S&T/PMC/MOU DA-PHASE-II/2018-19 DATED 16.11.2018	M/S YOLEX	6.81 crore	16.05.2019	01.12.2018	Work in progress	LOA ISSUED TO M/S YOLEX ON 16.11.2018. WORK IN COMPLETED. S&T WORK AT R&D YARD IS IN PROGRESS.
BITES/CO/RI/S&T/GOOTY-DHARMAVARAM/TELECOM/2019-20	SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF ADDITIONAL SIGNALLING & TELECOMMUNICATION SYSTEM IN CONNECTION WITH DOUBLING WORKS ON GOOTY-DHARMAVARAM SECTION OF SOUTH CENTRAL RAILWAY OF GUNTAKAL DIVISION	By advertisement in Newspaper & e-tender	18.06.2019	Two Packet	18.07.2019	3	1. AE Teelink Systems Ltd. 2. ETOE Transportation Infrastructure private Limited. 3. VINEELA ENTERPRISES.			BITES/CO/RI/S&T/GOOTY-DHARMAVARAM/TELECOM/2019-20 dt 06.09.2019	E TO E TRANSPORTATION	12.52 crore	20.09.2019	20.09.2019	Work in progress	LOA WAS ISSUED ON 06.09.2019 FOR TELECOM WORK. 1ST VARIATION ISSUED TO M/S ETOE TRANSPORTATION ON JAN 2020 FOR RS. 271.71 LAKH I.E. RITES FEE IS 23.09 LAKH
BITES/CO/RI/S&T/GOOTY-DHARMAVARAM/RB/2017-18	SUPPLY INSTALLATION TESTING AND COMMISSIONING OF INDOOR AND OUTDOOR GEARS OF SIGNALLING AND TELECOMMUNICATION SYSTEM INCLUDING DISTRIBUTED ELECTRONIC INTERLOCKING SYSTEM IN CONNECTION WITH THE DOUBLING WORKS BETWEEN GOOTY - DHARMAVARAM SECTION OF SOUTH CE	By advertisement in Newspaper & e-tender	12.04.2018	Two Packet	12.05.2018	2	1. M/s Param Enterprises (p)Ltd, Kolkatta. 2. M/s Bhart Rail Automation Pvt Ltd, Mumbai.	NIL	Yes	BITES/CO/RI/S&T/GOOTY-DHARMAVARAM/RB/2017-18 dt 30.07.2018	M/S PARAM ENTERPRISES (P) LTD.,	88.18 crore	30.07.2021	01.11.2018	Work in progress	01 NO. STATION HAS BEEN COMMISSIONED, 02 NOS. ARE READY FOR COMMISSIONING. WORK IS IN PROGRESS AT 6 NOS. STATIONS. 1ST VARIATION HAS BEEN ISSUED ON 14.12.18 FOR RS. 387.14 LAKH I.E. RITES FEE 37.12 LAKH AND 2ND VARIATION HAS BEEN ISSUED ON 13.02.20 20.

rites/co/ri/s&t/bd/bbnl-punjab package 2/2018-19	SELECTION OF TECHNICAL AGENCY FOR INSPECTION OF WORKS RELATED TO BHARATNET PHASE II IN STATE OF PUNJAB PACKAGE 2	By advertisement in Newspaper & e-tender	01.10.2018	Two Packet	11.10.2019	2	1. M/S SYSTEMS AND TELECOM SERVICES . 2. M/S TRIDENT TELESERVICES PRIVATE LIMITED	NIL	Yes	rites/co/ri/s&t/bd/bbnl-punjab package 2/2018-19 dt 22.11.2018	M/S TRIDENT TELESERVICES PRIVATE LIMITED	1.35 crore	07.12.2018	07.12.2018	Work in progress	LOA WAS ISSUED ON 22.11.2018 . EXECUTION WORK IS IN PROGRESS,AT OF 1371 GPS (90%) COMPLETED.FEE OF RS.2502256/- CLAIMED TO BBNL ON DATED 19.12.2019
SECL/BSP/KUSMUNDA/SDG/2018/671	SIGNALLING & TELECOMMUNICATION WORK IN CONNECTION WITH CONSTRUCTION OF RAIL INFRASTRUCTURE FOR PROVIDING RAILWAY SIDING AT KUSMUNDA PROJECT FOR DISPATCH OF WASHED AND RAW COAL KUSMUNDA, DISTRICT-KORBA (CHATTISGARH).	By advertisement in Newspaper & e-tender	27.04.2017	Two Packet	30.05.2017	1	1. M/s Kiran Infra Engineers Ltd, Jalpur. 2. M/s SS Rail Works Pvt Ltd, Hyderabad	NII	Yes	SECL/BSP/KUSMUNDA/SDG/2018/671 dt 26.03.2018	M/S KIRAN INFRA ENGINEERS LTD., B-141,	29.50 crore	11.10.2019	01.04.2018	Work in progress	LOA ISSUED TO M/S KIRAN UDYOG ON 26.03.2018. CALL LETTERS HAVE BEEN ISSUED FOR VARIOUS ITEMS. S&T BUILDING NOT YET READY AND TENDER FOR S&T BUILDING YET TO BE FLOATED AS WELL ENGINEERING WORKS AT EAST AND WEST CABIN ARE NOT COMPLETED TO START THE S&T WOR
rites/co/ri/s&t/bd/bbnl-punjab package 3/2018-19	SELECTION OF TECHNICAL AGENCY FOR INSPECTION OF WORKS RELATED TO BHARATNET PHASE II IN STATE OF PUNJAB PACKAGE 3	By advertisement in Newspaper & e-tender	01.10.2018	Two Packet	11.10.2019	2	1. M/S SYSTEMS AND TELECOM SERVICES . 2. M/S TRIDENT TELESERVICES PRIVATE LIMITED	NIL	Yes	rites/co/ri/s&t/bd/bbnl-punjab package 3/2018-19 dt 26.11.2018	M/S TRIDENT TELESERVICES PRIVATE LIMITED	1.51 crore	11.12.2018	11.12.2018	Work in progress	LOA WAS ISSUED ON 26.11.2018 . EXECUTION WORK IS IN PROGRESS,AT OF 1290 GPS (75%) COMPLETED.FEE OF RS.2651200/- CLAIMED TO BBNL ON DATED 19.12.2019
rites/co/ri/s&t/bd/bbnl-bihar/ package 1/2018-1912.11.2018	SELECTION OF TECHNICAL AGENCY FOR INSPECTION OF WORKS RELATED TO BHARATNET PHASE II IN STATE OF BIHAR PACKAGE 1	By advertisement in Newspaper & e-tender	01.10.2018	Two Packet	11.10.2019	2	1. M/S SYSTEMS AND TELECOM SERVICES . 2. M/S TRIDENT TELESERVICES PRIVATE LIMITED	NIL	Yes	rites/co/ri/s&t/bd/bbnl-bihar/ package 1/2018-19 dt 12.11.2018	M/S TRIDENT TELESERVICES PRIVATE LIMITED	1.07 crore	28.11.2018	28.11.2018	Work in progress	LOA WAS ISSUED ON 12.11.2018. EXECUTION WORK IS IN PROGRESS,AT OF 498 GPS (61%) COMPLETED.FEE OF RS.3408469/ CLAIMED TO BBNL ON DATED 06.12.2019
LOA NO. rites/co/ri/s&t/PMC/NTPC/LARA/2018-19	SUPPLY, INSTALLATION, TESTING & COMMISSIONING OF S&T GEARS FOR COAL TRANSPORTATION AT CABINS (1, 2 & 3) BETWEEN KOTARLIA & LARA TALLAI PALLI MINES AND CABINS (4,5 & 6) BETWEEN KOTARLIA AND LARA IN PLANT YARD FOR CONNECTIVITY WITH CHAKRADHAR NAGAR STATION.	By advertisement in Newspaper & e-tender	13.06.2018	Two Packet	30.07.2019	3	1. M/s Bhart Rail Automation Pvt Ltd, Mumbai. 2. M/s MRT Signals Signals Limited, Kolkata. 3. M/s Technocom Guwahati.	NIL	Yes	rites/co/ri/s&t/PMC/NTPC/LARA/2018-19 dt 28.09.2018.	M/S BHARATRAIL AUTOMATION PVT LTD., MUMBAI	61.04 crore	15.10.2019	15.10.2019	Work in progress	LOA WAS ISSUED ON 28.09.2018. EXECUTION OF THE WORK IS IN PROGRESS.