

		Pkg.-III	-	-	-	-	6	1/6CEG Test House and Research Centre Pvt. Ltd 2/6Gaveshana Geosciences Private Limited 3/6Bhaskram Jyotish Anusandhan Kendra 4/6S S Solution 5/6 Skylark Designer and Engineers Private Limited 6/6 Logic Geotech & Construction	Under Evaluation	-	-	-	-	-	-	-	-
3	BITES/RCED/FLS-RATLAM-KHANDWA/ Geophysical Investigations/2022	Carrying out Seismic Refraction Survey, 2D resistivity image mapping and Shear wave velocity profile through MASW at Bridges & Tunnels locations for Final Location Survey of existing/new detour BG line in connection with gauge conversion of existing Ratlam - Khandwa MG section of Western Railway	Open E tendering	22.06.2022	Single bid system	12.07.2022 (After Corrigendum-I issued)	6	1/6PARASAN OVERSEAS PVT LTD 2/6GAVESHANA GEOSCIENCES PRIVATE LIMITED 3/6 WAPCOS LIMITED 4/6 TANYA DREAM ENGINEERING & MANAGEMENT SERVICES PRIVATE LIMITED 5/6SOILTECH INDIA PVT LIMITED 6/6 RENUKA CONSULTING ENGINEERS PVT LTD	Under Evaluation	-	-	-	-	-	-	-	-
4	BITES/RCED/FLS-DAHOD-INDORE/ Geophysical Investigations/2022	Carrying out Seismic Refraction Survey, 2D resistivity image mapping and Shear wave velocity profile through MASW at Bridges & Tunnels locations for Final Location Survey from Jhabua (Excluding yard) to Dhar (Including yard) for New BG line in connection with Dahod Indore New BG Line Project of Western Railway	Open E tendering	08.07.2022	Single bid system	21.07.2022	9	1/9 PARASAN Overseas Pvt Ltd 2/9 Tanya Dream Engineering and Management Services Pvt Ltd. 3/9 Renuka Consultants 4/9Gaveshana Geosciences Private Limited 5/9 Velcity Consulting Engineers Pvt Ltd 6/9 Genstru Consultants Pvt. Ltd. 7/9 KCT Consultancy services 8/9 Fugro Geotech (India) Pvt. Ltd. 9/9 BPC Consultant India Pvt Ltd	Under evaluation	-	-	-	-	-	-	-	-
5	BITES/UI/510-00084/FLS/WQ / 1	Topographic and Hydrographic Survey for Final location study using modern survey equipments r.e., LiDAR and Drone and echosounder, including staking of alignment, from Jhabua (excluding yard) to Dhar (including yard) for New BG Line in connection With Dahod -Indore New BG Line Project of Western Railway	Open E tendering	20.07.2022	Single bid system	29.07.2022	8	Under evaluation	-	-	-	-	-	-	-	-	-

S. No.	Name of the work with location	Estimated cost (Rs. lacs)	Tendered cost (Rs. lacs)	Percentage above/ sch. Of rates	Agreement/LO A No. & date	Agency with address	Date of start	Time of completion (Months)	Physical progress %age	Name of the Engineer-in-charge	Remarks
	Package -I	16.37	12.60	-23.02	BITES/RCED/G T/ECOR/B-K Section/Avni/Work order/Pkg-I/2021 dt. 29.10.2021	M/s Avani Engineering Consultancy Pvt.Ltd, Street no. 8, Ravindra Nagar,Habsiguda,Hyderabad,Telangana-500007	07.11.2021	4	90%	Dr. Yograj , SDGM/GT	"Drilling work" The work is under progress. EOT up to 31st May 2022 granted. Further EOT is being processed.
	Package -II	23.71	18.25	-23.00	BITES/RCED/G T/ECOR/B-K Section/Avni/Work order/Pkg-II/2021 dt. 29.10.2021	M/s Avani Engineering Consultancy Pvt.Ltd, Street no. 8, Ravindra Nagar,Habsiguda,Hyderabad,Telangana-500007	07.11.2021	5	90%	Dr. Yograj , SDGM/GT	"Drilling work" The work is under progress. EOT up to 31st May 2022 granted. Further EOT is being processed.
12	Services for carrying out "Topographic Survey with Drone/Unmanned Aerial System and other allied works for Tikri-Bhalumaska section of ECoR in state of Odisha"-	24.82	28.54	+ 15.00%	BITES/UI/RCED/T/TKR-BLM/survey/2021/01 dated 02.12.2021.	M/s Matrix Geo solutions Pvt Ltd A 1/87, 3rd Floor, Sewak park, Dwarka, New Delhi-110059	02.12.2021	2	90%	Jyotsna Dixit DGM/T	" Pure Consultancy Work" The work is under progress. EOT up to 19/08/2022granted
13	Geotechnical Investigation of Tunnels,Yards,Formation,Major Bridges in connection with execution of Doubling of Railway line in between Tikiri-Bhalumaska (45.86 km) stations of KR line in East Coast Railway										
	(PACKAGE-II)	45.53	36.70	-19.40	BITES/RCED/G T/Ecor/T-B Section/Genstru e/work order/Pk-II/2021 dt. 15.12.2021	Genstru Consultants Pvt Ltd.,Ganga Osain Square Goel Ganga Developments - A and B Block Near, B-415, GO Square, Mankar Chowk Rd, Wakad, Pune, Maharashtra 411057	15.12.2021	4	80%	Dr. Yogesh Kumar , SDGM/GT	" Pure Consultancy Work" The work is under progress. EOT is being processed.
	(PACKAGE-III)	44.34	40.34	-9.02	BITES/RCED/G T/Ecor/T-B Section/Avni/work order/Pk-III/2021 dt. 15.12.2021	M/s Avani Engineering Consultancy Pvt Ltd Steet No.-8, Ravindra Nagar Habsiguda Hyderabad Telangana -500007	15.12.2021	4	100%	Dr. Yogesh Kumar , SDGM/GT	" Pure Consultancy Work" Final bill is under process.
14	Services for carrying out "Supply, installation, instrumentation, 3D monitoring and services of instrumentation expert for construction of 06 Tunnels for doubling line [T-1 from Ch.1680m to 2000m, T-2 from Ch.3160m to 3500m, T-3 from Ch.4400m to 4660m, T-4 from Ch.5120m to 5440m, T-5 from Ch.6140m to 6440m and T-6 from Ch.10070m to 10400 from Jarat] between Jarati - Malligura stations in state of Odisha	76.50	81.09	+6.00%	BITES/UI/RCED/T/MJM/INST/2022/02 dated 12.07.2022	M/s PMT Infrascience Pvt Ltd Jagdishpur Patti, Jaunpur Uttar Pradesh -222002	12.07.2022	30	2%	Jyotsna Dixit DGM/T	"Supply & Installation work" The team has been mobilized at site recently and preliminary activities are being undertaken
15	Drilling of boreholes in soil and rock and conducting in-situ tests at Bridges & Tunnels locations for Final Location Survey of existing/new detour BG line in connection with gauge conversion of existing Ratlam - Khandwa MG section of Western Railway										
	Pkg.-II	47.92	36.35	- 24.14%	BITES/RCED/Ratlam-Khandwa/Drilling/Short LOI/2022/Pkg.-II Date: 21.07.2022	Idhriti Geoservices Private Limited Office no. 10,Gauri complex sec-11, Near Rad cliff school,CBD Belapur,Nav Mumbai-400614	21.07.2022	3	1%	Mr. Yog Raj SDGM/GT	"Drilling work" The work has been recently awarded and is under mobilization
	Pkg.-III	51.40	52.18	+1.52%	BITES/RCED/Ratlam-Khandwa/Drilling/Short LOI/2022/Pkg.-III Date: 21.07.2022	Idhriti Geoservices Private Limited Office no. 10,Gauri complex sec-11, Near Rad cliff school,CBD Belapur,Nav Mumbai-400614	21.07.2022	3	1%	Mr. Yog Raj SDGM/GT	"Drilling work" The work has been recently awarded and is under mobilization