



4	RITES/UI/510-00084/FLS/WQ / 1	Topographic and Hydrographic Survey for Final location study using modern survey equipments r.e., LIDAR and Drone and echosounder, including staking of alignment, from Jhabua (excluding yard) to Dhar (including yard) for New BG Line in connection With Dahod -Indore New BG Line Project of Western Railway	Open E tendering	20.07.2022	Single bid system	29.07.2022	8 Nos	(1/8) M/s Subudhi Technoengineers Pvt Ltd (2/8) M/s GeoVista Technologies Private Limited (3/8) M/s Ark Services Pvt. Ltd. (4/8) M/s GARUDAUAV SOFT SOLUTIONS PRIVATE LIMITED (5/8) M/s Drogo Drones Private Limited (6/8) M/s Garuda Aerospace Private Limited (7/8) M/s Hantech Engineering and Technology Private Limited (8/8) M/s M K Soil Testing Laboratory Private Limited	(6/8) M/s Garuda Aerospace Private Limited	Under evaluation	-	-	-	-	-	-	-
5	RITES/RCED/FLS-RATLAM-KHANDWA/ Geophysical Investigations/2022	Carrying out Seismic Refraction Survey, 2D resistivity image mapping and Shear wave velocity profile through MASW at Bridges & Tunnels locations for Final Location Survey of existing/new detour BG line in connection with gauge conversion of existing Ratlam - Khandwa MG section of Western Railway	Open E tendering	12.08.2022	Single bid system	22.08.2022	4 Nos	1/4 PARASAN OVERSEAS PVT LTD 2/4 GAVESHANA GEOSCIENCES PRIVATE LIMITED 3/4 TANYA DREAM ENGINEERING & MANAGEMENT SERVICES PRIVATE LIMITED 4/4 RENUKA CONSULTING ENGINEERS PVT LTD	-	Under Evaluation	-	-	-	-	-	-	-
6	RITES/UI/RCE D/UT Ladakh/Survey-HRSI/2022	Services for Carrying out Topographic survey and allied works of 3 Tunnels in UT Ladakh and procurement and processing of satellite data for generation of Orthophoto, Base map and DTM for the 3 Tunnels and 100 km Road in union territory of Ladakh	Open E tendering	04.08.2022	Single bid system	23.08.2022	5	Under evaluation	-	-	-	-	-	-	-	-	-
7	RITES/RCED/FLS-DAHOD-INDORE/ Geophysical Investigations/2022	Carrying out Seismic Refraction Survey, 2D resistivity image mapping and Shear wave velocity profile through MASW at Bridges & Tunnels locations for Final Location Survey from Jhabua (Excluding yard) to Dhar (Including yard) for New BG line in connection with Dahod Indore New BG Line Project of Western Railway	Open E tendering	01.09.2022	Single bid system	15.09.2022	-	-	-	-	-	-	-	-	-	-	-

Project Co-ordinator

**MITES Ltd.**  
**RCED SBU (August -22)**

Status of work awarded through tender (subconsultancy work) & are under progress											Ann-III
S. No.	Name of the work with location	Estimated cost (Rs. lacs)	Tendered cost (Rs. lacs)	Percentage above/ sch. Of rates	Agreement/LO A No. & date	Agency with address	Date of start	Time completion (Months)	Physical progress %age	Name of the Engineer-in-charge	Remarks
1	Sub- Consultancy services for "Design of 4 bridges in Katra-Laole section of USBRL project (Jammu & Kashmir)." Client - KRCL **	2064.00	823.00	-60.16%	RITES/RI/RCED /KATRA-LAOLE/1C/01, dt. 16-11-2007	M/S RAMBOLL DENMARK	11-09-2007	36	95%	Ms. Jageshwari Gupta, DGM/D	<b>"Pure Consultancy Project"</b> **KRCL has restarted the work since Jan.2010.The same contract has been renegotiated for fee of Rs. 6.196 Crores as the scope of work has been reduced from 4 bridges to 2 bridges. EOT up to 31-Dec-22 has been granted.
2	Sub -Consultancy services for "Designer's association during construction of composite welded steel truss girder for superstructure, having span configuration of 1x 33.4m+ 39 x125.0m + 1x 33.4m of Bogibeel Rail cum Road bridge over river Brahmaputra at Bogibeel near Dibrugarh, Assam in India." Client-NF Rly.	DKK 1,95,35,209 (1597.78)	DKK 2,09,51,315 (1713.60)	+7.25%	RITES/RI/RCED /BOGIBEEL-III/DA/2011, dt. 31-01-2012	M/S RAMBOLL DENMARK	31-01-2012	48	84%	Sh. S. S. Shukla, SDGM/D	<b>"Pure Consultancy Project"</b> The work is awarded to M/s Ramboll on single tender basis at total fee of DKK 1,83,07,887(Rs. 1672.05932 lacs approx. as per input estimate) as NF Rly has reduced the quantity of various item of the BOQ. EOT up to Feb-22 granted and further EOT shall be given on receiving the same from client to RITES.
3	Sub consultancy services for "Designing, developing, installation and commissioning of structural health monitoring system (SHMS) for Bogibeel Rail cum Road bridge having spanning arrangement of 2x32.6+39x125 across River Brahmaputra near Dibrugarh, Assam, India- <b>Engagement of sub-consultant to M/s RITES Ltd for designing, developing &amp; commissioning of structural health monitoring system (SHMS) software, design of control room, technical support for engagement of system integrator for installation and commissioning of SHMS.</b> "	DKK 6,755,664 (718.13)	DKK 6,756,007 (710.50)	+0.01%	RITES/RI/RCED /BOGIBEEL BRIDGE/SHMS/SUB-CONSULTANT/2019 dated 17-09-2019	M/S RAMBOLL DENMARK	17-09-2019	28	50%	Sh. S. S. Shukla, SDGM/D	<b>"Pure Consultancy Project"</b> The work is awarded to M/S RAMBOLL on single tender for DKK6,756,007. EOT shall be given on receiving the same from client.
4	Sub consultancy services for Construction of Control Room Building for SHMS at the south Bank of Bogibeel Bridge as per approved design and drawings complete with all sanitary fixtures, furniture, electrical fixtures, cooling arrangement etc. required for proper functioning of the SHMS	166.85	162.61	-2.54	No. RITES/RCED/R/SHMS/CRB/2019 dated 31.08.2020	B.N. Garodia Construction & Engineering Private Limited Seujpur, College Road, Dibrugarh Assam 786001	15-09-2020	4	95%	Sh. S. S. Shukla, SDGM/D	<b>"Civil Works "</b> The work has been completed at site except minor works.
5	Open E-Tender for "Conducting NDT, Load Testing, preparation of Traffic diversion plan, Rate Analysis, Cost Estimate, BOQ, Interpretation of Test Results, Correlation of Theoretical and Field Results, Rehabilitation Measures, Report Preparation Etc. for Bridges/Flyovers (Two Packages) Under Hoogly River Bridge Commissioners (HRBC)- Kolkata , Govt. of West Bengal"	99.83	88.35	-11.50	RITES/RCED/HRBC/Flyovers/NDT/2020 dt 30.07.2020	M/s Cortex Construction Solutions Pvt. Ltd., B-248, Lower Ground Floor, C.R. Park, New Delhi- 110019	06-08-2020	4	72%	Ms. Aishwarya, SDGM/D	<b>"Pure Consultancy Project"</b> The work is under progress. Due to pandemic condition work was at slow pace.EOT up to 06/09/2022 granted.
6	Limited e tender for services for carrying out survey and allied works for DPR of Construction of Highway Tunnel including approaches across Shinkun La, Tanglang La & Lachalung La in the Union Territory of Ladakh.	42.43	42.13	-0.007	RITES/IS/RCED/T/ LDK-DPR/Survey/2020 dated 07.10.2020	M/s Skylark Designers & Engineers Pvt. Ltd.	07-10-2020	2	100%	Sh. Amit Kumar JGMT	<b>"Pure Consultancy Project"</b> The work has been completed in all respect.
7	Open e tender for "Conducting NDT, Load Testing, preparation of Traffic diversion plan, Rate Analysis, Cost Estimate, BOQ, Interpretation of Test Results, Correlation of Theoretical and Field Results, Rehabilitation Measures, Report Preparation Etc. for 3 Flyovers/ Bridges/ Under Hoogly River Bridge Commissioners (HRBC)- Kolkata , Govt. of West Bengal"	91.45	70.83	-22.55	RITES/RCED/HRBC/Flyovers/NDT/2020 dt 04.12.2020	M/s Cortex Construction Solutions Pvt. Ltd., B-248, Lower Ground Floor, C.R. Park, New Delhi- 110019	04-12-2020	4	72%	Ms. Aishwarya, SDGM/D	<b>"Pure Consultancy Project"</b> The work is under progress. Due to pandemic condition work was at slow pace. EOT up to 10/09/2022 granted.
9	GT investigation for construction of Jetty approach for unloading of LPG vessels at Dahej for HPCL	240.68	240.58	-0.04	RITES/RCED/H/PCL-Dahej jetty/GT inv/2021 dt. 03.09.2021	M/s Soiltech India Pvt. Ltd.,Plot no.119,Sub Plot No.39,Lane no.7,Ramteki Industrial Area,Hadapsar,Pune ,Maharashtra-411013.	12.10.2021	2.5	60%	Dr, Yogesh Kumar SDGM/GT	<b>"Drilling work"</b> Land survey is completed and drilling team is being remobilized in Mid September to perform the balance work.EOT shall be processed as per client's requirement.
10	Topographic Survey with Drone /Unmanned Aerial System and other allied works for Karakavasa-Boddavara section of ECoR in state of Andhra Pradesh	27.14	25.78	-5.00	RITES/RCED/H/BVR-KVL/Survey/2021/01 dated 21.10.2021	M/s PRAMITEE Engineering and Surveys Pvt. Ltd. Plot No. 18, Sai Kunj, Sector 18, Behind Fire	21.10.2021	2	90%	Jyotsna Dixit SDGM/T	<b>" Pure Consultancy Work"</b> The field work has been completed and report is under preparation. EOT up to 19th August granted. Further EOT is being processed
11	Geotechnical investigation of formation, major bridges, tunnels in connection with doubling of railway line for the Section between Boddavara- Karakavasa (51.00km) on K-K line of Waltair Division, East Coast Railway										
	Package -I	16.37	12.60	-23.02	RITES/RCED/GT/ECoR/B-K Section/Avani/Work order/Pkg-I/2021 dt. 29.10.2021	M/s Avani Engineering Consultancy Pvt.Ltd, Street no. 8, Ravindra Nagar,Habsiguda,Hyderabad,Telangana-500007	07.11.2021	4	90%	Dr, Yograj SDGM/GT	<b>"Drilling work"</b> The work is under progress. EOT up to 31st May 2022 granted. Further EOT is being processed.
	Package -II	23.71	18.25	-23.00	RITES/RCED/GT/ECoR/B-K Section/Avani/Work order/Pkg-II/2021 dt. 29.10.2021	M/s Avani Engineering Consultancy Pvt.Ltd, Street no. 8, Ravindra Nagar,Habsiguda,Hyderabad,Telangana-500007	07.11.2021	5	90%	Dr, Yograj SDGM/GT	<b>"Drilling work"</b> The work is under progress. EOT up to 31st May 2022 granted. Further EOT is being processed.

S. No.	Name of the work with location	Estimated cost (Rs. lacs)	Tendered cost (Rs. lacs)	Percentage above/ sch. Of rates	Agreement/LO A No. & date	Agency with address	Date of start	Time completion (Months)	Physical progress %age	Name of the Engineer-in-charge	Remarks
12	Services for carrying out "Topographic Survey with Drone/Unmanned Aerial System and other allied works for Tikri-Bhalumaska section of ECoR in state of Odisha"-	24.82	28.54	+ 15.00%	RITES/U/RCED/T/TKR-BLM/survey/2021/01 dated 02.12.2021.	M/s Matrix Geo solutions Pvt Ltd A 1/87, 3rd Floor, Sewak park, Dwarka, New Delhi-110059	02.12.2021	2	90%	Jyotsna Dixit SDGM/T	"Pure Consultancy Work" The work is under progress. EOT up to 19/08/2022 granted
13	Geotechnical Investigation of Tunnels, Yards, Formation, Major Bridges in connection with execution of Doubling of Railway line in between Tikri-Bhalumaska (45.86 km) stations of KR line in East Coast Railway										
	(PACKAGE-II)	45.53	36.70	-19.40	RITES/R/CED/G T/Ecor/T-B Section/Genstru el/work order/Pk-II/2021 dt. 15.12.2021	Genstru Consultants Pvt Ltd., Ganga Osain Square Goel Ganga Developments - A and B Block, Near, B-415, GO Square, Mankar Chowk Rd, Wakad, Pune, Maharashtra 411057	15.12.2021	4	80%	Dr. Yogesh Kumar SDGM/GT	"Pure Consultancy Work" The work is under progress. EOT is being processed.
	(PACKAGE-III)	44.34	40.34	-9.02	RITES/R/CED/G T/Ecor/T-B Section/Avni/work order/Pk-III/2021 dt. 15.12.2021	M/s Avani Engineering Consultancy Pvt Ltd Steet No.-8, Ravindra Nagar Habsiguda Hyderabad Telangana -500007	15.12.2021	4	100%	Dr. Yogesh Kumar SDGM/GT	"Pure Consultancy Work" Final bill is under process.
14	Services for carrying out "Supply, installation, instrumentation, 3D monitoring and services of instrumentation expert for construction of 06 Tunnels for doubling line [T-1 from Ch.1680m to 2000m, T-2 from Ch.3160m to 3500m, T-3 from Ch.4400m to 4660m, T-4 from Ch.5120m to 5440m, T-5 from Ch.6140m to 6440m and T-6 from Ch.10070m to 10400 from Jarat] between Jarati - Malligura stations in state of Odisha	76.50	81.09	+6.00%	RITES/U/RCED/T/MJM/INST/2022/02 dated 12.07.2022	M/s PMT Infrascience Pvt Ltd Jagdishpur Patti, Jaunpur Uttar Pradesh -222002	12.07.2022	30	2%	Jyotsna Dixit SDGM/T	"Supply & Installation work" The team has been mobilized at site recently and preliminary activities are being undertaken
15	Drilling of boreholes in soil and rock and conducting in-situ tests at Bridges & Tunnels locations for Final Location Survey of existing/new detour BG line in connection with gauge conversion of existing Ratlam - Khandwa MG section of Western Railway										
	Pkg-I	49.57	56.85	14.67%	RITES/R/CED/F LS-RATLAM-KHANDWA/Drilling/Short LOI/2022 Pkg-I dated 18.08.2022	Logic Geotech and Construction Shiwalki Plot A-104, Sector 3, Airoli ,Navi Mumbai-400708	31.08.2022	3	1%	Mr. Yog Raj SDGM/GT	"Drilling work" The work has been recently awarded and is under mobilization
	Pkg-II	47.92	36.35	- 24.14%	RITES/R/CED/Ratlam-Khandwa/Drilling/Short LOI/2022/Pkg-II Date: 21.07.2022	Idhitri Geoservices Private Limited Office no. 10, Gauri complex sec-11, Near Rad cliff school, CBD Belapur, Navi Mumbai-400614	21.07.2022	3	5%	Mr. Yog Raj SDGM/GT	"Drilling work" The work is under progress
	Pkg-III	51.40	52.18	+1.52%	RITES/R/CED/Ratlam-Khandwa/Drilling/Short LOI/2022/Pkg-III Date: 21.07.2022	Idhitri Geoservices Private Limited Office no. 10, Gauri complex sec-11, Near Rad cliff school, CBD Belapur, Navi Mumbai-400614	21.07.2022	3	5%	Mr. Yog Raj SDGM/GT	"Drilling work" The work is under progress
16	Drilling of boreholes in soil and rock and conducting in-situ tests at Bridges & Tunnels locations for Final Location Survey from Jhabua (Excluding yard) to Dhar (Including yard) for New BG line in connection with Dahod-Indore New BG Line Project of Western Railway. Package -III	57.04	54.317	-4.78%	RITES/R/CED/F LS-DAHOD-INDORE/Drilling /Short LOI/R-1/2022/Pkg-III dated 26.08.2022	Bhaskram Jyotish Anusandhan Kendra	26.08.2022	2	1%	Mr. Yog Raj SDGM/GT	"Drilling work" The work is recently awarded and is under progress