

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
1.	RITES/HW/D/NHAI/RT 300-00035/FWD/PB/2017 dated 30.07.2019	Pavement Structural Evaluation using Falling Weight Deflectometer (FWD) for preparation of Detailed Project Report for Development of Economic Corridor, Inter Corridor and Feeder Routes to improve the efficiency of Freight Movement in India (LOT-2/Punjab/Package-3) in the State of Punjab & Haryana.	e-Quotation	07.08.2019	Single	19.08.2019	Five	Five Parties 1. M/s Highway Engineering Magnitude Consortium. 2. M/s P. K Engineering 3. M/s SRI INFOTECH 4 M/s Translink Infrastructure Consultants Pvt. Ltd. 5. M/s T T L Engineering Pvt. Ltd.	Nil	Yes	RITES/HW/RT 300-00035/NHAI/FWD/2017 dated 02.09.2019	M/s TTL Engineering Pvt. Ltd., SCO-75, 2nd Floor, HUDA Market Sector-10A, Near Hero Honda Chowk, Gurgaon-122001. Mob. 9818110963 Email: info.ttlengineering@gmail.com	Rs.5,10,900/- excluding GST as applicable	03.11.2019	04.09.2019	24.10.2019	Activity completed ahead of schedule
2.	GEM/2022/B/2362374	Monthly Basis Cab & Taxi Hiring Services – Hatchback; 2500 Km x 320 hours; Local (15 Nos. Vehicle)	Government e Marketplace	21.07.2022	Two Bid System	01.08.2022	Six	In progress	In progress	In progress	In progress	In progress	In progress	In progress	In progress	In progress	Technical Evaluation is in progress.
3.	NA	Preparation of DPR for development of stretches for improving direct connectivity in Indian cities (Lot-8/Package-2)	Pre bid association	NA	NA	NA	NA	Project bidding to Client (NHAI) done in association after approval of Competent Authority.	NA	NA	RITES/HW/BM (Lot 8)/RT30000045/190138 dated 28.01. 2019	M/s Geokno India Pvt. Ltd. GMR Aero Towers 5th Floor, RGIA Shamshabad, Hyderabad	Rs.6,78,46,350/- excluding GST as applicable	11.11.2019	15.01.2019	In Progress	Gad-Bellampalli: i) Approval of Alignment options for Gadchiraoli. - Karimnagar still awaited Borrgaon Buzurg-Muktainagar: i) 3a & 3A notification completed (ii) Final Feasibility submitted (iii) Revised GAD for ROB approval submitted to Rly. after incorporating comments of Rly. iv) Utility Shifting & Relocation Plan submitted v) Revised forest proposal submitted and uploaded on MoEF website

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
																	vi) Draft DPR for Pkg-1 submitted and is in progress for Pkg-2 vii) Pillar fixing & JMS for 3D notification is in progress. viii) Stage-2 LAP approved by LAC of NHAI
4.	RITES/HW/NHAI/RT300-00011/Traffic/2016 Date: 25.01.2019	Traffic Surveys for preparation of Feasibility Study/Detailed Project Report of selected State Road stretches for Two/Four laning with paved shoulder NH Configuration under Bharat Mala Project (BM-13) in West Bengal state.	Quotation	25.01.2019	Single	04.02.2019	Six	Six Parties 1. M/s TPA Engineering Consultancy (I) Pvt. Ltd. 2. M/s Futuristic Engineers and Traffic Surveyors 3. M/s Highway Engineering Magnitude Consortium 4. Sharp Eye Traffic Services & Data Services 5. M/s Matrix Surveys & Data Services 6. M/s AJS Scale International	Nil	Yes	RITES/HW/NHAI/RT300-00011/Traffic/LOA/2016 dated 11.02.2019	M/s Matrix Surveys & Data Services, G-4, 107/108, Sector - 16, Rohini, New Delhi - 110085 Mobile: 9810438559, 9811438559 E-mail: matrixsurveys@gmail.com	Rs.5,68,000/- excluding GST as applicable	14.03.2019	16.02.2019	14.03.2019	Activity Completed
5.	RITES/HW/TD-GoUP / SR-GPM/ TOPO Tender /RT300-00044/2018 dated 11.01.2019	Topographic Survey for Pre-Feasibility Study Report of Service Roads around Govardhan Parikrama Marg in District Mathura of Uttar Pradesh.	Limited E-Tender	11.01.2019	Single	22.01.2019	Six	Six Parties 1. M/S Subudhi Techno engineers Pvt. Ltd. 2. M/s Ark Services Pvt. Ltd 3. M/s Skylark Designer and Engineers Private Limited 4. M/s M S Associates	Nil	Yes	RITES/HW/TD-GoUP / SR-GPM/ TOPO/RT300-00044/2018/190217 dated 05.02.2019.	M/s Subudhi Techno engineers Pvt. Ltd. No. 327/3259 OMED Back Side, 2 Lane District Center, Chandra Sekharpur, Bhubaneshwar, Odisha 751017	Rs.10,80,000/- excluding GST as applicable	08.05.2019	08.02.2019	30.06.2019	Necessary EOT accorded.

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
								5. M/s ImaGIS Engineering Solutions Pvt. Ltd. 6. M/s DSR SURVEYS PVT. LTD.									
6.	NA	"Environmental Activities" for carrying out feasibility study and Detailed project report preparation for redesigning, rehabilitation and up gradation of (i) Salhech – Chandol –Habban – Rajgarh – Banethi road (ii) Sanora – Rajgarh – Haripurdhar – Jamli road in the State of Himachal Pradesh.	Nomination basis	NA	NA	NA	NA	NA	NA	Work awarded on nomination basis after approval from the Competent Authority	UTES/HW/RT300-00038/HPPWD/Environmental/LOA /2018 dated: 23/10/2018	Mr. Sanjeev Sharma 301,302, SRBC, Vasundhara, Ghaziabad UP) Phone No.: +91 9818922344 E-mail: sksv02@gmail.com	Rs.20,51,050/- excluding GST as applicable	05.04.2019	30.10.2018		
7.	UTES/HW/RT300-00041/TNRSP-II/DPR Updation/2018 dated 20.08.2018	Social and Environmental Activities for TNRSPII- Contract PPC 01: Validation of the Detail Project Report for the selected corridors including state on ground to the requirement of Asian Development Bank (ADB), in the State of Tamil Nadu.	Limited E-Tender	24.08.2018	Single	06.09.2018	Three	Two Parties 1. M/s Abnaki Infrastructure AID Pvt. Ltd., New Delhi 2. M/s Tila Consultants and Contractors Pvt. Ltd. Maharashtra.	One Party M/s R V Infra Pvt. Ltd. Banglore.	Yes	UTES/HW/RT300-00041/TNRSP-II/DPR Updation/2018 dated 15.10.2018	M/s Abnaki Infrastructure Application & Integrated Development Pvt. Ltd. JG-11, 2nd Floor, Khirki Extension, Malviya Nagar, New Delhi-110017.	Rs.62,36,330.24/- excluding GST as applicable	22.01.2019	25.10.2018	In progress	Delay in approvals on Stage Submission by Principal Client TNRSPII
8.	UTES/HW/RT300-00038/HPPWD/Traffic/2017 dated 25.07.2018	"Traffic Survey" for carrying out feasibility study and Detailed project report preparation for redesigning, rehabilitation and up gradation of (i) Salhech – Chandol –Habban – Rajgarh – Banethi road (ii) Sanora – Rajgarh – Haripurdhar – Jamli road in the State of Himachal Pradesh.	Quotation	25.07.2018	Single	02.08.2018	Six	Six Parties 1.M/s TPA Engineering Consultancy (I) Pvt. Ltd. 2.M/s Futuristic Engineers and Traffic Surveyors 3. M/s Highway Engineering Magnitude Consortium	Nil	Yes	UTES/HW/RT300-00038/HPPWD/Traffic/LOA/2018 dated 11.09.2018	M/s Medulla Soft Technologies Pvt. Ltd., 48/10, Okhla Industrial Area, Phase-II, New Delhi-110020.	Rs.9,37,260/- excluding GST as applicable	13.10.2018	14.09.2018	04.12.2018	Necessary EOT accorded.

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
								4. Sharp Eye Traffic Services & Data Services 5. M/s Medulla Soft Technologies Pvt. Ltd. 6. M/s AJS Scale International									
9.	RITES/HW/D/NHAI/RT300-00035/Traffic/PB/2018 dated 06.07.2018	Traffic Survey for preparation of Detailed Project Report for Development of Economic Corridor, Inter Corridor and Feeder Routes to improve the efficiency of Freight Movement in India (LOT-2/Punjab/Package-3) in the State of Punjab & Haryana.	e-Quotation	11.07.2018	Single	25.07.2018	Three	Three Parties 1. Sharp Eye Traffic Services & Data Services 2. M/s Medulla Soft Technologies Pvt. Ltd. 3. TPA Engineering Consultancy (I) Pvt. Ltd.	Nil	Yes	RITES/HW/RT300-00035/NHAI/Traffic/LOA/2018 dated 20.08.2018	M/s Medulla Soft Technologies Pvt. Ltd., 48/10, Okhla Industrial Area, Phase-II, New Delhi-110020.	Original Value: Rs.20,42,900/- excluding GST as applicable Revised Value: Rs.15,09,160/- excluding GST as applicable	14.10.2018	30.08.2018	10.12.2018	Necessary EOT accorded.
10.	RITES/HW/D/NHAI/RT300-00011/EIA-SIA-LPS/WB/2016 dated 12.06.2018	EIA/EMP and SIA/RAP Studies including Preparation of Land Plan Schedules (LPS) for consultancy services for project management including preparation of feasibility study / Detailed Project Report of selected road stretches / corridors for Two/Four laning with paved shoulder with NH Configuration under Bharat Mala Project (BM-13) in the state of West Bengal .	e-Quotation	13.06.2018	Single	20.06.2018	Three	Three Parties 1. Tila Consultants and Contractors Pvt. Ltd. 2. M/s Abanaki Infrastructure AID Pvt. Ltd. 3. M/S RV Infra Solutions	Nil	Yes	RITES/HW/NHAI/RT300-00011/EIA-SIA-LPS/LOA/2018 dated 20.08.2018	M/s Tila Consultants & Contractors Pvt. Ltd. A-201, Ram Rahim Tower, Samta Nagar, Near Dena Bank, Vasai Road West, Thane, Maharashtra-401202.	Rs.40,99,974/- excluding GST as applicable	27.01.2019	30.08.2018	In Progress	Delay in approvals/Clearances on Stage Submission by Principal Client NHAI. Necessary EOT accorded till 28.09.22
11.	RITES/HW/HPPWD/RT300-00038/SIA&LAP/2017 dated 04.06.2018	"Social Impact Assessment and Resettlement Action Plan including Land Acquisition Plan and Clearances" for preparation of feasibility study and Detailed project report for	Open e-Tender	06.06.2018	Single	21.06.2018	Two	One Party M/s TILA Consultants & Contractors Pvt. Ltd.	One Party M/s Environmental Technical Service Pvt. Ltd.	YES	RITES/HW/RT300-00038/HPPWD/LOA/2018 Dated 28.09.2018	M/s Tila Consultants & Contractors Pvt. Ltd. A-201, Ram Rahim Tower, Samta Nagar, Near Dena Bank,	Rs.40,07,993/- excluding GST as applicable	08.04.2019	08.10.2018	In progress	Delay in approvals on Stage Submission by Principal Client HPPWD. Necessary EOT accorded till 26.02.23

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
		redesigning, rehabilitation and up gradation to 2-lane/2-lane with paved shoulder or its strengthening of (i) Salhech – Chandol – Habban – Rajgarh – Baddu sahib -Bagthan - Banethi road (ii) Sanora – Rajgarh –Nohradhar - Haripurdhar – Rohnahat - Jamli road in the State of Himachal Pradesh.										Vasai Road West, Thane, Maharashtra-401202.					
12.	NA	Detailed topographic survey by using mobile Lidar (Light Detection and Ranging) or equivalent technology coupled with conventional methods along existing route, bypasses and realignments, preparation of strip plan, detailed underground utility and detailed digitisation of cadastral mapping and land acquisition details for consultancy services for preparation of Detailed Project Report for Development of Economic Corridor, Inter Corridor and Feeder Routes to improve the efficiency of Freight Movement in India (LOT-2/Punjab/Package-3), tentative length 157 km; in the State of Punjab & Haryana.	Pre-bid association	NA	NA	NA	NA	Project Bidding to Client done in association after approval of Competent Authority.	NA	NA	MITES/HW/NHAI/RT300-00035/MATRIX/2018 dated 21.05.2018	M/s Matrix Geo Solution Pvt. Ltd. A1/87, 3rd Floor, Sewak Park, Uttam Nagar, New Delhi-110059.	Rs.1,01,99,500/- excluding GST as applicable	15.04.2019	21.05.2018	In progress	Delay in approvals on Stage Submission by Principal Client NHAI. Necessary EOT accorded.
13.	MITES/HW/HPPWD/RT300038/TOPO/2017	"Topographic Survey" for preparation of Feasibility study and Detailed project report	Open E-Tender	19.04.2018	Single	01.05.2018	Two	Two Parties 1. M/s BPC Consultant India Pvt.	Nil	Yes	MITES/HW/RT300-00038/HPPWD/Topo/2018/1	M/s Matrix Geo Solution Pvt. Ltd. A1/87, 3rd Floor, Dwarka	Rs.1,06,17,200/- excluding GST as applicable	30.11.2018	24.06.2018	In progress	Delay in approvals on Stage Submission by Principal Client HPPWD.

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	dated 19.04.2018	for redesigning, rehabilitation and up gradation to 2-lane/2-lane with paved shoulder or its strengthening for (i) Salhech-Chandol-Habban-Rajgarh-Banethi road (ii) Sanora-Rajgarh-Haripurdhar-Jamli road in the State of Himachal Pradesh						Ltd, Kolkata 2. M/s Matrix Go solutions Pvt. Ltd, Delhi			dated 14.06.2018	More, New Delhi- 110059.					Necessary EOT Accorded till 27.09.22
14.	MITES/HW/NHAI/DPR/RT300-00036/Traffic	Traffic Surveys for Detailed Project Report for development of Economic Corridors, Inter Corridors, Feeder Routes to improve the efficiency of freight movement in India under Bharatmala Pariyojna [Lot-2/Haryana/Package-1]	Limited Tender	18.12.2017	Single	05.01.2018	Three	Three Parties 1. AJS Scale International 2. Highway Engineering Magnitude Consortium 3. Futuristics Engineers and Traffic Surveyors	Nil	Yes	MITES/HW/NHAI/RT300-00036/ Traffic/2017 dated 29.01.2018	M/s AJS Scale International 417-418, Kirti Shikhar, Distt Centre, Janakpuri, New Delhi-110058	Rs.45,00,005/- excluding GST as applicable	20.03.2018	05.02.2018	24.12.2018	Delay in Approvals from Principal Client (NHAI)
15.	NA	Topographic Survey using LiDAR, Utility Mapping using Ground Penetrating Radar (GPR) and Digitization of Cadastral Maps for Consultancy Services for preparation of DPR for development of Economic Corridors, Inter Corridors, Feeder Routes to improve the efficiency of freight movement in India under Bharatmala Pariyojana [Lot-2/Haryana/Package-1]	Pre bid Association	NA	NA	NA	NA	Project bidding to Client (NHAI) done in association after approval of Competent Authority.	Nil	Yes	MITES/HW/NHAI/RT300-00036/ Matrix/2017 dated 12.12.2017	M/s Matrix Geo Solution Pvt. Ltd., 47, Sector-13, Pocket B, Phase-2, Dwarka, New Delhi- 110078, India	Rs.2,99,22,500/- excluding GST as applicable	12.07.2018	12.12.2017	In progress	Delay in approvals from Principal Client (NHAI) Necessary EOT accorded till 24.10.2022
16.	MITES/HW/NHAI/BRT(2TR/26)/RT300-00027/TS&SP/2016 dated	Topographic Survey and Strip Plan for Feasibility Study/Detailed Project Report for Two/ Four Laning of following road stretches for NH Connectivity to	Limited Tender	19.06.2017	Single	05.07.2017	Six	Three Parties 1. M/s Pramitee Engineering and Surveys Pvt. Ltd 2. M/s Pioneer Surveys	Three Parties 1. M/s DSR Survey Pvt. Ltd. 2. M/s	Yes	MITES/HW/NHAI/BRT(2TR/26)/RT300-00027/WB/2016 dated 19-07-2017	M/s Pioneer Surveys, Pioneer Tower, Premises No 20-085 AB109 AA-1, New Town,	Rs.38,63,839.00/- excluding GST as applicable	29.12.2017	29.07.2017	In Progress	Delay in approvals from Principal Client (NHAI) Necessary EOT accorded till 30.06.22

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	19.06.2017	Backward Areas/Religious/Tourist Places under Bharat Mala Project in the State of West Bengal.						3. M/s Subudhi Associates	Highway Engineering Magnitude Consortium 3. M/s Theovel Surveys			Kolkata 700156					
17.	RITES/HWD/GHYPWD/DPR/RT300-00033/2017 dated 03.04.2017	Detailed Topographic Survey by photogrammetry technique using UAV ('Drone') for Consultancy Services for Construction of 2-Lane flyover at the intersection of Super Market on G.S Road in Guwahati in the state of Assam under Guwahati City Division No.-II	Quotation	NA	Single	11.04.2017	Three	Three Parties 1. M/s Matrix Geo Solutions Pvt. Ltd., 2. M/s Creative Web Mobi, 3. M/s Geo Vision Infotech Private Limited	Nil	Yes	RITES/HWD/GHYPWD/DP R/RT300-00033/Topo Survey/LOA-MGS/2017 dated 05.05.2017	M/s Matrix Geo Solutions Pvt. Ltd., A-1/87, Sewak park, 3rd Floor, Uttam Nagar, New Delhi-110059	Rs.3,45,000/- excluding service tax as applicable	27.02.2019	08.05.2017	25.02.2019	Activity Completed
18.	RITES/HWD/GHYPWD/DPR/RT300-00032/2017 dated 03.04.2017	Detailed Topographic Survey by photogrammetry technique using UAV ('Drone') for Consultancy Services for Construction of 2-Lane flyover at the intersection of Serabhata on Guwahati Garbhanga Road in Guwahati in the state of Assam under Guwahati City Division No.-I	Quotation	03.04.2017	Single	11.04.2017	Three	Three Parties 1. M/s Matrix Geo Solutions Pvt. Ltd., 2. M/s Creative Web Mobi, 3. M/s Geo Vision Infotech Private Limited	Nil	Yes	RITES/HWD/GHYPWD/DP R/RT300-00032/Topo Survey/LOA-MGS/2017 dated 05.05.2017	M/s Matrix Geo Solutions Pvt. Ltd., A-1/87, Sewak park, 3rd Floor, Uttam Nagar, New Delhi-110059	Rs.3,65,000/- excluding service tax as applicable	27.02.2019	08.05.2017	25.02.2019	Activity Completed
19.	RITES/HW/ NHAI/ BRT (2TR/26)/ RT300-00027/ EIA &SIA/2016 dated 13.02.2017	Environment Impact Assessment/Environmental Management Plan, Social Impact Assessment/ Resettlement & Rehabilitation Plan Studies including preparation of Land Acquisition Plan & Schedules (LPS) and	Open Tender	13.02.2017	Single	27.02.2017	Three	One Party M/s Voyants Solutions Pvt. Ltd.	Two Parties 1. M/s Tila Consultants And Contractors Private Limited. 2. M/s Overseas	Yes	RITES/ HW/ NHAI/ BRT(2TR/26)/ RT300-00027/WB/ 2016 dated 16.05.2017	M/s Voyants Solutions Pvt. Limited. 403 4thFloor, Park Centra, Sector 30, Exit 8 NH - 8, Gurugram, Haryana 122001 Gurugram India	Rs.23,40,135.00/- excluding GST as applicable	25.05.2018	26.05.2017	In Progress	Delay in approvals from Principal Client (NHAI) Necessary EOT accorded till 29.06.22

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
		Project Clearances for Feasibility Study/Detailed Project Report for Two/ Four Laning of following road stretches for NH Connectivity to Backward Areas/Religious /Tourist Places under Bharat Mala Project in the State of West Bengal.							Mintech Consultant			(122001)					
20.	MITES/HW/RT300-00011/RBT/2016 dated 23.03.2016	Inventory & Condition Survey for Roads, Culverts & Bridges and Traffic Surveys for Package-I (SH-11A: Omapur (NH-34 Jn.) - Lalgola - Bhagwangola - Chunakhali from km 0/000 to km 56/400); and SH-11 (Chunakhali - Domkal - Jalangi-Krishnanagar from km 89/972 to km 221/955); SH-3 (Krishnanagar - Hanskhali-Duttafulia-Helencha- Bongaon from km 0/000 to km 69/591); and MDR (Bongaon - Panchpota - Swarupnagar - Basirghat (Ghojadanga) from km 0/000 to km 61/220) for a total length of 330 km for Consultancy Services for Preparation of Feasibility Study/Detailed Project Report of selected State road stretches for Two/Four laning with paved shoulder NH Configuration of under Bharat Mala Project (Package-13) in West Bengal .	Limited e-Tender	23.03.2016	Single	12.04.2016	One	One Party M/s Xplorer Consultancy Services Pvt. Ltd. Gurgaon.	Nil	Yes	MITES/HW/NHAI/BM-13/RT300-00011/RBT/XPCSPL/2016 dated 16.05.2016	M/s Xplorer Consultancy Services Private. Limited., Plot-3, 1st Floor, Sarhaul (Opposite HIPA), Sector-18, Gurgaon-121001 (Haryana)	Rs.29,02,950/ excluding Service Tax as applicable	24.07.2016	16.05.2016	03.10.2016	Necessary EOT accorded

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
21.	RITES/HW/RT300-00012/EIA-SIA-LPS/2016 dated 23.03.2016	EIA/EMP and SIA/RAP Studies including preparation of Land Plan Schedules (LPS) for "Dwarka - Khambhaliya - Devariya" and "Dhrol - Amran - Maliya" road sections (approx. length 175 km)	Open Tender	23.03.2016	Single	19.04.2016	One	One Party M/s Overseas Min-Tech Consultants, Jaipur	Nil	Yes	RITES/HW/NHAI/RT300-00012/GUJ/EIA-SIA-LPS/OMTC/2016 dated 21.06.2016	M/s Overseas Min-Tech Consultants, (5th floor, Apex Tower, Tonk Road, Jaipur)	Rs.31,90,775/- excluding GST as applicable	20.06.2017	21.06.2016	31.01.2021	Delay in approvals from Client & Non-cooperation in land acquisition activities by Local villagers
22.	RITES/HW/RT300-00011/TOPO/2016 dated 01.03.2016	Topographic Survey and preparation of Strip Plan for Package-II (SH-3: Krishnanagar-Hanskhali-Duttafulia-Helencha - Bongaon from km 0/000 to km 69/591) and MDR (Bongaon-Panchpota-Swarupnagar-Basirghat (Ghojadanga) from km 0/000 to km 61/220) for a total length of 140 km for Consultancy Services for Preparation of Feasibility Study/Detailed Project Report of selected State road stretches for Two/Four laning with paved shoulder NH Configuration of under Bharat Mala Project (Package-13) in the state of West Bengal	Limited Tender	01.03.2016	Single	15.03.2016	Two	Two Parties 1.M/s Pioneer Surveyors, No. 20-085, Street No. 85, Opposite Tank No. 2, 1st Floor, Kolkata 2. M/s ARK Services, A-1693, II Floor Greenfields, Faridabad 121003	Nil	Yes	RITES/HW/NHAI/BM-13/WB/RT300-00011/TOPO/PKG2-PS/2016 dated 13.05.2016	M/s Pioneer Surveyors, No. 20-085, Street No. 85, Opposite Tank No. 2, 1st Floor, Action Area I, Block AB-109, New Town (J.B Nagar), Rajarhat, Kolkata - 700156(West Bengal)	Rs.23,10,000/- excluding Service Tax as applicable	27.07.2016	13.05.2016	31.12.2018	Public Agitation and Delay in approvals on Stage Submission by Principal Client NHAI.
23.	RITES/HW/RT300-00011/TOP O/2016 dated 01.03.2016	Topographic Survey and preparation of Strip Plan for Package-I (SH-11A: Omarpur (NH-34 Jn.)-Lalgola-Bhagwangola-Chunakhali from km 0/000 to km 56/400); and SH-11 (Chunakhali-Domkal-Jalangi-Krishnanagar from km 89/972 to km 221/955) for a total length of 190	Limited Tender	01.03.2016	Single	15.03.2016	Two	Two Parties 1.M/s Pioneer Surveyors, No. 20-085, Street No. 85, Opposite Tank No. 2, 1st Floor, Kolkata 2. M/s ARK Services, A-1693, II Floor Greenfields, Faridabad-121003	Nil	Yes	RITES/HW/NHAI/BM-13/RT300-00011/TOPO/Pkg1-ARKS/2016 dated 13.05.2016	M/s ARK Services, A-1693, 2nd Floor Greenfields, Faridabad-121003 (Haryana)	Rs.29,44,240/- excluding Service Tax as applicable	27.07.2016	13.05.2016	11.12.2018	Non-cooperation by local villagers for smooth functioning of assignment and Delay in approvals on Stage Submission by Principal Client NHAI.

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
		km for Consultancy Services for Preparation of Feasibility Study/Detailed Project Report of selected State road stretches for Two/Four laning with paved shoulder NH Configuration of under Bharat Mala Project (Package-13) in the state of West Bengal ..															
24.	NA	Consultancy Services for Preparation of DPR for 2 laning with hard shoulder from Meluri in Nagaland connecting Tusom-Chingai-Khamsom-Chamu-Nampisha-Khongla-Kasong-Saibol-Narum-Moreh-New Samtal- Khongtal-Behiang to Singhat in the state of Manipur.	Pre bid association	NA	NA	NA	NA	Project bidding to Client (NHIDCL) done in association after approval of Competent Authority.	NA	NA	MITES/HW/NHIDCL/MANIPUR/DP R/RT300 00064/210849 dated 13.08.2021	M/s Shree Bhawani Consultancy Services Pvt. Ltd., Bhopal, Madhya Pradesh	Rs.6,44,02,100/- excluding GST as applicable	30.09.2022	01.10.2021	In Progress	Stage 1 completed, further activities to be taken subsequent to alignment approval by Principal Client NHIDCL.
24	MITES/HW/NHAI/DPR/GT works/2021/01 dated 03.02.2022	Geotechnical and Material Investigation for Preparation of Detailed Project Report for i) Phagwara-Hoshiarpur Road including Phagwara Bypass, ii) Bhiwani-Hansi Road and iii) Kalesar-Poanta Sahib Road in the State of Punjab, Haryana and Himachal Pradesh	open e-tender	03.02.2022	Single	15.02.2022	12 Twelve	6 parties 1. M/S. BHASKRAM JYOTISH ANUSANDHAN KENDRA 2. M/S. CEG TEST HOUSE AND RESEARCH CENTRE PRIVATE LIMITED 3. M/S. CENGRS GEOTECHNICA PVT. LTD 4. M/S. IDAX CONSULTING AND RESEARCH PRIVATE LIMITED 5. M/S. INDIAN GEOTECHNICAL SERVICES 6. M/S. SOIGNE ENGINEERING	6 parties 1. M/S. GAVESHA NA GEOSCIEN CES PRIVATE LIMITED 2. M/S. HIGHWAY ENGINEERING MAGNITUDE CONSORTIUM 3. M/S. RANCON PROJECTS PRIVATE LIMITED,	yes	MITES/HW/NHAI/DPR/GT works/2021/22 0388 dated 13.04.2022	M/S. BHASKRAM JYOTISH ANUSANDHAN KENDRA Shop No. 3, Building No. 02, Gokuldharm CHS Ltd., Shilottar Raichur, Sukapur, New Panvel, Raigad, Maharashtra-410206	Rs. 32,40,500.00	15.07.2022	16.05.2022	In Progress	NOC is pending from Forest Department. So, work is on hold for Kalesar-Poanta Saheb Road. EOT granted up to 15.09.2022.

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
								CONSULTANTS	RAIGAD 4. M/S. SAI GEOTECHNICAL ENGINEERS PRIVATE LIMITED 5. M/S. THOUGHTS CONSULTANTS JAIPUR PVT. LTD 6. M/S. XPLORER CONSULTANCY SERVICES PVT. LTD								
25	RITES/HW/ASSAMPWRD/RT300-00070/GT works/2022/01 dated 03.06.2022	Geotechnical and Material Investigation for Preparation of Detailed Project Report for improvement and widening of existing 2 Lane approach road to LGB Guwahati International Airport under SOPD (G)	open e-tender	03.06.2022	single	14.06.2022	Four	3 Parties 1. M/S. BHASKRAM JYOTISH ANUSANDHAN KENDRA 2. M/S. Gaveshana Geosciences Private Limited 3. M/S. RISINGSURVEY AND CONSTRUCTION PVT. LTD.	1 party 1. M/S. ZEOIN INFRACON PROJECT OPC PRIVATE LIMITED	yes	RITES/HW/ASSAMPWRD/RT300-00070/GT works/2022/01 dated 21.07.2022	M/s. RISING SURVEY AND CONSTRUCTION PVT. LTD. 231, JAIN NAGAR, BEHIND CHRIST MEMORIAL SCHOOL, BHOPAL-462030	Rs. 8,42,500/-	45 days from date of start	29.8.2022	In progress	PBG not submitted by Agency. Work is not progressing smoothly.
26	RITES/HW/Guwahati/RT300-00070/Traffic/2022 dated 31.05.2022	Traffic Surveys for Consultancy Services for Detailed Project Report for Improvement and Widening of existing 2 lane approach road LGB Guwahati International Airport under SOPD(G)	Quotation	31.05.2022	Single	10.06.2022	4	4, 1. M/s Medulla Soft Technologies Pvt. Ltd. 2. Ms AJS Scale International	Nil	Yes	RITES/HW/Guwahati/RT300-00070/Traffic/2022/LOA dated 04.07.2022	M/s Matrix Surveys & Data Services G-4, 107/108, Sector 16 Rohini, New Delhi- 110085	2,30,000/-	07-09-2022	09-07-2022	In Progress	N.A.

Details of Contracts Concluded / Awarded / In Progress during the month of August 2022: Highway Design Unit SBU-30

S. No.	Tender No.	Item / Nature of Services	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of parties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of Agency	Value of contract (in Rs.)	Scheduled date of completion of Services / supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
								3. M/s Matrix Surveys & Data Serices 4. M/s Highway Engineering Magnitude Consortium				Fax No. 91-11-7055654, Mobile: 9810438559 Email matrixsurveys@gmail.com					
27	2022_RITE S_117766_1	Topographic Surveys and Utility Identification & Relocation Plan for Consultancy Services for Detailed Project Report for Improvement and Widening of existing 2 lane approach road LGB Guwahati International Airport under SOPD(G)	Limited Tender	02.06.2022	Single	13.06.2022	5	5, 1. M/s Sieat Engineering Pvt Ltd 2. M/s DSR Survey Pvt. Ltd. 3. M/s Subudhi Associates 4. M/s Shivam Surveying System 5. M/s Ark Services	Nil	Yes	RITES/HW/As sam PWRD/RT300-0070/220609 Dated: 07-07-2022	M/s Shivam Surveying System, B-6/135, SECTOR 8, ROHINI, Email: shivamjai@yahoo.co.in, Mobile: 91-9810352314	Rs 4,87,000/-	19.12.2022	16.07.2022	In Progress	N.A.
28	GEM/2022/B/2362374	Monthly Basis Cab & Taxi Hiring Services – Hatchback; 2500 Km x 320 hours; Local (15 Nos. Vehicle)	Government Marketplace	21.07.2022	Two Bid System	01.08.2022	Six	In progress	In progress	In progress	In progress	In progress	In progress	In progress	In progress	In progress	Technical Evaluation is in progress.