

REMCL SBU											Annexure-1	
Information Regarding status of Tender of REMC Ltd: May- 2022												
S.No.	Tender No	Name of Work	Estimated cost (Rs. In Cr.)	Date of Receipt of tender (Technical Bid) & opening date	No. of bidders submitted the bid	Status of Technical Bids	Name of bidders submitted the bids	Date of opening of the Tender (Financial Bid)	Status of Financial Bid	Details of Award of work e.g Name of the Bidder, Awarded value etc.	Engineer In-charge	Remark
1	REMCL/COWind/50MW/IR dated 18.11.2021 & uploaded on Bharat e-Tender portal on 18.11.2021	Procurement of 50 MW wind power through tariff based bidding for consumption of Railways for traction in the Maharashtra State.	Rs. 687 Crore Energy Procurement Cost	Bid opened on 28.01.2022	5	Evaluated	1. M/s Tunga Renewable Energy Private Limited 2. M/s Green Infra Wind Energy Ltd. 3. M/s Azure Power India Private Limited 4. M/s TEQ Green Power IX Private Limited 5. M/s Adani Renewable Energy Holding Fifteen Limited.	14.02.2022	e-reverse auction deferred	-	Sh. Rupesh Kumar (GM-IIREMC Ltd.)	1. Deferment of Reverse auction , in view of High Court order dt. 18.02.2022. Next hearing date was 05.05.2022. 2.Details sent on 22.02.2022 to GM/Legal for further necessary action and advice. 3. REMCL filed an application on 15.03.2022 for early hearing. 4. Stay by High Court vacated on 12.04.2022. 5. E-Reverse Auction held on 25.04.2022. 6. TC is under progress.
2	REMCL/CO/PP/RTC/150MW dated 24.11.2021 & uploaded on Bharat e-Tender portal on 24.11.2021	Selection of Project Developers for Supply of 150 MW Round-the-Clock (RTC) Power from Grid-Connected Renewable Energy (RE) Power Projects, complemented with Power from any Other Source or Storage	10052 Cr. Energy Procurement cost	Bid opening date 29.06.2022	-	-	-	-	-	-	Shri Sanjay Singh (GM-IIREMC Ltd.)	1. Based on the suggestion received from the prospective bidders, a draft Amendment-01 was sent to Railway Board on 13.01.2022 and subsequently the final draft Amendment-01 with clarifications was sent to Railway Board on 20.01.2022. However, Railway Board Finance has raised the further clarifications through the letter dated 07.02.2022 and the same was clarified through letter dated 08.02.2022. 2. With reference to Renewable Energy Project developers meeting with Hon'ble Minister of Railways held on 12.02.2022, developers have submitted their observations/suggestions regarding desirable conditions in Bid documents. Observations/suggestions have been reviewed by this office, and comments against the same were sent to Railway Board vide letter no. REMCL/CO/PP/P-01 dated 10.03.2022. Approval from Board is awaited.
3	NIT No: REMCL/Rly/Roof Top/MCF/2022/01 dt. 09.03.2022 (Uploaded on Bharat e-Portal on 09.03.2022)	Implementation of Grid Connected Rooftop Solar PV Projects for Indian Railways	Rs. 50.12 Cr. (Developer Mode)	Bid due date is 17.06.22	-	-	-	To be opened on 05.07.2022	-	-	Sh. Rupesh Kumar (GM-IIREMC Ltd.)	-
4	NIT No: REMCL/CO/Solar/Phase-IV/2022 dt.: 10.05.2022 (Uploaded on Bharat e-Portal on 10.05.2022)	Setting up of Land Based Solar PV Power plant on Private/Farmers Land near the Traction Sub-station (TSS) at 25 KV connectivity under Tariff Based Competitive Bidding	Rs. 265 Cr. (Developer Mode)	Bid due date is 28.06.2022	-	-	-	To be opened on 28.06.2022	-	-	Sh. Rupesh Kumar (GM-IIREMC Ltd.)	Pre-bid meeting is scheduled on 07.06.2022



114691/2022/REMCL

Annexure -II									
Information Regarding Status of Bill Payment of Working Agencies - May 22									
Sl. No.	Name of Contractor	Agreement No.	Bill Details		Bill Received at HQ dated (Accts)	Status of Bill		Mode of Payment (RTGS / Cheque)	Remarks
			Bill No.	Bill Amount in Rs.		Under Process of Checking	Payment Released on		
1	PTC india limited	REMC Ltd/CO/IR/Power management/2021 dtd.22.03.21	BD/2021-22/185 dated 21.02.2022	1217303/-	22.02.2022*	-	12.04.2022	RTGS	*Revised work Compliance report submitted by PTC on 15.03.2022
2	PTC india limited	REMC Ltd/CO/IR/Power management/2021 dtd.22.03.21	BD/2021-22/195 dated 15.03.2022	1227200/-	16.03.2022	-	28.04.2022	RTGS	Payment released after Annual Closing & Statutory Audit done.
3	M/s Inox Wind Ltd.	REMCL/CO/25MW/ Windmill/ Rajasthandt. 18.12.14	IWLRJOM22027 dated 16.03.2022	7,815,938	17.03.2022 through mail	Bill Processed	13.05.2022	RTGS	Payment released after recovery of penalty of Rs. 29.51 lakh.



SBU: Railway Energy Management Company Limited (REMCL Ltd)

Details of Contracts Awarded /Concluded/ in progress - May 2022

Annexure -III

S.no	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Letter of award No.& date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/Comment for delay if any
1	REMCL/ CO /Northern Region/PP- MT/3	Procurement of 220 MW of power for Indian Railways in Northern Region. (MTOA basis) (UP-85, Punjab-25, Haryana-40, Delhi-15, Rajasthan-55)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	14	1.Adani Power Ltd 2. Korba West Power comp ltd 3.Jindal India Thermal 4. Jayprakash Power Venture Ltd 5.Rattan.India.Ltd 6. MB.Power Ltd 7.Essar.Power.M.P.Ltd 8.GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd. 3.Haryana Power Generation Corporation Ltd.	YES	LOA-REMCL/CO/Northern Region/PP-MT/03. dt.26.02.16	M/s Jindal india Thermal Power Ltd.	Awarded Value: 1894.59 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of April'22 except the following : JITPL has agreed to supply 100 MW power to the state of UP for the balance period of MTOA which was earlier terminated after supply of power for three month approx. The power flow on MTOA has commenced from 01.03.2022. M/s JITPL vide letter dtd.30.03.2022 asked NR for acceptance of force majeure/change in law notice and suspended the power supply to NR-UP w.e.f. 01.04.2022. The above issue raised due to CCEA decision dtd 26.02.2022 followed by CIL circular dtd.01.03.2022 regarding offering of non-linkage coal through single window e-auction. NR filed petition at CERC on 28.05.22 against above JITPL notice dtd.30.03.22 and IA has also filed for direction to JITPL for immediately restoring the supply. Petition alongwith IA is under scrutiny at CERC
2	REMCL/CO/ Eastern Region/PP-MT/4*	Procurement of 160 MW of power for Indian Railways in Eastern Region. (MTOA basis) (Bihar- 50 MW, Odisha-110)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	14	1. PTC India Ltd 2. DVC 3. Adani Power Ltd 4. Korba West Power 5. Jindal India Thermal Power Ltd 6. Jayprakash Power Venture Ltd. 7. Essar Power 8. GMR- Chhattisgarh 9.D.B.Power Ltd 10.TRN Energy Pvt Ltd 11.JSW Power Trading Company Ltd 12.Balco	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd	YES	LOA-REMCL/CO/Eastern Region /PP- MT/04. dt.25.02.16	M/s Jindal india Thermal Power Ltd.	Awarded Value:-1242.21 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of April'22
3	REMCL/CO/ Western Region/PP-MT/02	Procurement of 205 MW of power for Indian Railways in Western Region. (MTOA basis) (MP-135, Chattisgarh- 70)	Open	28.05.2015	Two stages (Stage I-RFQ) (Stage II-RFP)	07.10.2015	16	1.PTC India Ltd 2.Adani Power Ltd, Ahmedabad 3.Jindal India Thermal Power Ltd 4.Jayprakash Power Venture Ltd 5.Essar Power M.P.Ltd 6.Rattan.India.Ltd 7.MB.Power Ltd 8.Essar.Power.M.P.Ltd 9.GMR- Chhattisgarh Energy Ltd 10.D.B.Power Ltd 11.TRN Energy Pvt Ltd 12.Balco Ltd, Chattisgarh	1.Monnet Ispat & Energy Ltd. 2.JSW Power Trading Company Ltd 3.Jhabua Power Ltd 4.Shirpur Power Pvt Ltd	YES	LOA-REMCL/CO/Western n region/PT-MT/02 dt.17.3.16.	M/s Jindal india Thermal Power Ltd.	Awarded Value:-1630.67 Cr.	3 Years from commencement of supply of power.	3 years commencing from the date of getting MTOA approval.	-	Status is same as submitted for the Month of April'22
4	REMCL/CO/PP/MT/2021	Procurement of Power for Medium Term (3 years) for Indian Railways in state of Maharashtra (210 MW), Gujarat (90 MW), Madhya Pradesh (120 MW), Jharkhand (70 MW), Karnataka (50 MW) and UP-ISTS (60 MW)	Open	25.08.2021	Two stages (Stage I-RFQ) (Stage II-RFP)	27.10.2021	12	1.DB Power Limited, Mumbai-Maharashtra 2.Dhariwal Infrastructure Limited, Kolkata-West Bengal 3.IL&FS Tamil Nadu Power Company Limited, Chennai-Tamil Nadu 4.Jindal Power Limited, Raigarh -Chattisgarh 5.PTC India Limited (Jaypee Nigrie Super Thermal Power Plant as Developer), Delhi 6.PTC India Limited (Jaypee Bina Thermal Power Plant as developer), Delhi 7.RKM Powergen Private Ltd, Chennai-Tamil Nadu 8.Sembcorp Energy India Ltd, Hyderabad-Telangana 9.Tata Power Trading Company Limited (Developer-Jindal India Thermal power Limited), Noida-Uttar Pradesh 10.Tata Power Trading Company Limited (Developer-Jhabua power limited), Noida-Uttar Pradesh	1.Manikaran Power Limited - (KSK Mahandi Power as Developer), Delhi 2. Manikaran Power Limited - (MB Power (Madhya Pradesh) Ltd as developer) Ranchi, Jharkhand	Yes	No. REMCL/CO/PP/P-83/LOA/CR Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/NCR Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/SER Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/SWR Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/WCR Dt. 28.01.2022 No. REMCL/CO/PP/P-83/LOA/WR Dt. 28.01.2022	M/s Dhariwal Infrastructure Ltd, CESC House, Chowringhee Square, Kolkata-700001. M/s Jindal Power Ltd, Jindal Centre, Plot no-2,Sector-32,Gurgaon-122001, Haryana. M/s Jindal Power Ltd, Jindal Centre, Plot no-2,Sector-32,Gurgaon-122001, Haryana. M/s Tata Power Trading Company Ltd, Shatabdi Bhawan, 2 nd floor, B-12&13, Sector-4, Noida-201301. M/s Jindal Power Ltd, Jindal Centre, Plot no-2,Sector-32,Gurgaon-122001, Haryana. M/s Jindal Power Ltd, Jindal Centre, Plot no-2,Sector-32,Gurgaon-122001, Haryana.	Rs. 4.1 per Kwh Rs. 4.12 per Kwh Rs. 4.14 per kwh Rs. 4.12 per kwh Rs. 4.15 per kwh Rs. 4.13 per kwh	3 Years from commencement of supply of power. 3 years commencing from the date of start of MTOA.	-	i) All LOAs issued on 28.01.2021. Bidders' acceptance received on 31.01.2022. ii) Review meeting regarding progress is commencement of power supply to SW Rly in the state of Karnataka by M/s TPTCL was held on 18.05.2022 at REMC Ltd office, New Delhi. iii) Review meeting regarding progress is commencement of power supply to SE Rly, NC Rly, W Rly & WC Rly by M/s JPL was held on 23.05.2022 at REMC Ltd office, New Delhi. iv) Review meeting regarding progress is commencement of power supply to Central Rly by M/s Dhariwal Infrastructure was held on 18.05.2022 at REMC Ltd office, New Delhi.	

Parul Mishra

114691/2022/REMCL

Tender No.	Item/Nature of work	Mode of Tender	Date of Publication of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after technical evaluation	Nos. & Names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer / evaluated L1	Letter of award No. & date	Name of Contractor	Value of contract	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons/ Comment for delay if any
1	Setting up of Wind Farm of 25 MW (±1 MW) in Rajasthan (India) on Lump Sum Turnkey (LSTK) basis with comprehensive Operation & Maintenance (O&M) (a) LSTK work of Land, Supply & EPC	Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/Land dt. 21.11.2014 REMCL/CO/Wind Power (25 MW)/Supply dt. 21.11.2014 REMCL/CO/Wind Power (25 MW)/EPC dt. 21.11.2014	M/s Inox Wind Ltd.	Awarded Value - Rs. 151.45 Cr.	9 months from the date of start of LSTK work.	Dec-14	16.10.2015	-
	(b) O&M Contract for 10 Years	Open	02.09.2013	Two stages (Technical & Financial)	21.04.2014	2	1. Inox Wind Ltd. 2. Suzlon Energy Ltd.	Nil	Yes	REMCL/CO/Wind Power (25 MW)/O&M dt. 21.11.2014	M/s Inox Wind Ltd.	24.90 Cr.	10 Years	16.12.2015	In-progress	Contract is for 10 Years i.e. upto 15.12.2025.

