Details of contracts concluded / awarded / in progress during the months of Jan 2018 & Feb 2018

S.No.	Tender No.	Item / Nature of Work	Mode of tender enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders received	Nos. & Names of perties qualified after technical evaluation	No. & Name of parties not qualified after technical evaluation	Whether contract awarded to lowest tender / evaluated L1	Letter of Award No. & Date	Name & Address of contractor	Value of contract (in Rs.)	Scheduled date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	RITES/RB/NRU/2017 dated 01.03.2017	Advisory Services on Seeting up National Rail & Transportataion University	Limited Tender	21.12.2016	Two bid system	15.03.2017	4	4 nos. 1) KPMG 2) PwC 3) E&Y 4) McKinsey	NA	Evaluated L1	RITES/P&C/NRU/62 dated 08.05.2017	McKinsey & Company Inc. Plot No. 4, Sector-34, Gurgaon	20,69,99,985 + ST/ GST	07.05.2019	08.05.2017	NA	NA
2	RFP No. RITES/RB/SASTI/2017 dated 12.4.17	Strategic Advisory Services for Transformation Initiatives of Indian Railways	Open Tender	13.04.2017	Two bid system	15.05.2017	4	3 nos. 1) BCG 2) McKinsey 3) ATKearney	1 nos. 1) KPMG	Evaluated L1	RITES/P&C/RB/SASTI/2017/63 dated 17.07.2017	ATKearney Limited 7th Floor, Tower D, Global Business Park, Gurgaon	9,00,00,000 + ST/GST	31.01.2018	17.07.2017	In progress	Delay in approvals at variuos stages of work from Railway Board