Status of Tenders during the month December 2016 for Rolling Stock Design Division

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publica-tion of NIT	Type of Biding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contractor	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of comple-tion	Reaso ns for delay if any
RITES/CO/RSD/RWF/235/RAIL WHEEL DYNAMOMETER	DESIGN MANUFACTURE SUPPLY INSTALLATION COMMISSIONING and AMC of RAIL WHEEL DYNAMOMETER for DESIGN DEVELOPMENT AND TESTING CENTRE DDTC for wheels at RWF BANGALORE	Open Tender	20/07/2016	Two Packet	30/11/2016	Two Nos.	Under Evaluation									