Payment Status to Contractor/Agency in the month of April 2015 for Highway Division, RITES Ltd. Gurgaon, Haryana

Annexure - I

Sl. No.	SBU Head	Item / Nature of Work	Name of Contractor	Actual date of start of work	Actual date of completion	Reasons for delays if any	Value of Contract	Payment made in April 2015 (Rs.)	Remarks
1	**SBU -30**	Geo-Technical investigations (Bridges along widening side of road/ realignment), Collection, Identification and Testing of Road Construction Materials and Existing Pavement Investigations	M/s Geo-Xerox,5/1, Mohinath Porel Lane, Salkia, Howrah -West Bengal	5/25/2014	7/18/2014	Delay in collection of weigh bill by the agency due to parliament elaction in the country, Heavy rain at project site, local bandh at work station, local disturbance	1,174,000.00	151,049.00	
2	**SBU-33 Kolkata**	Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil