RITES LTD
RPO KOLKATA

**Sub: Publishing of details of contract / award of tender uploaded on web site.**

**Ref: CVO letter No.RITES/CO/VIG/Policy/G-10 dated 10.7.2012.**

**Details of contracts concluded / awarded / in progress during the month of September, 2019**

| Sl No | PC Name | Tender No. | Item / Nature of work | Mode of Tender Enquiry | Date of publication of NIT / LIT | Type of Bidding (Single Two Bid System) | Last date of receipt of Tender | Numbers of tenders received | Numbers & names of parties qualified after technical evaluation | Numbers & names of parties qualified after technical evaluation | Whether contract awarded to lowest tenderer (Yes/No) | Letter of Award No & Date | Name & Address of contractor | Value of Contract (Rs.) | Scheduled date of completion of supplies/ work. | Actual date of start work | Actual date of completion | Reasons for delay, if any |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| | | | **Details of contracts concluded (Physically completed) during the month of under RPO/Kol** | | | | | | | | | | | | | | | |
| 1 | | | | | | | | | | | | | | | | | | |
| | | | **Details of contracts awarded during the month** | | | | | | | | | | | | | | | |
| | | | **1. M/s Electronic India, Kargil Bazar,Bermo, Bokaro, Jharkhand-829104 against 04/9TDI dt 08.5.2019 v/de LOA No 41 Dt 13.8.2019 of Rs 17,21,67,301.00 (DOC: 18 MONTHS)**<br>**2. M/s Fargo Consultants Pvt Ltd, CF-394, Sector-1, Saltlake City, Kolkata-64 against 25/LTDI 30.8.2019 v/de LOA no 2856 Dt 26.9.2019 of Rs 315000.00 (DOC: 01 month)** | | | | | | | | | | | | | | | |
| 1 | | | **Details of contracts in progress during the month of July, 2019** | | | | | | | | | | | | | | | |
| 1 | Arun Kumar ADM | 04/2TDI-IC-WTPS/PI-JM dtd 02.12.15 | Laying & linking of Railway track including supply of P-Way Mtrlsand track ballast etc in jet connection with construction of Open double line of existing single up track between Ranigunj and widening bay line of WTPS at Mejia Dist Bankura,W.B | Two Bid system | 03.12.2015 | Two Bid system | 16-12-2015 extended upto 14.1.16,but no further extended sale | 1)Bhavani Enterprises Ltd 2)Welcon India Pvtd. 3) Hari Construction & Associates Pvt Ltd 4)PMD Infrastructure Pt Ltd | 1)Bhavani Enterprises Ltd 2)Welcon India Pvtd. 3) Hari Construction & Associates Pvt Ltd | M/s PMD Infrastructure Pvt Ltd | Yes | RITES/RPO-Kol/CC-WTPS/PI-JM dtd 20.12.2015 | Welcon India Pvtd. & Infrastructure Pvt Ltd,60,Mayurbhanj Road,Mahanadi Vihar,Cuttack | 122,715,845 | 18 Months from the date of start | 05/01/2017 | Work progress 50% | Full site not available |
| 2 | Sudar Sen GCON | 04/2TDI(EL)-KOB/KJN/GCON Civil & Mechanical dtd 17.7.2019 | Spotwork in Railway formation including bridges,track laying, supply of P-Way Mtrls,track ballast(PSC Sleepers ,Rails & Crossings etc in connection with construction of Railway Infrastructure for Kusumunda project(of SECL) | Open | 17/07/2019 | Two Bid system | 12-08-2019 extended upto 17.8.19 | 1)Gayatri Projects Ltd,Hyderabad-500082 2)SMS Infrastructure Ltd,Nagpur-440022 3)Garnon Dunkerley & Co Ltd,New Delhi-110020 4)Tracks & Towers Infratech(P) Ltd,Hyderabad-500033 5)GPT Infraprojects Ltd,Kol-700099 6) AFISS Infrastructure Projects Ltd,Bhubaneshwar-751010 7)Mitsui & Co. India (O.O.)-700071 8) Triveni Engineers Pvt Ltd,Jamshedpur-831001 9) Royal Infrastructure Ltd-700091 10) Zhejiang Nomad Ltd,Bikaner(C.G) | 1)Gayatri Projects Ltd,Hyderabad-500082 2)SMS Infrastructure Ltd,Nagpur-440022 3)Garnon Dunkerley & Co Ltd,New Delhi-110020 4)Bridge & Roof Co. India (O.O.)-700071 5) Triveni Engineers Pvt Ltd,Jamshedpur-831001 6) Zhejiang Nomad Ltd,Bikaner(C.G) | 7)Tracks & Towers Infratech(P) Ltd,Hyderabad-500033 8)GPT Infraprojects Ltd-700099 9) AFISS Infrastructure Projects Ltd,Bhubaneshwar-751010 10) Royal Infrastructure Ltd-700091 | Yes | SECL/BSP/Kol-02/2019-20/T-19 dtd 20.9.19 | M/s Zhejiang Nomad Ltd,Zhejiang Nomad Building ,7 Block,Bikaner (C.G) | 847,483,926 | 24 M from the date of start | 11/11/2019 | Work progress 50% progress achieved. | - |
| 3 | Rajesh Sinha GCON | 04/2TDI(EL)-Kol/GCON/Kol-Jun-ana/Rly/GCON dtd 12.4.19 | Complete Electrification Renewal/Renovation including supply of P-Way Mtrls & track ballast(PSC sleepers,points & crossing,Control of drain etc at Robertson Railway siding of SECL, Raigarh area,Distt Raigarh,Chattisgarh | Open | 12/04/2019 | Two Bid system | 04-05-2019 extended upto 16.5.19 | 1)AB Minerals Pvt Ltd,Burdwan-713148 2)BMD Infraprojects Ltd,Kol-700064 3)Vivsvat Engineering & Technical Works Pvt Ltd,Kol-700013 4) National Construction & Trading Company,Purulia-723133 5) Rattech Infraventure Ltd,Mumbai-211003 | 1)AB Minerals Pvt Ltd,Burdwan-713148 2)BMD Infraprojects Ltd,Kol-700064 3)Vivsvat Engineering & Technical Works Pvt Ltd,Kol-700013 4) National Construction & Trading Company,Purulia-723133 5) Rattech Infraventure Ltd,Mumbai-211003 | None | Yes | RITES/RPO-Kol/Rob/Ron/Cn-nnel/Rly-Jun-ana/Rly-Kol-02/2017-18 dtd 11.6.2018 | National Construction & Trading Company,PO-Jaghanathpur,Pa-tella-723133(W.B) | 45,826,720 | 9 Months from the date of start | 06/09/2018 | Work completed except new bridge is remaining | Work completed only handing over is awaited. |
| 4 | Mukesh Sarkar GCON | 04/2TDI(C)-Ranchi/RPO-Kol/GCON dtd 15.1.19 | Construction of PCW at CN/Ranchi (GFRP (Composite Girder) in connection with construction of Open Railway work of Ranchi-Muri-Chandil-Seraikela Rly Ranchi,JH/Chandil,JH/Kol | Two Bid system | 09/04/2019 | Two Bid system | 27/05/2019 | 1)Bhagabati Construction,20/2,Middle Road,Kol-700075 2) RKD Infrastructure Pvt Ltd,Howrah Beneshwar 700014 | 1)Bhagabati Construction,20/2,Middle Road,Kol-700075 2) RKD Infrastructure Pvt Ltd,Howrah Beneshwar 700014 | None | Yes | RITES/RPO-Kol/CC-Ranchi/Rly-Kol-02/2018-19 dtd 27.5.2019 | Bhagabati Construction,20/2,Middle Road,Kol-700075 | 37,278,895 | 12 Months from the date of start | 29/04/2019 | Work progress 4% | |
| 5 | Mukesh Sarkar GCON | 04/2TDI(CC)-RPM/RNM/RD-DGM/ HB/2016 Dated 07.04.2016 | Design, Drawing, Supply of Electrical Testing & Commissioning of 25 KV AC Traction Overhead Equipment in connection with construction of Railway Infrastructure for CCL at Ramnagar Dist Chatra | Open | 07/04/2016 | Two Bid system | 09-05-2016 further extended upto 16.8.2016 | 1)RKD Infraprojects Ltd,Kolkata 2)Electronic India,Jharkhand 3)Bayam Talmiki Udyog,Dhanbad | 1) Electronic India,Jharkhand 2) Bayam Talmiki Udyog,Dhanbad | RKD Infraprojects Ltd-Kolkata | Yes | RITES/RPO-KOL/CC-RNM/RNM/RD-HOBPM/ HB/2016/04/13 dtd 13.10.2016 | Bayam Talmiki Udyog,Pocket Road,Dhanbad-828001 | 71,859,411 | 12 Months from the date of start | 21/10/2016 | Work progress 10% COMPLETED | Work 2.5 km to over ine included in scope |
| 6 | Kumar Ranjan GCON | 04/2TDI(TC)-Kol/GCON/ADM dtd 30.8.2016 | Supply of one no 40TSDT Open electronic overhead travelling crane | | 30/05/2016 | Single Bid System | 13-06-2016 extended upto 14.8.2016 | 1)M/s Sreeco Engineering Pvt Ltd,Navi Mumbai-400701 2)M/s Unique Industrial Handlers Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Cranes Ltd,New Delhi-110016 4)M/s Alpha Alloys (Bharat),Rajasthan)-301019 5)M/s Rockwell Hoists Crane Pvt Ltd,Bahadurgarh-124507 | 1)M/s Sreeco Engineering Pvt Ltd,Navi Mumbai-400701 2)M/s Unique Industrial Handlers Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Alpha Alloys (Bharat),Rajasthan)-301019 4)M/s Rockwell Hoists Crane Pvt Ltd,Bahadurgarh-124507 | 1)M/s Sreeco Engineering Pvt Ltd,Navi Mumbai-400701 2)M/s Unique Industrial Handlers Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Alpha Alloys (Bharat),Rajasthan)-301019 4)M/s Rockwell Hoists Crane Pvt Ltd,Bahadurgarh-124507 | Sellery qualified under M/s Cranes Ltd,Bombay | Yes | RITES/RPO-Kol/CC-WTPS/PI-JM/TPM/PT-Crane/2018-19/03 dtd 21.10.2019 | M/s Cranes Ltd,2/2A Barkhola Kalkaria Service,Opp Quick Food,New Delhi-110016 | 8,796,391 | 7 Months from the date of start | Equipment yet to be supplied & commissioned | Completed and handed over to NTPC | |
| 7 | Kumar Ranjan GCON | 04/2TDI(TM)-Kol/GCON/ADM dtd 30.08.2016 | Supply of Hydraulic Re-railing equipment | Open | 30/05/2016 | Single Bid System | 13/06/2016 | 1)Pramee India Agencies,Ukadchapatam 2)Francis Klein & Co Pvt Ltd,Kolkata | Francis Klein & Co Pvt Ltd,Kolkata | 1)Pramee India Agencies,Ukadchapatam | Yes | RITES/RPO-Kol/TPC-Rly-TPM/Re-railing Equip/2016/01-70 dated 24.12.2018 | M/s Francis Klein & Co Pvt Ltd,31,Queens Park Road,Old Tower Flat-701-702,Kolkata-700071 | 5,242,240 | 6 M from the date of issue of Pro Loa | Equipment yet to be supplied. Materials under process of manufacturing. | Supply Completed in July,2018 & Materials handing over to Users is in progress | |
| 8 | Kumar Ranjan GCON | 04/2TDI(TM)-Kol/GCON/ADM dtd 30.05.2016 | Supply of one set Operated Synchronised Screw Jacks(Wheg Jack Set,Cap 45 Tonne | Open | 30/05/2016 | Single Bid System | 13/06/2016 | 1) M/s Mahavira Manufacturing Co,New Delhi 2) M/s Narayag Industries,New Delhi | M/s Mahavira Manufacturing Co,New Delhi | M/s Narayag Industries,New Delhi | Yes | RITES/RPO-Kol/TPC-Rly-TPM/Synchronised Jack/2016/09-50 dtd 20.09.2016 | M/s Mahavira Manufacturing Co,B3,Sitnachi Cooperat Partial Industrial Area,New Rohtak Road(Outru Colonel Singh Marg),New Delhi | 8,671,897 | 3 M from the date of issue of Pro Loa | Equipment yet to be supplied. Materials under inspection and supplied shortly. | Supply & Commissioning completed. Materials under handed over to NTPC | |
| 9 | Kumar Ranjan GCON/CC | 04/2TDI(VC-Ranchi/GCON dtd 18.8.2016 | Design,drawing,supply,erection,testing & commissioning of 33/0.4KV power supply system & allied works for Chandrapura Thermal Power Station(CTPS) of DVC at Tenughat,Bokaro Dist Bokaro,Jharkhand | Two Bid system | 16/06/2016 | Two Bid system | 01/07/2016 | 1) Shyam Talmiki Udyog,Dhanbad-828001 2)Electronic India,Bokaro-829104 3) Shree Construction,Bokaro-827006 | 1) Shyam Talmiki Udyog,Dhanbad-828001 2)Electronic India,Bokaro-829104 | Shree Construction,Bokaro-827006 | Yes | RITES/RPO-Kol/CC-CTPS/Ten-ders/2017-18 dtd 18.8.2016 | Shyam Talmiki Udyog,Pocket Road,Dhanbad-828001 | 39,835,297 | 3 months from the date of start | 21/10/2016 | 80% completed. 350 approximate order of track under Track sufficient time is outlined in the tenders. Time extension not yet approved by client resulting in non issue of gate pass. | Several big trees have cut up by local people |
| 10 | Kumar Ranjan GCON | 04/2TDI(EL)-Kol/GCON/ADM dtd 26/11/2018 | Upgradation of Railway Track at No 1 Yard & modernization & upgradation of existing railway network of KGS yard under Kolkata Port Trust(W.B) | Open | 04/11/2018 | Two Bid system | 26/11/2018 | 1) Jhajharia Nirman (I) Pvt Ltd,Bikaner(C.G) 2)Triveni Engineers Pvt Ltd,Jamshedpur-831001 3)Bridge & Roof C.(India) Ltd,Kolkata 4) Hari Construction & Associates Pvt Ltd,Bikaner(Rajasthan) 5) AFISS Infrastructure Projects Ltd,Bhubaneshwar 6) PMD Infrastructure Pvt Ltd,Howrah | 1) Jhajharia Nirman (I) Pvt Ltd,Bikaner(C.G) 2)Triveni Engineers Pvt Ltd,Jamshedpur-831001 3)Bridge & Roof C.(India) Ltd,Kolkata 4) Hari Construction & Associates Pvt Ltd,Bikaner(Rajasthan) 5) PMD Infrastructure Pvt Ltd,Howrah | Trisolis Lab | Yes | RITES/RPO-KOL/RPM/CC-Kol/Port-Track/2018/45 dt 24.10.2018 | Hari Construction & Associates Pvt Ltd,34 Nachhawa PO Nachhawa Bikaner(Rajasthan) | 12,818,447 | 12 months from the date of start | 21/10/2019 | Completed Year 18 & in progress. | |
| 11 | Mukesh Sarkar GCON | 04/2TDI(CC)-Ranchi/RPO-Kol/GCON dtd 27.2.2018 | Earth work in formation,construction of Bridge,wharf wall & track lining work including supply of P-Way Mtrls in connection with construction of two wharf wall siding near Rajrappa OCP Siding,Dist Chatra Jharkhand | Open | 10/07/2018 | Two Bid system | 04-08-2018 extended upto 14.8.2018 | 1)RLR Projects Pt.Ltd,Hyderabad 2) Enterprises,Chakradharpur 3) Shivalik International Ltd,Jaipur 4) PMD Infra Pvt Ltd,Kolkata 5) Hari Construction & Associates Pt Ltd,Bikaner | 1)RLR Projects Pt.Ltd,Hyderabad 2) PMD Infra Pvt Ltd,Kolkata 3) Hari Construction & Associates Pt Ltd,Bikaner(Rajasthan) | 1) Laxmi Enterprises,Chakradharpur 2) Shivalik International Ltd,Jaipur | Yes | RITES/RPO-Kol/CC-Rajrappa/CP/Civil & P-Way/2018-07/D 22.12.2018 | RLR Projects Pt Ltd,Hyderabad-Innes Towers,Plantation-1-500,Road No 2 Banjara Hills,Hyderabad-500034 | 3,565,822,987 | 12 months from the date of start | 05/01/2019 | Work progress 10% achieved | Very bad law & order condition,agitation & attacks on contractor others due to their demands compensation pending with CCL handing over of site |
| 12 | Mukesh Sarkar GCON | 04/LTEC(L)-Ranchi/RPO-Kol/GCON dtd 17.10.2016 | Execution of balance civil & Wr work in connection with construction of Railway Siding CCL,Dist Chatra,Jharkhand | Open | 17/10/2016 | Single Bid System | 31-10-2016 extended upto 11.11.2016 & further extended upto 17.11.2016 | 1) Trivesi Engicons Pvt Ltd,Jamshedpur-831001 & 2)AB Minerals Pvt Ltd,Burdwan W.B | 1) Trivesi Engicons Pvt Ltd,Jamshedpur-831001 & 2)AB Minerals Pvt Ltd,Burdwan W.B | None | Yes | RITES/RPO-Kol/CC-Infrastructure/Rly-Kol-02/2016 dtd 11.11.2016 | AB Minerals Pvt Ltd,Kolkata-Road,Panagarh Bazar,Dist Burdwan W.B-713148 | 19,586,111 | 4 months from the date of start | 16/12/2016 | Completed | Very bad law & order condition,agitation & attacks on contractor others due to their demands compensation pending with CCL |
| 13 | Kumar Ranjan GCON | 04/2TDI(TM)-Kol/GCON/ADM dtd 30.08.2016 | Construction of Inter & connection works at Km 263.2/4Ch on new Bhimkanpalli to Kottagudem section for single mixed traffic of Bhimkanpalli-Kottagudem section Phase IIb Siding at Yellandu(Kothagudem) | Open | 27/11/2016 | Single Bid System | 06-01-2017 extended upto 12.1.17 | 1) RKD Infrastructure Pt Ltd,Howrah 2) Jordan Construction,Guwahati-781024 | RKD Infrastructure Pt Ltd,Howrah Beneshwar-700019 | Jordan Construction,Guwahati-781024 | Yes | RITES/RPO-KOL/RKT/Kot-Bhim/2016-17 dtd 27.12.2016 | RKD Infrastructure Pt Ltd,Howrah Beneshwar-700019 | 2,02,69,101 | 6 months from the date of start | 05/01/2017 | Work completed & handed over to client. | |
| 14 | Kumar Ranjan GCON/CC-RMC/RC | 04/2TDI(TB)-Kol/GCON/RMC/RC dtd 17.10.2017 | Construction of Structural Steel Bridge by FCC Approach at both end of proposed RBI-open Foot Over Bridge near Phatak/Baughai on the bank of River Hooghly of the Kolkata Municipal Corporation | Open | 16/10/2017 | Single Bid System | 30/10/2017 | 1) Rainbow Infrastructure P Ltd,Kolkata-700160 2) Tick Construction,Kol-700019 | 1) Rainbow Infrastructure P Ltd,Kolkata-700160 2) Tick Construction,Kol-700019 | None | Yes | RITES/RPO-Kol/RMC-Bridge/Fab/Approaches/2017-18 dtd 30.10.2017 | M/s. Tick Construction,6A Broad Beneshwar-700019 | 7,669,189 | 5 months from the date of start | 20/04/2017 | Completed | |
| 15 | Mukesh Sarkar GCON | 04/2TDI(CC)-Ranchi/RPO-Kol/GCON dtd 23.12.2016 | Execution of balance Site Clearance & Allied Civil works between Km 2 to 8 in Km - 25.15 in connection with construction of Balance Work of Ranchi Railway Siding of CCL,Dist Chatra,Jharkhand | Open | 23/12/2016 | Two Bid system | 19/01/2017 | 1) AB Minerals Pvt Ltd,Kolkata-Road,P.O Panagarh Bazar,Dist Burdwan W.B-713148 2) Bhagabati Construction,20/2,Middle Road,Kolkata-700075 | 1) AB Minerals Pvt Ltd,Kolkata-Road,P.O Panagarh Bazar,Dist Burdwan W.B-713148 2) Bhagabati Construction,20/2,Middle Road,Kolkata-700075 | None | Yes | RITES/RPO-KOL/CC-Ranchi/Rly-Kol-02/2017 dtd 22.3.2017 | M/s AB Minerals Pvt Ltd,Kolkata-Road,P.O-Panagarh Bazar,Dist Burdwan W.B-713148 | 79,958,205 | 12 Months from the date of start | 05/04/2017 | Work progress 4% | |

RITES LTD
HEAD QUARTA

| Sl No | PC No/ Name | Tender No. | Item / Nature of work | Nature of Tender | Date of publication of LIT Eligibility | Type of NIT | Last date of receipt of Tender (Single Two Bid System) | Numbers of tenders received | Numbers & names of parties qualified technical evaluation | Numbers & names of parties after qualified technical evaluation | Whether commercial bid opened (yes/no/cancelled/...) | Letter of Award No & Date | Name & Address of contractor | Value of Contract (Rs.) | Scheduled date of completion of supplies/ work. | Actual date of start work | Actual date of completion | Reasons for delay, if any |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 16 | Sader Bara DCOM | 05 & 7/SECL/ GEM/Actuo 4th Rly Siding Renovation/ GT Code/ 2415-2017 | Renovation/renewal of partially damaged track Chainage 0000 km to Chainage 1000 of New Railway Siding as per Option No.1/ 1 for Project Loading System at Junnakh Siding of SECL at Korba area, Dist Korba, (C.G). | Single | 16/01/2017 | Single System | 16/01/2017 | 1)MS R.K.Contractors,Korba 2)R&T |  1)MS R.K.Contractors,Korba 2)R&T |  1)MS R.K.Contractors,Korba 2)Jhajra Nirman Ltd,Bilaspur 3) MS RKD Infrastructure P Ltd Ahmedabad-700019 | None | Yes | RITES/PRO-KOL/SECL-GEM/Actuonet Rly Siding Renovation/ GT-17/2017 dt 24.3.17 | MS. R.K.Contractors No 15/c,Bharat Tex Apt Mandir Xavadia Ashirbad,C.G.-495677 | 7,306,375 | 6 months from the date of start | 16/04/2017 | COMPLETED |  |
| 17 | H-SGN Lock DGM | 1/1/ETD-KC-RYPS/Civil-Pkg-Pkg-2014 24-2014 | Earthwork in formation,including embanking construction of bridges,P-Way linking works ,including supply of P way Mtrls, Attach Ballastin connection with construction of railway infrastructure to serve RYPS in SVC at Raghunathpur,Dist Purulia,WB | Open | 10/04/2014 | Two System | 19/05/2014 | a) AKSBKaustuv,kura Projects Ltd,Bhubneshwar-751010 b) Jhajharia Nirman Pvt Ltd,Bilaspur,C.G.-495001. c) Triveni Engicon Pvt Ltd,Jamshedpur-831001 | Triveni Engicon Pvt Ltd,Jamshedpur-831001 | a) AKSBKaustuv,kura Projects Bhubneshwar-751010 b) Jhajharia Nirman Pvt Ltd,Bilaspur,C.G.-495001 | Yes | RITES/PRO-KOL/EVC-RYPS/Civil-Kalyan Siding/Pkg-WO/14/4200 dtd 30.7.2015 | Triveni Engicon Pvt Ltd,38,M.K.S Tower,1 Road,Bistupur,Jamshedpur-831001 | 922,362,181 | 24 months from the date of start | 15/07/2015 | Work progress | **Adv. below 50 cr** Work is in full gaing amount is in crores (near about parties) (crc) (a) Work is have to be delaying (crc) (b) Work is in 21-2017 Payment under Court case and payment again not in within 3/mon (c) With 9/15 Payment under Court case and payment again not expected as per finance & free CHARE w.r.t. 9/2015 - 2014 + if case ended by neg. negotiation |
| 18 | N Railway DCL Jaina AGM | 08/CTR/NWR/ Siding & CTPS/CHO: Track Hopper/DGM 21.10.2014 | Design,drawing,supply,erection,welding & commissioning of electrification of track hopper, Wagon tipper, Wagon tipper line within plant area of Bhagatchandi,Jaipur station of Mechelectric Purtia | Open | 10/05/2014 | Two System | 19/05/2014 | 1) Bright Power Projects (India) Pvt Ltd,Andheri(Mumbai-400093). 2) BCPL Railway Infrastructure Ltd,Kolkata-700006 | 1) Bright Power Projects (India) Pvt Ltd,Andheri(Mumbai-400093). 2) BCPL Railway Infrastructure Ltd,Kolkata-700006 | None | Yes | RITES/PRO-KOL/NWR/DCL-CTPS/CHO: Track Hopper/DGM 07-07-2014 | BCPL Railway Infrastructure Ltd,238,Bidhan Sarani,Chandni Plaza,4th Floor,Kolkata-700006 | 69,700,771 | 21 Months from the date of start | 14/04/2015 | 95% completed. ISO approval awaited. |  |
| 19 | Kurla CCM Mang | 1/ETR&BW/ LWTRP-Mang/Pkg-4/2014 dtd 24.7.2014 | Laying of track on straight and curve including Plain, AC mounting,supply of track ballast,P-way fittings and other ancillary works in connection with Construction of Coal Handling system in Mundra/Bajar Thermal Power Project,Stage-II | Open | 16/07/2014 | Two System | 16/08/2014 | 1)Welcon India Ready & Infrastructure Pvt Ltd 2) Hari Construction & Associates Pvt Ltd | 1)Welcon India Ready & Infrastructure Pvt Ltd 2) Hari Construction & Associates Pvt Ltd | None | Yes | RITES/PRO-KOL/NWR/LWTRP-Mang/Pkg-4/2014/4627 dtd 18.12.2014 | 1)Welcon India Ready & Infrastructure Pvt Ltd | 129,308,157 | 9 months from the 15th day after the date of issue of first Letter of Acceptance/ Handing over of site whichever is later | 02/01/2015 | Work physically completed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet to be handed over. Completion is available on receipt of requisite documents. | Client(BCKL/KL) has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after repeated requests |
| 20 | Kurla Loco Shed Manag er | 1/ETR&BW/ Shed/2014 dtd 27.8.2014 | Installation of Intelligent Dynamic Light & Sound show at Victoria Memorial Hall,Kolkata | Open | 27/08/2014 | Two system | 08/09/2014 | 1) Ace Acoustics & Audio Solutions (P) Ltd 2) Prominence Technology Ltd | 1) Ace Acoustics & Audio Solutions (P) Ltd 2) Prominence Technology Ltd | None | Yes | RITES/PRO-KOL/NWR/Victoria Memorial Light Sound/2014/4 05 dtd 22.01.2015 RITES/PRO-KOL/NWR/Victoria Memorial Light Sound/2015-16/ 239 dtd 19.3.2015 | Ace Acoustics and Audio Video Solutions Pvt Ltd,P-156,Princep Ave Road,Kolkata-700029 both for option A & B | Rs. 2,54,12,829 for option A & 3,45,68,745 for option B | 6 Months from the date of start |  | Work in progress. |  |
| 21 | N Railway DCL DGM CC | 44/ETR/BCCL/Renovation/ GT-Code/ 11.8.2014 | Renovation/Strengthing of existing railway siding at Tend Madhuband Coal Washery of BCCL Dist Dhanbad,Jharkhand | Open | 11/08/2014 | Single Bid System | 14/10/2014 | 1)Mb Hanuman Enterprises,Bhojpur Colony,Jodhadih Mera Chas,Bokaro-827013,Jharkhand | 1)Mb Hanuman Enterprises,Bhojpur Colony,Jodhadih Mera Chas,Bokaro-827013,Jharkhand | None | Yes | 1)Letter No: BCCL/MM/GM-TED-/24/2012 dtd 5.6.12 | Mb Hanuman Enterprises,Bhojpur colony,Jodhadih Mera Chas,Bokaro-827013,Jharkhand | 28,215,815 | 12 months will be reckoned from 15 days after the date of issue of LOA | 22.06.15 | Completed | Partial work was delayed due to construction of Loading Bunker by BCCL from Jharkhand Power Block. Abnormal delay in payments of R A Bills by Client(BCCL). |
| 22 | Sader Bara DCOM | 07/ETR/BCCL/Balance work of R-Way/2014 dtd 19.10.2014 | Balance work of Laying & Linking of Railway track including supply of ballast,Rubber P-Way materials at Junnakh Siding of SECL at Gevra Dist Korba(C.G). | Open | 28/10/2014 | Single Bid System | 17/11/2014 | 1) R.K.Contractor,Rajesh Kumar Diwan,Ward No-21,At-Ho 04,Pradhan,Near Nat Mandir,Xavadia(Korba)-C.G.495677 2) Pradeep Kundu,House No 15,Sunder Nagar,Behind Tulshi Hotel Management College,Gorakhbara,Post Hirandi,Raigarh-441111 | 1) R.K.Contractor,Rajesh Kumar Diwan,Ward No-21,At-Ho 04,Pradhan,Near Nat Mandir,Xavadia(Korba)-C.G.495677 2) Pradeep Kundu,House No 15,Sunder Nagar,Behind Tulshi Hotel Management College,Gorakhbara,Post Hirandi,Raigarh-441111 | None | Yes | RITES/PRO-KOL/SECL-R-Way/2014/4570 dtd 29.12.2014 | R.K.Contractor,Rajesh Kumar Diwan,Ward No-21,At-Ho 04,Pradhan,Near Nat Mandir,Xavadia(Korba)-C.G.495677 | 18,305,529 | 6 months from the date of start | 30/01/2015 | Completed |  |
| 23 | Kurla CCM Mang | 08/ETR/BCKL/Balance of work of PRO-Pkg/2014 dtd 11.11.2014 | Balance of work of PRO-Pkg consisting of earthwork of Tend railway formation etc. at Mundra/Bajar Thermal Power Project,Bihar | Open | 10/11/2014 | Two system | 19/12/2014 | 1) Hari Construction,Bihar-851134 2) Pungle Enterprises,Bihar-811203 | 1) Hari Construction,Bihar-851134 | Pungle Enterprises,Bihar-811203 | Yes | RITES/PRO-KOL/KBL/PRO-KOL/KBL/PRO-KOL/KBL

RITES LTD
HEAD QUARTER

| Sl. No | PC No. Name | Tender No. | Item / Nature of work | Nature of Tender Single Stage Single Envelopy | Date of publication on IT / LIT | Type of Bidding (Single Two Bid System) | Last date of receipt of Tender | Numbers of tenders received | Numbers & names of parties qualified after technical evaluation | Numbers & names of parties qualified after technical evaluation | Whether minimum two tenders were received (yes/no in column 9) | Letter of Award No. & Date | Name & Address of contractor | Value of Contract (Rs.) | Scheduled date of completion of supplies/ work. | Actual date of start work | Actual date of completion | Reasons for delay, if any |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 09 | Sr. Ahmad (SCOE/CC) | 49/CP/RBCC/Ph-Ib/Ballia/2015-16 Dt.11.03.2015 | Construction of new Railway siding at Pakrabil MPTM Coal washery of BCCL(Dhanbad,Jharkhand) | Open | 04/06/2015 | Two Bid system | 01/08/2015 | 1) Shivashri International Ltd,Jaipur 2)Tritown RHD JV,5th Broad,Ahmedabad-700019 3) GCC-AML LJV,Park Street,Kolkata-700016 4) Royal Infraconstru Ltd,Kolkata-700001 5) Jhajharia Nirman (P) Ltd,Dhanbad 6)Triveni Engineering Pvt.Ltd,Jamshedpur 7) Hari Construction & Associates Pvt.Ltd,Bihar | 1) Shivashri International Ltd,Jaipur 2)Tritown RHD JV,5th Broad,Ahmedabad-700019 3) GCC-AML LJV,Park Street,Kolkata-700016 4) Royal Infraconstru Ltd,Kolkata-700001 5) Triveni Engineering Pvt.Ltd,Jamshedpur 6) Hari Construction & Associates Pvt.Ltd,Bihar | Jhajharia Nirman (P) Ltd,Dhanbad | Yes | 49/CP/RBCC/Ph-Ib/Ballia/2015-16 Dt.04-05-2016 | Shivashri International Ltd,Corporate Park,79 Nirman Nagar,Pratap,Jaipur-302006 | 3773800.00/- | 18 Months from the date of start | 16/05/2016 | Work in progress | |
| 10 | Sr. Ahmad (SCOE/CC) | 44/CP/RBCC/Ph-Ib/Ballia/2015-16 Dt.04.03.2015 | Track maintenance work for Nagaenbigh Thermal power project owned by WBPDCL at Mangram Dist-Burdwan(Bardhaman)Bengal | Open | 04/06/2015 | Single Bid System | 10/08/2015 | 1)Pradeep R Kundu,Nagpur-441111 2)Chartec India Pvt.Ltd,Barasat(Kol)P.O-Barasat-700124 | 1)Pradeep R Kundu,Nagpur-441111 | Chartec India Pvt.Ltd | Yes | 44/CP/RBCC/Ph-Ib/Ballia/2015-16 Dt.05-05-2016 | Pradeep R Kundu,Nagpur-441111 (Maintenance till 31/03/2018 or till handing over of site | 6,402,873/- | 12 months from the date of handing over of site | 01.12.2015 | Completed | |
| 11 | Sr. Ahmad (SCOE/CC) | 03/CT/RBCC/Madhuband/CHE/2015-16 dt 12.3.2015 | Supply,Erection,Testing, Commissioning of 25KV CHE Equipment by using in Madhuband Coal Washery of Western(W.)Jharkhand (Jharkhand) | Open | 13/04/2015 | Two Bid system | 30/05/2015 | 1)Bhel Hrd,Hyderabad-500004 2)Electronic India ,Jharkhand-829104 3) Bhyam Tabriki Udyog,Dhanbad | 1)Electronic India ,Jharkhand-829104 2) Bhyam Tabriki Udyog,Dhanbad | Bhel Hrd,Hyderabad-500004 | No. | 44/CP/RBCC/Ph-Ib/Ballia/2015-16 Dt.12.2016 | Electronic India Ranjali Sector-F,P.O-Barhi Dist-Hazaribag,Jharkhand,Jharkhand-829104 | 33,799,163/- | 12 months from the date of start | 7/01/2016 | Completed | Delay in construction of loading burner by BCCL, Non availability of Traffic and power |
| 12 | Sr. Ahmad (SCOE/CC) | 03/CT/RBCC/Ph-Ib/Ballia/2015-16 dt 3.11.15 | Supply,erection,testing & commissioning of SET Tester equipments for modification of HT switchyard at Bg TPP (Phase-II) at Chandrapura(Bokaro)Jharkhand | Open | 03/11/2015 | Two Bid system | 26/11/2015 | 1)Pracorna Enterprises 2) CHC Projects Pvt.Ltd | 1)Pracorna Enterprises 2) CHC Projects Pvt.Ltd | None | Yes | 03/CT/RBCC/Ph-Ib/Ballia/2015-16 Dt.04.01.2016 | Pracorna Enterprises,25 Bldg Hoshna Tower Lane,Kolkata-700004 | 29,498,870/- | 12 months from the date of start | 14/02/2016 | Work in progress | |
| 13 | H.Sqtr.(NHQ) CORE | 49/CP/RVE/Ph/Pkg/RG-60/2016 Dt.01.11.2016 | Earthwork in Embankment,construction of minor bridge bridges/ Pipe Track,Laying works including supply of Track ballast and P Way fittings & Packing etc from CTL km 23/862,OC Surface Lines,CN km 78/70 to CN km 118/13 (Balance work only) & ATRL BG,CN km 118/13 to CN km 125/0 (Balance work of Kandarai yard),Pkg 3 and Ch. km 17/00 to KM 20/11 (OOC Flyover km) in plain area in connection with construction of Rail infrastructure to service Raghunathpur Thermal Power Station(TPS) of DVC at Raghunathpur,Dist-Purulia(West Bengal) | Open | 25/11/2016 | Two Bid system | 15/12/2016 | 1) Bridge & Roof Ashoka 2) Mecon IndiaPrivate Infrastructure PLtd,Mumbai 3) Triveni Engineer Pvt.Ltd,Jamshedpur 4) Shivashri International Ltd,Jaipur | 1) Bridge & Roof Ashoka 2) Triveni Engineer Pvt.Ltd,Jamshedpur | 1) Mecon IndiaPrivate Infrastructure Pvt.Ltd,Mumbai 2) Shivashri International Ltd,Jaipur | Yes | 49/CP/RVE/Ph/Pkg/RG-60/2016 | M/s Bridge & Roof Infrastructure Pvt.Ltd,Kankaria Centre,5th Floor,25,Russe Street,Kolkata-700071 | 709,867,204/- | 18 months from the date of start | 20/06/2017 Work was started on the date of start | Work in progress | Available hindrance free site for a length of 4.144 km has been handed over to the agency on 20.06.17. Agency started site work on 20.06.17. |
| 14 | Kalyani CC Plant | 03/CT/RABP/CC-Plant/SPM/CHAIN-LINK/2016-17 Dt.11.03.2016 | Design,Manufacture,Supply,Erection,Testing and Commissioning of 25 Ton C.C. Chain of Rail infrastructure for C.C.Lly (2016-17) at Bokaro Thermal Power Station Begusarai Bihar PKG V.A. | Open | 13/12/2016 | Single bid system | 28/12/2016 | Bhawani Enterprises,Patna-1 | Bhawani Enterprises,Patna-1 | N/A | Yes | 03/CT/RBCC/Ph-Ib/Ballia/2015-16 | Bhawani Enterprises,BS 10,Kesaria Bhawan Gaya Road,Patna-11 | 17,535,276/- | 3 months from the date of start | | Completed | |
| 15 | Sr. Ahmad (SCOE/CC) | 01/CT/RBCC/Mahendrjuri/Ballia/2015-16 Dt.01.04.2015 | Construction of Railway Siding for evacuation of Cpp from Kapali Loading System (R&D) at Mahendrjuri (Ne)Dhanbad,Jharkhand | Open | 07/01/2016 Revised on 01/02/2016 | Two Bid | 25/02/2016 | 1) Kar Construction & Associates Pvt.Ltd 2) Mecon India Pvtdy & Infrastructure Pvt.Ltd | Kar Construction & Associates Pvt.Ltd | Mecon India Pvtdy & Infrastructure Pvt.Ltd | Yes | 01/CT/RBCC/Ph-Ib/Ballia/2015-16 Dt.24.3.2016 | M/s Kar Construction & Associates Pvt.Ltd,Bhaskar Nirman Kunj,Ashok Nagar,Ranchi-834134 | 3090.00 Lakhs | 12 Months from the date of start | | Work not started as the firm form where Mine/Plants proposed has been closed for traffic by Rly. Alternative route has to be worked out. | |
| 16 | Asst. Manager (SCOE/CC) | 02/CT/RBCC/Ph-Ib/Ballia/2015-16 Dt.01.04.2015 | Earthwork & formation construction of Bridge,Marshalling Yard,Track,Signal & Pole in connection with construction of double line of existing single rail track between Ramgarh and wading bay line of MPTPS at Mega Dist-Banka,vide RCB/PCC | Open | 10/10/2015 | Two Bid | 26/11/2015 | 1) MFS Infrastructure Projects Ltd 2) Premca Rail Engineers Limited 3) Allied Infrastructures & Projects Pvt.Ltd. 4) RCYNL – CMAPL LJV. 5) Himbasier Sankhesha Construction Limited. | 1) Premca Rail Engineers Limited 2) Allied Infrastructures & Projects Pvt.Ltd. 3) RCYNL – CMAPL LJV. 4) Bridge and Roof Co.(India) Ltd | CAPSS Infrastructure Projects Ltd. Kamdhenu Sankhesha Construction Limited. | Yes | 02/CT/RBCC/Ph-Ib/Ballia/2015-16 Dt.27.7.2016 | M/s Allied Infrastructures & Projects Pvt.Ltd. ,MTPC Complex Bhuj-Lyan Road,Near Kalpana Chawla Circle,Bhuj-370001,Kutch,Gujarat | 311,224,000/- | 12 months from the date of start | 26/05/16 | Work in progress | Sufficient available |
| 17 | Sr. Ahmad (SCOE/CC) | Tendering done by Chem. Clerc | Construction of Pre Engineered Warehouse,Boundary Wall & Rain Water Harvesting System at OCT-Durgapur | Tender floating,evaluation,acceptance & LoA issuance by Chemical. | | | | | | | | CONSPIRACY WH-NABP-BR-02014 Dt.5.2.2015 | M/s Shilpa,Balaji Hanuman Bhawan,Gwal Road,PO-Nagar Ola College Street,Durgapur-713216 | 668,841.Lakhs | 12 Months from 15th day after date of issue of LoA. | 21/02/15 | Completed | |
| 18 | Sr. Ahmad (SCOE/CC) | Tendering done by Chem. Clerc | Construction of Pre Engineered Warehouse,Boundary Wall & Rain Water Harvesting System at OCT-Durgapur | Tender floating,evaluation,acceptance & LoA issuance by Chemical. | | | | | | | | CONSPIRACY-PEWH-IT-BR-NEGOTIATION-BB 9.9.2015 | M/s Sri Ganesh Associates,Plot No. P-90,50 Road No 4,B-K Nagar,Kachaiguda,Hyderabad-500076 | 216.039 Lakhs | 12 months from 15th day after date of issue of LoA. | 05/11/15 | Physically Completed | |
| 19 | Sr. Ahmad (SCOE/CC) | Tendering done by Chem. Clerc | Construction of Pre Engineered Warehouse,Security Room and Gate at CO.Jharmahi(Kolkata) | Tender floating,evaluation,acceptance & LoA issuance by Chemical. | | | | | | | | CONSPIRACY-PEWH-IT-BR-NEGOTIATION-BB 9.9.2015 | S R M Associates,Plot No. P-90,50 Road No 4,B-K Nagar,Kachaiguda,Hyderabad-500076 | 216.039 Lakhs | 12 months from 15th day after date of issue of LoA. | 02/04/16 | Work in progress | |
| 20 | H.Sqtr.(NHQ) CORE | 13/CT/RBCC/Earthwork in approach & construction of 3 nos. major bridges out side the plant boundary in connection with Railway infrastructure for RTPS at DVC at Raghunathpur, Dist-Purulia, West Bengal (Pkg-W) (DVC,RTPS) | Earthwork in approach & construction of 3 nos. major bridges out side the plant boundary in connection with Railway infrastructure for RTPS at DVC at Raghunathpur, Dist-Purulia, West Bengal (Pkg-W) (DVC,RTPS) | Open | 18.01.2012 | Two Bid system | 16.02.2012 | 1) Classic Coal Construction Pvt. Ltd., 3rd Floor, Vatika Apartment, Lake Town Road,Kolkata-700 055.<br>2) Bridge and Roof Co. (India) Ltd., Kankaria Centre,5th Floor, 25,Russel Street, Kolkata – 700 071.<br>3) Mackintosh Burn Ltd., MBL House', DD – 168, Sector – I, Salt lake City, Kolkata – 700 064 | 1) Bridge and Roof Co. (India) Ltd., Kankaria Centre,5th Floor, 25,Russel Street, Kolkata – 700 071.<br>2) Mackintosh Burn Ltd., MBL House', DD – 168, Sector – I, Salt lake City, Kolkata – 700 064 | Classic Coal Construction Pvt. Ltd., | Yes | LoA No. RTPS/RPRO-KOLKATA/CIVIL/ Contract-Agreement-No. PA0014/2015 Dated 20.09.2012 | M/s Bridge & Roof Co. (India) Ltd. Kolkata-700071 | 2931.71 Lakhs | 15 Months | 28/5/2012 | Work not completed. Foreclosing proceedings initiated on 31.12.2015 and send to DVC for approval | DVC case no-non-payment of bills and hence not in left but sometimes in 31.12.2014 case payment w. after delay of 3 months and 6 months respectively and hence in management. No. 2017 1. Agency requested RTPS/DVC for balancing of the contract work. 2. Agency is in process of providing the evidence for non availability of traffic and power. 3. Foreclosing proposal of the contract vide 31.12.2015 is under process of approval with DVC. 4. Balance work has been completed by execution under Pkg. V. |
| 21 | H.Sqtr.(NHQ) CORE | 01/CT/RVC/Earthwork in formation including supply of earthing,construction of minor bridges/ Pipe bridges,P-Way Work works including supply of P-Way fittings & track ballast in connection with construction of railway infrastructure to service Raghunathpur Thermal Power Station (RTPS) of DVC at Raghunathpur,Dist-Purulia,W.B (Pkg.-N) (DVC,RTPS) | Earth work in formation including supply of earthing,construction of minor bridges/ Pipe bridges,P-Way Work works including supply of P-Way fittings & track ballast in connection with construction of railway infrastructure to service Raghunathpur Thermal Power Station (RTPS) of DVC at Raghunathpur,Dist-Purulia,W.B (Pkg.-N) (DVC,RTPS) | Open | 31.12.2013 | Two Bid system | 27.02.2014 | 1) MFS Infrastructure Projects Limited, Pacha 38,Sector-A,Zone-D, Mancheswar Industrial Estate, Bhubaneswar – 751010.<br>2) Bridge and Roof Co. (India) Ltd., Kankaria Centre,5th Floor, 25,Russel Street,Kolkata – 700 071.<br>3) Triveni Engineers Pvt.Ltd., 3B,H.B.Town-1, – Road, Bistupur Jamshedpur – 831 001. | 1) Bridge and Roof Co. (India) Ltd., Kankaria Centre,5th Floor, 25,Russel Street,Kolkata – 700 071.<br>2) Triveni Engineers Pvt.Ltd., 3B,H.B.Town-1, – Road, Bistupur Jamshedpur – 831 001. | 1) MFS Infrastructure Projects Limited, Pacha 38,Sector-A, Zone-D, Mancheswar Industrial Estate, Bhubaneswar – 751010. | Yes | LoA No. RTPS/RPRO-KOLKATA/CIVIL/ Contract-Agreement-No. PA0014/2014 Dated 31.01.2014 | M/s Triveni Engineers Pvt.Ltd.,M.H.A. Tower,1,Road Bistupur,Jamshedpur-831001. | 4588.57 lakhs | 18 Months | 18/07/14 | Work in progress | 1. Tender was initially floated for earthwork in formation including supply of earthing & minor bridges in the year 2011. Work was awarded to M/s. Mittal Infra (P) Ltd. in the year 2012. Agency abandoned the work in 2013-2014 and DVC had to terminate the contract in 2014-2015. 2. Agency requested DVC to allow them to carry out the balance work in 2015-2016 and DVC agreed. 3. Agency could not complete the work within the time allotted by DVC in spite of repeated reminders. 4. Agency requested DVC to allow them to carry out the balance work in 2016-2017. Agency started site work on 20.06.2017. |
| 22 | Sr.Sectio n (SCOE/CC) | Tendering done by Chem. Clerc | Construction of Railway Siding at Chandrapura(Bokaro) Thermal Power Station Bokaro Thermal PKG V.A. | Tender floating,evaluation,acceptance & LoA issued by Chem. | | | | | | | | HEL 1326 Dt.01.02.2013 | M/s Avnish Engineering Technical Works Pvt.Ltd,101,Lake View Apartment,2nd Floor,Room No.210,NSCBI Road,Kolkata-700053 | 1529.52 Lakhs. | 18 months from the issue date (HPO) | 01.10.13 | Completed | All construction work related to Doubling between Bokaro to Durgachak was delayed by Railway authority and work completed and handed over after deviation of GSR approved by Rly in May 2017. |
| 23 | Sr.Sectio n (SCOE/CC) | Tendering done by Chem. Clerc | Supply of OHE Mast, contactenary OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for Spur line & re-alignment From CKU (HM)0 to 6/020 and Doubling between BKB & DZK | Tender floating,evaluation,acceptance & LoA issued by Chem. | | | | | | | | HEL WO 1160 dated 10.10.13 Revised work order HEL WO 2515 dated 14.11.2014 | M/s BCPL Railway Infrastructure Limited 112 Raja Rajendra Mohan Roy Sarani Kolkata 700009 | 17,388.000 | 31.08.2015 | 06.01.16 | Completed | All construction work related to Doubling between Bokaro to Durgachak was delayed by Railway authority and work completed on Nov-2015 and deviation of GSR approved by Rly in May 2017. |
| 24 | Sr.Sectio n (SCOE/CC) | Tendering done by Chem. Clerc | Erection, Testing & commissioning for 25 KV AC traction Overhead Equipment for Spur line & re-alignment From CKU (HM)0 to 6/020 and Doubling between BKB & DZK | Tender floating,evaluation,acceptance & LoA issued by Chem. | | | | | | | | HEL WO 1160 dated 10.10.13 Revised work order HEL WO 2515 dated 14.11.2014 | M/s BCPL Railway Infrastructure Limited 112 Raja Rajendra Mohan Roy Sarani Kolkata 700009 | 5,454.765 | 31.08.2015 | 06.01.16 | Completed | All construction work related to Doubling between Bokaro to Durgachak was delayed by Railway authority and work completed on Nov-2015 and deviation of GSR approved by Rly in May 2017. |

| Sl No | PO Name | Tender No. | Item / Nature of work | Mode of Tender Enquiry | Date of publication of NIT / LIT | Type of Tender (Single Two Bid System) | Last date of receipt of Tender | Numbers of tenders received | Numbers & names of parties qualified after technical evaluation | Numbers & names of parties not qualified after technical evaluation | Whether commercial bid opened or not (indicate values if...) | Letter of Award No. & Date | Name & Address of contractor | Value of Contract (Rs.) | Scheduled date of completion of supplies/ work. | Actual date of start work | Actual date of completion | Reasons for delay, if any |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| | | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 48 | Eldana (ADM C) | Tendering done by Client | Supply of OHE mast, contact wire, OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for balance Doubling work, SEP at ECR and OHE Feeder Line work in connection with BFSK to ECR double line work | Tender floating,evaluation,acceptance &LoA issued by Client. | | | | | | | | WEL/WO/2016/ dated 25.02.2016. Revised work order WEL/WO/2016/ dated 18.11.2016 | M/s Railway Infrastructure Limited 112 Raja Rani Sarani Kolkata 700009 | 38,726,974 | 30.11.2016 | 27.08.2017 | Completed | All construction work related to Doubling between Bauxite to Durgachak was stayed by Railway authority and work restarted on Nov.2015 and Alleiation of EOP approved by PU in May 2017. |
| 49 | Eldana (ADM C) | Tendering done by Client | Erection of OHE mast, contact wire, OHE equipment and all accessories necessary for 25KV AC Traction overhead Equipment for balance doubling SEP at ECR and 25 KV feeder line work in connection with BFSK to ECR double line work. | Tender floating,evaluation,acceptance &LoA issued by Client. | | | | | | | | WEL/WO/2016/ dated 25.02.2016. Revised work order WEL/WO/2016/ dated 18.11.2016 | M/S. Railway Infrastructure Limited,112,Raja Rani Mahal Roy Sarani,Kolkata-700009. | 13,411,091 | 30.11.2016 | 27.08.2017 | Completed | All construction work related to Doubling between Bauxite to Durgachak was stayed by Railway authority and work restarted on Nov.2015 and Alleiation of EOP approved by PU in May 2017. |
| 50 | Eldana (ADM C) | Tendering done by Client | Signalling work in connection with Doubling Between BFSK & ECR including SIX Loop line at BFSK Station.Haldia. | Tender floating,evaluation,acceptance &LoA issued by Client. | | | | | | | | WEL/WO/2016/ dated 27.02.16 | M/S. Pitabasna Enterprises 35 Bidhan Krishna Dae Lane Kolkata 700054 | 93,28,949 | 27.11.2016 | 05.01.17 | completed | In arrangement to be done. |
| 51 | Arun Kumar JM | TOC/TRECL-Seniour Bazar/Pandabesh/2016/WB/117 | Construction of Parcel/Booking,cabin & rest room etc at Tend connection with new Railway line siding for Seniour Bazar/Pandabesh Project of ECL at Pandabesh/near asansol/bengal | 06/03/2017 | Single Bid System | 07/03/2017 | Sinar Enterprise,Anda Grand,Burdwan,Ph-713101 | Sinar Enterprise,Anda Grand,Burdwan,Ph-713101 | Nil as one bidder | Sole bidder | Sole bidder | ECL/HQ/CMD/ADM/CONSTRUCTION/WB/05 dated 10.8.2017 | Sinar Enterprise,189 G.T. Road,Anda Grand,Burdwan,Ph-713101 | 18,944,027 | 5 Months | Just Started | | In progress |

RITES LTD
HEAD QUARTA

| Sl No | PC Name | Tender No. | Item / Nature of work | Mode of Tender ing | Date of publication of NIT / LIT | Type of Bidding (Single Two Bid System) | Last date of receipt of Tender | Numbers of tenders received | Numbers & names of parties qualified technical evaluation | Numbers & names of parties after qualified technical evaluation | Numbers & names of parties after qualified technical evaluation | Whether commercial bid opened (yes/no/not evaluated) | Letter of Award No. & Date | Name & Address of contractor | Value of Contract (Rs.) | Scheduled date of completion of supplies/ work. | Actual date of start work | Actual date of completion | Reasons for delay, if any |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | | | |
| 60 | G-Sector(Hq)-II | "+GEOTRIS BRIDGE,DIGHA,R.P.TPS(Kalma Bridge2018-19/-19.3.18 | Construction of Road Over Bridge over Kalma River at Raghunathpur (WB) | open tender | 16/03/2018 | Two Bid system | 06/04/2018 | 1.Bridge & Roof Co (India) Ltd Russel Street-700071 2.C Cretech (India) P Ltd Kolkata-700033 3.PKD Infrastructure P Ltd Kol-700016 4.Classic Source Commercial P Ltd Kol-700040 | 1.Bridge & Roof Co (India) Ltd Russel Street-700071 2.C Cretech (India) P Ltd Kolkata-700033 | 1.PKD Infrastructure P Ltd Kol-700016 2.Classic Source Commercial P Ltd Kol-700040 | Yes | RITES/P&M/NIT-BRIDGE/2018-19/01/58/28.06.2018 | M/s Bridge & Roof Co (India) Ltd,104 Peer Ashraf Lane Cornina,21 Russel Street-700071 | 254,581,400 | 21/04/2019 | Work delayed started due to land acquisition problems. 12%achieved | | |
| 61 | G-Sector(Hq)-II | "+GEOTRIS BRIDGE,DIGHA,R.P.TPS(Kalma Bridge2014-15/2014 | Construction of Bridge on Pillar Nahar alongside its approach road including Road Over Bridge (ROB) on Correct Berhampur Railway Line at RPTPS,Kolkara | open tender | | Two Bid system | 18/12/2014 | 1.M/s Bradhwaite Burn and Joscop Construction Company Ltd 2.M/s Supreme Chib Deco LtD | 1.M/s Bradhwaite Burn and Joscop Construction Company Ltd 2.M/s Supreme Chib Deco LtD 3.M/s Tantia Engineering Ltd | NIL | Yes | RITES/P&M/NIT-Berkarn-Bridge/28.08.2014 | Supreme Chib Deco 2Ed,Escope Business Park,Action Area 1Building No 2A,5th Floor,Unit 501B,Kolk | ########## | 24/02/2018 | 25/02/2016 | 38% achieved | |
| 62 | SAIL(M/ler/CS/DGM) | "TENDER/CS/SAIL/P.Ray,PRD-8/2017-18-21.2.2017 | SW in formation, construction of Megapitch Open Cast Project including supply of P Way Wings in connection with construction of Rail Infrastructure facilities for proposed Megapitch OCP of CCL | Open Tend er | | Two Bid system | | Three | 1. Bridge & Roof Co Ltd 2. KYTRECL UPRAM JV,PVR, JV | 1.Royal Infra Consto | Yes | RITES/P&M/SAIL/CCL/Megapitch/Cast/P Way/PRD-8/2017-18 Dt-31.7.2017 | M/s RITES L UPRAM JV,PVR, JV Royal Infra 1, Gurusanwal Nagar, Ajaynadu 500008 | 51.53 crore | Jan.2019 | 08.8.2017 | 18 months from the date of issue of LOA in January 2019 | Work is in progress. |
| 63 | SAIL(M/ler/CS/DGM) | TENDER/CS/SAIL/P.Ray,PRD-8/2017-18-13.2.2017 | Re-excavation of balance cut & P way bridge work of Phase-1 (Fly over-bridge) including construction of RCC Box bridge in place of existing Girder Bridge No 21 & allied works of Phase-IIIc connection with balance work of Nipanwar Rly siding of CCL | Open Tend er | 13.2.2017 | Two bid system | | Two | 1. PKL,LRK Constructions, Hyderabad 2. KMRC Construction & Associates Pvt Ltd, Begusarai, Bihar | NIL | Yes | RITES/P&M/SAIL/CCL/Nipanwar/Phase-III/PRD-8/2017-18 Dt-14.8.2017 | M/s Kayi Construction & Associates Ltd Arkeshwar PO Arkeshwar,PS, Begusarai, Bihar-851134 | 19.12 crore | Jan.2019 | 13.2.2017 | 9 months from date of LOA or upto 31.12.2018 | Work is in progress. 30% achieved work suspended due to land issue |
| 64 | R & Proj., DGM | GAD/CCL/C.T. Road/Jan-Mn-06/2017 Dated 31.05.2017 | Development of Coal Transportation Road from Jarta NH-6N Crossing near Balumath Station along the Tor Siding of Tomlabe of Tori- Shivpur alignment to the acquired land boundary. Dist.Chatra, Jharkhand | Open Tend er | 31/5/2017 | Two bid system | 30/6/2017 | 07 (seven) | 1. Hari Control Associates Pvt Ltd, Begusarai, Bihar 2. M S Contractors Pvt Ltd, Haryana 3. Puja Enterprise, Chatra, Jharkhand 4. Shivalaya Construction Co Pvt Ltd, New Delhi 5. R K Infracorp Pvt Ltd, Hyderabad | 1. Neelam Construction, Chatra, Jharkhand 2. Singh Construction Co, Patiala, Punjab | Yes | RITES/P&M/SAIL/CCL/C-T ROAD/Jan-Mn-06/2017/30/28.07.2017 | R K Infracorp Pvt Ltd , SADAPL, Hyderabad | 26.02 crore | Feb.2018 | 28.8.2017 | 5 months from date of LOA | 30%progress achieved |
| 65 | R & Proj., DGM | GAD/CCL/Amrapali/Chd-Mn-06/2017 (S-Tender ID: 250643) | SW in formation, construction of bridges and track linking work including supply of P Way Wings in connection with construction of Rail Infrastructure facilities for proposed Amrapali OCP of CCL | Open Tend er | 05/05/2017 | Two bid system | 26/05/2017 | Nine | 1. Bridge & Roof Co Ltd 2. Royal Infraconstro 3. Meson India Pvt Ltd, & Infrastructure ltd 4. Pelleri Construction 5. Track & Towers Infratech Pvt Ltd | NIL | Yes | RITES/P&M/SAIL/CCL/Amrapali/Chd-Mn-06/2017 Dt-14.10.2017 | Pelleri Constructions, Plot No 3A & 3B, Ram Residency, H No 6-3D/401, Dwarakapuri Colony, Punjagutta, Hyderabad, Telangana 500082 | 21.84 crore | October 2019 | Not yet started. | 12 months from date of LOA | Not yet started. Agency mobilized |
| 66 | G-Sector(Hq)-II | GAD/CCL/North Urimari/Bridge/PRD-6/2017-18 Tender ID 250645 | Construction of Major Bridge No 1 Composite Girders with RCC sub structure over river Damodar with substructure, both end approaches and related protection work in connection with proposed North Urimari OCP of CCL | Open Tend er | 31/5/2017 | Two bid system | 07/06/2017 | Nine | 1. Arch Infratech 2. Royal Infraconstro Ltd 3. M S Contractors Pvt Ltd | R K B Transport | Yes | RITES/P&M/SAIL/CCL/North Urimari/Bridge/PRD-6/2017/30/12.10.2017 | Royal Infra Constro Ltd, Godrej Waterside Building,Tower 2,4th Floor, Room No 401 Off Block, Sector- V, Salt Lake City, Kolkata-91 | 20.09 crore | April, 2018 | 20.10.2017 | 18 months from date of LOA | 17%work completed |
| 67 | G-Sector(Hq)-II | GAD/CCL/North Urimari/CAT Bridge/PRD-7/-13.1.2017 | SW in formation, construction of bridges and track linking work including supply of P Way Wings in connection with construction of Rail Infrastructure facilities for proposed North Urimari OCP of CCL PKG- 1 | Open Tend er | 13.1.17 | Two Bid | | Twelve | 1. Triveni Engineers Pvt Ltd 2. Royal Infraconstro 3. IVRCL gcp 4. HCPL-MBPL JV 5. PLR-Arora 6. Bridge & Roof 7. SICON, J&C-Tribeni 8. Gannon Dunkerley 9. Track & Towers Infratech Pvt Ltd 10. KVRCPL-VCPL-SCRVPL JV | 1. SMS LLP 2. MSCPL-GIL JV | Yes | RITES/P&M/SAIL/CCL/North Urimari/CATS CT-22.11.2017 | M/s VCPL-MBPL JV, Dhobai Road, Dangoa Jharkhand 814122 | 33 crore | May, 2018 | 6.12.2017 | 18 months from date of LOA | 37%progress achieved |
| 68 | NPM Mines DGM | GAD/CCL/Tapovan Crossing Indoor/CAT-P Way/PRD-5/2017-18-6.7.2017 | Cat & P way works including Construction cabin & panel buildings, sidl/quarter type-MB, single storied supply of P Way Wings, points & crossing, PSC Sleepers etc in connection with construction of Tapovan Crossing Indoor/CAT-P Way/PRD-5/2017-18 Indoor ID 51 | Open Tend er | 17.7.2017 | Two Bid | | Five | 1. SKU-KK JV 2. Hari Construction & Associates 3. TTPL-RL JV | 1. MK-KMK JV 2. PLR-Arora JV | Yes | 8.12.2017 | SKU-KK JV Orchid Building T-2, 3rd Floor Bandu Road, opposite RIMS Main gate Ranchi-834009 | 17429473.5/- | Dec. 2018 | | 12 months from date of LOA | Agency just mobilized at site. Work is in progress. 5%progress achieved |
| 69 | NPM Mines DGM | GAD/CCL/Tapovan Crossing Indoor/CAT-P Way/PRD-6/2017-18-6.7.2017 | Cat & P way works including Construction cabin & panel buildings, sidl/quarter type-MB, single storied supply of P Way Wings, points & crossing, PSC Sleepers etc in connection with construction of Tapovan Crossing Indoor/CAT-P Way/PRD-6/2017-18 Indoor ID No (2006) | Open Tend er | 6.7.2017 | Two bid | | Six | 1. Jhajharia Nirman 2. A&M Minerals 3. Suresh Ch Gupta 4. National Construction & Trading company | 1. M K Gupta & Co 2. Pankaj Infrastructure Ltd 3. Kohin Transport Corporation | Yes | 8.12.2017 | 1. Jhajharia Nirman Ltd Jhajaria Mansion, Jagmal Block, Bhagur - 490001 | 4. K Minerals Pvt Ltd, Kamlesh Road, Ramagarh Bazar, Bardhwa, Ward Bangar 711302 | 27429473.5/- | June, 2018 | | 4 months from date of LOA | 70%completed |
| 70 | SAIL(M/ler/CS/DGM) | GAD/CCL/Chandrdhra Weg Siding/PRD-9/2017-18-17.2017 | SW in Ply Formation, including Waterlevel, construction of Drain, Protecting work regrading & diversion of balls, P way linking works including supply of P Way Wings & track ballast, PSC Sleepers etc in connection with extension of Chandri Siding of SECL, Dist Korba(CG) | Open Tend er | 6.12.2017 | Two bid | | Six | 1. Jhajharia Nirman 2. A&M Minerals 3. Suresh Ch Gupta 4. National Construction & Trading company | 1. M K Gupta & Co 2. Pankaj Infrastructure Ltd | Yes | 8.12.2017 | 1. Jhajharia Nirman Ltd Jhajaria Mansion, Jagmal Block, Bhagur - 490001 | 4. K Minerals Pvt Ltd, Kamlesh Road, Ramagarh Bazar, Bardhwa, Ward Bangar 711302 | 27429513.5/- | June, 2018 | | 4 months from date of LOA | 70%completed |
| 71 | SAIL(M/ler/CS/DGM) | GAD/CCL/Megapitch/Cast/P Way/PRD-10/2017-18-19.10.2017 | Earthwork in formation, construction of bridges and track linking work including supply of P Way Wings in connection with construction of Rail Infrastructure facilities for the proposed Megapitch Open Cast Project of CCL (Between km 0/0/2.00 to km. 11/4/17.00), Dist.Chatra, Jharkhand, PKG-III | Open Tend er | 19.10.2017 | Two bid | 16.9.2017 | Eight | 1. Royal Pl, JV 2. GDCL 3. Track & Towers Infratech Pvt ltd 4. SMS Ltd - Suresh Chand Gupta JV | 1. IVRCPL-GIL JV 2. R K Allied JV 3. PLR-Arora 4. SICON, J&C-Tribeni | Yes | 31.3.2018 | Royal Pl, JV | 247 crore | | | | Lens is not available. Just started. |
| 72 | Bermo/Sahe | GAD/CRM/RS/GP/PO-SoB/CC-07/PMG/RD-15/2018 Dt-12.2018 | Construction of one number ROB over SH-5 at Raghunathpur in connection with Raghunathpur TPS of CVC | Open Tend er | 3.2.2018 | Two bid | 6.3.2018 | Four | | Knight Construction Pvt Ltd Triveni Engineers Pvt Ltd Moil Projects Ltd | Supreme Dascon JV | Yes | 27.7.2018 | Knight Construction Pvt Ltd, 614 Harion Tower, Commercial Complex, Circular Road, Ranchi-834001 | 53.82 crore | July, 2021 | | 30 months from LOA | 5%achieved |
| 73 | C-master,ZGM(L&T) | GAD/CHD/C-07/PMG/ATPL,RD/2018-19-19.4.2018 | Supply, installation, testing & commissioning of indoor & outdoor gear at Raghunathpur TPS of CVC | Open Tend er | 27.4.18 | Two bid | 21.5.2018 | One | | | Yes | 23.8.2018 | SMT Signals Pvt Ltd Kolkata | 28.11 crore | January, 2020 | | 18 months | Material supply started. |
| 74 | Achna Kumar Dev. | GAD/CRM/CC/Tapovan/CR-5/2018 | Design, Drawing, Supply, Erection, Testing & Commissioning of DTS AV CHE Systems for Kusum & other Tapovan Crossings of Tapovan siding from Ms Chungungda Pipe yard. | Open Tend er | 14.7.2018 | Two bid | 24.7.2018 | Three | Vector Agarwal Electronic India Bhilai Maoyogenda | | Yes | 23.8.2018 | Shankar Agarwal, Nakshi, Midi Road, South Bakoria, Nakshi-127125 | 1.90 crore | November, 2018 | | 10 months | 17%work complete. Now the work is stopped due to obstruction from local villagers |
| 75 | Achna Kumar DGM(Ch) Dev. | GAD/CRM/CHE/CHE-1/Proj-06/2018-19-18.4.2018 | Design, Drawing, Supply, Erection, Testing & Commissioning of DTS AV AC CHE Systems for proposed Ms Kiriburu Crossing Indoor Kiriburu, replacement of KTPS and dt. SR, SR loop line & Bare yard, DC CHE Ms Line Junction arrangement CHE works including height gauge for PH-1 of CVC RTPS, Purulia | Open Tend er | 30.4.2018 | Two bid | 21.5.2018 | Two | Shankar Agarwal Skipper Limited | | Yes | 18.8.2018 | Shankar Agarwal, Nakshi, Midi Road, South Bakoria, Nakshi-127127 | 28.74 CRORE | March, 2020 | | 18 MONTHS | Just started |
| 76 | Achna Kumar DGM(Ch) Dev. | GAD/CRM/CC/Indoor/ACM | Track Remodelling work of Indoor Yard Kiriburi Bengal/SATA at Bihar Jharkhand | L-2 | 21.8.2018 | Single Bid System | 6.9.2018 | Two | | | Yes | 18.9.2018 | Adi Minerals Pvt Ltd,Kamla Road,Ramagarh Bazar,Bardhwan W.B-713148 | 102.35 lakh | February, 2019 | | 5 Months | work started |
| 77 | Achna Kumar DGM(Ch) Dev. | GAD/CRM/CHE/MTPS/Proj-06/2018-19-14.9.2018 | Design, Drawing, supply, erection, testing & commissioning of DTS AV CHE system for proposed Ply track for new double line between Ramgundi & walling bay line of Mega TPS, BSP including height gauge at CVC MTPS. | CT | 17.9.2018 | Two Bid | 28.9.2018 | Two | Shankar Agarwal Skipper Limited | | Yes | 30.10.2018 | Shankar Agarwal, Midi Road, Nakshi, Bokaro | 2554080/40/- | | | | Not yet started |
| 78 | SAIL(M/ler/CS/DGM) | GAD/CTMC/-Jharkopodal/Track Maintn/2018-19-5.10.2018 | Maintenance of Ply track including yards between Jharkopodal & Bardaga for MCL, for detail length of 60 Track for 3 months | L-2 | 05.10.2018 | Single Bid System | 15.10.2018 | Two | | | Yes | 22.10.2018 | Bhagabat Construction, Middle Road, Kolkata-700075 | 2556640/40/- | February, 2019 | 05.11.2018 | 03 MONTHS | Work started in Progress |

RITES LTD
NEW DELHI

| Sl No | PC Name | Tender No. | Item / Nature of work | Nature of Tender (Open/ Limited/ Single Tender/ Two Bid System) | Date of publication of NIT / LIT | Type of Bidding (Single/ Two Bid System) | Last date of receipt of Tender | Numbers of tenders received | Numbers & names of parties qualified technical evaluation | Numbers & names of parties after qualified technical evaluation | Whether commercial bid opened/ tender evaluated (Y/N) | Letter of Award No. & Date | Name & Address of contractor | Value of Contract (Rs.) | Scheduled date of completion of supplies/ work. | Actual date of start work | Actual date of completion | Reasons for delay, if any |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 70 | A-mode-JOM | DKTCCCL/ Pipeline/EB/ 2018 Dt 26.6.2018 | Supply, installation, wiring, testin & commissing of SAT system of Kalka crossing station beween Mechanjore & Pipeline/ OCP Calsin in plane with Plant&Mac & Mills interfaceBuilding work & modification of McCourigary junction A cabin and pipeline/ OCP cabin to serve Pipeline projects of CCL. | OT | 26.6.2018 | Two Bid | 18.7.2018 | Three | | Ellyne Electro Systems Pvt Ltd Elevate International Ltd | DKC Projects Pvt Ltd | yes | 26.11.2018 | Ellyne Electro Systems Pvt Ltd Old Belgunge Road, Kolkata-19 | 12503830/- | May, 2020 | | 18 months | Justawarded |
| 71 | Active Pump SOM Dhn | ASK TRITEX SHO, KOLKATPC 1-AMC/Cwr Works/4799/ 2018 Dt 7.11.2018 | pdCivil Civil works in connection with OPR, ESE&PMC execution of electrification & modification of CHE at pipeline and of Mejia Thermal Power Station of WBPDCCL. | LT | 07.11.2018 | Single Bid System | 19.11.2018 | three bid received | | | Yes | 29.12.2018 | CS Engineering 130 Bidhan Sarani Kolkata-6 | 999990/- | April, 2019 | | | Justawarded and started in progress |
| 72 | Active Pump SOM Dhn | DKTCCCL- North Group/Bokaro/ Civil Modification/ 3-B 24.8.2018 | Modification of LT (440V) & HT(11 KV) & (HV) overhead power line crossing in connection with construction of conveying to dispatch coal | OT | 29.8.2018 | Two Bid | 11.9.2018 | Two Bid | S K Electrical Electronic India | | Yes | 4.1.2019 | S K Electricals Sco Plaza Road Gobindpurg Palamau Jharkhand- 822101 | 1572450/- | April, 2019 | | | Materials supply 60% completed. |
| 73 | Active Pump SOM Dhn | DKTCRC/CL/ Pipeline/EB/ 2018 Dt 19.9.2018 | Design, Drawing Supply, Erection,Testing & Commissioning of 25 KV OHE system along railway track for wheel feeding cabin portion of McClourigarjie Pipeline siding, Chatra, Jharkhand | OT | 7.9.2018 | Two Bid | 24.9.2018 | Two bid | Electronic India Pvt Ltd | Bhd Infra Projects Pvt Ltd | Yes | 8.1.2019 | Electronic India, Hargil Bazar , Bermo, Bokaro, Jharkhand- 829104 | 5643335/- | January, 2020 | | | Work in progress |
| 74 | A-mode-JOM | DLKTCRD/NE Railway/EB/ 2018 Dt 12.9.2018 | Supply, Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication Outdoor works of Pendabeswar, Pendabeswar Junction Cabin & Ex-Plant Point Cabin in connection with the construction of Rail Infrastructure to serve Simplex Bazar Project of Eastern Coal Field Ltd at Pendabeswar of Asansol | | | | | | Ellyne Electro Systems Pvt Ltd | Prasoona Enterprise Ltd & Transportation Infrastructure Pvt Ltd | Yes | 1.2.2019 | Ellyne Electro Systems Pvt Ltd 21, Old Belgunge Road, Kolkata- 19 | 12296045/- | February, 2020 | | | Agency mobilized |
| 75 | A-mode-JOM | KDCTRP/CHE Railway/EB/ 2018 Dt 10.12.2018 | Construction of various buildings( Bar Pantry cabin, L-crossgate, Goomty, Self Goomty etc) Rail Infrastructure Construction at Dhanbad station from Pathariya station to waiting bay line of NTPC at Mejia, Bankura, WB | OT | 1.12.2018 | Single Bid System | 17.12.2018 | one | | | Yes | 5.2.2019 | K&K Minerals Pvt Ltd, Kamdara Road, Bardhaman- 713146 | 2543391/- | October, 2019 | | | |
| 76 | A-mode-JOM | GADTRA/TC Railway/ Stopper-Epoxy/2018 Dated 12.12.2018 | Supply & Laying of Railway Track over Track hopper, providing epoxy leveling course including supply of P-Way fittings in connection with Project Management and construction of Coal & Lime Transporter for Bongaigaon Thermal Power Project (3x250MW) of NTPC Ltd at Salakati, Dist Kokrajhar (BTAD) | OT | 12.12.2018 | Single Bid System | 24.12.2018 | One | | | Yes | 14.2.2019 | Sobrala Pvt. Ltd. South Jaipur, Ahmedabad- Alpordoar- 738123 | 9164 lakh | August, 2019 | | | Agency mobilized |
| 77 | A-mode-JOM | KDLTRP/EL/ Railway/ SPD/ KOLKATPC- Sig/TPRR/EQ/ TOOLS AND MACHINERY/ 18 Dated 17.12.2018 | Supply of Electrical Hand Operated Tools & Machinery for use with OPR, Detailed Engineering, project management and execution consultancy for construction of coal & lime transportation system for Bongaigaon Thermal Power Project (3 x 250 MW), Dist Kokrajhar (BTAD), Assam | OT | 17.12.2018 | Single Bid System | 31.1.2019 | three | | | Yes | 14.2.2019 | S.R. Engineering, Pilk Kunj, Bella, UP-221715 | 5.39 Lakh | June, 2019 | | | |
| 78 | A-mode-JOM | DLKTCRE/CL/ PWD/QT- Infra/2018 Dt 31.12.2018 | Supply, Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication Indoor Work of Pendabeswar with Dj Pendabeswar Junction Cabin with EI in connection with construction of Rail Infrastructure to serve Simplex Bazar Project of Eastern Coalfields Ltd. at Pendabeswar of Asansol | OT | 01.01.2019 | Two Bid | 17.1.2019 | Two bid received | Ellyne Electro Systems Pvt Ltd | Prasoona Enterprise Ltd | yes | | Ellyne Electro Systems Pvt Ltd, 21, Old Belgunge Road, Kolkata- 19 against 61/TTR Dt 31.12.2018 | 2002267/- | March, 2020 | | | Agency mobilized |
| 79 | Active Pump SOM Dhn | DKTCRP/EB/ MCL- Overhauling/ Track Maintenance/ 19/ 2018 Dt 19.1.2019 | Routine Maintenance of Pitty track, supply of Grade Metal for MCL pitty for above maintenance. | OT | 19.1.2019 | Two Bid | 7.2.2019 | Four Bids | K&K Minerals Pvt Ltd Bhagabati Construction Pradeep B Kundu United Rail Consultants Pvt Ltd | NIL | yes | 1291 Dt 24.4.2019 | Pradeep B Kundu Nagpur- 441111 | 3924410/- | January, 2020 | | 18 months from LOA | Agency mobilized |
| 80 | Active Pump SOM Dhn | DKTCTE/C- RTPS/Bdsc- Ex/Bunkers/P- NO. 400518 Dt 12.12.2018 | Design, Drawing Supply, Erection,Testing & Commissioning & Training for maintenance of 30 nos of 9 mtrs high mast lamp ..... Illumination at RTPS of DVC | OT | 12.12.2018 | Two Bid | 21.12.2018 | Eight Bids | Bajaj Electricals Geeta Engineering and Construction Pvt Ltd Jaidah Electric Co. Flow Constructions Pvt Ltd | S K Electricals Roshni Electricals Mfg Co Bhyam Talreki Udyog Transcell Lighting Limited | Yes | 1371 Dt 13.2.2019 | M/s RSM Constructions Pvt Ltd 25 B, Industrial Area, Sec-4, Malhura- 301001 | 2999529/-(E) | 1 MONTH | 2020 | | |
| 81 | Active Pump SOM Dhn | DKTCTE/C- RTPS/ AEHB 24.12.2018 | Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & new 33/F for proposed new RTPS A railway track for serving Bokaro Thermal Power Station a unit of Damodar Valley Corporation, Dist Bokaro, Jharkhand | OT | 13.12.2018 | Two Bid | 24.12.2018 | Two bid | Electronic India Ltd | Bhyam Talreki Udyog | Yes | 1842 Dt 1.8.2019 | Electronic India, Hargil Bazar, PO Bermo, Bokaro, Jharkhand- 829104 | 5107767/-(E) | June, 2020 | | | |
| 82 | Active Pump SOM Dhn | DKTCTE/EB/ RTPS/ AC/HE- RTPS AC Electricals/ Bunkers/P- 519 Dated 14.03.2019 | Design, Drawing, Supply, Erection, Testing, Commissioning & Training for maintenance of 30 the long 9 nos High Mast in Plant Yard Illumination at RTPS A/ (DVC) Bokaro, Dist Bokaro, Jharkhand | OT | 14.3.2019 | Single Bid System | 26.3.2019 | three bids | Bajaj Electricals | C R Electricals Pvt Ltd Mr. Bhawani Enterprises | Yes | 1754 Dt 11.6.2019 | Bajaj Electricals Limited, Engg & Projects Biz, 8th Floor, Pushpanjali Aspirer Bldang, Sector-4, Sector Dwarka Nagar Marg, Off Garam Highway, Ben | 7206257/- | November, 2019 | | | |
| 83 | Showcase Setup AOM | DKTCTC/C- RTPS/CA/CA F Wag/PKG- 500318 dt 26.12.2018 | SW in formation, Construction of Bridges, Jetbridge, P Way Wating including supply of Track Ballast ..... To serve Raghunathpur Thermal Power Station (PKG-X) | OT | 24.12.2018 | Two bid | 30.1.2019 | two bids | Bridge & Roof Company India Ltd JV KK-KK JV Royal Infra Limited + Ltd Triveni Engineers Pvt Ltd | HCPL +MBPL JV | Yes | 2506 20.8.2019 | Triveni Engineers Pvt Ltd, 16, H-3, Tower, J, Road Jamshedpur- 831001 | 7570513/-(E) | February, 2021 | | | |
| 84 | O & Dept SOM | DKTCR/EQ/ RTPS/Bokaro/ Epoxy/2019 Dated 31.07.2019 | Laying & linking of Railway track over Track hopper, providing epoxy leveling course including supply of P-Way fittings in connection with construction of Rail Infrastructure in connection with Project Management & Construction of Railway Infrastructure for Bokaro-A TPS (1x500MW) at Bokaro ,Dist Bokaro, Jharkhand | OT | 31.7.2019 | Single Bid System | 12.7.2019 | two bids | Engineering Complex Cherrec India Ltd | NA | Yes | 2598 20.8.2019 | Engineering Complex, Plot-1 Aurovinda Pally, Durgapur- 713201 | 4010153/-(E) | November, 2019 | | | |
| 85 | Showcase Setup AOM | DKTCTE/C- RTPS/EP/CH PKG- 400519 Dated 18.07.2019 | Repairing, rehabilitation, re-laying & linking of Railway track over Track hopper, providing epoxy leveling course at damaged locale including supply of P-Way fittings in connection with construction of Railway Infrastructure including commissioning of Railway Infrastructure of Raghunathpur TPS (1X500MW), Purulia, West Bengal (PKG-XII) | OT | 18.7.2019 | Single Bid System | 31.8.2019 | two bids | Engineering Complex Cherrec India Ltd | NA | Yes | 2579 20.8.2019 | Engineering Complex, Plot-1 Aurovinda Pally, Durgapur- 713201 | 2668543/-(E) | November, 2019 | | | |
| 86 | Active Pump SOM Dhn | DKTCCCL- North Group/EHB/ 14/ 25 Dt 25.2.2019 | Design, Drawing Supply, Erection, Testing & Commissioning of 25 KV OHE system & new 33/F for proposed new RTPS A railway track for serving Bokaro Thermal Power Station a unit of Damodar Valley Corporation, Dist Bokaro, Jharkhand | OT | 25.2.2019 | Two bid | 14.3.2019 | two bids | Electronic India Pvt Ltd | ABC Infrastructure Pvt Ltd | Yes | 41 1.5.2019 | Electronic India Hargil Bazar Bermo, Bokaro, Jharkhand- 829104 | 1721327/(E) | March, 2021 | | | |