Sub: Publishing of details of contract / award of tender uploaded on web site.
Ref: CVO letter No.RITES/CO/VIG/Policy/G-10 dated 10.7.2012.

Details of contracts concluded / awarded / in progress during the month of JANUARY, 2020

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
		Details of contracts concluded (Physically completed) during the month of under RPO/Kol																
1																		
		Details of contracts awarded during the month																
		1. Hardev Construction Pvt Ltd, 8/2A, Garcha 2nd Lane, Kolkata-79 against 23/OT Dt 23.8.2019 vide LOA no 192 Dt 01.01.2020 of Rs 76074560.00 (DOC 08 MONTHS) 2. GANGULY Associates, 8 S P Mukherjee Road, Murgasol, Asansol-713303 against 43/OT/R Dt 11.11.2019 vide LOA No 92 Dt 08.1.2020 of Rs 2249715.00 (DOC 12 MONTHS) 3. Jugbandhu Kumar, Qtr No 208/B, River Side, Budh Bazar, Burkhunda, Patratu - 829135 against 38/OT Dt 4.11.2019 vide LOA No 17 Dt 02.01.2020 of Rs 26000/- per month (DOC 12 MONTHS) 4. JP Construction Co, Near Lalu Ram Colony, Tulsi Marg, Korba, Chattisgarh-495677 against 13/OT Dt 25.6.2019 vide LOA No 209 Dt 17.1.2019 of Rs 3357152.00 (DOC. 8 MONTHS) 5. Protima Constructions, Subuddhipur, Beltala, Baruipur, 24 Pgns, West Bengal - 700144 against 49/OT Dt 4.12.2019 vide LOA No 244 Dt 21.1.2019 of Rs 2180324.00 (DOC. 12 MONTHS) 6. Soumen Chatterjee, Mayanir Silicate Factory Road, Ushagram, Asansol - 713303 against 48/OT Dt 2.12.2019 vide LOA No 321 Dt 26.1.2019 of Rs 2595763.00 (DOC. 12 MONTHS) 7. Amrit Traders, Cheliyama Road, Ward No 13 Raghunathpur, Purulia-723133 against 42/OT Dt 8.11.2019 vide LOA No 342 Dt 30.1.2019 of Rs 24500/- per month (DOC. 12 MONTHS)																
5		Details of contracts in progress during the month of October, 2019																
1	Arun Kumar, JM	75/OT/DVC-MTPS/Ph-I/P Way/PKG-II/2015 dtd 02.12.15	Laying & linking of Railway track including supply of P-Way fittings and track ballast etc in connection with construction of double line of existing single rail track between Raniganj and waiting bay line of MTPS at	e-Tender Open	12/2/2015	Two Bid system	24-12-2015 extended upto 14.1.16,further extended	1)Shivakriti International Ltd 2)Metcon India Realty 3) Hari Construction & Associates Pvt Ltd 4)RKD Infrastructure P Ltd	1)Shivakriti International Ltd 2)Metcon India Realty 3) Hari Construction & Associates Pvt Ltd	M/s RKD Infrastructure P Ltd	Yes	RITES/RPO-Kol/DVC-MTPS/Ph-I/P Way/PKG-II/2015/2775 dtd 15.7.2016	Metcon India Realty & Infrastructure Pvt Ltd,6/2,Mount View,51,J.L Road,Mahim(	122,715,805	18 Months from the date of start	1/3/2017	Work in progress	Full site not available
2	Kader Baks SDGM	34/OT/SECL-KUSMUNDA/Civil & P Way/Pkg-II/2015 dtd 17.7.2015	Earthwork in Railway formation including bridges,track linking ,supply of P Way fittings,track ballast,PSC Sleepers ,Points & Crossings etc in connection with construction of Railway Infrastructure for Kusmunda project of SECL	Open	7/17/2015	Two	12-08-2015 extended upto 17.8.15	1)Gayatri Projects Ltd,Hyderabad-500082 2)SMS Infrastructure Ltd,Nagpur-440022 3)Garnon Dunkerley & Co Ltd,New Delhi-110020 4)Tracks & Towers Infratech(P) Ltd,Hyderabad-506033 5)GPT Infraprojects Ltd,Kol-700098 6) ARSS Infrastructure Projects Ltd,Bhubneshwar-751010 7)Bridge & Roof Co. India ,kOL-700071 8) Triveni Engicons Pvt Ltd,Jamshedpur-831001 9) Royal Infrastructure Ltd,Kol-	1)Gayatri Projects Ltd,Hyderabad-500082 2)SMS Infrastructure Ltd,Nagpur-440022 3)Garnon Dunkerley & Co Ltd,New Delhi-110020 7)Bridge & Roof Co. India ,kOL-700071 8) Triveni Engicons Pvt Ltd,Jamshedpur-831001 10) Jhajharia Nirman Ltd,Bilaspur(C.G)	1)Tracks & Towers Infratech(P) Ltd,Hyderabad-506033 2)GPT Infraprojects Ltd,Kol-700098 3) ARSS Infrastructure Projects Ltd,Bhubneshwar-751010 4) Royal Infrastructure Ltd,Kol-700091 (Sl no 3 & 4 Technically disqualified Sl no 1 &	Yes	SECL/BSP/SDG/2016/17 18 dtd 20.9.16	M/s Jhajharia Nirman Ltd,Jhajharia Mansion,Jagmal Block,Bilaspur (C.G)	847,463,929	24 M from the date of start	#######	Work in progress. 55% progress achieved.	
3	Kader Baks SDGM	03/OT/SECL-Robertson/Track reno/Pkg-II/2016 dtd 13.4.16	Complete track Renewal/Renovation including supply of P.Way fittings & track ballast,PSC sleepers,points & crossings,Connst of drain etc at Robertson Railway siding of SECL Raigarh area,Dist.Raigarh,Chattishgarh	eTender-Open	4/13/2016	Two Bid system	06-05-2016 extended to 16.5.16	1)K&K Minerals Pvt Ltd,Burdwan-713148 2)BNE Infraprojects Ltd,Kol-700064 3)Novel Engineering & Technical Works Pvt Ltd,Kol-700013 4) National Construction & Trading Company,Purulia-723133 5) Railtech Infraventure P	1)K&K Minerals Pvt Ltd,Burdwan-713148 2)BNE Infraprojects Ltd,Kol-700064 3)Novel Engineering & Technical Works Pvt Ltd,Kol-700013 4) National Construction & Trading Company,Purulia-	None	Yes	RITES/RPO-Kol/SECL-Robertson/Track reno/Pkg II/2016/3267 dtd 11.8.2016	National Construction & Trading Company,PO: Raghunathpur ,Purulia-723133(W.B)	45,828,726	9 Months from the date of start	8/26/2016	All works completed except one way bridge is remaining.	Work completed. Only Handing over is awaited.
4	M.M.Akbari(SDGM)	05/OT/CCL-Piparwar/ROB/2016 dtd 9.5.16	Construction of ROB at Ch. 10/700 (Composite Girder) in connection with construction of balance work of Piparwar Railway siding of CCL at	eTender-Open	5/9/2016	Two Bid system	5/27/2016	1)Bhagabati Construction,35D/1,Middle Road,Kol-700075 2) RKD Infrastructure Pvt Ltd,9A,Broad Street,Kol-700019	1)Bhagabati Construction,35D/1,Middle Road,Kol-700075 2) RKD Infrastructure Pvt Ltd,9A,Broad Street,Kol-	None	Yes	RITES/RPO-Kol/CCL-Piparwar/ROB/2016/3785 dtd 15.9.16	Bhagabati Construction,35D/1,Middle Road,Kol-700075	37,278,983	12 Months from the date of start	9/29/2016	Work in progress	-
5	M.M.Akbari(SDGM)	06/OT/R/CCL-PIPARWAR/OHE/PKG-V(B)/2016 Dated	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV A.C. Traction Overhead Equipment in connection with construction of Railway Infrastructure for	eTender-Open	4/7/2016	Two Bid system	09-06-2016 Further extended upto 16.6.2016	1) BNE Infraprojects Ltd,Kolkata 2) Electronic India,Jharkhand 3) Shyam Takniki Udyog,Dhanbad	1) Electronic India,Jharkhand 2) Shyam Takniki Udyog,Dhanbad	BNE Infraprojects Ltd,Kolkata	Yes	RITES/RPO-KOL/CCL-PIPARWAR/OHE/PKG-V(B)/2016/4160 dtd	Shyam Takniki Udyog,Post Box No 31,Bhuli Road,Dhanbad-826001	71,659,411	12 Months from the date of start	#######	Work in progress - 80% COMPLETED	Extra 3.5 km fly over line included in scope
6	K Ramakrishna AGM	07/OT/R/NTPC-BgTPP/EOT Crane/2016 Dated 30.5.2016	Supply of one no 40T/10T electronic overhead travelling crane	Open	5/30/2016	Single Bid System	13-06-2016 extended to 23.6.2016	1)M/s Smaco Engineering Pvt Ltd,Navi Mumbai-400701 2)M/s Unique Induatrial Handbars Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Cranex Ltd,New Delhi 110016 4)M/s Alpha ,Alwar,Bhiwadi(Rajasthan)-301019 5)M/s Rockwell Hoisto Crane Pvt Ltd,Bahadurgarh-124507	M/s Cranex Ltd,New Delhi 110016	1)M/s Smaco Engineering Pvt Ltd,Navi Mumbai-400701 2)M/s Unique Induatrial Handbars Pvt Ltd,Andheri (East),Mumbai-400099 3)M/s Alpha ,Alwar,Bhiwadi(Rajasthan)-301019 4)M/s Rockwell	Solitary qualified bidder Ms/Cranex Ltd,Sahibabad-201010	RITES/RPO-Kol/NTPC-BgTPP/EPT-Crane/2016/4303 dtd 21.10.2016	M/s Cranex Ltd,9,DDA Market,Katwaria Sarai,Opp Qutub Hotel,New Delhi-110016	8,786,384	7 Months from the date of start.	Equipment yet to be supplied. EOT granted upto 2.8.17.	Completed and handed over to NTPC	
7	K Ramakrishna AGM	09/OT/NTPC-Bg.TPP/Re-railing Equip./2016 dated 30.05.2016	Supply of Hydraulic Re-railing equipment	Open	5/30/2016	Single Bid System	6/13/2016	1) Premier India Agencies,Visakhapatnam 2)Francis Klein & Co Pvt Ltd,Kolkata	Francis Klein & Co Pvt Ltd,Kolkata	Premier India Agencies,Visakhapatnam	Yes	RITES/RPO-Kol/NTPC-Bg.TPP/Re-railing Equip/2016/5170 dated 26.12.2016	M/s Francis Klein & Co Pvt Ltd,32,Chowringhee Road,OM Tower,7th Floor,Flat#	5,042,246	9 M from the date of issue of this LoA	Equipment yet to besupplied.Material is under process	Supply Completed in July, 2018 & handing over to client is in	
8	K Ramakrishna AGM	10/OT/NTPC-Bg.TPP/Synchronised Jack/2016 dated 30.05.2016	Supply of one set Operated Synchronised Screw Jacks (Whiting Jack Set),Cap 45 Tonnes	Open	5/30/2016	Single Bid System	6/13/2016	1) M/s Marwaha Manufacturing Co,New Delhi 2) M/s Navyug Industries,New Delhi	M/s Marwaha Manufacturing Co,New Delhi	M/s Navyug Industries,New Delhi	yes	RITES/RPO-Kol/NTPC-Bg.TPP/Synchronised Jack/2016/3890 dated 20.09.2016	M/s Marwaha Manufacturing Co,B/3,Street No 2,Anand Parbat Industrial Area,New Rohtak	6,671,607	9 M from the date of issue of this LoA	Equipment yet to besupplied.Material is under inspection and	Supply & commissioning competed and handed over to NTPC	
9	N Ahmad(SDGM/C)	21/OT/DVC-CTPS/OHE/2016 dtd 16.6.2016	Design ,drawing,supply,erection ,testing & commissioning of 25KV power supply system & allied works for Chandrapura Thermal Power Station(CTPS) of DVC at handrapura,Dist Bokaro,Jharkhand	eTender-Open	6/16/2016	Two Bid system	7/1/2016	1) Shyam Takniki Udyog,Dhanbad-826001 2)Electronic India,Bokaro-829104 3) Shree Luxmi Construction,Bokaro-827006	1) Shyam Takniki Udyog,Dhanbad-826001 2)Electronic India,Bokaro-829104	Shree Luxmi Construction,Bokaro-827006	Yes	RITES/RPO-Kol/DVC-CTPS/OHE/2016/3821 dtd 16.9.2016	Shyam Takniki Udyog,Post Box No 31,Bhuli Road,Dhanbad-826001	39,835,287	6 months from the date of start	10/1/2016	80% Completed EIG approval is awaited from ECR	Several big trees have cum up by the side of track. Took sufficient time to cut/trimm the trees. Time extension not yet approved by client
#	K Ramakrishna AGM	24/OT/IPRCL/Up gradation/Rly Track/2016 dtd 1.7.2016	Upgradation of Railway Track No 10,12,14,16,18,19,20,21,22,23 of EJC Yard & modernization & upgradation of existing railway network of KDS yard under Kolkata Port Trust,W.B	eTender-Open	7/4/2016	Two Bid system	7/28/2016	1) Jhajharia Nirman Ltd,Bilaspur,C.G 2)Triveni Engicons Pvt Ltd,Jamshedpur-831001 3)Bridge & Roof C (India) Ltd,Kolkata 4) Hari Construction & Associates Pvt Ltd,Barauni,Begusarai 5) ARSS Infrastructure Projects Ltd,Bhubneshwar 6) RKD	1) Jhajharia Nirman Ltd,Bilaspur,C.G 2)Triveni Engicons Pvt Ltd,Jamshedpur-831001 3)Bridge & Roof C (India) Ltd,Kolkata 4) Hari Construction & Associates Pvt Ltd,Barauni,Begusarai 5) RKD Infrastructure Pvt Ltd,Kolkata	ARSS Infrastructure Projects Ltd	Yes	RITES/RPO-KOL/IPRCL/Up gradation Rly Track/2016/4325 dtd 24.10.2016	Hari Construction & Associates Pvt Ltd,At Keshawe P.O: Keshawe ,P.S Barauni,Begusarai	32,69,96,427 (3% below)	18 months from the date of start	#######	compeed final bill is in process.	-
#	M.M.Akbari(SDGM)	25/OT/CCL-Piparwar-Wharf Wall/Civil & P Way/2016 DTD 2.7.2016	Earth work in formation,construction of bridges,wharf wall & track linking work including supply of P-Way fittings in connection with construction of two wharf wall siding near Piparwar OCP	eTender-Open	7/2/2016	Two Bid system	04-08-2016 extended upto 16.8.2016	1)PLR Projects P Ltd,Hydrabad 2) Laxmi Enterprises,Chakradharpur 3) Shivakriti International Ltd,Jaipur 4) RKD Infra Pvt Ltd,Kolkata 5) Hari Construction & Associates	1)PLR Projects P Ltd,Hydrabad 2) RKD Infra Pvt Ltd,Kolkata 3) Hari Construction & Associates P Ltd,Begusarai	1) Laxmi Enterprises,Chakradharpur 2 Shivakriti International Ltd,Jaipur	Yes	RITES/RPO-Kol/CCL Piparwar-OCP/Civil & P Way/2016 DTD 22.12.2016	PLR Projects P Ltd,Hydrabad,Inwinex Towers,Plot No-130D,3B,Road	340,622,967	12 months from the date of start	1/5/2017	Work in progress 30% achieved	Very bad law & order condition,agitation & objection of land loosers due to their demands/
#	M.M.Akbari(SDGM)	44/LT/CCL-PIPARWAR/Balance Civil & P Way/2016 dtd 17.10.2016	Execution of balance civil & P Way work between Km 9.8 to KM 16/525 in connection with construction of Balance work of Piparwar Railway Siding ,CCL,Dist-Chatra,Jharkhand	eTender-Limited	########	Single Bid System	31-10-2016 extended upto 11.11.2016 & 17.11.201	1) Triveni Engicons Pvt Ltd,Jamshedpur-831001 & 2)K&K Minerals Pvt Ltd,Burdwan,W.B.	1) Triveni Engicons Pvt Ltd,Jamshedpur-831001 & 2)K&K Minerals Pvt Ltd,Burdwan,W.B.	None	Yes	RITES/RPO-Kol/CCL-PIPARWAR/Balance Civil & P Way/2016 dtd	K&K Minerals Pvt Ltd,Kansa Road,Panagarh Bazar,Burdwan,W.B-713148	19,599,111	4 months from the date of start	#######	Completed	Very bad law & order condition,agitation & objection of land loosers due to their demands/
#	K Ramakrishna AGM	58/OT/R/NTPC-BgTPP/Weir & Protection Work/2016	Construction of Weir & rpotection works at Br No 293 (DN) on river Champamoti towards availability for water intake well of MUPH for	eTender-Open	########	Single Bid System	09-01-2017 extended to 12.1.17	1) RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019 2) Jyotson Construction,Guwahati-781034	RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019	Jyotson Construction,Guwahati-781034	Yes	RITES/RPO-KOL/NTPC-BgTPP/Weir & Protection Work/2016	RKD Infrastructure P Ltd,9A Broad Street,Kolkata-700019	2,92,69,315 (6.09% Above)	4 months from the date of start	2/6/2017	Work completed & handed over to client.	-
#	S.Kundu(SDGM/C)	67/OT/RITES/KMC-Babughat/2017 Dated 15.02.2017	Construction of Structural Steel & RCC Approach at both end of proposed 99m span Foot Over Bridge near Floatel/Babughat on the bank	eTender-Open	2/16/2016	Single Bid System	3/2/2017	1) Rainbow Infrastructure P Ltd,Kol-700160 2) Tick Construction,Kol-700019	1) Rainbow Infrastructure P Ltd,Kol-700160 2) Tick Construction,Kol-700019	None	Yes	RITES/RPO-Kol/KMC-Babughat/FOB Approaches/	M/s Tick Construction,9 A,Broad Street,Kol-700019	7,649,599	6 months from the date of start	4/20/2017	Completed	
#	M.M.Akbari(SDGM)	56/OT/CCL-Piparwar/Balance Civil & Dain/2016 Dated 23.12.2016.	Execution of balance Side Drain & Allied Civil works between Km – 9.8 to Km – 26.15 in connection with construction of Balance Work of Piparwar Railway Siding of CCL,Dist. Chatra Jharkhand	eTender-Open	########	Two Bid system	1/10/2017	1) KK Minerals Pvt Ltd,Kanksa Road,P.O Panagarh Bazar,Dist Burdwan,W.B-713148 2) Bhagabati Construction,35 D/1,Middle Road,Kolkata-700075	1) KK Minerals Pvt Ltd,Kanksa Road,P.O Panagarh Bazar,Dist Burdwan,W.B-713148 2) Bhagabati Construction,35 D/1,Middle Road,Kolkata-700075	None	Yes	RITES/RPO-KOL/CCL-Piparwar/Balance Civil & Dain/2016/962 dtd 22.3.2017	M/s K&K Minerals Pvt Ltd,Kanksa Road,PO-Panagarh Bazar,Dist Burdwan,WB	79,959,209	12 Months from the date of start	4/5/2017	Work in progress	-
#	Kader Baks SDGM	60 /LT/SECL-GEVRA/Junadih Rly.Siding-Renovation/2017 Dated 18.01.2017.	Renovation/renewal of partially damaged track Chainage 0/300 to Chainage 1/0000 of New Railway Siding as per Option No. 1 for Rapid Loading System at Junadih Siding of SECL at Gevra area, Dist. Korba, (C.G).	eTender-Limited	1/19/2017	Single Bid System	1/31/2017	1)M/s R.K.Contractors,Korba-495677 2)M/s Jhajria Nirman Ltd,Bilaspur-495001 3) M/s RKD Infrastructure P Ltd ,Kol-700018	1)M/s R.K.Contractors,Korba-495677 2)M/s Jhajria Nirman Ltd,Bilaspur-495001 3) M/s RKD Infrastructure P Ltd ,Kol-700019	None	Yes	RITES/RPO-KOL/SECL-GEVRA/Junadih Rly.Siding-Renovation/2017/993 dtd 24.3.17	M/s R.K.Contractor s,H No 164,Ward No 21,Podibahar, Near Kali Mandir,Kosabadi,Korba(C.G	7,908,370	4 months from the date of start	4/1/2017	COMPLETED	-
#	H.S.Ghosh(SDGM /C)	01/OT/DVC-RTPS/Civil & P-Way/Pkg-V/2014 dtd 2.4.2014	Earthwork in formation, including blanketing ,construction of bridges,P-Way linking works including supply of p-way fittings & track ballast in connection with construction of railway infrastructure to serve RTPS of DVC at Raghunathpur,Dist-Purulia,WB	Open	4/2/2014	Two Bid system	5/23/2014	a) ARSSInfrastructures Projects Ltd,Bhubneshwar-751010 b) Jhajharia Nirman Pvt Ltd,Bilaspur(C.G)-495001 c) Triveni Engicon Pvt Ltd,Jamshedpur-831001	Triveni Engicon Pvt Ltd,Jamshedpur-831001	a) ARSSInfrastructures Projects Ltd,Bhubneshwar-751010 b) Jhajharia Nirman Pvt Ltd,Bilaspur(C.G)-495001	Yes	RITES/RPO-KOL/DVC-RTPS/Civil & P-Way/Pkg-V/2014/3200 dtd 28.7.2015	Triveni Engicons Pvt Ltd,3/6,H.S Tower,L-Road,Bistupur ,Jamshedpur-831001	922,382,161	24 months from the date of start	7/28/2015	Work in progress	JOC Surface line 1) From Ch. 2/360 to Ch. 2/835 :- (i). Football ground demanded to be shifted. Under direct purchase of DVC. (ii).Compensation against Poultry Farm structure. Under direct purchase of DVC. (iii). HT line &Tower to be
#	K Ramakrishna AGM	06/OT/R/WBPDCL-KTPS/OHE-Track Hopper/2014 dtd	Design,drawing,supply,erection,testing & commissioning of electrification of track hopper line,engine escape line,pre-tippler line within plant area of Kolaghat thermal power	Open	5/2/2014	Two Bid system	5/22/2014	1) Bright Power Projects (India) Pvt Ltd,Andheri,Mumbai-400093q 2) BCPL Railway Infrastructure Ltd,Kolkata-700006	1) Bright Power Projects (India) Pvt Ltd,Andheri,Mumbai-400093q 2) BCPL Railway Infrastructure Ltd,Kolkata-	None	Yes	RITES/RPO-KOL/WBPDCL-KTPS/OHE-Track Hopper/2014	BCPL Railway Infrastructure Ltd,13B,Bidhan Sarani,Chandra Plaza 4th	69,700,771	21 Months from the date of start	5/14/2015	95% completed. EIG approval awaited.	-
#	A.Kumar(C PM/Patna)	19/OT/KBUNL-MTPP/P-Way/PKG-V/2014 dtd 18.7.2014	Laying of track on straight and curve including Points &Crossing,supply of track ballast,P-way fittings and other ancillary works in connection with Construction of Coal transportation system for Muzaffarpur Thermal Power Project.Stage-II	Open	7/18/2014	Two Bid system	8/18/2014	1)Metcon India Realty & Infrastructure P Ltd 2) Hari Construction & Associates P Ltd	1)Metcon India Realty & Infrastructure P Ltd 2) Hari Construction & Associates P Ltd	None	Yes	RITES/RPO-KOL/KBUNL-MTPP/P Way/Pkg V/2014/6657 dtd 18.12.2014	1)Metcon India Realty & Infrastructure P Ltd	126,908,157	9 months from the 15th day after the date of issue of this LoA or from the first day of handling over of the	1/2/2015	Work physically completed on available front on 30.04.2017. Consent for foreclosure is awaited	Client(KBUNL) has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after repeated
#	Rafikul Islam Manager	35/OT/KMC-Victoria/Light & Sound/2014 dtd 27.8.2014	Installation of Intelligent Dynamic Light & Sound show at Victoria Memorial Hall,Kolkata	Open	8/27/2014	Two Bid system	9/29/2014	1) Ace Acoustics & Audio Solutions (P) Ltd 2) Premierworld Technology Ltd	1) Ace Acoustics & Audio Solutions (P) Ltd 2) Premierworld Technology Ltd	None	Yes	RITES/RPO-KOL/KMC-Victoria/Light & Sound/2014/405 dtd 22.01.2015 RITES/RPO-KOL/KMC-Victoria/Light	Ace Acoustics and Audio Video Solutions Pvt Ltd,P-256,Purna Das Road,Kol-700029 both for option A & B	Rs 2,54,12,835 for option A Rs 3,46,69,743 for option B	6 Months from the date of start		Work in progress	
#	N Ahmad(SDGM/C)	44/OT/R/BCCL-MADHUBAND/2014 dtd 11.9.2014	Renovation/Strenghting of existing railway siding at Madhuband Coal Washery of BCCL ,Dist:Dhanbad(Jharkhand)	Open Tender	9/11/2014	Single Bid System	########	M/s Hanuman Enterprises,Shivpuri Colony,Jodhadih More,Chas,Bokaro-827013(Jharkhand)	M/s Hanuman Enterprises,Shivpuri Colony,Jodhadih More,Chas,Bokaro-827013(Jharkhand)	None	Yes	LoA No : BCCL/WCD/RITES-LOA/15/313 dtd 5.6.15	M/s Hanuman Enterprises,Shivpuri Colony,Jodhadih More,Chas,Bokaro-827013(Jharkhand)	28,215,601	10 months will be reckoned from 15 days after the date of issue of tLoA	20.06.15	Completed	Portion of work was delayed due to construction of Loading Bunker by BCCL. Non avaibiality of Power Block. Abnormal delay
#	Kader Baks SDGM	47/OT/SECL-JUNADIH/Balance P-Way/2014 dtd 28.10.2014	Balance work of Laying & Linking of Railway track including supply of ballast & other P.Way materials at Junadih Siding of SECL at Gevra Dist:Korba(C.G)	Open Tender	########	Single Bid System	########	1) R.K.Contractor,Rajesh Kumar Diwan,Ward No-21,H.No 164,Podibahar,Near Kali Mandir,Kosabadi,Korba(C.G),495677 2) Pradeep Kundu,House No 10,Sunder Nagar,Behind Tuli Hotel Management College,Gram-Bhokara Post	1) R.K.Contractor,Rajesh Kumar Diwan,Ward No-21,H.No 164,Podibahar,Near Kali Mandir,Kosabadi,Korba(C.G),495677 2) Pradeep Kundu,House No 10,Sunder Nagar,Behind Tuli Hotel	None	Yes	RITES/RPO-KOL/SECL-JUNADIH/Balance P-Way/2014/6781 dtd 26.12.2014	R.K.Contractor ,Rajesh Kumar Diwan,Ward No-21,H.No 164,Podibahar ,Near Kali Mandir,Kosabadi,Korba(C.G	18,305,534	8 months from the date of start	1/9/2015	Completed	
#	A.Kumar(C PM/Patna)	50/OT/KBUNL-MTPP/Balance Formation/PKG-II/2014 dtd 10.11.2014	Balance of work of PKG-II consisting of earthwork in railway formation etc at Muzaffarpur Thermal Power Project,Bihar	Open Tender	########	Two Bid system	12/3/2014	1) Hari Construction,Bihar-851134 2) Rungta Enterprises,Bihar-813203	1) Hari Construction,Bihar-851134	Rungta Enterprises,Bihar-813203	Yes	RITES/RPO-KOL/KBUNL-MTPP/Balance Formation/PKG-II/2014/1984 dtd 6.5.2015	Hari construction & Associates Pvt Ltd,At & PO. Keshawe,PS: Barauni Dist:Begusarai,Bihar-851134	157,828,441	15 months from the 15th day from the date of issue of LoA or first date of handling over whichever is	5/21/2015	Work physically completed on available front on 30.09.2016. Consent for foreclosure	Client(KBUNL) has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after
#	T.K.Biswas(SDGM)	51/OT/SAIL-BSL/SWS-Rly.Track/Pkg-II/2014 dtd 11.11.2014	Rehabilitation and upgradation of SWS Railway tracks	Open Tender	########	Two Bid system	12/8/2014	1)Hari construction & Associates Pvt Ltd 2) Premco Rail Engineers Ltd 3) Railtech Infraventures Pvt Ltd 4) Triveni Engicons Pvt Ltd	1)Hari construction & Associates Pvt Ltd 2) Premco Rail Engineers Ltd 3) Railtech Infraventures Pvt Ltd 4) Triveni Engicons Pvt Ltd	None	Yes	51/OT/SAIL-BSL/SWS-Rly.Track/Pkg-II/2014/821/782 dtd 18.4.2015	Hari construction & Associates Pvt Ltd,At & PO. Keshawe,PS: Barauni Dist:Begusarai,Bihar-851134	136,469,640	12 months from the date of start(DOS:15 days from the issue of LoA or first date of handling over whichever is	5/3/2015	Completed	
#	K Ramakrishna AGM	53/OT/WBPDCL-STPS/Reno-P.Way/Pkg C/2014 dtd 17.11.2014	Renovation & modification of existing Railway track inside & outside plant yard (excluding MGR Track) of Santaldih Thermal Power Station(STPS),Dist:Purulia,W.B	Open Tender	########	Two Bid system	12/5/2014	Novel Engineering & Technical works Pvt Ltd,155 Lenin Sarani,2nd Floor,Room No 219,Nigam Centre;Kol-700013	Novel Engineering & Technical works Pvt Ltd,155 Lenin Sarani,2nd Floor,Room No 219,Nigam Centre;Kol-700014	None	Yes	RITES/RPO-KOL/WBPDCL-STPS/Reno-P.Way/Pkg C/2014/1270	Novel Engineering & Technical works Pvt Ltd,155 Lenin Sarani,2nd	91,102,246	8 Months from the date of start	5/15/2015	Completed	

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
#	H.Murtaza(DGM/C)	64/OT/NTPC-Barh/Stage I & II/Civil & P-Way/2015 dtd 5.1.2015	Earthwork in formation, construction of bridges & Permanent Way in connection with linking of barh Railway station with In plant yard and construction of In plant yard (Package I) for Barh STPP Stage-I(3X660MW) and…	Open Tender	05.01.2015,details w.e.f. 7.1.2015	Two Bid system	1/29/2015	Hari Construction & associates pvt ltd,Bihar	Hari Construction & associates pvt ltd,Bihar	None	Yes	RITES/RPO-KOL/NTPC-Barh/Stage I & II/Civil & P-Way/2015/88 1 dtd 25.2.2015	Hari Construction & associates pvt ltd,Bihar-851134	193,774,188	11 Months from the 15th day after the date of issue of LoA	3/12/2015	Contract fore closed as advised by client.	Non AVAILABILITY of working front & additional scope of work.
#	K Ramakrishna AGM	70/OT/WBPDCL-STPS/Phase-I/S&T/PKG-B/2015 dtd 22.01.2015	S&T work of Panel interlocking MACL signalling at In-Plant yard of Santaldih Thermal Power Station (STPS) of WBPDCL,District Purulia,West Bengal	Open Tender	1/22/2015	Two Bid system	2/23/2015	Durga Signal Infra Pvt. Ltd.,'JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	Durga Signal Infra Pvt. Ltd.,'JabaKusum House', 34, Chittaranjan Avenue, 3rd Floor, Room # 1, Kolkata – 700 012.	None	Yes	WBPDCL-STPS/Phase-I/S&T/PKG-B/2015/3426 dtd 06/08/2015 dtd 6.8.2015	Durga Signal Infra Pvt. Ltd.,'JabaKusum House', 34, Chittaranjan Avenue, 3rd…	53,321,466	12 months from the date of start	#######	Contract completed both physically & financially.	
#	H.Murtaza(DGM/C)	12/OT/R/NTPC-BARH/Stage-II/S&T/PKG-I/2015 dtd	Signalling work for Panel Interlocking at In-Plant Yard with MACL Signalling in connection with construction of Railway siding for Barh Super Thermal Power Project Stage-…	Open Tender	4/29/2015	Single Bid system	5/13/2015	1)Eldyne Electro Systems P Ltd 2) Railsys Engineers Pvt Ltd 3) DKC Projects Pvt Ltd	1) Railsys Engineers Pvt Ltd 2) DKC Projects Pvt Ltd	1)Eldyne Electro Systems P Ltd	Yes	RITES/RPO-KOL/NTPC-BARH/Stage-II/S&T/PKG-IV/2015/2820 dtd	DKC Projects Pvt Ltd,Mercntile Building,3rd Floor,9,Lal Bazar	24,354,307	9 months for execution of work & 3 months for post commissioni…	7/30/2015	completed except reconciliation	Additional scope of work added by NTPC.
#	D K Singh JGM	14/OT/DVC-BTPS/Civil & P-Way/2015 dtd 30.4.2015	Earthwork in formation & construction of bridges,laying & linking of Railway track including supply of track ballast & P.Way fitting in connection with construction of Railway Infrastructure for Bokaro-A TPS(1X500MW) at Bokaro,Jharkhand	Open Tender	4/30/2015	Two Bid system	6/11/2015	1) Modi Projects Ltd,Ranchi,-834008 2) PLR Projects Pvt Ltd,Hyderabad-500034 3)Shivakriti International Ltd,Jaipur-302006 4) Hari Construction & Associates Pvt Ltd,Bihar-851134 5) Triveni Engicons Pvt Ltd,Jamshedpur 831001	1) Modi Projects Ltd,Ranchi,-834008 2) PLR Projects Pvt Ltd,Hyderabad-500034 3)Shivakriti International Ltd,Jaipur-302006 4) Hari Construction & Associates Pvt Ltd,Bihar-851134 5) Triveni Engicons Pvt…	None	Yes	RITES/RPO-KOL/DVC-BTPS/Civil & P-Way/Vol-2/2015 /5049 dtd 19.11.2015	Shivakriti International Ltd,Corporate Park,7th Floor,Ajme Puliya,Jaipur-302006	177,125,753	18 Months from the date of start	1/2/2016	65% achieved	
#	A.Kumar(CPM/Patna)	16/OT/BSPGCL-BTPS/Rly Siding/PKG-II/2015 dtd 6.5.2015	Earthwork in formation including blanketing,construction of bridges,P-Way Linking works including supply of PSC sleepers,P&C,P.Way fittings & track ballast and other allied works from take-off point on lead line to dead end at In-plant yard in connection with…	Open Tender	5/6/2015	Two Bid system	6/4/2015	1) Royal Infraconstru Ltd,Saltlake,Kol-91 2)Metcon India Realty & Infrastructure Pvt Ltd,Mumbai-400016 3) Hari Construction & Associates Pvt Ltd,Bihar-851134	1) Royal Infraconstru Ltd,Saltlake,Kol-91 2) Hari Construction & Associates Pvt Ltd,Bihar-851134	Metcon India Realty & Infrastructure Pvt Ltd,	Yes	RITES/RPO-KOL/BSPGCL-BTPS/Extn.Rly. Siding/PKG-II/2015/3421 dtd 5.8.2015	Hari Construction & Associates Pvt Ltd	451,619,260	12 months from the date of start	8/6/2015	Work in progress	Client has not handed over the working front at Track Hopper, Wagon Tipplers and Coal dump area yet after repeated request.
#	M.M.Akbari(SDGM)	22/OT/CCL-Piparwar/Ph-I/Balance Civil & P-Way/2015 dtd 3.6.2015	Execution of Balance & P-Way work of Phase-I (Surface Line Only) in connection with construction of Balance work of Piparwar Railway siding at Piparwar of CCL,Dist Chatra,Jhakhand	Open	6/3/2015	Single Bid System	6/13/2015	1)RKD Infrastructure Pvt Ltd 2) Super Construction Company 3) Shailendra Kumar JAIN	1)RKD Infrastructure Pvt Ltd 2) Shailendra Kumar JAIN	Super Construction Company	Yes	RITES/RPO-Kol/CCL-Piparwar/Ph-I/Balance Civil & P-Way/2015/4004 dtd 7.9.15	RKD Infrastructure Pvt Ltd,9A,Broad Street,Kol-700019	21,244,363	6 months from the date of start	9/22/2015	completed	Very bad law & order condition,agitation & objection of land loosers due to their demands/ compensation pending with CCL.Moreover,CCL has provided the land in the end of Sep'16 after providing the employment…
#	Arun Kumar, JM	25/OT/ECL-Sonepur Bazari/OHE/2015 dtd 19.6.15	Design,drawing,supply,erection,testing &commissioning of 25KV AC OHE at new Railway Siding for Sonepur Bazari Project of ECL near Pandabeshwar,W.B	Open	6/19/2015	Two Bid system	7/24/2015	1) Traxun Towers india Pvt Ltd 2) Premco Rail Engineers Ltd 3) Bright Power Projects (India) Pvt Ltd 4) BCPL Railway Infrastructure Ltd	1) Traxun Towers india Pvt Ltd 2) Premco Rail Engineers Ltd	3) Bright Power Projects (India) Pvt Ltd 4) BCPL Railway Infrastructure Ltd	Yes	ECL/HQ/GM(Civil)/WO/15-16/60/239/429 dtd 17.3.16	Traxun Towers (I) Pvt Ltd,Flat No :302,PNR-SSV Complex,Rukminipuram,A.S Rao…	129,442,726	12 Months in all respect	11/4/2016	Work in progress	Time extension has not been accorded by client beyond March, 2017 to the agency. Work is bein…
#	N Ahmad(SDGM/C)	40/OT/R/BCCL/PATHERDIH/Rly Siding/2015 dtd 4.8.2015	Construction of new Railway siding at Patherdih 5MTPA Coal washery of BCCL,Dist: Dhanbad(Jharkhand)	Open	8/4/2015	Two Bid system	8/31/2015	1) Shivakriti International Ltd,Jaipur 2)Tribeni-RKD JV,9A Broad Street,Kol-700019 c) GCC-APL (JV),Park Street,Kol-700016 4) Royal Infraconstru Ltd,Kol-700091 5) Jhajharia Nirman Ltd,Bilaspur(C.G) 6)Triveni Engicons Pvt…	1) Shivakriti International Ltd,Jaipur 2)Tribeni-RKD JV,9A Broad Street,Kol-700019 c) GCC-APL (JV),Park Street,Kol-700016 4) Royal Infraconstru Ltd,Kol-700091 5)Triveni Engicons Pvt Ltd,Kol-700091 6) Hari Construction &…	Jhajharia Nirman Ltd,Bilaspur(C.G)	Yes	RITES/RPO-Kol/BCCL-Patherdih/Rly Siding/Vol-2/2015/473 dtd 04-02-2016	Shivakriti International Ltd,Corporate Park,7th Floor,Ajme Puliya,Jaipur-302006	377,690,004	18 Months from the date of start	3/15/2016	Work in progress	Delay due to non release fund by BCCL. Delay in construction of Track Hopper by BCCL where we could not take up the linking work. Approval of Land Leasing…
#	K Ramakrishna AGM	49/OT/WBPDCL-SgTPP/Track Maint/2015 dtd 26.8.2015	Track maintenance work for Sagardighi Thermal power project owned by WBPDCL at Manigram Dist Murshidabad,West Bengal	Open	8/26/2015	Single Bid System	9/10/2015	1)Pradeep B Kundu,,Nagpur-441111 2)Chemec India Pvt Ltd,Saraldighi,P.O:Boral,Kol-700154	1)Pradeep B Kundu,,Nagpur-441111	Chemec India Pvt Ltd	Yes	RITES/RPO-KOL/WBPDCL-SgTPP/Track Maintenance/2015/5069 dtd 19-23/11/2015	Pradeep B Kundu,Nagpur-441111	6,403,973	24 months from the date of handling over of site	12/1/2015	Completed	
#	N Ahmad(SDGM/C)	58/OT/BCCL/Madhuband/OHE/2015 dtd 12.9.2015	Supply,Erection,Testing & Commissioning of 25KV OHE for existing Rly siding in Madhuband Coal Washery at Khanoodih,Dhanbad (Jharkhand)	Open	9/12/2015	Two Bid system	9/30/2015	1)BNE Infraprojects Ltd,Kol-700064 2)Electronic India ,Jharkhand-829104 3) Shyam Takniki Udyog,Dhanbad	1)Electronic India ,Jharkhand-829104 2) Shyam Takniki Udyog,Dhanbad	BNE Infraprojects Ltd,Kol-700064	Yes	RITES/RPO-KOL/BCCL-Madhuband/OHE/2015/5408 dtd 10.12.2015	Electronic India ,Kargali Bazar,P.O:Bermo,Dist:Bokaro,Jharkhand,Jharkhand-829104	33,798,319	12 months from the date of start	1/7/2016	Completed	Delay in construction of loading bunker by BCCL. Non availability of Traffic and power block
#	K Ramakrishna AGM	65/OT/WBPDCL-SgTPP/Phase-…	Supply,installation,wiring,testing & commissioning of S&T equipments for modification of In-plant yard at Sg-TPP (Phase…	e-Tender Open	11/3/2015	Two Bid system	########	1)Picasona Enterprises 2) DKC Projects Pvt Ltd	1)Picasona Enterprises 2) DKC Projects Pvt Ltd	None	Yes	RITES/RPO-KOL/WBPDCL-SgTPP/Phas…	Picasona Enterprises,20 ,Shib Krishna Daw Lane,Kol-…	28,488,839	12 months from the date of start	2/24/2016	Work in progress	
#	H.S.Ghosh(SDGM/C)	49/OT/R/DVC-RTPS/Civil & Pway/PKG-VI/2016 dt 25.11.2016	Earthwork in formation,construction of minor & major bridges,P Way Track Linking works including supply of Track ballast and P Way Fittings & Fixtures etc from Ch. Km 2/360(JOC Surface Line),Ch Km 7/870 to Ch Km 13/613 (Balance work of Pkg IIA & PKG IIB) & Ch Km 13/613 to Ch Km 18/388(Balance work of In-plant area /Pkg I) and Ch Km 1/700 to KM 2/052 (JOC Flyover line) in plant area in…	e-Tender Open	########	Two Bid system	########	1) Bridge & Roof ,Kolkata 2) Metcon IndiaRealty & Infrastructure P Ltd,Mumbai 3) Triveni Engicon Pvt Ltd,Jamshedpur 4) Shivakriti International Ltd,Jaipur	1) Bridge & Roof ,Kolkata 2) Triveni Engicon Pvt Ltd,Jamshedpur	1) Metcon IndiaRealty & Infrastructure P Ltd,Mumbai 2) Shivakriti International Ltd,Jaipur	Yes	RITES/RPO-Kol/DVC-RTPS/Civil & Pway/PKG-VI/2017/1334 dtd 21/26.4.2017	M/s Bridge & Roof Ltd,Kankaria Centre,5th Floor,2/1,Russel Street, ,Kolkata-700071	709,887,204	18 months from the date of start	KOM held on 09.05.2017 in between RITES, DVC & the Agency. Instant available hindrance free site of 4.244 km length	work in progress	Available hindrance free site for a legth of 4.244 km has been handed over to the agency on 10.05.17. Agency started site activities wef 02.06.2017.
#	A.Kumar(CPM/Patna)	50/OT/R/BSPGCL-BTPS/OHE/PKG V (A)/2016 Dt 13 12 2016	Design Drawing Supply Erection Testing and Commissioing of 25 kV AC OHE of Rail Infrastructure for 2x250 MW Extension project at Barauni Thermal Power…	e-Tender Open	########	Single bid system	########	Bhawani Enterprises,Patna-1	Bhawani Enterprises,Patna-1	NA	Yes	RITES/RPO-KOL/BSPGCL-BTPS/OHE/PKG V (A)/2017/1295	Bhawani Enterprises,B/103,Kausalya Estate,Bandar Bagicha,Patna-1	17,535,378	6 months from the date of start	Completed	-	
#	N Ahmad(SDGM/C)	91/OT/BCCL/Maheshpur/Rly siding/2016 dtd…	Construction of Railway Siding for evacuation of Coal from Rapid Loading System (SILO) at Maheshpur Dist:Dhanbad Jhar…	e-Tender Open	RITES Portal :04/02/2016,News paper:02/…	Two Bid	2/25/2016	1) Hari Construction & Associates Pvt Ltd 2) Metcon India Realty & Infrastructure Pvt Ltd	Hari Construction & Associates Pvt Ltd	Metcon India Realty & Infrastructure Pvt Ltd	Yes	RITES/RPO-Kol/BCCL/Maheshpur/Rly Siding/2017/…	M/s Hari Construction & Associates Pvt Ltd Barauni Dist-…	4066.06 Lakhs	18 Months from the date of start	Work not yet started as the line from where takeoff was proposed has been closed for traffic by Rly. Alternative layout has to be worked out.		
#	Arun Kumar, JM	50/OT/DVC-MTPS/Civil/Ph-I/Pkg(I)2013 Dated 10.10.2013.	Earthwork in formation, construction of Bridge, blanketing and allied works etc. in connection with construction of double line of existing single rail track between Raniganj and waiting…	Open	########	Two Bid	11/6/2013	1) ARSS Infrastructure Projects Ltd., (2) Premco Rail Engineers Limited, (3) Allied Infrastructures & Projects Pvt. Ltd., (4) ROYAL – CMATPL (JV),…	(1) Premco Rail Engineers Limited, (2) Allied Infrastructures & Projects Pvt. Ltd., (3) ROYAL – CMATPL (JV), (4) Bridge and Roof…	1)ARSS Infrastructure Projects Ltd., (2)Hindustan Steelworks Construction Limited,	Yes	LOA No RITES/RPO-Kol/DVC-MTPS/Civil/Ph-I/Pkg-1/Vol-IV/2014/4114 dtd…	Allied Infrastructures & projects pvt Ltd,P-16,Bentick Street,3rd Floor,AC…	311,234,550	18 months from the date of start	06/08/14	Work in progress	Full site not available
#	K Ramakrishna AGM	Tendering done by Client	Construction of warehouse,office building,canteen,sub station building and other allied works for CONCOR warehousing facility complex at Bodhjunganagar Industrial…	Tender floating,evaluation,acceptance & LoA issuance by Client end.								CON/EP/AGT/WH&AB/T-II/R-I/2014 dtd 5.2.2015	M/s Shibu Saha,Balaji Mansion ,Shibnagar,Gedu Masjid Road,P.O:Agartala	666.84 Lakhs	12 months from 15th day after date of issue of LoA	21/02/15	Completed	
#	K Ramakrishna AGM	Tendering done by Client	Construction of Pre Engineered Warehouse,Boundary Wall & Rain Water Harvesting System at DCT,Durgapur	Tender floating,evaluation,acceptance & LoA issuance by Client end.								CON/EP/DGP/PEWH/T-I/R-III/2015/8206 dtd 8.9.2015	M/s Earth Pavers (Hyderabad) Pvt Ltd,6-3-581,A-2,5th Floor,Keshav Dale,Anand Nagar Colony,Khairatabad,Hyderabad-500004	472.12 Lakhs	12 months from 15th day after date of issue of LoA	09/11/15	Physically Completed	
#	K Ramakrishna AGM	Tendering done by Client	Construction of Pre Engineered Warehouse,Security Room and Gate at ICD,Majerhat(Kolkata)	Tender floating,evaluation,acceptance & LoA issuance by Client end.								CON/EP/MJT/1550/PEWH/T-I/2015/10113 dtd 12.11.2015	J-9 Associates,Plot No P-9/15/1 Road No 6,IDA Nacharam,Hyderabad-…	216.039 Lakhs	10 months from 15th day after date of issue of LoA	02/04/16	Work in progress	
#	H.S.Ghosh(SDGM/C)	128/OT/R/DVC-RTPS/Bridges/PKG-IIA/2012 dated 16.01.2012	Earthwork in approach & construction of 3 nos. major bridges out side the plant Boundary in connection with construction of Railway Infrastructure for RTPS od DVC at Raghunathpur, Dist-Purulia, West Bengal (Pkg-IIA) (DVC,RTPS)	open	18.01.2012	Two Bid system	16.02.2012	(1) Classic Coal Construction Pvt. Ltd., 3rd Floor, Vatika Apartment, Line Tank Road, Ranchi. 834 001. (2) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (3) Mackintosh Burn Ltd., 'MBL House', DD – 18/8, Sector – I, Salt lake City, Kolkata – 700 064	(1) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (2) Mackintosh Burn Ltd., 'MBL House', DD – 18/8, Sector – I, Salt lake City, Kolkata – 700 064	Classic Coal Construction Pvt. Ltd.,	Yes	LoA No. RITES/RPO-KOL/DVC-RTPS/Bridges/PKG-IIA/2012/6285 dated 20.09.2012	Bridge & Roof Co. (India) Ltd. ,Kolkata-700071	2651.71 Lakhs	15 Months	08/10/12	Work not completed. Foreclosing proposal of the contract wef. 31.12.2016 send to DVC for approval.	1.DVC could not hand over the site for Br.No.20 and its both face approaches till 31.12.2016. Land acqusition for above portion is under direct purchase method of DVC which is not finalized till May, 2017. 2. Agency requested RITES/DVC for foreclosing of the contract wef. 31.12.2016 on acount of uncertainity of…
#	H.S.Ghosh(SDGM/C)	91/OT/DVC-RTPS/Civil & P. Way/PKG-IV/2014 Dated 31.01.2014	Earth work in formation including blanketing,construction of major & minor bridges,P-Way linking works including supply of P.Way fittings & track ballast in connection with construction of railway infrastructure to serve Raghunathpur Thermal Power Station (RTPS) of DVC at Raghunathpur,Dist:Purulia,W.B (Pkg. IV) (DVC,RTPS)	open	01.02.2014	Two Bid system	27.02.2014	(1) ARSS Infrastructure Projects Limited, Plot No. 38, Sector-A, Zone-D, Mancheswar Industrial Estate, Bhubaneswar – 751010. (2) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (3) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001.	(1) Bridge and Roof Co. (India) Ltd., Kankaria Centre, 5th Floor, 2/1, Russel Street, Kolkata – 700 071. (2) Triveni Engicons Pvt. Ltd., 3/6, H.S. Tower, L – Road, Bistupur, Jamshedpur – 831 001.	1) ARSS Infrastructure Projects Limited, Plot No. 38, Sector-A, Zone-D, Mancheswar Industrial Estate, Bhubaneswar – 751010.	Yes	LoA No: RITES/RPO-KOL/DVC-RTPS/Civil & P Way/PKG-IV/2014/3740 dtd 3.7.2014	Triveni Engicons Pvt Ltd,3/6,H.S Tower,L-Road Bistupur,jamshedpur-831001	4588.57 lakhs	18 Months	18/07/14	Work in progress	1. Tender was invited initially for the work of the following in between lines & lengths from JOC fly over line in between Ch. 2/052 to Ch. 3/500 & BERO Fly over line in between Ch. 2/310 to Ch. 3/688. Later on additional length of 810.00m in between Ch. 1/500 to Ch. 2/310 of BERO Fly over line has been added to this package and the work…
#	B.Saha(AGM/C)	Tendering done by Client	Construction of Railway embankment including minor bridges , laying of Railway track from CH.(-)0/620 to 4/963,junction arrangement in connection with doubling work of existing main line Rly. track between Basulya-Sutahata to Durgachack station on panskura-Haldia section of KGP divn./S.E.Railway.	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL:1336.Dtd.01.03.2013	M/s.Novel Engineering & Technical Works Pvt.Ltd.155,Lenin Sarani,2nd Floor,Room No.219,NIGAM CENTRE,Kolkata-700013.	2629.52 Lakhs.	18 months from the issue date of WO.	01.03.13	Completed	All construction work related to Doubling between Basulya to Durgachak was stoped by Railway authority and work restarted on Nov.2015
#	B.Saha(AGM/C)	Tendering done by Client	Supply of OHE mast, contact wire ,OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for Spur line & In-plant yard Frrom Ch(+)2/400 to 6/320 and Doubling between BYSA & DZK	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL: WO:1565 dated 10.10.13. Revised work order HEL:WO:2531A dated 14.11.2014	M/s BCPL Railway Infrastructure Limited 112, Raja Ram Mohan Roy Sarani Kolkata 700009	17,568,908	31.08.2015	08.01.16	Completed	All construction work related to Doubling between Basulya to Durgachak was stoped by Railway authority and work restarted on Nov.2015
#	B.Saha(AGM/C)	Tendering done by Client	Erection, Testing & commissioning for 25 KV AC traction Overhead Equipment for Spur line & In-plant yard Frrom Ch(+)2/400 to 6/320 and Doubling between BYSA & DZK	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL: WO:1566 dated 10.10.13. Revised work order: HEL:WO:2531B dated 14.11.2014	M/s BCPL Railway Infrastructure Limited 112, Raja Ram Mohan Roy Sarani Kolkata 700009	5,454,765	31.08.2015	08.01.16	completed	All construction work related to Doubling between Basulya to Durgachak was stoped by Railway authority and work restarted…
#	B.Saha(AGM/C)	Tendering done by Client	Supply of OHE mast, contact wire ,OHE Equipment and all accessories necessary for 25 KV AC traction Overhead Equipment for balance Doubling work, SSP at DZK and 25KV Feeder Line work in connection with BYSA to DZK double line work	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL:WO:3230A dated 25.02.2016. Revised work order : HEL:WO:3538A dated 16.11.2016	M/s BCPL Railway Infrastructure Limited 112, Raja Ram Mohan Roy Sarani Kolkata 700009	38,728,374	30.11.2016	27.08.2017	completed	All construction work related to Doubling between Basulya to Durgachak was stoped by Railway authority and work restarted…
#	B.Saha(AGM/C)	Tendering done by Client	Erection of OHE mast, contact wire, OHE equipment and all accessories necessary for 25KV AC Traction overhead Equipment for balance doubling SSP at DZK and 25 KV feeder line work in connection with BYSA to DZK double line work.	Tender floating,evaluation,acceptance & LoA issued by Client .								HEL:WO:3230B dated 25.02.2016. Revised work order : HEL:WO:3538B dated 16.11.2016	BCPL Railway Infrastructure Limited,112,Raja Ram Mohan Roy Sarani,Kolkata-700009.	13,411,081	30.11.2016	27.08.2017	completed	All construction work related to Doubling between Basulya to Durgachak was stoped by Railway authority and work restarted on Nov.2015

Sl. No.	PC Name	Tender No.	Item/Nature of work	Mod of Tender Enq. Open/ Ltd	Date of Open/ Ltd Tender	Type of Tender Enq. Open/ Ltd/ Nego/ Open Mkt Opened	Last date of receipt of Tender	Numbers of tenders received	Numbers & names parties qualified after technical evaluation	Numbers & names parties qualified after commercial evaluation	Whether tender was awarded or lowest tenderer excluded	Letter No. Award No. & Date	Name & Address of contractor	Value Contract (Rs.)	Scheduled completion of supplies/ work.	Actual date of completion	Delay of completion	Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	21 Dec 2020	Tendering done by Client.	Upgrading work in connection with Doubling Between BHIA and Bhiwandi Road Yard from 4 DGS Station, Mahim.	Tender finalizing construction as required by Client.														
												LOI/ MRVC/2021/ DC- 00490 21-02-21	M/s. Pleasant Enterprises. Plot No. 2, Krishna Dham Lane Kolbhat- Bhiwandi.	55,130,000	27.11.2021	13.05.22	27 days	1. Monsoon is ter-dered
	Dem Project Ltd	CONSTRUCTION/ Bandra/ Pkt/ 21	Construction of Paver Building,Lattice 3 wect score etc. Platform Shelter, Lift & Pathway siding for Bandra Station Proposal HCL in Bandra(W) Terminus area Design	18/02/21	Single Bid Tender	30/03/21	Dem Enterprises Joint Dem,Bandraw,Pen-7133021	Dem Enterprises Joint Dem,Bandraw,Pen-7133021	Future tender	Tender	CONSTRUCTION/ Bandra/ Pkt/ 21	LOI/ Dem Enterprises Joint Dem,Bandraw,Pen-7133021	Dem Enterprises Joint Dem,Bandraw,Pen-7133021	20,942,227	3 Months	not started		in progress

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
#	S Sekhar(Mgr/C)	**15/OT/RITES/HW/KOL/DVC/RTPS/Uthala Bridge/2016 dtd 18.3.16	Construction of Road Over Bridge over Uthala River at Raghunathpur (WB)	open tender	3/19/2016	Two Bid system	5/2/2016	1)Bridge & Roof Co (India) Ltd,Russel Street-700071 2) Civtech (India) P Ltd,Kolkata-700033 3) RKD Infrastructure P Ltd,Kol-700019 4) Dascon Sourav Commercial P	1)Bridge & Roof Co (India) Ltd,Russel Street-700071 2) Civtech (India) P Ltd,Kolkata-700033	1) RKD Infrastructure P Ltd,Kol-700019 2) Dascon Sourav Commercial P Ltd,Kol-700048	Yes	RITES/HW/KOL/R7330-00019/630 dtd 26.09.2016	M/s Bridge & Roof Co (India) Ltd,5th Floor,Kankaria Cenmtre,2/1 Russel Street-700071	204,581,400	4/21/2019	Work delayed started due to land acquisition problems. 22% achieved		
#	D.K.Singh(SDGM/C)	**73/OT/R/DVC/HW/Bokaro-Bridge/2014 dt 8.1.2014	Construction of Bridge on River Konar alongwith its approach road including Road Over Bridge (ROB) on Gomoh Barkakana Railway Line at BTPS,Bokaro	open tender	-	Two Bid system	2/13/2014	1) M/s Braithwaite Burn and Jessop Constraction Company Ltd 2) M/s Supreme DKB-Deco (JV) 3) M/s Senbo Engineering Ltd	1) M/s Braithwaite Burn and Jessop Constraction Company Ltd 2) M/s Supreme DKB-Deco (JV) 3) M/s Senbo Engineering Ltd	NIL	Yes	RITES/HW/KOL/Bokaro Bridge/26 dtd 6.1.2015	Supreme DKB Deco (JV),Escope Business Park,Action Area II,Building No	1,342,198,273	2/24/2018	2/25/2015	89% achieved	
#	M.M.Akbari(SDGM)	75/OT/R/CCLMagadh/Civil & P Way/PKG-II/2017 Dt 23.3.2017	E/W in formation, construction of bridges and trac linking work inclding supply of P Way fittings in connection with construction of Rail Infrastructure facilities for proposed Magadh OCP of	Open Tender		Two Bid system		Three	1. Bridge & Roof Co Ltd 2. KVTRECL UPRKAR SCRNPL JV	1. Royal Infra Constru	Yes	RITES/RPO-KOL/CCL-Magadh/Civil & P Way/PKG-II/2017/2704 Dt 31.7.2017	KVTRECL UPRKAR SCRNPL JV Road No 1, Gurunanak Nagar, Vijaywada -	51.53 crore	Jan, 2019	28.8.2017	18 months from the date of issue of LOA i.e. January,	Work is in progress.
#	M.M.Akbari(SDGM)	08/0T/CCL-Piparwar/Balance work/Phase-I&II/2017 Dt 4.5.2017	for execution of balance civil & P. Way work of Phase-1 (Fly over line) including construction of RCC Box bridge in place of existing Girder Bridge No 21 & allied works of Phase-II in	Open Tender	6.5.2017	Two bid system		Two	1. PALLAVI Constructions, Hyderabad 2. HARI Construction & Associates Pvt Ltd, Begusarai, Bihar	NIL	Yes	RITES/RPO-KOL/CCL-Piparwar/Phase-I&II/2017/2800 Dt 4.8.2017	M/s Hari Construction & Associates Ltd, At Keshawe PO. Keshawe, PS. Begusarai,	19.12 crore	Jan, 2018	3.9.2017	5 months from date of LOA i.e. upto 3.1.2018	Work is in progress. 90% achieved work suspended due to land issue
#	R B Roy, SDGM	14/OT/CCL-CT Road/Jari-NH-99/2017 Dated 31.05.2017	Development of Coal Transportation Road from Jari to NH–99 Crossing near Balumath Station along the Toe (Edge) of formation of Tori-Shivpur alignment in the acquired land boundary, Dist. Chatra, Jharkhand	Open Tender	31/5/2017	Two bid system	30/6/2017	07 (seven)	1. Hari Const & Associates Pvt Ltd, Brgusarai , Bihar 2. M G Contractors Pvt Ltd, Haryana 3. Puja Enterprsie, Chatra, Jharkhand 4. Shivalaya Construction Co Pvt Ltd, New Delhi 5. R K Infracrop Pvt Ltd,	1. Neelam Construction, Chatra, Jharkhand 2. Singh Construction Co, Patiala, Punjab	Yes	RITES/RPO-KOL/CCL-CT ROAD/JARI-NH-99/2017/3636 Dt 18.9.2017	R K Infracrop Pvt Ltd , KADAPA, Hyderabad	26.02 crore	Feb, 2018	20.9.2017	5 months from date of LOA	80% progress achieved.
#	R B Roy, SDGM	09/OT/CCL-Amrapali/Civil & P. Way/PKG-III/2017 Dt 5.5.2017 (E-Tender ID 23043)	E/W in formation, construction of bridges and track linking work inclding supply of P Way fittings in connection with construction of Rail Infrastructure facilities for proposed Amrapali OCP of CCL	Open Tender	5/5/2017	Two bid system	5/6/2017	five	1. Bridge & Roof Co Ltd 2. Royal Infraconstru 3. Metcon India Reality & Infrastructute ltd 4. Pallavi Construction 5. Track & Towers Infratech Pvt Ltd	NIL	Yes	RITES/RPO-KOL/CCL-Amrapali/2017/3962 Dt 14.10.2017	Pallavi Constructions, Flat No 3A & 3B, Rank Residency, H No 6-3/348/1, Dwarakapuri Colony, Punjagutta,	31.84 crore	October, 2018	not yet started.	12 months from date of LOA	Not yet started. Agency mobilised.
#	S. Kundu, SDGM/C	13/OT/CCL-North Urimari/Major Bridge No 7/PKG-II/2017 Dt 31.5.2017 (E-Tender ID 23058)	Construction of Major Bridge No 7 compsoite Girders with RCC sub structure over river Damodar with substructure, both end approaches and related protection work in connection with proposed North Urimari OCP of CCI	Open Tender	31/5/2017	Two bid system	3/7/2017	four	1. Krish Infratech 2. Royal Infraconstru Ltd 3. M G Contractors Pvt Ltd	B K B Transport	Yes	RITES/RPO-KOL/CCL-North Urimari/Major Bridge/PKG-II/2017/3931 Dt 12.10.2017	Royal Infra Constru Ltd, Godrej Waterside Building, Tower-1, 4th Floor, Room No 401 DP Block, Sector-	36.09 crore	April, 2019	20.10.201	18 months from date of LOA	13% works completed
#	S. Kundu, SDGM/C	12/OT/CCL-North Urimari/Civil & P. Way/PKG-I/2017 Dt. 9.5.2017	E/W in formation, construction of bridges and track linking work inclding supply of P Way fittings in connection with construction of Rail Infrastructure facilities for proposed North Urimari OCP of CCL PKG-1	Open Tender	9.5.17	Two Bid		Twelve	1. Triveni Engicons Pvt Ltd 2. Royal Infraconstru 3. HARI-gpt jv 4. HCPL-MBPL JV 5. PLR-Krishi 6. Bridge & Roof 7. SCCPL-ISC-Tribeni 8. Gannon-Dunkerely 9. Traks & Towers Infratech Pvt Ltd 10. KVRECPL-VCPL-	1. SMS Ltd 2. MGCPL-SIL JV	Yes	RITES/RPO-Kol/CCL-North Urimari/2017 /4425 Dt 22.11.2017	M/s HCPL-MBPL JV, Station Road, Deoghar, Jharkhand-814122	93 crore	May, 2019	4.12.2017	18 months from date of LOA	23% progress achieved.
#	M M Akbari SDGM	22/OT/CCL-Piparwar Crossing station/Civil & P. Way/2017 Dt 13.7.2017 e-tnder ID 01	Civil & P. Way works including Construction cabin & panel buildings, staff quartes type-II&III, single storied, supply of P. Way fittings, points & crossing, PSC Sleepers etc in connection with construction of X-Ing station at Ch. 10/00 of Piparwar OCP siding of CCL,	Open Tender	13.7.2017	Two Bid		Five	1. SKU-KK JV 2. Hari Construction & Associates 3. TTIPL-RIL JV	1. Infra KKM JV 2. PLR-Krishi JV	Yes	8.12.2017	SKU-KK JV Orchid Building - T-2, 3rd Floor Bariatu Road, opposite RIMS Main gate. Ranchi-834009	174294713/-	Dec, 2018		12 months from date of LOA	Agency just mobilised at site. Work is in progress. 58% progress achieved
#	Kader Baks SDGM	19/OT/SECL-Manikpur/Track Reno/PKG-II/2017 Dt 4.7.2017 (e-tender ID No 23095)	Complete Track Renewal Renovatio work including supply of P. Way fittings & Track ballast, PSC Sleepers, Pints & Crossing, construction of Drain etc of Siding No 1 at Manikpur Colliery, SECL, Korba Area.	Open Tender	4.7.2017	Two Bid		Seven	1. Jhajharia Nirman 2. K&K Minerals 3. Suresh Ch Gupta 4. National Construction & Trading company	1. M K Gupta & Co 2. Raksy Infrastructure Ltd 3. Rohini Transport Corporation	Yes	8.12.2017	Jhajharia Nirman Ltd, Jhajaria Mansion, Jagmal Block, Bilaspur - 495001	49443468/-	Sept, 2018		9 months from date of LOA	90% completed
#	Kader Baks SDGM	20/OT/SECL-Chirimiri/Shunting Neck/PKG-II/2017 Dt 6.7.2017 (e-tender ID No 23096)	E/W in Rly Formation, including blanketing, construction of Drain, Retaining wall, regrading & diversion of Nallah. P. way linking works including supply of P. Way fittings & track ballast, PSC Sleepers etc in connection with extension of	Open Tender	6.7.2017	Two bid		Six	1. Jhajharia Nirman 2. K&K Minerals 3. Suresh Ch Gupta 4. National Construction & Trading company	1. M K Gupta & Co 2. Raksy Infrastructure Ltd	Yes	8.12.2017	K K Minerals Pvt Ltd, Kanska Road, Panagarh Bazar, Burdwa, West Bengal - 713148	37928133/-	June, 2018		6 months from date of LOA	78% completed
#	M M Ak	11/OT/CCL-Magadh/Civil & P. Way/PKG-III/2017 Dated 09.05.2017	Earthwork in formation, construction of bridges and track linking work including supply of P. Way fittings in connection with construction of Rail Infrastructure facilities for the proposed Magadh Open Cast Project of CCL (Between Km. 0/622.00 to Km.	Open Tender	9.5.2017	Two bid	19.6.2017	Eight	1. Royal ITL JV 2. GDCL 3. Track & Towers Infratech Pvt ltd 4. SMS Ltd - Suresh Chand Gupta JV	1. HSCPL-SIL JV 3. R K Allied JV 3. PLR-Krish 4. SCCPL-ISC-Tribeni	Yes	31.3.2018	Royal ITL JV	187 crore				Lans is not available. Just started.
#	Biswajit Saha	50/OT/R/RITES/RPO-Kol/DVC-RTPS/ROB/2018 Dt 2.2.2018	Construction of one number ROB over SH-5 at Raghunathpur in connection with Raghunathpur TPS of DVC	Open Tender	3.2.2018	Two bid	6.3.2018	Four	Rajbir Construction Pvt Ltd Triveni Engicons Pvt Ltd Modi Projects Ltd	Supreme Dascon JV	Yes	17.7.2018	Rajbir Construction Pvt Ltd, 614 Hariom Tower, Commercial Complex, Circular Road, Ranchi-	43.92 crore	July, 2021		36 months from LOA	5% achieved
#	A. Haldar JGM/S&T	06/OT/DVC-RTPS/S&T/Pkg-IX/2018 Dt	Supply, installation, testin & commissioning of Indoor & outdoor gear at Raghuthpur TPS of DVC	Open Tender	27.4.18	Two bid	21.5.2018	One			Yes	23.8.2018	MRT Signals Pvt Ltd Kolkata	35.11 crore	January, 2020		18 months	Material supply started.
#	Ashok Kumar SDGM/Elec	21/OT/R/CCL-Piparwar/OHE/Flyover dt 6.7.2018	Design, Drawing, Supply, Erection,Testing & Commissioning of 25 KV OHE Systems for flyover & other balance electrical works of Piparwar siding from	Open Tender	14.7.2018	Two bid	24.7.2018	Three	Sankar Agarwal Electronic India BNE Infrasprojects		yes	23.8.2018	Shankar Agarwal, Namchi, Melli Road, South Sikkim, Namchi-	1.96 crore	November, 2018		03 months	67% work complte. Now the work iis stopped due to obsruction from local villagrs
#	Ashok Kumar SDGM/Elec	08/OT/R/DVC-RTPS/OHE/Ph-1/Pkg-VIII/2018 Dt 30.4.2018	Design, Drawing, Supply, Erection,Testing & Commissioning of 25 KV AC OHE Systems for proposed Rly track, take off from JOC & Brero to Bero Inplant yard of RTPS and 4th, 5th, 6th loop line & Bero and JOC DN MN Line Junction arrangement	Open Tender	30.4.2018	Two bid	21.5.2018	Two	Shankar Agarwal Skipper Limited		yes	18.9.2018	Shankar Agarwal, Namchi, Melli Road, South Sikkim, Namchi-737127	26.74 CRORE	March, 2020		18 MONTHS	Just started
#	K Ramakrishna AGM	27/LT/WBPDCL-Pakur/Track Renovation work/20178	Track Renovation work of erswhile Panem & Bengal EMTA at Pakur Jharkhand	LT	21.8.2018	Single Bid System	3.9.2018	Two			yes	18.9.2018	K&K Minerals Pvt Ltd,Kansa Road,Panagarh Bazar,Burdwa	932.35 lakh	February, 2019		5 Months	work started
#	Ashok Kumar SDGM/Elec	11/OT/R/DVC-MTPS/Pkg-VI/2018 Dt 14.5.2018	Design, Drawing, supply, erection, testing & commissioning of 25 KV OHE system for proposed Rly track for new double line between Ranigunj to waiting bay line of Mejia TPS, SSP including	OT	17.5.2018	Two Bid	28.5.2018	Two	Shankar Agarwal Skipper Limited		yes	20.10.2018	Shankar Agarwal, Melli Road, Namchi, Sikkkim	155480848/-				Not yet started.
#	MK Jain SDGM	37/LT/MCL-Jharsuguda/Track Maint/2018/01 Dt	Maintenance of Rly track including yards between Jharsuguda & Sardega for MCL for atotal length of 60 TKM for 3 months	LT	05.10.2018	Single Bid System	15.10.2018	Two			yes	22.10.2018	Bhagabati Construction, Middle Road, Kolkata-7000075	15584404/-	February, 201	26.11.201	03 MONTHS	Work started. In Progress
#	A Haldar JGM	19/OT/CCL-Piparwar/S&T/2018 Dt 26.6.2018	Supply, instllation, wiring, testin & cmmisioning of S&T system of Koilara crossing station bewteen Mccluskganj & Piparwar OCP Cabin in plant with PI at Koilara & Sidalu wharfwall loading yard & modification of Mccluskiganj junction A cabin and piparwar	OT	28.6.2018	Two Bid	18.7.2018	Three	Eldyne Electro Systems Pvt Ltd Shivakriti International Ltd	DKC Projects Pvt Ltd	yes	26.11.2018	Eldyne Electro Systems Pvt Ltd, Old Ballygunge Road, Kolkata-19	120190538/-	May, 2020		18 months	Just awarded
#	Ashok Kumar SDGM/Elec	40/LT/RITES/RPO-KOL/WBPDCL/Left Over Works/KTP	Left Over OHE works in connection with DPR, DE & PMC, execution of electrification & modification of OHE at Inplant yard of Kolaghat Thermal Power	LT	07.11.2018	Single Bid System	19.11.2018	three bid received			Yes	26.12.2018	DS Engineering 13B Bidhan Sarani Kolkata-6	996999/-	April, 2019			Just awarded and started in progress
#	Ashok Kumar SDGM/Elec	28/OT/CCL-North Urimari/Electrical Modification/18 dt	Modification of LT (440V) & HT(11 KV/3.3KV) overhead power line crossing in connection with construction of pvt siding to dispatch coal	OT	25.8.2018	Two Bid	11.9.2018	Two Bid	S K Electrical Electronic India		Yes	4.1.2019	S K Electricals, Bye Pass Road, Daltonganj, Palamau,	37245050/-	April, 2019			materials supply 40% completed.
#	Ashok Kumar SDGM/Elec	25/OT/R/CCL-Piparwar/OHE/Wharfwall/Loading/18 dt 6.8.2018	Design, Drawing, Supply, Erection,Testing & Commissioning of 25 KV OHE Systems for proposed Rly track for wharfwall/loading station portion of McCluskigunj to Piparwar siding Chatra	OT	7.8.2018	Two Bid	24.8.2018	Two bid	Electronic India Pvt Ltd	BNE Infra Projects Pvt Ltd	Yes	8.1.2019	Electronic India, Kargil Bazar, Bermo, Bokaro, Jharkhand-829104	56433518/-	January, 2020			Work in progress
#	A Haldar JGM	31/OT/SONEPUR BAZARI/OUTDOOR/S&T/2018 dt 11.09.2018	Supply, Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication Outdoor Work of Pandabeswar, Pandabeswar Junction Cabin & In-Plant Panel Cabin in connection with the construction of Rail Infrastructure to serve Sonepur	OT	11.9.2018	Two Bid	5.10.2018	three bid received	Eldyne Electro Systems Pvt Ltd	Picasona Enterprise E to E Transporation Infrastructre Pvt Ltd	Yes	1.2.2019	Eldyne Electro Systems Pvt Ltd P-21, Old Ballygunge Road, Kolkata-19	122860461/-	February, 2020			Agency mobilised
#	A Haldar JGM	42/OT/R/DVC-MTPS/Panel Building/Phase-I/PKG-	Cosntruction of various buildings like Panel cabin, L-xing gate, Goomty, S&T Goomty etc including internal electrification at different locations from Ranigunj	OT	1.12.2018	Single Bid System	17.12.2018	one			Yes	5.2.2019	K&K Minerals Pvt Ltd, Kanska Road, Burdwan - 713148	25432917/-	October, 2019			
#	K Ramakrishna AGM	43/OT/R/NTPC-Bg.TPP/Track Hopper-Epoxy/2018 Dated 12.12.2018	Laying & Linking of Railway Track over Track hopper, providing epoxy levelling course including supply of P. Way fittings in connection with Project Management and construction of Coal & Lime Transportation for Bongaigaon	OT	12.12.2018	Single Bid System	24.12.2018	One			Yes	18.2.2019	Subrata Roy, South Jitpur, Bholadbari, Alipurduar-736123	8.64 lakh	August, 2019			Agency mobilised
#	K Ramakrishna AGM	45/LT/RITES/RPO-KOL/NTPC-BgTPP/ELECT-SMALL TOOLS AND MACHINE/2018; Dated:	Supply of Shelf purchase of small value machineries in connection with DPR, Detailed Engineering, project management and execution consultancy for construction of coal & lime transportation system for Bongaigaon Thermal Power Project (3 x	LT	17.12.2018	Single Bid System	3.1..2019	three			Yes	14.2.2019	S R Engineering, Rita Kunj, Balia, UP-221715	6.30 Lakh	June, 2019			
#	A Haldar JGM	51/OT/R/ECL-PAW/S&T-Indoor/2018 dt 31.12.2018	Supply, Installation, Wiring, Testingand Commissioning of Signalling and Telecommunication Indoor Work of Pandabeswar with EI, Pandabeswar Junction Cabin with EI in connection with construction of Rail Infrastructure to serve	OT	01.01.2019	Two Bid	17.1.2019	Two bid received	Eldyne Electro Systems Pvt Ltd	Picasona Enterprise	yes		Eldyne Electro Systems Pvt Ltd, P-21, Old Ballygunge Road, Kolkata-19 against 51/OT/R Dt 31.12.2018	55502879/-	March, 2020			Agency mobilised
#	Mahesh Jain SDGM	52/OT/RITES/MCL-Jharsuguda/Track Maintenance/2019/02	Routine Maintenance of Rly track, supply of Gate Mitra for MCL yards for above maintenance.	OT	18.1.2019	Two Bid	7.2.2019	Four Bids	K&K Minerals Pvt Ltd Bhagabati Construction Pradeep B Kundu United Rail Consultants Pvt Ltd	NIL	yes	1261 Dt 24.4.2019	Pradeep B Kundu,Nagpur-441111	38240195/-	January, 2020 09 months from LOA			Agency mobilised
#	Ashok Kumar SDGM/Elec	36/OT/DVC-RTPS/Elec-Illumination/PKG-XI/2018 Dt 01.10.2018	Design, Drawing, Supply, Erection,Testing & Commissioning & Training for maintenance of 30 mtr long High mast tower .... illumination at RTPS of DVC	OT	01.10.2018	Two Bid	31.10.2018	Eight Bids	Bajaj Electricals Geetu Engineering and Construction Pvt Ltd Jadob Electric Co. Rew Constructions Pvt Ltd	SK Electricals Roshni Electricals Mfg Co Shyam Takniki Udyog Transrail Lighting Limited	Yes	1371 Dt 2.5.2019	M/s REW Constructions Pvt Ltd, D-5, Industrial Area, Site-A, Mathura-	28885283.00	JANUARY, 2020			
#	Ashok Kumar SDGM/Elec	62/OT/DVC-BTPS-A/OHE Dt 13.2.2019	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & new SSP for proposed new BTPS-A railway track for serving Bokaro Thermal Power Station a unit	OT	13.12.2018	Two Bid	06.3.2019	two bid	Electronicl India Ltd	Shyam Taknaki Udyog	Yes	1842 Dt 19.6.2019	Electronic India, Kargil Bazar, PO. Bermo, Bokaro, Jharkhand-829104	51079179.00	June, 2020			

Sl No	PC Name	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of Bidding (Single/ Two Bid System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (Rs.)	Scheduled date completion of supplies/ work.	Actual date of start of work	Actual date of completion	Reasons for delay, if any
#	Ashok Kumar SDGM/Elec	66/OT/RITES/RPO-KOL/DVC-BTPS-'A'/ Electrical(G)-Illumination /2019 Dated	Design, Drawing, Supply, Erection, Testing, Commissioning & Training for maintainence of 30 mtr long 6 Nos High Mast In Plant Yard illumination at BTPS-'A' /DVC, Bokaro, Dist-Bokaro,Jharkhand	OT	14.3.2019	Single Bid System	26.3.2019	three bids	Bajaj Electricals	CIS Electricals Pvt Ltd M/s Bhawani Enterprises	Yes	1754 Dt 11.6.2019	Bajaj Electricals Limited, Engg & Projects BU, 8th Floor, Rustomjee Aspiree Bahanu,	7266257.00	November, 2019			
#	Biswajit Saha, AGM	48/OT/DVC-RTPS/Civil & P. Way/PKG-X/2018 dt	E/W in formation, Construction of Bridges, lanketing, P. Way linking including wupply of track ballast ..... To serve Raghunathpur Thermal Power	OT	24.12.2018	Two bid	30.1.2019	five bids	Bridge & Roof Company India Ltd RK-KK JV Royal Infraconstru Ltd Triveni Engicons Pvt Ltd	HCPL-MBPL JV	Yes	2506 20.8.2019	Triveni Engicons Pvt Ltd, 3/6, H S Tower, L-Road	757551878.00	February, 2021			
#	D K Singh JGM	16/OT/R/DVC-BTPS/Bokaro/Epoxy/2019 dated 01.07.2019	Laying & linking of Railway track over Track hopper, providing epoxy leveling course including supply of P. Way fittings in connection with construction of Rail Infrastructure in connection with Project Management & Construction of Railway	OT	01.7.2019	Single Bid System	12.7.2019	two bids	Engineering Complex Chemec India Ltd	NA	Yes	2598 30.8.2019	Engineering Complex, Rishi Aurovinda Pally, Durgapur-713201	4030153.00	November, 2019			
#	Biswajit Saha AGM	17/OT/DVC-RTPS/EPOXY/PKG-XIV/2019 Dated 18.07.2019	Repairing, rehabilitation, re-Laying & linking of Railway track over Track hopper, providing epoxy leveling course at damaged locations including supply of P. Way fittings in connection with construction of Railway Infrastructure including commissioning of Railway	OT	18.7.2019	Single Bid System	01.8.2019	two bids	Engineering Complex Chemec India Ltd	NA	Yes	2579 28.8.2019	Engineering Complex, Rishi Aurovinda Pally, Durgapur-713201	2688545.00	November, 2019			
#	Ashok Kumar SDGM/Elec	04/OT/CCL_North Urimari/OHE/19 Dt 8.5.2019	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & new SSP for proposed new BTPS-A railway track for serving Bokaro Thermal Power Station a unit	OT	8.5.2019	Two bid	3.6.2019	two bids	Electronic India Pvt Ltd	ASC Infrastructure Pvt Ltd	Yes	41 13.9.2019	Electronic India, Kargil Bazar, Bermo, Bokaro, Jharkhand-829104	172167301.00	March, 2021			
#	Arun Kumar, JM	10/OT/R/RITES/NTPC LTD-BTPS/Rly Siding(T)/2019 Dated 17.06.2019	Civil & P.way work including supply of P.Way materials, OHE work including SSP and other allied works in connection with interim arrangement for unloading of coal rakes inside the plant for Bokaro Thermal Power	OT	17.6.2019	Two Bid	03.7.2019	Two Bids	Electronic India	ASC Infrastructure Pvt Ltd	Yes	31.10.2019	M/s Electronic India, Kargil Bazar, Bermo, Bokaro, Jharkhand-829104	73105287.00	March, 2020			
#	M M Akbari SDGM	28/LT/RITES/CCL-Piparwar/Track Maint/2019 dated	Maintenance of Track for Piparwar Railway Siding between Mcluskiganj and Rajdhar for Central Coalfields Limited for a total track length 28.78 Tkm for 3 months at	LT	05.9.2019	Single Bid System	17.9.2019	Four bids received	K&K Minerals Pvt Ltd Pallavi Constuctions Bhagabati Enterprise RKD Infrastructure Pvt Ltd	NA	Yes	04.10.2019	K&K Minerals Pvt Ltd, Kanksa Road, Panagarh Bazar, Burdwan	14193088.00	10.01.2020			
#	Ashok Kumar SDGM/Elec	12/OT/RPO-KOL/Replacement – Office Lift/2019/	Replacement of existing KONE make 02(Two) nos 8 passenger and 1 (One) no 13 passengers office lift at Metro Railway Service Building, 56	OT	24.06.19	Single Bid System	07.07.2019	Three Bid received	LT Elevator Pvt Ltd Escon Elevator Pvt Ltd Engineers Vertical Services Pvt Ltd	NA	Yes	3252 Dt 5.11.2019	L T Elevator Pvt Ltd 3 Gobinda Auddy Road, Alipore,	4523488.00	06 months from LOA i.e. May, 2020			
#	Biswajit Saha AGM	20/OT/R/DVC-RTPS/PSC Sleepers/PKG-XIII/19 Dated 30.07.2019.	Manufacture, Supply, delivery and stacking at site of different type of BG PSC sleeper as per RDSO drawing & Specifications in connection with Detailed Engineering & Construction Management services for construction of Railway Infrastructure including commissioning of Railway Infrastructure including commissioning of	OT	30.07.2019	Two Bid system	Intially upto 27.08.2019, extended upto 30.08.2019	Five Bids received	Pre Stressed Udyog Pvt Ltd	Muva Enterprise Patil Group PCM Cement concrete RS Enterprises	Yes	3305 Dt 11.11.2019	Pres Stressed Udyog India Pvt Ltd, 179 Karnani Estate, 209 AJC Bose Road, Kolkata-17	105907785.00	August, 2020			
#	Kader Baks SDGM	05/OT/SECL_Bhatgaon/Track Reno/Pkg-II/19 Dt 22.5.2019	Complete track renewal/renovation and other improvement works including supply of P Way fittings & track ballast , PSC & Steel channel sleepers points & crossing at Bhatgaon area of SECL	OT	22.5.2019	Two Bid system	18.6.2019	Six Bids received	AKM - BALAJI JV HARI - MKG JV Jhajharia Nirman Ltd Suresh Chandra Gupta	SKU - KKM JV Railtech Infrastructure Pvt Ltd	Yes	3770 20.12.2019	AKM-BALAJI (JV), HIG-02, M P Nagar, Korba, Chattisgarh	239929974.00	December, 2020			
#	M K Sharma DGM	15/OT/BCCL/Maheshpur/Rly. Siding/2019 Dated 01.07.2019	Construction of Railway Siding including Earthwork in Formation, Minor/Major Bridges, Supply of P&C, Sleeper, P-Way Fittings for evacuation of Coal from Rapid Loading System (SILO) at	OT	01.07.2019	Two Bid system	26.7.2019	Three Bids received	HPCL-MBPL JV	Aakar Infra Projects Ltd Metcon	Yes	154 09.12.2019	HPCL-MBPL (JV), Station Road, Deogarh	380670572.00	June, 2021			
#	Arun Kumar, JGM	35/OT/ECL-Sonepur Bazari/Balance Civil & P. Way/2019 Dated 28.09.2019	Balance work for Construction of Railway Formation, Laying of Railway track with supply of P-Way materials in connection with the new Railway Siding for Sonepur Bazari Project of ECL near Pandabeswar, West Burdwan	OT	28.9.2019	Two Bid system	15.10.2019	Six Bids received	Aakar Infra Projects Ltd Bharat Engineering Co.	National Construction & Trading Co Sixer Enterprise K&K Minerals Pvt Ltd	Yes	3781 23.12.2019	National Construction & Trading Company, Raghunathpur, Purulia	40526275.00	March, 2020			
#		13./OT/SECL-Kusmunda/Civil/S&TBldg./PKG-II(a)/2019 Dated 25..06.2019	Construction of Kusmunda S&T Block Cabin, East & West Panel Buildings for S&T work and Other TMS & CREW Rest Room at various five location within 2.8 Km length of siding area in connection with Construction of Rail Infrastructure for providing Railway Siding at SECL Kusmunda Project, Dist. Korba (C.G.) for dispatch of washed and Raw Coa	OT	25.6.2019	two Bid system	10.7.2019	Four Bids received	S Kumar Associates J P Constuction	Aakar Infra Enginees Pvt Ltd Ashok Kumar Mittal	Yes	209 17.1.2019	JP Construction Co, Near Lalu Ram Colony, Tulsi Marg, Korba, Chattisgarh-495677	3357152.00	Sept, 2019			
#		23/OT/CCL-North Urimari/W. Wall & Buildings/PKG-III/19 Dated 23.08.2019.	Construction of Wharf Wall & Loading Platform (700m x 30m) (from Ch. 5652.9m upto 6352.9m), Panel Cabin Building 1 (Ch. 5570m), Panel Cabin Building 2 (Ch. 7370m), Control Room, TMS Building, Crew Rest Room (Ch. 5485m), Weigh Bridge Building (Ch. 5411.24m) including internal Electrification Works in connection with Construction of Rail Infrastructure for Proposed North Urimari Coal Siding of CCL, Jharkhand	OT	23.8.2019	Two Bid system	17.9.2019	Four Bids received	M/s Sanjay Kumar Upadhay Subhas Chandra Singh Hardev Construcion Pvt Ltd	M/s G S Malhotra	Yes	192 01.01.2020	Hardev Construction Pvt Ltd, 8/2A, Garcha 2nd Lane, Kolkata-79	76074560.00	Sept, 2019			
#		38/OT/RITES/North Urimari/Vehicle/2019 Dated 04.11.2019	one SCORPIO/BOLERO/TATA SUMO vehicle on monthly basis for official use by RITES officials at North Urimari, Jharkhand in connection with Construction Management Services for proposed Rail Infrastructure & allied works for North Urimari OCP of CCL	OT	4.11.2019	Single Bid System	14.11.2019	one bid received	Jugbandhu Kumar	NA	Yes	17 2.1.2020	Jugbandhu Kumar, Qtr No 208/B, River Side, Budh Bazar, Burkhunda, Patratu - 829135	26000.00 per month	January, 2021			
#		42/OT/RITES/RAGHUNATHPUR/ROB & PROJECTS/VEHICLE/2019 Dated	Providing one SCORPIO/ BOLERO vehicle on monthly basis for official use by RITES officials for Road Projects & ROB in connection with Raghunathpur Thermal Power Station of DVC at	OT	8.11.2019	Single Bid System	19.11.2019	one bid received	Amrit Traders,	NA	Yes	342 30.1.2019	Amrit Traders, Cheliyama Road, Ward No 13 Raghunathpur, Purulia-723133	24500.00 per month	January, 2021			
#		43/OT/R/WBPDCL/SgTPP/Opearation Panel Cabin/2019 dt 11.11.2019	Manning and Operation of 1(one) No. Panel Operated Cabin and In-Plant Yard of Sagardighi Thermal Power Project	OT	11.11.2019	Single Bid System	26.11.2019	one bid received	GANGULY Associates	NA	Yes	92 8.1.2020	GANGULY Associates, 8 S P Mukherjee Road, Murgasol, Asansol-713303	2249715.00	January, 2021			
#		48/OT/WBPDCL-BkTPP/Operation Panel Cabin-Maint/19 Dated	S&T maintenance of one Panel Operated Cabin at Inplant Yard of Bakreswar Thermal Power Plant of WBPDCL including manning of Signal maintenance staff at Bakreswar , Dt. Birbhum, West Bengal	OT	2.12.2019	Single Bid System	13.12.2019	one bid received	Soumen Chatterjee	NA	Yes	321 26.1.2020	Soumen Chatterjee, Mayanir Silicate Factory Road, Ushagram, Asansol -	2595763.00	January, 2021			
#		49/OT/WBPDCL/STPS/Operation Panel Cabin/2019 Dated	Round the clock Operation of Panel Operated Cabin at Santaldih Thermal Power Plant # In-Plant Yard at STPS.	OT	4.12.2019	Single Bid System	17.12.2019	one bid received	Protima Constructions	NA	Yes	244 21.1.2020	Protima Constructions, Subuddhipur, Beltala, Baruipur, 24 Pgns, West	2180324.00	January, 2021			