Status of Tenders during the month March 2016 for Rolling Stock Design Division

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publica-tion of NIT	Type of Biding (Single/ Two Bid system)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and name of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Notification of Award No. & Date	Name of contracto r	Value of contract	Scheduled date of completion of suppliers/ work	Actual date of start of work	Actual date of comple-tion	Reaso ns for delay if any
RITES/CO/RSD/WTE/306	Preparation of tender documents and tendering on behalf of Indian Railways for supply, installation, commissioning and operation of "Waste to Energy" plant at New Delhi and Jaipur Railway stations	Open Tender	18.01.2016	Two Bid system	22.02.2016	4 Nos.	-	-	-	-	-	-	-	-	-	-