## Status of Tenders during the month May 2015 for Rolling Stock Design Division

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Tender No. | Item/ Nature of work | Mode of Tender Enquiry | Date of Publica-tion of NIT | Type of Biding (Single/ Two Bid system) | Last date of receipt of Tender | Nos. of tenders recd. | Nos. and names of parties qualified after technical evaluation | Nos. and name of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ evaluated L1 | Notification of Award No. & Date | Name of contracto r | Value of contract | Scheduled date of completion of suppliers/ work | Actual date of start of work | Actual date of comple-tion | Reaso ns for delay if any |
| RITES/CO/RSD/ SPART-RFP/261 | Request for Proposal (RFP) for Selection of Technical Consultant for SPART Project | Open Tender | 29.09.14 | Two Bid system | 03.11.14 | 1 No. | Tender Discharged | - | - | - | - | - | - | - | - | - |
| RITES/CO/RSD/ SPART-RFP/261/1 | Request for Proposal (RFP) for Selection of Technical Consultant for SPART Project | Open Tender | 24.12.14 | Two Bid system | 30.01.15 | 1 No. | 1. M/s PROSE Ltd.(1/1) | none | - | - | - | - | - | - | - | - |