ROC, GURGAON
S&T SBU,
DETAILS OF TENDERS MORE THAN 02 (TWO) CRORES IN VALUE

Contracts Concluded for the month of May'2018

May'2018

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Tender No	**Item/Nature of work**	**Mode of Tender Enquiry**	**Date of Publication of NIT**	**Type of Bidding (Single/Two Bid system)**	**Last date of receipt of Tender**	**Nos of Tender recd.**	**Nos. and names of parties qualified after Technical evlauation**	**Nos. and names of parties not qualified after Technical evaluation**	**Whether contract awarded to lowest tenderer/e valued L1**	**Letter of Award No. & Date**	**Name of contractor**	**Value of contract**	**Scheduled date of completion of supplies/ work**	**Actual date of start of work**	**Actual date of completion**	**Reasons for delay if any**
No. RITES/CO/RI /S&T/PMC/N TPC/Mauda Phase-II/15/26 dtd 22.4.2017	Supply, Installation, Testing & commissioning of indoor & outdoor gears of signalling & telecommunication system including addition, alteration in EI system installed in Reeception yard. Inplant yard & EI hgut in cojmnnection with stage-II work for proposed siding taking off from Chachar Rlys station to Inplant yard of NTPC Mouda super thermal power project.	By advertisement in Newspapers & E-tendering	22.11.2017	Two Packets	NTPC/ Mauda suggested RITES for re-tendering. Tender floated on 21.11.2017 and has been opened on 09.02.2018. Briefing Note vetted by associate finance. TC for technical prepared and sent to NTPC for approval.											
No: RITES/CO/RI /S&T/GOOT Y-DHARMAVA RAM/RB/201 7-18 dtd 27.10.2017	Supply, Installation, Testing & Commissioning of Signaling system with Distributed Electronic Interlocking & Telecommunication Gears in connection with doubling works at Gooty-Dharmavaram Section of South Central Railway of Guntakal Division and Panel Interlocking at Gooty Junction cabin.	By advertisement in Newspapers & E-tendering	28.10.2017	Two Packets	Retender on 12.04.18 to be opened on 14.05.2018. TC comments for Technical Bid approved by competent authority. Financial bid opened on 4.6.18, TC comments are under preparation.											
No. RITES/CO/RI /S&T/Tender/ Khargone dtd 29.12.2017	Supply, Installation, Testing and Commissioning of Indoor and Outdoor gears of Signaling and Telecommunication system in connection with Rail Transport system between Nimarkhedi Railway Station (Ratlam) Division and NTPC Khargone In Plant Yard, Crossings stations Daliyakheri and Dhakalgaon of NTPC Khargone Super Thermal Power Project (2X660 MW) (Madhya Pradesh)	By advertisement in Newspapers & E-tendering	29.12.2017	Two Packets	Tender floated on 19.12.2017 and has been opened on 09.02.2018. Financial bid opened on 11.04.2018.Tender discharged by competent authority.											
No. RITES/CO/RI /S&T/PMC/IP RCL/2017-18 dtd 15.02.2018	Supply, Installation, Testing and Commissioning of S&T gears in connection with rail Transportsystem between Tuticorin Port Marshelling Yard to hare Island for M/s IPRCL at VOC Port, Tutocorin.	By advertisement in Newspapers & E-tendering	16.02.2018	Two Packets	Tender floated on 15.02.2018 and technical bid has been opened on 16.03.2018. Breifing Note is under preparation. Tender discharged by competent authority.											