Sub: Status of tenders dealt by RP(Ofc) Division upto the month of 31/07/21, 2020, TV, AHM, Cons

Sl. No	Tender No.	Name Of work	Mode of Tender Enquiry	Nos. of Tenders sold/ Enquiries sent	Type of Tender (Single/ Two bid, Item rate/ Percentage)	Last date of Receipt of Tender	No. of tenders recd	Nos. & Name/s of Tenderer/s who after technical evaluation	Name/s & Address of Tenderer/s with whom negotiation conducted	Amount put to tender/ Estimated amount	Letter of Award No. & date	Name & Address of contractor	Letter of Award Amount (in Rs)	Scheduled date of completion of supplies / work
1	31/07/2021/TV-AJ/Offer/Jumpstarter	Procurement for 6V/7V ABLS Project	Open Tender	4 in stock	Single Packet	14.8.2021	One Bid received				Tender Enquiry put on TV. E-Mail ID not found. Sent to AJ for a consultancy			
2	31/07/2021/Ltr-Tender/Ambulance Medical Offer	Extending/Limited Purchase/sale for Ecosport Medical offer	Open Tender	4+1 chek	Single Packet	4.8.2021	One Bid received				Tender-Unchanged			
3	31/07/2021/Offer-Tender/Ambulance Medical Offer	Procurement of vehicle for project with Rajkot/sadhpur in connection with Rajkot/sadhpur ITPA of GAC	Open Tender	4+1 chek	Single Packet	4.8.2021	One Bid received	Mytri Corporation Pvt Ltd Mytri Corporation Private Limited Hindi Prajatantra Lok	ALVARO de SARDON JV	1.0	VOL issued to M/s Mytri Corporation on 17.7.2021			
4	31/07/2021/Ltr-Tender/Ambulance Medical Offer	Engagement of vehicle for project site at Gir, Amreli/Una Rly. siding	Open Tender	4+1 chek	Single Bid Packet	4.8.2021	One Bid received			1.1	VOL issued to M/S VIVEK on 19.8.2021		One year	
5	31/07/2021/Ltr-Tender/Ambulance Medical Offer	Engagement of vehicle for project site at Gir, Amreli/Una Manali site	Open Tender	4+1 chek	Single Bid Packet	4.8.2021	One Bid received			1.1	VOL issued to Sulekha Kumar Adhikary on 4.8.2021		One year	
6	31/07/2021/Tender/Ambulance Medical Offer	Private Screening, Capacity Building, Refresher Training & Medical Examination of Loco Pilots, Asstt. Loco Pilots (Commercial Cum Pilots), Asstt. Loco Pilots (Goods), Train Managers & ASM / SM/MMs Under Jurisdiction/ assignment of Ahmedabad Division/ Health package for PPHs of Non-DFS/DFS Division	Open Tender	4+1 chek	Various Packet	11.8.2021	No Response				Tender-Unchanged on 30.4.2018			
7	31/07/2021/Offer/Ambulance Medical Offer	Engagement of vehicle for project site at Vithal, GMT site	Open Tender	4+1 chek	Single Bid Packet	4.8.2021	One Bid received				Tender-Unchanged on 25.4.2018			
8	31/07/2021/Offer-Tender/Ambulance Medical Offer	Retrofitting modernization of cross border connection/cabin and in power pack of Bhadreswar Thermal Power Plant owned by AMPHOL at Bandaraur, Andikuru	Open Tender	4+1 chek	Various Packet	4.8.2021	One Bid received				Tender-Unchanged on 28.4.2018			
9	31/07/2021/Offer-Tender/Ambulance Medical Offer	Annual Rate Contract Rate Contract for RCDS, Servicing at MICO, Bairnur, Kolkata	Open Tender	4+1 chek	Single Bid Packet	4.8.2021	One Bid received			1.1	LOA issued to M/s Bharat Ecogo Inc 4.8.2018		One year	
10	31/07/2021/Offer-Tender/Ambulance Medical Offer	Contracting & shareholding of Construction Company/work on 25/220 BRG&W, at 25/220 Kolkata, Kolkata	Open Tender	4+1 chek	Single Bid Packet	4.8.2021	One Bid received				Under evaluation of TC			
11	31/07/2021/Offer/Ambulance Medical Offer	Engagement of vehicle for project site at Rajkot/sadhpur-one	Open Tender	4+1chek	Single Bid Packet	4.8.2021	One Bid received				Tender-Unchanged on 18.5.2018			
12	31/07/2021/Ltr-Tender/Ambulance Medical Offer	Engagement of vehicle for project site at Gir, Amreli/Una - Jamkhaliya	Open Tender	4+1 chek	Single Bid Packet	4.8.2021	One Bid received			1.1	LOA issued to M/s K.Vinay on 4.8.2018		One year	
13	31/07/2021/Ltr-Tender/Ambulance Offer	CMR tenders reconsidered with Hemaj Only Engagement of vehicle for project site at Gir, CMR tenders for proposed Rly.Junction Amreli Dt. Amreli	Open Tender	4+1 chek	Single Bid Packet	4.8.2021					Tender-Unchanged on 4.8.2018			

SL No	Tender No.	Name of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders recd	Nos. & Names of Parrties qualified after technical e-valuation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work
14	04/OT/RITES/Security & House Keeping/2018 Dt	Rate contract for providig security guard sweeping & cleaning works etc	Open Tender	1.4.2018	Single Bid System	27.4.2018	Two bid received				Tender Discharged on 29.5.2018			
15	05/OT/RITES/Concor-Agartala/Vehicle/2018 Dated 23.4.2018	Engagement of vehicle for project site at Concor Agartala site	Open Tender	23.4.2018	Single Bid System	4.5.2018	One Bid received				LOA issued to Saikat Paul on 29.5.2018			
16	06/OT/DVC-RTPS/S&T/Pkg-IX/2018 Dt 26.4.2018	Supply, installation, testin & commissioning of Indoor & outdoor gear at Raghuthpur TPS of DVC	Open Tender	26.4.2018	Double packet	21.5.2018	One Bid received	MRT Signal Ltd		L1	LOA issued on 23.8.2018 to MRT Signal Ltd			
17	07/OT/DVC-MTPS/S&T/Pkg-IX/2018 Dt 30.4.2018	Supply, installation, testin & commissioning of Indoor & outdoor gear at Mejia Thermal TPS of DVC	Open Tender	30.4.2018	Double packet	30.5.2018	One Bid received				Tender Discharged			
18	08/OT/R/DVC-RTPS/OHE/Ph-1/Pkg-VIII/2018 Dt 30.4.2018	Design, Drawing, Supply, Erection,Testing & Commissioning of 25 KV AC OHE Systems for proposed Rly track, take off from JOC & Brero to Bero Inplant yard of RTPS and 4th, 5th, 6th loop line & Bero and JOC DN MN Line Junction arrangement OHE works including height gauge for PH-1 of DVC RTPS, Purulia	Open Tender	30.4.2018	Double packet	21.5.2018	Two bid received	Sankar Agarwal Skipper Limited		L1	LOA issued to M/s Shankar Agarwal on 18.9.2018			
19	09/OT/R/RITES/IPRCL/KPT/Vehicle/2018 dt 1.5.2018	Engagement of vehicle for project site at IPRCL KOPT site	Open Tender	1.5.2018	Single Bid System	11.5.2018	One Bid received			L1	LOA issued to M/s Galaxy Tour & Travels on 29.6.2018			
20	10/OT/DVC-RTPS/Bldgs/Pkg-VII/2018 Dt 8.5.2018	Construction of various buildings at like panel cabin, L-Xing gate Goomty, Double storied stationbuilding, extension of FOB, waiting hall etc at different locations from Joychandipahar station to Bero connecting RTPS of DVC	Open Tender	8.5.2018	Double packet	18.5.2018	One Bid received	DASCON Sourav Commercial Pvt Ltd		L1	LOA issued to M/s DASCON Sourav Commercial Pvt Ltd on 01.8.2018			
21	11/OT/R/DV-MTPS/Pkg-VI/2018 Dt 14.5.2018	Design, Drawing, supply, erection, testing & commissioning of 25 KV OHE system for proposed Rly track for new double line between Ranigunj to waiting bay line of Mejia TPS, SSP including height guage at DV/MTPS	Open Tender	17.5.2018	Double packet	7.6.2018	Two bids received.	Shankar Agarwal Skipper Limited			LOA issued to M/s Shankar Agarwal on 30.10.2018			
22	12/OT/RITES/RPO-KOL/AMC/Computer/2018 Dt 29.5.2018	Deployment of manpower for AMC of computers hardware, LAN, peripherals etc of RITES RPO/Kolkata	Open Tender	29.5.2018	Single Bid System	11.6.2018	Four Bids received			L1	LOA issued M/s Peacon Software Pvt Ltd on 20.8.2018			
23	13/LT/RITES/RPO-KOL/Vehicle/2018 Dt 30.5.2018	Providing one AC Yellow plated commercially registered vehicle for day to day official movement of GM/P, Kolkata	LT	30.5.2018	Single Bid System	11.6.2018	One Bid received			L1	LOA issued to Bablu Das on 13.7.2018			
24	14/OT/R/RITES/Security/2018 Dt 6.6.2018	Rate contract for providig security guard sweeping & cleaning works etc for RITES Project Office Kolkata	Open Tender	7.6.2018	Single Bid System	19.6.2018	One Bid received				Tender discharged			
25	15/OT/R/WBPDCL-BKTPP/Operation Panel Cabin/Maint/2018 Dt 7.6.2018	Signalling maintenance of panerl operated cabin & In plant yard of Bakreswar Thermal POWER Plant owned by WBPDCL	Open Tender	8.6.2018	Single Bid System	20.7.2018	One Bid received			L1	LOA issue to M/s Ganguly Associates on 31.7.2018			
26	16/OT/WBPDCL/FOB.2018 Dt 12.6.2018	Construction of Foot Over Bridge of 1.40m wide at pre track hoper area at Bakreswar Thermal Power Plant of WBPDCL	Open Tender	13.6.2018	Single Bid System	25.6.2018	Two bid received			L1	LOA issued to Saha & Mondal Construction on 23.8.2018			
27	17/OT/RITES/BKTPP/Track Maint/018 Dt 19.6.2018	Track Maintenance work Bakreswar Thermal Power Plant of WBPDCL	Open Tender	20.6.2018	Single Bid System	2.7.2018	Two bid received			L1	LOA issued to Doncon Trade Centre on 23.8.2018			
28	18/OT/R/RITES/Security/2018 Dt 21.6.2018	Rate contract for providig security guard sweeping & cleaning works etc for RITES Project Office Kolkata	Open Tender	21.6.2018	Single Bid System	2.7.2018					Tender Discharged			
29	19/OT/CCL-Piparwar/S&T/2018 Dt 26.6.2018	Supply, instllation, wiring, testin & cmmisioning of S&T system of Koilara crossing station bewteen Mccluskiganj & Piparwar OCP Cabin in plant with PI at Koilara & Sidalu wharfwall loading yard & modification of Mccluskiganj junction A cabin and piparwar OCP cabin to serve Piparwar projects of CCL	Open Tender	28.6.2018	Two Bid system	18.7.2018	Three bid received	Eldyne Electri Systems Pvt Ltd Shivalekti International Ltd	DKC Projects Private Ltd	LI	LOA issued to M/s Eldyne Electri Systems Pvt Ltd on 26.11.2018			
30	20/OT/CCL-Piparwar/OHE/Flyover dt 6.7.2018	Design, Drawing, Supply, Erection,Testing & Commissioning of 25 KV OHE Systems for flyover & other balance electrical works of Piparwar siding from McCluskigunj to Piparwar, Chatra, Jharkhand	Open Tender	7.7.2018	Two Bid system	23.7.2018					Tender Cancelled			
31	21/OT/R/CCL-Piparwar/OHE/Flyover dt 6.7.2018	Design, Drawing, Supply, Erection,Testing & Commissioning of 25 KV OHE Systems for flyover & other balance electrical works of Piparwar siding from McCluskigunj to Piparwar, Chatra, Jharkhand	Open Tender	14.7.2018	Two Bid system	23.7.2018	Three bid received	Sankar Agarwal Electronic India BNE Infrasprojects	NIL	L1	LOA issued to M/s Sankar Agarwal on 21.8.2018			
32	22/OT/CCL-Piparwar/OHE/Wharf wall/Loading/18 dt 17.7.2018	Design, Drawing, Supply, Erection,Testing & Commissioning of 25 KV OHE Systems for proposed Rly track for wharfwall/loading station portion of McCluskigunj to Piparwar siding, Chatra, Jharkhand	Open Tender	18.7.2018	Two Bid system	02.8.2018					Tender Discharged			
33	23/OT/DVC-MTPS/Panel Bldg/Phase-I/Pkg-X/18 dt 31.7.2018	Construction of various buildings like Panel cabin, L-xing gate, Goomty, S&T Goomty etc including internal electrification at different locations from Raniganj station to waiting bay line of MTPS at Mejia, Bankura, WB	Open Tender	31.7.2018	Two Bid system	16.8.2018	One Bid received				Tender Discharged on 29.11.2018			
34	24/OT/RITES/CCL-Piparwar/Vehicle/2018 dt 6.8.2018	Engagement of vehicle for project site at CCL Piparwar site	Open Tender	3.8.2018	Single Bid System	24.8.2018	One Bid received			L1	LOA issued to M/s Amitabh Katiyal on 28.9.2018			
35	25/OT/R/CCL-Piparwar/OHE/Wharf wall/Loading/18 dt 6.8.2018	Design, Drawing, Supply, Erection,Testing & Commissioning of 25 KV OHE Systems for proposed Rly track for wharfwall/loading station portion of McCluskigunj to Piparwar siding, Chatra, Jharkhand	Open Tender	7.8.2018	Two Bid system	24.8.2018	Two bid received	Electronic India	BNE Infra Projects Pvt Ltd	Yes	LOA issued to M/s Electronic India on 8.1.2019 of Rs 5,64,33,518/-			12 months from LOA
36	26/OT/RITES/DVC-RTPS/Vehicle/2018 dt 6.8.2018	Engagement of vehicle for project site at DVC RTPS site for construction of Uthala Bridge 4 lane over SH5	Open Tender	6.8.2018	Single Bid System	20.8.2018	Three bid received				LOA issued to M/s Chandra Sekhar Singania on 25.10.2018			
37	27/LT/WBPDCL-Pakur/Track Renovation work/20178 dt 20.8.2018	Track Renovation work of erstwhile Panem & Bengal EMTA at Pakur Jharkhand	Limited	21.8.2018	Single Bid System	3.9.2018	Two bid received	K&K Minerals Pvt Ltd Triveni Engicons Pvt Ltd			LOA issued to M/s K&K Minerals Pvt Ltd on 18.9.2018			
38	28/OT/CCL-North Urimari/Electrical Modification/18 dt 24.8.2018	Modification of LT (440V) & HT(11 KV/3.3KV) overhead power line crossing in connection with construction of pvt siding to dispatch coal	Open Tender	25.8.2018	Two Bid system	11.9.2018	Two bid received	S K Electrical Electronic India		Yes	LOA issued to M/s S K Electrical on 4.1.2019 of Rs			
39	29/LT/RITES/AMC-EPABX/2018 dt 27.8.2018	AMC of EPABX System including Intercom on comprehensive basis for RITES Project Office Kolkata	Limited Tender	27.8.2018	Single Bid System	5.9.2018	four bid received	Lalani Infotech Pvt Ltd Kalyani Enterprise Vicom Security Pvt Ltd A P International		L1	LOA issued to M/s Lalani Infotech Ltd on 28.9.2018			
40	30/OT/RITES/DVC-RTPS/Vehicle/2018 dt 28.8.2018	Engagement of vehicle for project site at DVC RTPS site for for Rly Infrastructure work	Open Tender	28.8.2018	Single Bid System	10.9.2018	Two bid received				LOA issued to M/s Mahabir Jee Enterprise on 25.10.2018			
41	31/OT/SONEPUR BAZARI/OUTDOOR/S&T/2018 dt 11.09.2018	Supply, Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication Outdoor Work of Pandabeswar, Pandabeswar Junction Cabin & In-Plant Panel Cabin in connection with the construction of Rail Infrastructure to serve Sonepur Bazari Project of Eastern Coal Field Ltd. at Pandabeswar of Asansol Division in Eastern Railway, West Bengal	Open Tender	11.9.2018	Three Bid system	05.10.2018	Three bid received	Eldyne Electri Systems Pvt Ltd	Picasona Enterprise E to E Transporation Infrastructre Pvt Ltd	Yes	LOA issued to Eldyne Electro Systems Pvt Ltd on 1.2.2019			
42	32/OT/SAIL-BSL/SWS- Rly Track/Phase-II/18 dt 13.09.2018	Rehabilitation and up-gradation of SWS Railway Tracks inside the Bokaro Steel Plant of Steel Authority of India Ltd. Phase-II, Dist. Bokaro, Jharkhand.	Open Tender	13.9.2018	Two Bid system	05.10.2018	Six Bid received	R R Engineering Hari Construction Pvt Ltd E T O E Transportaion Pvt Ltd RAKSY Infrastructure Ltd National Construction Company Ltd	BNE Infra Tech Ltd		Tender evaluated & recommentation sent to client for acceptance			
43	33/OT/SER/MCL/Jharsiguda/Vechile/2018 dt 18.09.2018	Providing one SCORPIO BOLERO/TATA SUMO vehicle on monthly basis for official use by RITES officials in connection for official use at Maintenance of Railway Track including yards between Jharsaguda(excluding) and Sardega (including) for Mahanadi Coalfeilds Limited	Open Tender	18.9.2018	Single Bid System	03.10.2018				Yes	LOA issued to M/s Kamakhya Travels on 02.11.2018			
44	34/OT/ECL-PAW/S&T-Indoor/2018 dt 18.09.2018	Supply, Installation, Wiring, Testingand Commissioning of Signalling and Telecommunication Indoor Work of Pandabeswar with EI, Pandabeswar Junction Cabin with EI in connection with construction of Rail Infrastructure to serve SonepurBazari Project of Eastern Coalfields Ltd. at Pandabeswar of Asansol Division in Eastern Railway	Open Tender	18.9.2018	Two Bid system	08.10.2018					Tender Discharged			
45	35/OT/North Urimari/CCL-Vechile/2018 dt 20.09.2018	Providing one SCORPIO/BOLERO/TATA SUMO vehicle on monthly basis for official use by RITES officials in connection with PMC work for Development of Rail Infrastructure & allied works for North Urimari OCP of CCL	Open Tender	20.9.2018	Single Bid System	09.10.2018					LOA issued to M/s Jagabandhu Kumar on 19.11.2018			
46	36/OT/DVC-RTPS/Elec-Illumination/PKG-XI/2018 Dt 01.10.2018	Design, Drawing, Supply, Erection,Testing & Commissioning & Training for maintenance of 30 mtr long High mast tower .... illumination at RTPS of DVC	Open Tender	01.10.2018	Two Bid system	31.10.2018	08 (Eight)	Bajaj Electricals Geetu Engineering and Construction Pvt Ltd Jadob Electric Co. Rew Constructions Pvt Ltd	SK Electricals Roshni Electricals Mfg Co Shyam Taknik Udyog Transrail Lighting Limited	Yes	LOA issued to M/s Rew Construction Pvt Ltd D-5, Industrial Area, Site-A, Mathura-281001on 2.5.2019 of Rs 28885283.00 vide LOA 1371 Dt 2.5.2019			06 months from LOA i.e. January, 2020
47	37/LT/MCL-Jharsuguda/Track Maint/2018/01 Dt 5.10.2018	Maintenance of Rly track including yards between Jharsuguda & Sardega for MCL for a total length of 60 TKM for 3 months	Limited Tender	05.10.2018		15.10.2018	Two bid received			Yes	22.10.2018	Bhagabati Construction, Middle Road, Kolkata - 75	15584404/-	03 months from LOA
48	38/OT/NTPC-BgTPP/Track Hopper/Epoxy/2018 Dt 24.10.2018	Laying & linking of Rly Track over track hopper providing epoxy levelling course including supply of P Way fittings in connection with NTPC BgTPP at Salakati	Open Tender	24.10.2018		24.11.2018						Tender Discharged		Extended upto 4.12.2018
49	39/OT/RITES/BCCL-Dhanbad/Vehicle/2018 Dt 07.11.2018	Providing one Diesel Driven vehicle on monthly hire basis for official use at BCCL Dhanbad	Open Tender	07.11.2018	Two Bid system	19.11.2018						LOA issued to M/s Dinesh Bharti on 9.1.2019 of Rs 21000/- per month Rate contract		
50	40/LT/RITES/RPO-KOL/WBPDCL/Left over works/KTPS/2018 Dt 07.11.2018	Left over OHE works in connection with DPR, DE,PMC & Execution for electrification and modification of OHE at inplant yard of Kolaghat Thermal Power Station	Limited Tender	07.11.2018	Single Bid System	19.11.2018	Three bid received			Yes	LOA issued to Ms DS Engineering on 26.12.2018	Ms DS Engineering Bidhan Sarani, Kolkata - 6 Value Rs 996999/-		
51	41/OT/RITES/Bilaspur/Vehicle/2018 Dt 26.11.2018	Providing one vehicle on monthly hire basis for official use at SECL Bilaspur	Open Tender	27.11.2018	Two Bid system	10.12.2018						Tender Discharged on 28.12.2018		
52	42/OT/R/DVC-MTPS/Panel Building/Phase-I/PKG-X/2018 Dt 30.11.2018	Construction of various buildings like Panel cabin, L-xing gate, Goomty, S&T Goomty etc including internal electrification at different locations from Ranigunj station to waiting bay line of MTPS at Mejia, Bankura, WB	Open Tender	01.12.2018	Single Bid System	17.12.2018	One Bid received					Under evaluation of TC		
53	43/OT/R/NTPC-Bg.TPP/Track Hopper-Epoxy/2018 Dated 12.12.2018	Laying & Linking of Railway Track over Track hopper, providing epoxy levelling course including supply of P. Way fittings in connection with Project Management and construction of Coal & Lime Transportation for Bongaigaon Thermal Power Project, (3x250MW) of NTPC Ltd., at Salakati, Dist. Kokrajhar (BTAD)	Open Tender	12.12.2018	Single Bid System	24.12.2018	One Bid received			Yes		LOA issued to Subrata Roy on 18.2.2019		
54	44/LT /Preliminary Survey/ Different locations/ 2018 Dated 17.12.2018	Conducting of Preliminary Survey and preparation of Land Plan & Making Pillars for construction of necessary Railway Infrastructure at different locations of Gorakhpur, Banauni, Sindri, Kahalgaon, Talcher, Bilaspur	Limited Tender	17.12.2018	Single Bid System	28.12.2018	Three bid received			Yes		LOA issued to Fargo Consultants Pvt Ltd on 18.2.2019		
55	45/LT/RITES/RPO-KOL/NTPC-BgTPP/ELECT-SMALL TOOLS AND MACHINE/2018, Dated: 17.12.2018	Supply of Shelf purchase of small value machineries in connection with DPR, Detailed Engineering, project management and execution consultancy for construction of coal & lime transportation system for Bongaigaon Thermal Power Project (3 x 250 MW), Dist: Kokrajhar (BTAD), Assam	Limited Tender	17.12.2018	Single Bid System	03.01.2019	Three Bid received			Yes		LOA issued to S R Engineering on 14.2.2019		
56	46/LT/RITES/RPO-Kol/AC AMC/2018, Dated 18.12.2018	Deployment of Manpower for undertaking Annual Maintenance Contract of all kind of Air Conditioners at RITES Ltd's Regional Project Office, 56, C.R.Avenue, 2nd floor, Kolkata 700012	Limited Tender	18.12.2018	Single Bid System	02.01.2019						Under evaluation of BC		
57	47/OT/RITES/Magadh/Vechile/2018 dt 24.12.2018	Engagement of vehicle for CCLMagadh Projet site	Open Tender	24.12.2018	Single Bid System	07.01.2019	One Bid received			Yes		LOA issued to Niranjan Kumar on 12.2.2019		
58	48/OT/DVC-RTPS/Civil & P. Way /PKG-X/2018 dt 26.12.2018	E/W in formation, Construction of Bridges, lankeling, P. Way linking including supply of track ballast ...... To serve Raghunathpur Thermal Power Station (PKG-X)	Open Tender	26.12.2018	Two Bid system	30.1.2019	Five Bids received	Bridge & Roof Company India Ltd RK-KK JV Royal Infraconstru Ltd Triveni Engicons Pvt Ltd	HCPL-MBPL JV	Yes	2506 20.8.2019	M/s Triveni Engicons Pvt Ltd, 3/6, H S Tower, L-Road, Jamshedpur-831001 of Rs 757551878.00		18 months from the date of LOA
59	49/OT/RITES/Vehicle/2018 Dated 27.12.2018	Providing one diesel vehicle (Swift Dzire) or equivalent diesel driven Vehicle like Xcent (Hyundai) etc. on monthly rental basis for official uses at sites (HPCL/Budge-Budge, DVC/Mejia, ECL-Sonepur Bazari, etc.) and official uses at Kolkata	Open Tender	27.12.2018	Single Bid System	07.01.2019				Yes		LOA issued to Ranjit Kumar Saheri on 24.1.2019		
60	50/OT/R/RITES/Bilaspur/ Vechile/2018 dt 28.12.2018	Providing one Swift Dzire/Baleno/Scorpio on monthly hire basis for official use by RITES officials at Bilaspur (C.G.) for SECL Railway Siding Projects	Open Tender	28.12.2018	Single Bid System	10.01.2019, extended upto 18.01.2019				Yes		Tender Discharged		
61	51/OT/R/ECL-PAW/S&T-Indoor/2018 dt 31.12.2018	Supply, Installation, Wiring, Testingand Commissioning of Signalling and Telecommunication Indoor Work of Pandabeswar with EI, Pandabeswar Junction Cabin with EI in connection with construction of Rail Infrastructure to serve SonepurBazari Project of Eastern Coalfields Ltd. at Pandabeswar of Asansol Division in Eastern Railway	Open Tender	01.01.2019	Two Bid system	17.1.2019	Two bid received	Eldyne	Picasona Enterprise	Yes	5.3.2019 vide LOA No 777	Eldyne Electro Systems Pvt Ltd, P-21, Old Ballygunge Road, Kolkata-19 of Rs 55502879/-		March, 2020
62	52/OT/RITES/MCL-Jharsuguda/Track Maintenance/2019/02 Dt 18.1.2019	Routine Maintenance of Rly track, supply of Gate Mitra for MCL yards for above maintenance.	Open Tender	18.1.2019	Two Bid system	07.2.2019	four bid received	K&K Minerals Pvt Ltd Bhagabati Construction Pradeep B Kundu United Rail Consultants Pvt Ltd	NIL	Yes	1261 Dt 26.4.2019	Pradeep B Kundu House No 10, Sundar nagar Gram Bkhra Nagpur-441111	38240195/	09 months i.e. January, 2020
63	53/OT/RITES/Vehicle/Raghunathpur/2019 Dt 22.1.2019	Engagement of vehicle for RTPS DVC Project site	Open Tender	22.1.2019	Single Bid System	05.2.2019	One Bid received			yes	29.3.2017 vide LOA 1042	Chandra Sekhar Singhania Purulia Raghunathpur	24960 per month	1 year RC
64	54/LT/RITES/RPO-KOL/Tea Club/2019 Dt 29.1.2019	Engagement of agency or vendor for providing tea coffee ar RITES Kolkata Office	Open Tender	29.1.2019	Single Bid System	08.2.2019	One Bid received							Tender Discharged
65	55/ST/RITES/RPO-KOL/AMC-Office Lift/2019 Dt 31.1.2019	Maintenance of passenger lift at RITES Office premises	Open Tender	31.1.2019	Single Bid System	11.2.2019	One Bid received			Yes	5.3.2019 LOA No 776	KONE Elevator India Pvt Ltd, PTI Building, 5TH Floor, DP-9	330538/-	1 year AMC
66	56/OT/RITES/BCCL-Patherdih/Vehicle/2019 Dt 31.1.2019	Engagement of vehicle for BCCL Patherdih Project site	Open Tender	31.1.2019	Single Bid System	12.2.2019	One Bid received			Yes	1092 Dt 2.4.2019	Dinesh Bharti Chandrapura, Bokaro, Jharkhand	26724/- per month	1 year RC
67	57/OT/RITES/CCL-Piperwar /Wharf –wall /Vehicle/2019 Dated 05.02.2019	Providing one vehicle (TATA Sumo/ Bolero/ Scorpio/ Safari) on monthly rental basis in connection with Official use at RITES site office at Piparwar,Jharkhand for wharf wall work.	Open Tender	05.02.2019	Single Bid System	18.02.2019	One Bid received			yes	1088 Dt 2.4.2019	Shankar Kumar, Ashok nagar, Ranchi-834002	23700/- per month	1 year RC
68	58/LT/R/RITES/RPO-Kol/AC AMC/2019, Dated 05.02.2019	Deployment of Manpower for undertaking Annual Maintenance Contract of all kind of Air Conditioners at RITES Ltd's Regional Project Office, 56, C.R.Avenue, 2nd floor, Kolkata 700012"	Limited Tender	05.02.2019	Single Bid System	18.02.2019	Two bid received			Yes	27.3.2019 LOA No 1017	Sree Aircon, 40B, C R Avenue, 1ST fLOOR, kOLKATA-	2015011/-	1 year AMC
69	59/OT/RITES/RPO-KOL/NTPC-BgTPP/Elect-Compressor/2018 Dated 06.02.2019(E-Tender)	Design, manufacture, supply, delivery, erection, testing, commissioning into service and prove out of electrically driven, oil injected, rotary screw type air compressor, capacity: 500 ± 6% CFM, 10 km/sq. Cm pressure of minimum 25 kW rating or higher capacity, vertical air receiver, capacity 3 Cum or higher capacity, refrigerated air dryer, oil filtered in connection with Project Management and Coal lime transportation for Bongaigaon Thermal Power Project (3 X 250 MW) near salakati, Dist: Kokrajhar (BTAD), Assam'	Open Tender	06.02.2019	Single Bid System	20.02.2019	One Bid received			Yes	1136 Dt .4.2019	Kataria Sales Pvt Ltd, 5A, 139 NI Faridabad-121001	2492100/-	06 months .e. October, 2019
70	60/OT/RITES/Haldia/Vechile /2019, Dated 13.02.2019	Providing one SCORPIO BOLERO/TATA SUMO vehicle on monthly basis for official use by RITES officials at Haldia in connection with Construction Management Services for proposed Railway Doubling Work between Basulya Sutahata station to Durgachak station at Haldia,Dist.Purba Medinipur,West Bengal	Open Tender	13.02.2018	Single Bid System	25.02.2019	Two bid received							Tender Discharged
71	61/OT/RITES/RPO-KOL/Photocopy/2019 dated 13.02.2019	Rate contract work of photocopy, printing, binding of reports / tender documents etc. for RITES Project Office, 56, C.R. Avenue (2nd Floor), Kolkata-700 012	Open Tender	13.02.2018	Single Bid System	25.02.2019	Two bid received	NA	NIL	Yes	1328 Dt 30.4.2019	Computo Copier Centre Pvt Ltd SHIVAM 6th Floor, 46E, Rafi Ahmad Kidwai Road	416112/-	RC for 1year
72	62/OT/DVC-BTPS-A/OHE Dated 13.02.2019	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & new SSP for proposed new BTPS-A railway track for serving Bokaro Thermal Power Station a unit of Damodar Valley Corporation, Dist-Bokaro, Jharkhand	Open Tender	13.02.2019	Two Bid system	06.03.2019	Two bid received	Electronicl India Ltd	Shyam Taknaki Udyog	Yes	1842 Dt 19.6.2019	Electronic India, Kargil Bazar, PO. Bermo, Bokaro, Jharkhand-	51079179/-	June, 2020
73	63/OT/R/RITES/RPO-KOL/Tea Club /2019 dated 14.02.2019	Engagement of agency/Vendor for providing all the ingredients for tea, coffee in the office at RITES Project Office /Kolkata and HW Division/Kolkata (2nd& 4th Floor) respectively for the period of 12 months	Open Tender	14.02.2019	Single Bid System	26.02.2019	One Bid received				29.3.2019 LOA No 1047	Coffee Day Global Ltd, RDB Boulevard, 4th Floor, Plot- K-1, Block EP & GB Sector V Saltlake Kolkata-91	408480/-	AMC 1 year
74	64/OT/CCL-AMRAPALI/BRIDGE WORK /PKG-IV/19 Dated 11.03.2019.	Earth work in Railway formation including supply & laying blanketing layer, construction of Minor & Major Bridges, Supply of all P. way materials excluding	Open Tender	11.03.19	Two Bid system	12.04.2019								
75	65/OT/RITES/KBUNL-KANTI/ General Electrical Works/2019 Dated 14.03.2019	11kV substation, power supply system installation, yard illumination by providing high mast at Kanti Bijlee Utpadan Nigam Limited (KBUNL-NTPC JV), Kanti, Dist: Muzaffarpur, Bihar'	Open Tender	14.03.2019	Two Bid system	02.04.2019, Extended upto 04.04.2019								
76	66/OT/RITES/RPO-KOL/DVC-BTPS-'A'/ Electrical(G)-Illumination/2019 Dated 14.03.2019.	Design, Drawing, Supply, Erection, Testing, Commissioning & Training for maintatence of 30 mtr long 6 Nos High Mast In Plant Yard illumination at BTPS-'A' /DVC, Bokaro, Dist-Bokaro,Jharkhand	Open Tender	14.03.2019	Two Bid system	26.03.2019	Three bids received	Bajaj Electricals	CIS ElectricalsPvt Ltd M/s Bhawani Enterprises	yes	1754 Dt 11.6.2019	Bajaj Electricals Limited, Engg & Projects Biz, 8th Floor, Rustomjee Aspiree Bahanu, Shankar Yagnik Marg, Off Eastern Highway, Sion, East Mumbai-	7266257.00	November, 2019
77	67/OT/NTPC-Bg.TPP/Track Hopper/Civil-P.Way/19 Dated 20.03.2019.	Earth work in formation including laying & linking of track at Track hopper area in connection with Project Management & construction of Coal & Lime Transportation for Bongaigaon Thermal Power Project (3 x 250 MW) at Salakati, Dist- Kokrajhar (BTAD), Assam.	Open Tender	20.03.2019	Two Bid system	09.04.2019								

SL No	Tender No.	Name of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders recd	Nos. & Names of Parrties qualified after technical e-valuation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ev aluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work
78	68/OT/DVC-BTPS/Bokaro/Epoxy/ /2019 Dated 28.03.2019.	Laying & linking of Railway track over Track hopper, providing epoxy leveling course including supply of P. Way fittings in connection with construction of Rail Infrastructure in connection with Project Management & Construction of Railway Infrastructure for Bokaro-A TPS (1x500MW) at Bokaro , Dist- Bokaro, Jharkhand	Open Tender	28.03.2019	Two Bid system	10.4.2019								
79	01/OT/RITES/CCL/Amrapali/Vechile /2019, Dated 5.4.2019	Providing one SCORPIO BOLERO/TATA SUMO vehicle on monthly basis for official use by RITES officials at Haldia in connection with Construction Management Services for proposed Railway Siding work of Amrapali of CCL	Open Tender	5.4.2019	Single Bid System	06.04.2019	One Bid received			Yes	LOA No 1632 Dt 28.5.2019	Md. Javed Chandwa, Latehar, Jharkhand-829203	25000/- per month	Rate Contract for 1 year
80	02/OT/DVC-MTPS/S&T-Outdoor/PKG-IX/2019 dt 16.4.2019	Supply , Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication outdoor Work of Electronic Interlocking at link cabin .... waiting Bay Line of Mejia TPS/DVC	Open Tender	16.4.2019	Two Bid system	07.05.2019								
81	03/OT/WBPDCL-BkTPP/Operation Panel Cabin-Maint/2019 Dt 18.4.2019	Signalling maintenance of panel operated cabin & In plant yard of Bakreswar Thermal POWER Plant owned by WBPDCL at Bakreswar.	Open Tender	16.4.2019	Two Bid system	30.04.2019								
82	04/OT/CCL_North Urimari/OHE/19 Dt 8.5.2019	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & new SSP for proposed new BTPS-A railway track for serving Bokaro Thermal Power Station a unit of Damodar Valley Corporation, Dist-Bokaro, Jharkhand	Open Tender	8.5.2019	Two Bid system	03.6.2019	two bids received	Electronic India	ASC Infrastructure Pvt Ltd	Yes	41 Dt 13.9.2019	Electronic India, Kargil Bazar, Bermo, Bokaro, Jharkhand-829104	171567301.00	March, 2021
83	05/OT/SECL_Bhatgaon /Track Reno/Pkg-II/19 Dt 22.5.2019	Complete track renewal/renovation and other improvement works including supply of P Way fittings & track ballast , PSC & Steel channel sleepers points & crossing at Bhatgaon area of SECL	Open Tender	22.5.2019	Two Bid system	18.6.2019	Six Bids received	AKM - BALAJI JV HARI - MKG JV Jhajharia Nirman Ltd Suresh Chandra Gupta	SKU - KKM JV Railtech Infrastructure Pvt Ltd	Yes	3770 20.12.2019	AKM-BALAJI (JV), HIG-02, M P Nagar, Korba, Chattisgarh	###########	DECEMBER, 2020
84	06/OT/R/WBPDCL-BkTPP/ Operation Panel Cabin/2019 Dated 03.06.2019	Signalling maintenance of one Panel Operated Cabin and Inplant Yard of Bakreswar Thermal Power Plant owned by WBPDCL at Bakreswar, Dt. Birbhum, West Bengal	Open Tender single bid	03.06.19		14.6.2019	One Bid received	Ganguly Associates	NIL	yes	2265 Dt 26.7.2019	Ganguly Associates 83 S P Mukherjee Road, Murgasol, Asansol-713303	Rs 3705683.00	18 months AMC
85	07OT/R/DVC-BTPS/Bokaro/Epoxy/2019 dated 06.06.2019	Laying & linking of Railway track over Track hopper, providing epoxy leveling course including supply of P. Way fittings in connection with construction of Rail Infrastructure in connection with Project Management & Construction of Railway Infrastructure for Bokaro-A TPS (1x500MW) at Bokaro , Dist- Bokaro, Jharkhand	Open Tender	06.06.19		18.06.2019 Tender cancelled on 27.6.2019								
86	08/OT/RITES/NTPC LTD-BTPS/ Rly Siding(T) /2019 Dated 10.06.2019	Civil & P.way work including supply of P.Way materials, OHE work including SSP and other allied works in connection with interim arrangement for unloading of coal rakes inside the plant for Baruani Thermal Power Station of NTPC LTD Barauni, Dist: Begusarai, Bihar.	Open Tender	10.06.19		26.06.2019 Tender cancelled on 14.6.2019								
87	09/ OT / RITES/CCL/ Amrapali / Vehicle/2019 Dated 14.06.2019	Providing one SCORPIO/BOLERO or equivalent diesel driven vehicle on monthly rental basis for official use by RITES officials in connection with construction of Amrapali Railway siding of CCL in Jharkhand.	Open Tender	14.06.19	Single Bid System	03.07.2019	One Bid received	NA	NA	Yes	2369 06.8.2019	Shankar Kumar, C/88, Vidyalaya Marg, Road No-1, Ashok nagar, Ranchi-825301	25200/- per month + fuel	1 year RC
88	10/OT/R/RITES/NTPC LTD-BTPS/ Rly Siding(T) /2019 Dated 17.06.2019	Civil & P.way work including supply of P.Way materials, OHE work including SSP and other allied works in connection with interim arrangement for unloading of coal rakes inside the plant for Baruani Thermal Power Station of NTPC LTD Barauni, Dist: Begusarai, Bihar	Open Tender	17.06.19	Two Bid system	03.07.2019	Two Bids received	Electronic India ASC Infrastructure Pvt Ltd	ASC Infrastructure Pvt Ltd	Yes	3166 Dt. 31.10.2019	M/s Electronic India, Kargil Bazar, Bermo, Bokaro, Jharkhand-829104	73105287.00	05 months from LOA i.e. 30.3.2020
89	11/LT/RITES/Security/ 2019 Dated 20.06.2019	Rate Contract for Providing Manpower for the Services for Security Personnel at RITES Project Office , Kolkata-700012, through DGR empanelled agency	Limited Tender	20.06.19	Single Bid System	04.07.2019								
90	12/OT/RPO-KOL/Replacement – Office Lift/2019/ dated 24.06.2019	Replacement of existing KONE make 02(Two) nos 8 passenger and 1 (One) no 13 passengers office lift at Metro Railway Service Building, 56 C.R. Avenue, Kolkata – 700 012.	Open Tender	24.06.19	Single Bid System	07.07.2019	Three Bid received	LT Elevator Pvt Ltd Escon Elevator Pvt Ltd Engineers Vertical Services Pvt Ltd	NA	Yes	3252 Dt 5.11.2019	L T Elevator Pvt Ltd 3 Gobinda Auddy Road, Alipore,	4523488.00	06 months from LOA i.e. May, 2020
91	13 /OT/SECL-Kusmunda/Civil/S&TBldg./PKG-II(a)/2019 Dated 25..06.2019	Construction of Kusmunda S&T Block Cabin, East & West Panel Buildings for S&T work and Other TMS & CREW Rest Room at various five location within 2.8 Km length of siding area in connection with Construction of Rail Infrastructure for providing Railway Siding at SECL Kusmunda Project, Dist. Korba (C.G.) for dispatch of washed and Raw Coal	Open Tender	25.06.19	Two Bid system	10.07.2019	Four Bids received	S Kumar Associates J P Constuction	Aakar Infra Enginees Pvt Ltd Ashok Kumar Mittal	Yes	209 17.1.2019	JP Construction Co, Near Lalu Ram Colony, Tulsi Marg, Korba, Chattisgarh-495677	3357152.00	Sept, 2019
92	14/OT/DVC-RTPS/PSC Sleepers/PKG-XIII/2019 Dated 28.06.2019.	Manufacture, Supply , delivery and stacking at site of different type of BG PSC sleeper as per RDSO drawing & Specifications in connection with Detailed Engineering & Construction Management services for construction of Railway Infrastructure including commissioning of Railway Infrastructure including commissioning of Railway system to handle coal and fuel oil traffic of Raghunathpur TPS (2X600MW) of DVC at Raghunathpur, Purulia, West Bengal (PKG-XIII)	Open Tender	28.06.19	Two Bid system	24.07.2019								
93	15/OT/BCCL/Maheshpur/Rly. Siding/2019 Dated 01.07.2019	Construction of Railway Siding including Earthwork in Formation, Minor/Major Bridges, Supply of P&C, Sleeper, P-Way Fittings for evacuation of Coal from Rapid Loading System (SILO) at Maheshpur, Dist. Dhanbad, Jharkhand	Open Tender	01.07.2019	Two Bid system	26.07.2019	Three Bids received	HPCL-MBPL JV	Aakar Infra Projects Ltd Metcon	Yes	154 09.12.2019	HPCL-MBPL (JV), Station Road, Deogarh	###########	JUNE, 2021
94	16/OT/R/DVC-BTPS/Bokaro/Epoxy/2019 dated 01.07.2019	Laying & linking of Railway track over Track hopper, providing epoxy leveling course including supply of P. Way fittings in connection with construction of Rail Infrastructure in connection with Project Management & Construction of Railway Infrastructure for Bokaro-A TPS (1x500MW) at Bokaro , Dist- Bokaro, Jharkhand	Open Tender	01.07.2019	Single Bid System	12.07.2019	Two bids received	Engineering Complex Chemec India Ltd	NA	Yes	2598 30.8.2019	Engineering Complex, Rishi Auroivinda Pally, Durgapur-713201	4030153.00	03 months from the date of LOA
95	17/OT/DVC-RTPS/EPOXY/PKG-XIV/2019 Dated 18.07.2019	Repairing, rehabilitation, re-Laying & linking of Railway track over Track hopper, providing epoxy leveling course at damaged locations including supply of P. Way fittings in connection with construction of Railway Infrastructure including commissioning of Railway Infrastructure of Raghunathpur TPS (2X600MW), Purulia, West Bengal.(PKG-XIV)	Open Tender	18.07.2019	Single Bid System	01.08.2019	Two bids received	Engineering Complex Chemec India Ltd	NA	Yes	2579 28.8.2019	Engineering Complex, Rishi Auroivinda Pally, Durgapur-713201	2688545.00	03 months from the date of LOA
96	18LT/RITES/RPO-KOL/Vehicle/2019 dated 24.07.2019	providing one AC Swift/ Etios Liva, WagonR or similar economy car or equivalent vehicle in connection with day to day official use of GM (Civil) in & around Kolkata area.	Limited Tender	22.07.2019	Single Bid System	31.07.2019	Three bids received	NA	NA	Yes	2578 28.8.2019	Aditya Enterprise, 6/C, South SealdahRoad, Kolkata-15	39270.00 per month inclusive all + OT extra	1 year RC
97	19/OT/HRBC-CABLE REPAIR/2019 dt 24.07.2019	Repair and Rehabilitation of 2nd Hooghly Bridge (Vidyasagar Setu) ,Kolkata, India including Replacement of Stay & Holding Down Cables and Bearings etc.	Open Tender	24.07.2019	Two Bid system	06.09.2019								
98	20/OT/R/DVC-RTPS/PSC Sleepers/PKG-XIII/19 Dated 30.07.2019.	Manufacture, Supply , delivery and stacking at site of different type of BG PSC sleeper as per RDSO drawing & Specifications in connection with Detailed Engineering & Construction Management services for construction of Railway Infrastructure including commissioning of Railway Infrastructure including commissioning of Railway system to handle coal and fuel oil traffic of Raghunathpur TPS (2X600MW) of DVC at Raghunathpur, Purulia, West Bengal (PKG-XIII)	Open Tender	30.07.2019	Two Bid system	Intially upto 27.08.2019, extended upto 30.08.2019	Five Bids received	Pre Stressed Udyog Pvt Ltd	Muva Enterprise Patil Group PCM Cement concrete RS Enterprises	Yes	3305 Dt 11.11.2019	Pre Stressed Udyog India Pvt Ltd, 179 Kamani Estate, 209 AJC Bose Road, Kolkata-17	###########	09 months from LOA i.e. August, 2020
99	21/OT/DVC-RTPS/EIMWB/PKG-XII/19 Dated 30.07.2019.	Design, Manufacturing, Supplying , Installation, Testing, Calibration & Commissioning of 2 nos 140 MT Capacity Pitless Electronics In-Motion Railway Weigh Bridges conforming to RDSO drawing & Specifications in connection with Detailed Engineering & Construction Management services for construction of Railway Infrastructure including commissioning of Railway Infrastructure including commissioning of Railway system to handle coal and fuel oil traffic of Raghunathpur TPS (2X600MW) of DVC at Raghunathpur, Purulia, West Bengal. (PKG-XII)	Open Tender	30.07.2019	Single Bid System	14.08.2019								
100	22/OT/WBPDCL/SgTPP/Operation Panel Cabin/2019 Dated 13.08.2019	Manning and Operation of 1(one) No. Panel Operated Cabin and In-Plant Yard of Sagardighi Thermal Power Project	Open Tender	13.08.2019	Two Bid system	27.08.2019, Extended upto 06.09.2019	One Bid received							
101	23/OT/CCL-North Urimari/W.Wall & Buildings/PKG-III/19 Dated 23.08.2019.	Construction of Wharf Wall & Loading Platform (700m x 30m) (from Ch. 5652.9m upto 6352.9m), Panel Cabin Building 1 (Ch. 5570m), Panel Cabin Building 2 (Ch. 7370m), Control Room, TMS Building, Crew Rest Room (Ch. 5485m), Weigh Bridge Building (Ch. 5411.24m) including internal Electrification Works in connection with Construction of Rail Infrastructure for Proposed North Urimari Coal Siding of CCL, Jharkhand	Open Tender	23.08.2019	Two Bid system	17.09.2019	Four Bids received	M/s Sanjay Kumar Upadhay Subhas Chandra Singh Hardev Construcion Pvt Ltd	M/s G S Malhotra	Yes	192 01.01.2020	Hardev Construction Pvt Ltd, 8/2A, Garcha 2nd Lane, Kolkata-79	76074560.00	Sept, 2019
102	24/OT/RITES/Ranchi/Vehicle/2019 Dated 29.08.2019	Providing one vehicle ((Swift/Etios Liva/ WagonR or similar) on monthly rental basis for official use in RITES Office at Ranchi, Jharkhan	Open Tender	29.08.2019	Two Bid system	11.09.2019	One Bid received							
103	25/LT/RITES/Dania & Kedla/FSR & DPR/2019 dated 30.08.2019	Preparation of Feasibility report and DPR for obtaining its approval including ESP for construction of New Railway Line between Dania Rly Station & kedla Washery for KBP Coal miones	Limited Tender	30.08.2019	Two Bid system	09.09.2019	Six Bids received	Fargo Consultants Pvt Ltd Sun Survey Pioneer Survey Horizon Consultant Pvt Ltd G D Survey A K Ghosh	NA	Yes	2856 26.9.2019	Fargo Consultants Pvt Ltd, CF-394, Sector-1, Saltlake City, Kolkata-64	315000.00	October, 2019
104	26/OT/WBPDCL-SgTPP/Operation Panel Cabin/19 Dated 02.09.2019	S&T maintenance of one Panel Operated Cabin at Inplant Yard of Sagardighi Thermal Power Plant of WBPDCL including manning of Signal maintenance staff at Sagardighi, Dt. Murshidabad, West Bengal.	Open Tender	02.09.2019	Two Bid system	13.09.2019	Three bids received	Picasona Enterprise	Soumen Chatterjee Track & Section Pvt Ltd	Yes	3426 Dt 21.11.2019	Picasona Enterprise, 20 Shib Krishna Daw Lane, Kolkata-54	2386420.00	one year maintenance Contract
105	27/LT/WBPDCL-Panchwara/Final Location Survey/2019 Dated 03.09.2019	Conducting of Final Location Survey in connection with the work of Feasibility Study Report (FSR) and Detailed Project Report for construction of necessary Railway Infrastructure for proposed transportation of coal by WBPDCL to its Power Plants to be mined from Panchwara (North), Jharkhand	Limited Tender	03.09.2019	Two Bid system	13.09.2019	Two bids received							
106	28/LT/RITES/CCL-Piparwar/Track Maint/2019 dated 05.09.2019	Maintenance of Track for Piparwar Railway Siding between Mcluskiganj and Rajdhar for Central Coalfields Limited for a total track length 28.78 Tkm for 3 months at Dist. Chatra,Jharkhand	Limited Tender	05.09.2019	Single Bid System	17.09.2019	Four bid received	K&K Minerals Pvt Ltd Pallavi Constuctions Bhagabati Enterprise RKD Infrastructure Pvt Ltd	NA	Yes	61 Dt 04.10.2019 Ranchi Office	K&K Minerals Pvt Ltd, Kanksa Road, Panagarh Bazar,	14193088.00	03 MONTHS FROM LOA i.e. 04.01.2020
107	29/OT/RITES/Tata steel /Joda/Vehicle/2019 Dated 09.09.2019	Engagement of One Vehicle (BOLERO/SCORPIO) on monthly rental basis for official use at RITES Site Office, Joda in connection with the Tata Steel Projects.	Open Tender	09.09.2019	Single Bid System	20.09.2019	One Bid received	Sunaina Devi	NA	Yes	3182 Dt 31.10.2019	Sunaina Devi, Qtr No S/2R-197 New Camp Joda, Keonjhar -	26500.00 per month	12 MONTHS RC
108	30/OT/DVC-MTPS/S&T-Indoor work/ PKG-IX/2019 Dated 16.09.2019	Supply , Installation, Wiring, Testing and Commissioning of MACL Signaling and Telecommunication Indoor work of Electronic Interlocking at Link Cabin, Waiting Line Cabin, Damodar Cabin and Waiting Bay Line Cabin in connection with Construction of double line of existing single line track between Raniganj& Waiting Bay Line of Mejia TPS/DVC-MTPS, Mejia, Dist. Bankura, West Bengal.	Open Tender	16.09.2019	Two Bid system	01.10.2019								
109	31/LT/RITES/SgTPP/FSR & DPR /2019 Dated 16.09.2019	Preparation of FSR & DPR for modification of Rail Infrastructure at SgTPP at Manigram , Dist-Murshidabad, West Bengal	Open Tender	16.09.2019	Single Bid System	26.09.2019	Six Bid Received	NA	NA	Yes	3279 Dt 8.11.2-019	G D Surveyor Pvt Ltd, 49 Talikhola Lobrary Road, Chinsurah, Hooghly-712012	101940.00	01 month from LOA
110	32/OT/RITES/NTPC-BTPS(Barauni)/Elect(G)-High Mast/2019 Dated 16.09.2019	Railway Yard Illumination by High Mast including supply , erection, testing, commissioning and training for maintenance of High Mast along with other allied works for Baruani Thermal Power Station of NTPC Ltd, Barauni, Dist: Begusarai, Bihar	Open Tender	16.09.2019	Single Bid System	10.10.2019	Seven Bid	NA	NA	Yes	778 Dt 3.3.2020	Transrail Lighting Ltd, Bandra, Kurla Complex, Fortune 2000A Wing, 5th Floor, Bandra-400051	17320277/-	08 Months from LOA i.e. Nov, 2020
111	33/OT/R/DVC-MTPS/S&T-Outdoor/PKG-IX /19 Dated 18.09.2019	Supply , Installation, Wiring, Testing and Commissioning of MACL Signalling and Telecommunication Outdoor work of Electronic Interlocking at Link Cabin, Waiting Line Cabin, Damodar Cabin and Waiting Bay Line Cabin in connection with Construction of double line of existing single line track between Raniganj& Waiting Bay Line of Mejia TPS/DVC-MTPS, Mejia, Dist. Bankura, West Bengal	Open Tender	18.09.2019	Two Bid system	15.10.2019								
112	34/OT/RITES/Sweeping and cleaning /2019 Dated 20.09.2019.	Contract for Sweeping and cleaning and performing other Miscellaneous job at RITES Regional Project Office, 56, C.R. Avenue, 2nd Floor, Kolkata – 70012 and site offices, located at different places in Eastern zone	Open Tender	20.09.2019	Single Bid System	01.10.2019, Extended upto 10.10.2019	Three Bid	MAX Group MATARA Enterprsie Pratidip Security Services	MAX Group MATARA Enterprsie	Yes	3176 Dt 30.10.2019	Pratidip Security Services 52/10 Kasinath Dutta Road Kolkata-700036	680667.00	12 months RC
113	35/OT/ECL-Sonepur Bazari/Balance Civil & P. Way /2019 Dated 28.09.2019	Balance work for Construction of Railway Formation, Laying of Railway track with supply of P-Way materials in connection with the new Railway Siding for Sonepur Bazari Project of ECL near Pandabeswar, West Burdwan	Open Tender	28.09.2019	Two Bid system	15.10.2019	Six Bids received	National Construction & Trading Co Sixer Enterprise K&K Minerals Pvt Ltd M/s G S Malhotra	Aakar Infra Projects Ltd Bharat Engineering Co.	Yes	3781 23.12.2019	National Construction & Trading Company, Raghunathpur, Purulia	40526275.00	March, 2020
114	36/OT/RITES/RPO-KOL/DVC-BTPS-'A'/ Electrical(G)-ROB Illumination/2019 Dated 09.10.2019	Design, Drawing, Supply, Erection, Testing, Commissioning & Training for maintatence of illumination of new bridge over river Konar along with its approach road etc including ROB on Gogoh – Barkakhana Rly line at BTPS-'A' /DVC, Bokaro, Dist-Bokaro,Jharkhand'	Open Tender	09.10.2019	Two Bid system	22.10.2019								
115	37/OT/HURL_PDIL/ Civil & P. Way/PKG-III/19 Dated 31.10.2019	Earthwork in formation, construction of Bridges, drain, P. Way linking work, supply of ballast, P. Way materials, PSC Sleepers, Points & crossing, Derailing switch, etc in connection with construction of new Rly siding for Amonia Urea Fertiliser complex of HURL at Baruni, Bihar	Open Tender	31.10.2019	Two Bid system	22.11.2019								
116	38/OT/RITES/North Urimari/Vehicle/2019 Dated 04.11.2019	one SCORPIO/BOLERO/TATA SUMO vehicle on monthly basis for official use by RITES officials at North Urimari, Jharkhand in connection with Construction Management Services for proposed Rail Infrastructure & allied works for North Urimari OCP of CCL	Open Tender	04.11.2019	Single Bid System	15.11.2019	one bid received	Jugbandhu Kumar	NA	Yes	17 2.1.2020	Jugbandhu Kumar, Qtr No 208/B, River Side, Budh Bazar, Burkhunda, Patratu - 829135	26000.00 per month	January, 2021
117	39/OT/RITES/RPO-KOL/AMC/ Computer/ 2019 dated 04.11.2019	Deployment of Manpower for undertaking Annual Maintenance Contract of Computers hardware & peripherals along with LAN connectivity etc. at RITES Project site, 56, C.R. Avenue, 2nd Floor, Kolkata–700 012.	Open Tender	04.11.2019	Single Bid System	14.11.2019	Three Bid received							
118	40/OT/DVC-KTPS/Larabad Leg/2019 Dated 06.11.2019.	Construction of Railway Siding including Earthwork in Formation, Linking and WBM Road for Koderma Thermal Power Station Phase-I (2 x 500 MW) of DVC at Koderma, Jharkhand (Larabad Leg), excluding supply of Rail, Point & Crossing & PSC Sleeper	Open Tender	06.11.2019	Two Bid system	29.11.2019	Two bid received							
119	41/OT/RITES/CCL-Piparwar/Track Maint/2019 dated 06.11..2019	Maintenance of Track for Piparwar Railway Siding between Mcluskiganj and Rajdhar for Central Coalfields Limited for a total track length 28.78 Tkm for Nine(09) months at Dist. Chatra,Jharkhand.	Open Tender	06.11.2019	Two Bid system	27.11.2019	Three Bid received							
120	42/OT/RITES/RAGHUNATHPUR/ ROB & PROJECTS /VEHICLE/2019 Dated 08.11.2019	Providing one SCORPIO/ BOLERO vehicle on monthly basis for official use by RITES officials for Road Projects & ROB in connection with Raghunathpur Thermal Power Station of DVC at Raghunathpur, Distt: Purulia	Open Tender	08.11.2019	Single Bid System	19.11.2019	One Bid received	Amrit Traders,	NA	Yes	342 30.1.2019	Amrit Traders, Cheliyama Road, Ward No 13 Raghunathpur, Purulia-723133	24500.00 per month	January, 2021
121	43/OT/R/WBPDCL/SgTPP/Opearation Panel Cabin/2019 dt 11.11.2019	Manning and Operation of 1(one) No. Panel Operated Cabin and In-Plant Yard of Sagardighi Thermal Power Project	Open Tender	11.11.2019	Single Bid System	26.11.2019	One Bid received	GANGULY Associates	NA	Yes	92 8.1.2020	GANGULY Associates, 8 S P Mukherjee Road, Murgasol	2249715.00	January, 2021
122	44/OT/HURL - PDIL/Sindri/Civil & P. Way/PKG-III/19 Dated 18.11.2019.	Earthwork in formation, construction of bridges & drain, P. Way linking work, supply of ballast & P. Way materials, PSC Sleepers, Points & Xing, Derailing Switch & ancillary work etc. in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Sindri, Dist. Dhanbad, Jharkhand	Open Tender	18.11.2019	Two Bid system	11.12.2019	Five Bids received	Hari Construction & Associates Pvt Ltd Triveni Engicon Pvt Ltd	K K Mineral Pvt Ltd Rail Tech Pvt Ltd NCTC Pvt Ltd	YES	783 Dt 7.3.2020	Hari Construction & Associates Pvt Ltd, Keshawe, Barauni, Begusarai - 851134	###########	09 Months from LOA i.e. Dec, 2020
123	45/OT/RITES/Sweeping and cleaning /Kusmuda site/2019 Dated 21.11.2019.	Sweeping and cleaning and performing other miscellaneous job at RITES Site Office, at SECL Kusmunda	Open Tender	21.11.2019	Single Bid System	06.12.2019	Three Bid received							
124	46/OT/BCCL/Bhojudih/Coal Washery/2019	Renovation / Strengthening of the existing Railway Siding at Bhojudih Coal Washery, Santhaldih, Dist. Purulia, West Bengal."	Open Tender	29.11.2019	Two Bid system	24.12.2019	Ten Bids received							
125	47/OT/RITES/RPO-KOL/Non-GEM Stationary/ 2019 dated 02.12.2019	Supply and delivery of General Stationery printed with RITES Logo and address as per specification such as various sizes of envelopes, files, registers, Letter Heads etc. for RITES Projects office at 56, C.R. Avenue, 2nd Floor, Kolkata – 700012 and RITES Ranchi RPO, 402 B, Road No 4C, Ashok Nagar, Ranchi , Pin-834002	Open Tender	02.12.2019	Single Bid System	13.12.2019	Four Bids received							
126	48/OT/WBPDCL-BkTPP/Operation Panel Cabin-Maint/19 Dated 02.12.2019	S&T maintenance of one Panel Operated Cabin at Inplant Yard of Bakeswar Thermal Power Plant of WBPDCL including manning of Signal maintenance staff at Bakeswar , Dt. Birbhum, West Bengal.	Open Tender	02.12.2019	Single Bid System	13.12.2019	One Bid received	Soumen Chatterjee	NA	Yes	321 26.1.2020	Soumen Chatterjee, Mayanir Silicate Factory Road, Ushagram,	2595763.00	January, 2021
127	49/OT/WBPDCL/STPS/Operation Panel Cabin/2019 Dated 04.12.2019	Round the clock Operation of Panel Operated Cabin at Santaldih Thermal Power Plant # In-Plant Yard at STPS.	Open Tender	04.12.2019	Single Bid System	17.12.2019	One Bid received	Protima Constructions	NA	Yes	244 21.1.2020	Protima Constructions, Subuddhipur, Beltala, Baruipur, 24 Pgns, West Bengal - 700144	2180324.00	January, 2021
128	50/OT/HURL - PDIL/Gorakhpur/Civil & P. Way/PKG-III/19 Dated 06.12.2019	Earthwork in formation, construction of bridges & drain, P. Way linking work, supply of ballast & P. Way materials, PSC Sleepers, Points & Xing, Derailing Switch & ancillary work etc. in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Gorakhpur, UP	Open Tender	06.12.2019	Two Bid system	27.12.2019	Four Bids received							
129	51/OT/DVC-BOKARO/BTPS-A/S&T/2019 Dated 12.12.2019.	Supply, Installation, Wiring, Testing and Commissioning of Telecommunication works in connection with Rail Transport System at BTPS-'A' /DVC, Bokaro, Dist. Bokaro, Jharkhand	Open Tender	12.12.2019	Single Bid System	24.12.2019	One Bid received							
130	52/OT/RITES/RPO-KOL/HURL_PDIL-BARAUNI/ELECTRICAL/PKG-V/19 Dated 20.12.2019	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & Switching post at Garhara and associated General Electrical works (Power Supply and Illumination Works) in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Barauni, Dist: Begusarai, Bihar.	Open Tender	20.12.2019	Two Bid system	07.01.2020	Two bids received							

SL No	Tender No.	Name of work	Mode of Tender Enquiry	Date of publication of NIT / LIT	Type of bidding (Single/ two bid system)	Last date of receipt of tender	No. of tenders recd	Nos. & Names of Parrties qualified after technical e-valuation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/evaluated L-1	Letter of Award No. & Date	Name & Address of contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies / work
131	53/OT/RITES/RPO-KOL/HURL _PDIL-SINDRI/ELECTRICAL/PKG-V/19 Dated 23.12.2019	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & Switching post at Sindri and associated General Electrical works (Power Supply and Illumination Works) in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Sindri, Dist: Dhanbad, Jharkhand	Open Tender	23.12.2019	Two Bid system	07.01.2020	Two bids received							
132	54/OT/RITES/Office Lunch /2019 Dated 26.12.2019.	Selection of catering vendor/contractor to supply graded sealed packed lunch in its Regional Project Office at 56, C.R. Avenue, 2nd Floor, Kolkata – 700012	Open Tender	26.12.2019	Single Bid System	09.01.2020	Two bid received							
133	55/OT/HURL - PDIL/Gorakhpur/Bldgs./2020 Dated 01.01.2020.	Construction of Cabin Building, Guard Crew Rest Room, Switch Panel Room etc. including internal Electrification in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Gorakhpur, U.P		01.01.2020	Single Bid System	14.01.2020	One Bid received	NA	NA	Yes	872 Dt 13.3.2020	Sushil Chandra Srivastava, 83 Santkripa, Humayunpur North, Gorakhpur - 273015	12101348.00	05 Months AMC i.e. Upto August, 2020
134	56/OT/HURL - PDIL/Barauni/Bldgs /19 Dated 01.01.2020	Construction of Cabin Building, Guard Crew Rest Room, Switch Panel Room etc. including internal Electrification in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Barauni, Bihar		01.01.2020	Two Bid system	14.01.2020	Two bids received							
135	57/OT/HURL - PDIL/Sindri/Bldgs/20 Dated 02.01.2020	Construction of Cabin Building, Guard Crew Rest Room, Switch Panel Room etc. including internal Electrification in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Sindri, Dist. Dhanbad, Jharkhand		02.01.2020	Two Bid system	14.01.2020	Two bid received							
136	58/OT/RITES/RPO-KOL/ DVC-RTPS/Vechile/2020 Dated 06.01.2020	Engagement of BOLERO/SCORPIO/ERTIGA/INNOVA Diesel Driven Road Vehicle on monthly rental basis for official use of RITES officials at DVC-RTPS Site, Raghunathpur in connection with "Detailed Engineering & Construction Management Services for execution of railway infrastructure required for RTPS (2 x 600 MW) at Raghunathpur" on monthly rental basis.		06.01.2020	Single Bid System	16.01.2020	Three Bids received							
137	59/OT/RITES/TATA STEEL/ Vehicle/2019 Dated 09.01.2020	Providing one INDIGO or equivalent diesel driven Vehicle on monthly basis for official use by RITES Officials in connection with Tata Project of M/s Tata Steel Ltd., Jamshedpur, Dist.- East Singhbhum, Jharkhand		24.01.2020	Single Bid System	24.01.2020	One Bid received							
138	60/OT/WBPDCL-Stps/Operation Panel Cabin-Maint/20 Dated 17.01.2020	S&T maintenance of one Panel Operated Cabin and Inplant Yard of Santaldih Thermal Power Station of WBPDCL including manning of Signal maintenance staff at Santaldih, Dist. Purulia, West Bengal		17.01.2020	Single Bid System	28.01.2020	Two Bids received							
139	61/OT/RITES/RPO-KOL/HURL-PDIL-BARAUNI/S&T/2019 Dated 22.01.2020.	Supply, Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication Work of New Loading Yard (Centralized E.I.) & FCI Junction Cabin (Centralized E.I.) of a new Private Railway Siding for Amonia-Yrea Fertilizer Complex at Barauni (Hindusthan Urvarak And Rasayan Limited) of Sonpur Division in East Central Railway		22.01.2020	Two Bid system	11.02.2020	TWO Bids received							
140	62/OT/ECL - Salanpur/PSC Sleepers/2020 Dated 24.01.2020	Manufacture, Supply , delivery and stacking at site of different type of BG PSC sleeper as per RDSO drawing & Specifications in connection with Detailed Engineering & Construction Management services for construction of New Railway Siding at Dalmia under Salanpur Area of ECL, Dist. Paschim Bardhaman, West Bengal		24.01.2020	Two Bid system	11.02.2020	NO BID RECEIVED							
141	63/OT/HURL - PDIL/GORAKGPUR/ELECTRICAL/PKG-V/19 Dated 27.01.2020	Design, Drawing, Supply, Erection, Testing & Commissioning of General Electrical works (Internal Electrification and Illumination Works) in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Gorakhpur, Dist: Gorakhpur, Uttar Pradesh		27.01.2020	Two Bid system	13.02.2020	NO BID RECEIVED							
142	64/OT/CCL-PIPARWAR/ Balance Work/Phase- I /Fly over line/2020 Dated 30.01.2020	Execution of Balance Civil & P. Way work of Phase – I (Fly over Line) in connection with construction of Balance work of Piparwar Railway Siding of CCL at Piparwar, Dist. Chatra, Jharkhand		30.01.2020	Two Bid system	18.02.2020	NO BID RECEIVED							
143	65/OT/HURL-PDIL/SINDRI/S&T/20 Dated 03.02.2020	Supply, Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication Work of New Loading Yard (Inplant) at Sindri (Centralized E.I.) & Alteration at Sindri Town Station in connection with new Private Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Sindri, Dist. Dhanbad, Jharkhand of Dhanbad Division in East Central Railway		03.02.2020		20.02.2020	TWO BIDS RECEIVED							
144	66/OT/RITES/RPO-KOL/HURL-PDIL-GORAKHPUR/S&T/2020 Dated 04.02.2020	Supply, Installation, Wiring, Testing and Commissioning of Signalling and Telecommunication Work of New Loading Yard Panel Interlocking Cabin (P.I.) and alteration work of existing Nakha Jangal P.I.Cabin in connection with a new Private Railway Siding for Amonia-Yrea Fertilizer Complex at Gorakhpur (Hindusthan Urvarak and Rasayan Limited) of Lucknow Division in North Eastern Railway		04.02.2020		21.02.2020	THREE BIDS RECEIVED							
145	e-Tender No.:67/OT/R/HRBC-CABLE REPAIR/2020 dt 05.02.2020	Repair and Rehabilitation of 2nd Hooghly Bridge (Vidyasagar Setu) ,Kolkata, India including Replacement of Stay & Holding Down Cables and Bearings etc		05.02.2020		22.02.2020	Two bid received							
146	68/OT/WBPDCL_SgTPP/Track Maint/20 Dt 6.2.2020	Track Maintenance for Sagardighi Thermal Power Project	OT	6.2. 2020	Single Bid System	18.02.2020	Two bid received	NA	NA		974 Dt 8.6.2020	Pradeep B Kundu, House No 10, Sunder Nagar, Gram-Bokhara - 441111	3909827.00	10 Months from LOA i.e. Upto April, 2021 (AMC)
147	69/OT/ECL-SALANPUR/Civil & P. Way/PKG-III/20 dated 11.02.2020	Earthwork in formation, construction of Major (1 x 24.4 mtr. Composite girder) bridge, Minor bridges, 1 No. Limited Height Subway (LHS) & drain, P. Way linking work, supply of ballast & P. Way materials, Points & Xing, Derailing Switch & ancillary works etc. in connection with Detailed Engineering & Construction Management services for construction of New Railway Siding at Dalmia under Salanpur Area of ECL, Dist. Paschim Bardhaman, West Bengal	OT	11.02.2020	Two Bid system	12.03.2020	TWO Bids received							
148	70/OT/R/RITES/RPO-KOL/HURLPDIL-BARAUNI/ELECTRICAL/PKG-V/20 Dated 14.02.2020	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & Switching post at Garhara and associated General Electrical works (Power Supply and Illumination Works) in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Barauni, Dist: Begusarai, Bihar	OT	14.02.2020	Two Bid system	04.03.2020	TWO Bids received							
149	71/OT/R/RITES/RPO-KOL/HURL -PDIL-SINDRI/ELECTRICAL/PKG-V/20 Dated 14.02.2020	Design, Drawing, Supply, Erection, Testing & Commissioning of 25 KV OHE system & Switching post at Sindri and associated General Electrical works (Power Supply and Illumination Works) in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Sindri, Dist: Dhanbad, Jharkhand	OT	14.02.2020	Two Bid system	04.03.2020	Five Bids received							
150	72/OT/R/DVC-MTPS/S&T-Indoor work/PKG-IX/20 Dated 20.02.2020	Supply, Installation, Wiring, Testing and Commissioning of MACL Signaling and Telecommunication Indoor work of Electronic Interlocking at Link Cabin, Waiting Line Cabin, Damodar Cabin and Waiting Bay Line Cabin in connection with Construction of double line of existing single line track between Raniganj & Waiting Bay Line of Mejia TPS/DVC-MTPS, Mejia, Dist. Bankura, West Bengal	OT	20.02.2020	Two Bid system	11.03.2020	One Bid received							
151	73/OT/R/ECL-Salanpur/PSC Sleepers/20 dated 24.02.2020	Manufacture, Supply , delivery and stacking at site of different type of BG PSC sleeper as per RDSO drawing & Specifications in connection with Detailed Engineering & Construction Management services for construction of New Railway Siding at Dalmia under Salanpur Area of ECL, Dist. Paschim Bardhaman. West Bengal	OT	24.02.2020	Two Bid system	12.03.2020	TWO Bids received							
152	74/OT/R/HURL - PDIL/Barauni/Bldgs /20 Dated 24.02.2020.	Construction of Cabin Building, Guard Crew Rest Room, Switch Panel Room etc. including internal Electrification in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Barauni, Bihar	OT	24.02.2020	Two Bid system	12.03.2020	TWO Bids received							
153	75/OT/ECL - Jhanjra/PSC Sleepers/2020 Dated 26.02.2020	Manufacture, Supply , Delivery and Stacking at site of different type of BG PSC sleepers as per RDSO drawings & Specifications in connection with Detailed Engineering (DE) & Project Management Consultancy (PMC) for the work of "Construction of New Railway Siding at Jhanjra Area, ECL, Dist. Paschim Bardhaman, West Bengal	OT	26.02.2020	Two Bid system	17.03.2020	Three Bids received.							
154	76/OT/R/DVC-MTPS/S&T-Outdoor/Pkg-IX/20 dated 02.03.2020	with Supply, Installation, Wiring, Testing and Commissioning of MACL Signalling and Telecommunication Outdoor work of Electronic Interlocking at Link Cabin, Waiting Line Cabin, Damodar Cabin and Waiting Bay Line Cabin in connection with Construction of double line of existing single line track between Raniganj& Waiting Bay Line of Mejia TPS/DVC-MTPS, Mejia, Dist. Bankura, West Bengal	OT	02.03.2020	Two Bid system	09.06.2020	TWO Bids received.							
155	77/OT/RITES/RPO-Kol/WBPDCL/Extension of OHE Works/KTPS/2020, Dated 02.03.2020	60M Extension Of OHE Line Beyond Existing Buffer At Track Hopper Line And Residual OHE Related Works in connection with Electrification & Modification of OHE at the inplant Yard of Kolaghat Thermal Power Station of WBPDCL, P.O. Mecheda, Dist. Purba Medinipur, West Bengal	OT	02.03.2020	Two Bid system	16.03.2020	NO BID RECEIVED							
156	80/OT/R/HURL-PDIL/Gorakhpur/Electrical/PKG-V/2020 Dated 10.03.2020.	Design, Drawing, Supply, Erection, Testing & Commissioning of General Electrical works (Internal Electrification and Illumination Works) in connection with construction of New Railway Siding for Amonia-Urea Fertilizer Complex of Hindustan Urvarak and Rasayan Limited at Gorakhpur, Dist: Gorakhpur, Uttar Pradesh.	OT	10.03.2020	Two Bid system	19.05.2020	THREE Bids received.							
157	81/OT/STPL/Buxar/PSC Sleepers/PKG-II/2020 Dated 11.03.2020.	Manufacture, Supply , Delivery and Stacking at site of different type of BG PSC sleeper as per RDSO Drawing & Specifications in connection with Detailed Engineering & Construction Management Services for Construction of Railway Infrastructure of Buxar Thermal Power Project (2 X 660 MW) at	OT	11.03.2020	Two Bid system	08.06.2020	TWO BIDS received.							
162	84/OT/ECL - Dalmia/Salanpur/Bldgs./2020 Dated 18.03.2020	Construction of E.I. Panel Buildings, Goods Storage, FOIS Room, Weigh Bridge Room etc. including Electrification Works along with supply, installation, testing and commissioning of 01 (one) 140 MT In-motion Weigh Bridge in connection with the work of Construction of New Railway siding at Dalmia under Salanpur area, ECL, Dist. Paschim Bardhaman, West Bengal	OT	18.03.2020	Two Bid system	19.06.2020	TWO Bids received.							