Status of Tenders during the month (May-2022) RES (WS)

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SN	**Tender No.**	**Item/ Nature of work**	**Mode of Tender Enquiry**	**Date of Publication of NIT**	**Type of Biding (Single/ Two Bid system)**	**Last date of receipt of Tender**	**Nos. of tenders recd.**	**Nos. and names of parties qualified after technical evaluation**	**Nos. and name of parties not qualified after technical evaluation**	**Whether contract awarded to lowest tenderer/ evaluated L1**	**Notification on of Award No. & Date**	**Name of contractor**	**Value of contract**	**Scheduled date of completion of suppliers/ work**	**Actual date of start of work**	**Actual date of comple-tion**	**Reasons for delay if any**
1	2022/RITES/ WS (RSD)/GIS BHOPAL/ 410/CONSULTANT	Engagement of Consultant for Work study on POH of ICF coaches, shop schedule of LHB coaches & other miscellaneous work of CRWS/Bhopal and submit report for incentive scheme.	Open E-Tender	29.03.2022	Two packet system	18.04.2022 03	03 (three)	Under Technical evaluation	Under Technical evaluation	NA	NA	NA	NA	NA	NA	NA	NA
2	RITES/WS /NHSRCL/ GOLIATH CRANE-15T/2021/ R2	Supply, Installation, Commissioning & Proving-Out Of Goliath Crane Cap.-15t At Bridge Workshop, Sabarmati.	Open Tender	09.05.2022	Single	23.05.2022	5 (FIVE)	Under technical evaluation.	NA	NA	NA	NA	NA	NA	NA	NA	NA
3	RITES/RES/NTPC-LARA/M&P-01/2022	Supply, delivery, installation and commissioning of Machine and plants at Loco MGR Workshop NTPC LARA	Open Tender	06.05.2022	Two packet system	23.05.2022	05 (Five)	Under technical evaluation.	NA	NA	NA	NA	NA	NA	NA	NA	NA