

SUB:- Status of Tenders dealt by CP Division for the month of January' 2019

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/ Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties <i>Qualified</i> after Technical Evaluation	Nos and Names of Parties <i>Disqualified</i> after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/ work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	MITES/CP/TC/RAMJAS/Shooting Range /2017	Construction of Shooting range at 2nd Floor of Sports Building at Ramjas College, University Enclave, Delhi	Open Tender	03.06.2017	Single Packet System through E-Tendering	14.06.2017	2	1) M/s Nand Kishore Jaggi 2) M/s Arsh Constructions					Estimated Cost: Rs.90,76,383.00 Completion Period: 6 Months Bid evaluation under process				Delayed due to non-availability of fund.
2	MITES/CP/TC/NRM/2017	Design, Engineering, Supply, Erection, Testing, Commissioning of ultra-Low Energy Building (uLEB) with Geo Thermal HVAC on Turnkey basis at National Rail Museum, Chanakyapuri, New Delhi, India	Open Tender	30.08.2017	Two Packet System through E-Tendering	01.11.2017	4						Estimated Cost: Rs. 6.69 Crore Completion Period: 10 Months Technical Bid evaluation (Stage-II) under process				Tender pertains to design and execution. The evaluation includes three stages. Tender Committee comprise one member from Client. Delay occurred for want of certain clarification arised during evaluation. Besides, the delay has also occurred in finalising various date of T.C. meeting with Client member because of his busy schedule. However Technical T.C. (Stage II) has been accepted by CA on 31.01.2019. Technical Bid Evaluation (Satge II) under process.
3	MITES/CP/OHWT/P HII/CUKDW/2018	Construction of Over Head Water Tanks for Phase II Development Work of 8 Nos. Academic Buildings for Central University of Kerala at Kasaragod, Kerala	Open Tender	24.10.2018	Two Packet System through E-Tendering	15.11.2018	1						Estimated Cost: Rs. 3,69,57,966.00 Completion Period: 12 Months Technical Bid evaluation under process				
4	MITES/CP/NSIC/LH W/PKG-V/2018	Landscaping & Horticulture Work for Marketing Development Cum Business Park (MDBP) at NSIC Complex, Okhla, New Delhi	Open Tender	11.12.2018	Single Packet System through E-Tendering	03.01.2019	9						Estimated Cost: Rs. 59.32 Lakh Completion Period: 03 Months Technical Bid evaluation under process				
5	MITES/CP/TC/NSIC/AW/PKGV/18	Concept, Design and Actual Execution of Art Work for Construction of Marketing Development Cum Business Park (MDBP) at NSIC Complex, Okhla, New Delhi	Open Tender	11.12.2018	Two Packet System through E-Tendering	03.01.2019	4						Estimated Cost: Rs. 68.00 Lakh Completion Period: 03 Months Technical Bid evaluation under process				
6	MITES/CP/NSIC/MD BP/Arch/BW/19	Appointment of Architect for Balance Work for Construction of Marketing Development Cum Business Park (MDBP) at NSIC Complex, Okhla, New Delhi	Limited Tender	16.01.2019	Single Packet System through E-Tendering	28.01.2019	2						Estimated Cost of the Project: Rs. 41.00 Crore Estimated Fee of the Architect: Rs. 16 Lakh Technical Bid evaluation under process				