

SUB:- Status of Tenders dealt by CP Division for the month of October' 2018

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	RITES/CP/TC/RAM JAS/Shooting Range /2017	Construction of Shooting range at 2nd Floor of Sports Building at Ramjas College, University Enclave, Delhi	Open Tender	03.06.2017	Single Packet System through E-Tendering	14.06.2017	2	1) M/s Nand Kishore Jaggi 2) M/s Arsh Constructions			Estimated Cost: Rs.90,76,383.00 Completion Period: 6 Months Bid evaluation under process						Delayed due to non-availability of fund.
2	RITES/CP/TC/NRM/2017	Design, Engineering, Supply, Erection, Testing, Commissioning of ultra-Low Energy Building (uLEB) with Geo Thermal HVAC on Turnkey basis at National Rail Museum, Chanakyapuri, New Delhi, India	Open Tender	30.08.2017	Two Packet System through E-Tendering	01.11.2017	4				Estimated Cost: Rs. 6.69 Crore Completion Period: 10 Months Technical Bid evaluation under process						Tender pertains to design and execution. The evaluation includes three stages. Tender Committee comprise one member from Client. Delay occurred for want of certain clarification arised during evaluation. Besides, the delay has also occurred in finalising various date of T.C. meeting with Client member because of his busy schedule.
3	RITES/CP/TC/VAR ANASI/Substation/Power Supply/2018	Supply, Installation, Testing and Commissioning of External Power Supply Distribution System for upgradation of Varanasi Railway Station at Varanasi (U.P.)	Open Tender	08.03.2018	Two Packet System through E-Tendering	02.04.2018	9	1) M/s Geetu Engineering and Constructions Pvt. Ltd. 2) M/s Hitech Erectors Pvt. Ltd. 3) M/s Yadav Electrical Works 4) M/s Asa Bhanu Technical Services Limited 5) M/s Electro Crafts 6) M/s Shyam Takniki Udyog 7) M/s Prabha Infrastructure Pvt. Ltd. 8) M/s Risha Control Engineers Pvt. Ltd.	1) M/s Garg Builders		Estimated Cost: Rs. 5,05,90,613.00 Completion Period: 7 Months Financial Bid evaluation completed Issue of LOA is in process						Ready for award. However, taking possession of site is not available.
4	RITES/CP/TC/Dhemaji/Phase-B/Left Over Works/2018/R1	Construction of Left Over Works of Phase-B Buildings for JNV at Village – Bishnupur, Distt. Dhemaji (Assam)	Open Tender	03.04.2018	Single Packet System through E-Tendering	16.05.2018	5	1) M/s Tarun Dutta 2) M/s Tama Fabrication Works 3) M/s Ansari & Company 4) M/s Place Makers 5) M/s Sri Prasanta Kumar Dutta			Estimated Cost: Rs. 2,27,91,825.00 Completion Period: 6 Months Bid Evaluation under process						Delayed due to non-availability of fund and is likely to be discharged soon.
5	RITES/CP/TC/DP/Rohini Sec-5/DCP Office cum Staff Qtrs/8901-53/2018	Construction of DCP Office and Staff Quarters at Sector-5, Rohini, New Delhi	Open Tender	26.04.2018	Two Packet System through E-Tendering	17.05.2018	13	1) M/s Jaycon Infrastructure Ltd. 2) M/s Jyoti Sarup Mittal 3) M/s Garg Builders 4) M/s Saket Infradevelopers Pvt. Ltd. 5) M/s Kamladityya Construction Pvt. Ltd. 6) M/s KBG Engineers 7) M/s Gupta Enterprises 8) M/s S. K. Integrated Consultants	1) M/s HSK Infra Pvt. Ltd. 2) M/s Jaguar Overseas Limited		Estimated Cost: Rs. 23,14,19,166.00 Completion Period: 16 Months Financial Bid Evaluation under process (The bids of M/s Apurvakriti Infrastructure Pvt. Ltd., M/s Amarantoss Infratech Pvt. Ltd. and M/s Mahalasa Constructions Pvt. Ltd. became invalid due to non extension of validity)						Delayed due to non-receiving of confirmation of credentials from the Issuing Authority on time.
6	RITES/CP/CU Kerala/Development Works-Phase-II/2018	Phase –II Development Works of 8 Academic Buildings for Central University of Kerala, Kasaragod, Kerala	Open Tender	28.05.2018	Two Packet System through E-Tendering	26.06.2018	5	1) M/s Gupta Enterprises 2) M/s K. K. Builders 3) M/s Ravindranath Constructions Pvt. Ltd. 4) M/s U Mohammed Kunhi	1) M/s South Indian Constructions Pvt. Ltd.	Yes	RITES/CP/CU Kerala/Development Works-Phase-II/2018 dated 29.10.2018	M/s Ravindranath Constructions Pvt. Ltd. No. 236, 2nd Block, 3rd Floor, Ranka Nest Apartments, K K S Road, Srirampuram, Bangalore - 560021	7,83,61,828.70				
7	RITES/CP/TC/CUK-Gulbarga/Phase-IIC/Audio Video/2018	Supply, Installation, Testing & Commissioning of Audio & Video System Works for 307 seating capacity Auditorium 1 & 2 each, Central University of Karnataka, Gulbarga	Open Tender	31.05.2018	Single Packet System through E-Tendering	02.07.2018	4	1) M/s AV Science and Technologies Pvt. Ltd. 2) M/s Hitech Audio Systems Pvt. Ltd. 3) M/s IND AGIV Commerce Ltd. 4) M/s Proglity Technologies Pvt. Ltd.		Yes	RITES/CP/TC/CUK Gulbarga/Phase IIC/Audio Video/2018 dated 06.10.2018	M/s IND AGIV Commerce Ltd. B/301, Kanara Business Centre, OFF Andheri Ghatkopar Link Road, Laxmi Nagar, Mumbai - 400075	81,95,400.38				
8	RITES/CP/CUK Gulbarga/PH II B/MP Hall/2018	Establishment of Central University of Karnataka Phase II B Works, Multipurpose Hall Stage I and Sewer Line Connection from Prefab Boys Hostel to STP 1	Open Tender	15.06.2018	Two Packet System through E-Tendering	02.07.2018	3	1) M/s Naidu Construction Company 2) M/s Stan India Private Limited	1) M/s Mahalasa Constructions Private Limited	Yes	RITES/CP/CUK Gulbarga/PH II B/MP Hall/2018 dated 08.10.2018	M/s Stan India Private Limited No. 360, Saradha Illam, 32nd Street, 6th Sector, K K Nagar, Chennai - 600078	4,27,30,475.20				

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/ Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
9	RITES/CP/CUK Gulbarga/PH II A/RW Collection Pond/2018	Establishment of Central University of Karnataka, Gulbarga Phase II A Works. Sub-Head: Construction of Rain Water Collection Pond	Open Tender	24.07.2018	Single Packet System through E-Tendering	06.08.2018	9	1) M/s Kshetra Infratech 2) M/s B R Sukale Construction 3) M/s Jayant N Devkar Construction 4) M/s Kamal Construction Company 5) M/s Naidu Construction Company 6) M/s Sandeep Builders 7) M/s Sannabogappa 8) M/s Shivam Construction 9) M/s Stan India Private Limited		Yes	RITES/CP/CUK Gulbarga/PH II A/RW Collection Pond/2018 dated 08.10.2018	M/s Kshetra Infratech 8/1, Balakkagari Palli, Veeraballi, Kadapa, Andhra Pradesh - 516268	1,43,66,591.00				
10	RITES/CP/TC/VARANASI/Arch-Cons/2nd ENTRY/2018	Appointment of Architect Sub-Consultant for Development of Second entry and its circulating area at Varanasi Railway Station at Varanasi (U.P)	Limited Tender	30.07.2018	Single Packet System through E-Tendering	14.08.2018	7	1) M/s Aadharshila Designs Pvt. Ltd. 2) M/s Blackink Architects 3) M/s Creative Group 4) M/s Design Action Group 5) M/s Fountainhead 6) M/s Muralage 7) M/s Skyline Architectural Consultants Pvt. Ltd.		Yes	RITES/CP/TC/VARANASI/Arch-Cons/2nd ENTRY/2018 dated 18.10.2018	M/s Adharshila Designs Pvt. Ltd. B 4/124, Lower Ground Floor, Safdarjung Enclave, New Delhi - 110029	Professional Charges @ 0.73% of the Project Cost				
11	RITES/CP/MMLP/Phulera/Arch/18	Appointment of Architect for Construction of Building and Allied works for Development of Multimodal Logistic Park (MMLP) at New Phulera Junction of Western DFC Route in Jaipur District, Rajasthan	Limited Tender	23.08.2018	Single Packet System through E-Tendering	04.09.2018	2	1) M/s Muralage 2) M/s 10 Decimal Design Studio			Estimated Cost of the Project: Rs. 10.00 Crore Estimated Fee of the Architect: Rs. 7,00,000.00 Bid evaluation completed Issue of LOA is in process						
12	RITES/CP/AY RLY STN/BLDG/2018	Construction of Station Building, Staff Quarters and Other Allied Works in connection with Development of Ayodhya Railway Station at Ayodhya, U.P.	Open Tender	29.08.2018	Two Packet System through E-Tendering	19.09.2018	8	1) M/s A. K. Gupta & Co. 2) M/s N.S. Associates Pvt. Ltd. 3) M/s RSB Projects Limited 4) M/s Saket Infradevelopers Private Limited 5) M/s Sam (India) Builtwell Private Limited 6) M/s Shalimar Corp Ltd. 7) M/s SOM Projects Pvt. Ltd.	1) M/s Sivanssh Infrastructure Development Private Limited	Yes	RITES/CP/AY RLY STN/BLDG/2018 dated 23.10.2018	M/s N. S. Associates Pvt. Ltd. 33 Zakir Bagh, Opposite Surya Hotel, New Delhi - 110 025	61,37,12,192.29				
13	RITES/CP/OHWT/PHI/CUKDW/2018	Construction of Over Head Water Tanks for Phase II Development Work of 8 Nos. Academic Buildings for Central University of Kerala at Kasaragod, Kerala	Open Tender	24.10.2018	Two Packet System through E-Tendering	15.11.2018					Estimated Cost: Rs. 3,69,57,966.00 Completion Period: 12 Months						