

SUB:- Status of Tenders dealt by CP Division for the month of April' 2018

S. No.	Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding (Single/Two bid system)	Last date of Receipt of Tender	No. of Tenders Recd.	Nos and Names of Parties Qualified after Technical Evaluation	Nos and Names of Parties Disqualified after Technical Evaluation	Whether contract awarded to Lowest Tenderer/Evaluated L1	Letter of Award No. & Date	Name & Address of Contractor	Value of Contract (in Rs.)	Scheduled date of completion of supplies/work	Actual date of Start of work	Actual date of Completion	Reasons for Delay if any.
1	rites/CP/TC/RAM JAS/Shooting Range /2017	Construction of Shooting range at 2nd Floor of Sports Building at Ramjas College, University Enclave, Delhi	Open Tender	03.06.2017	Single Packet System through E-Tendering	14.06.2017	2	1) M/s Nand Kishore Jaggi 2) M/s Arsh Constructions					Estimated Cost: Rs.90,76,383.00 Completion Period: 6 Months Bid evaluation under process				
2	rites/CP/TC/NRM/2017	Design, Engineering, Supply, Erection, Testing, Commissioning of ultra-Low Energy Building (uLEB) with Geo Thermal HVAC on Turnkey basis at National Rail Museum, Chanakyapuri, New Delhi, India	Open Tender	30.08.2017	Two Packet System through E-Tendering	01.11.2017	4						Estimated Cost: Rs. 6.69 Crore Completion Period: 10 Months Technical Bid evaluation under process				
3	rites/CP/TC/ICAR /AUDI/Stage Craft/2018	Stage Craft Work for Auditorium at NASC Complex, Pusa, New Delhi	Open Tender	02.01.2018	Two Packet System through E-Tendering	29.01.2018	2	1) M/s Canara Lighting Industries Pvt. Ltd. 2) M/s AV Science and Technologies Pvt. Ltd.	NIL	Yes	rites/CP/TC/ICAR/AUDI/Stage Craft/2018 dated 23.04.2018	M/s Canara Lighting Industries Pvt. Ltd. Mulky-Kinnigoli Road Airport Road, Punaroor Mangalore-574150	1,42,29,474.00				
4	rites/CP/TC/ICAR /AUDI/Misc. Interior/2018	Miscellaneous Interior Work for Auditorium at NASC Complex, Pusa, New Delhi	Open Tender	02.01.2018	Two Packet System through E-Tendering	29.01.2018	3	1) M/s Godrej & Boyce Mfg. Co. Ltd. 2) M/s Asian Construction Company	1) M/s Rama Infrastructure Projects Pvt. Ltd. 2) M/s Asian Construction Company	Yes	rites/CP/TC/ICAR/AUDI/Misc. Interior/2018 dated 06.04.2018	M/s Godrej & Boyce Mfg. Co. Ltd. Godrej Bhawan, Sher Shah Suri Marg, Okhla, New Delhi-110065	12,35,91,630.78				
5	rites/CP/CUK-Gulbarga/Furniture D7-D10/Tender/2018	Establishment of Central University of Karnataka - Phase - II B Works - Furniture Works of School Buildings D7 - D10	Open Tender	20.01.2018	Single Packet System through E-Tendering	31.01.2018	4	1) M/s Royal Safe Company KB 2) M/s Twenty First Century Techno Products Pvt. Ltd. 3) Mannu Lal and Sons 4) Classic Interiors					Estimated Cost: Rs. 1,31,12,329.00 Completion Period: 4 Months Bid Evaluation under process				
6	rites/CP/TC/VAR ANASI/Substation/Power Supply/2018	Supply, Installation, Testing and Commissioning of External Power Supply Distribution System for upgradation of Varanasi Railway Station at Varanasi (U.P.)	Open Tender	08.03.2018	Two Packet System through E-Tendering	02.04.2018	9						Estimated Cost: Rs. 5,05,90,613.00 Completion Period: 7 Months Technical Bid Evaluation under process				
7	rites/CP/TC/CUSB /Furnishing works/2018	Furnishing work of VC's room in Administrative Building, Conference Room in Administrative Building & 2 nos. Seminar Room in Lecture Hall Complex at Permanent Campus of Central University of South Bihar at Panchanpur, Gaya	Open Tender	13.03.2018	Single Packet System through E-Tendering	27.03.2018	2	1) M/s Methodex Systems Pvt. Ltd. 2) M/s Apex HVAC Services Pvt. Ltd.					Estimated Cost: Rs. 2,31,33,215.00 Completion Period: 5 Months Bid Evaluation under process				
8	rites/CP/TC/Dhemaji/Phase-B/Left Over Works/2018/R1	Construction of Left Over Works of Phase-B Buildings for JNV at Village - Bishnupur, Distt. Dhemaji (Assam)	Open Tender	03.04.2018	Single Packet System through E-Tendering	02.05.2018							Estimated Cost: Rs. 2,27,91,825.00 Completion Period: 6 Months				
9	rites/CP/TC/DP/Rohini Sec-5/DCP Office cum Staff Qtrs/8901-53/2018	Construction of DCP Office and Staff Quarters at Sector-5, Rohini, New Delhi	Open Tender	26.04.2018	Two Packet System through E-Tendering	17.05.2018							Estimated Cost: Rs. 23,14,19,166.00 Completion Period: 16 Months				