


RP DIVISION										
RPO/BHUBANESWAR										
Position of Tenders under process as on 01.06.2018										
OPEN TENDER										
Sl. No.	Project Code	Client (Full Name)	Name of Works & Tender No.	Tender Document Approved On	Cost of the Work	Tender Invited On	Tender Opened On	Briefing Note	Tender Committee Convenor	Status
1	RT 770-00067	NANDANKANAN ZOOLOGICAL PARK	Supply of P Way Materials (Excluding Sleepers) And Execution of Up gradation Work For Existing Toy Train (Narrow Gauge: 610mm Gauge) Track of Nandanakanan Zoological Park, Barang (Near Bhubaneswar) In The District of Khurda, Odisha (Package-II). OT/07/2017/RITES/BBSR/NANDANKANAN/G TRACK Dated:25.10.2017.	03.11.2017	Rs.1,44,61,398.00	25.10.2017 (In News Paper) & 18.11.2017 (In RITES Web Site)	27.11.2017	Completed on 04.01.2018	Shri Kader Baks, SDGM/BBSR	2nd Negotiation called on 04.05.2018
2	RT 770-00106	PPT	Repair/Maintenance to Paradip college at Paradip., OT/11/2018/RITES/BBSR/REPAIR WORK/PPT-COLLEGE. Dated: 09.01.2018.	08.01.2018	Rs. 60,49,860.00	09.01.2018 (In English), 10.01.2018 (In Hindi & Odia) & 10.01.2018 (In RITES Web Site)	19.01.2018	Completed on 07.02.2018	Shri K. Venkatesh, JGM/BBS	Note Sent to Client for acceptance/modification/rejection of Tender.
3	RT 770-00090	IPRCL	Design, Drawings, supply, erection, testing and commissioning of 25 KV, 50 Hz, Single phase Trestle way OHE for providing connection of dead end line at North of R&D yard to Eastern Grid (Third line) from E. Co. Railway for VPT and extension of line No.11 to 15 to full length at R&D yard VPT at Visakhapatnam, Andhra Pradesh, India., OT/12/2018/RITES/BBSR/VPT-IPRCL/OHE/VSKP, Dated: 09.01.2018.	04.01.2018	Rs. 2,37,99,402.00	09.01.2018 (In English), 10.01.2018 (In Hindi & Odia) & 10.01.2018 (In RITES Web Site)	09.02.2018	Completed on 28.03.2018	Shri K. Venkatesh, JGM/BBS	LOA issued to M/s. SVR Electro Project Pvt. Limited, MIG-75, 7TH Phase, Kothb Colony, Hyderabad - 500072, Vide LOA No., RITES/BBSR/IPRCL/VPT/OHE/2018/875, Dated: 24/25.05.2018.
4	RT 770-00097	NSPCL	Execution of Earthwork in Embankment & Cutting for Rail Connectivity from Bondamunda Exchange Yard to NSPCL in plant yard, Construction of Drains, Bridges, Buildings and other miscellaneous works for proposed expansion of Power Project Stage III (1x25) MW for NSPCL at Roukela, OT/14/2018/RITES/BBSR/PMC/NSPCL/CIVIL WORK, Dated:24.01.2018	09.02.2018	Rs. 17,09,46,504.00	24.01.2018 (In News Paper) & 13.02.2018 (In RITES Web Site)	(Financial) 21.05.2018	Completed on 24.05.2018	Shri K. V Rao, AGMC/vSKP	T.C. Minutes accepted on 31.05.2018.
5	-	RPO/BBSR	Interiors for the proposed new office premises of RITES, RPO, Bhubaneswar at 11th Floor, DLF Cybercity, Patia, Bhubaneswar, OT/15/2018/RITES/BBSR/INTERIORS/DLF INFO CITY, Dated 05.02.2018	08.02.2018	Rs. 2,16,69,548.00	07.02.2018 (In English & Odia), 08.02.2018 (In Hindi) & 08.02.2018 (In RITES Web Site)	07.03.2018	Completed on 15.04.2018	Shri K. Venkatesh, JGM/BBS	T.C. To deliberate on 06.06.2018.
6	RT 770-00109	NTPC/KANIHA	Earthwork in formation, supply of P.Way materials and linking of Track for proposed Railway Siding for installation of Wagon Tippler near MGR Km 4.00 M/s NTPC, Kaniha, Po: Deopokha, Talcher, Dist: Angul (Odisha) - Package II. OT/16/2018/RITES/BBSR/NTPC/STPS/KANIHA/W.T. TRACK, Dated:09.02.2018.	05.02.2018	Rs. 9,98,00,315.00	10.02.2018 (In News Paper) & 13.02.2018 (In RITES Web Site)	(Financial) 23.05.2018	Completed on 29.05.2018	Shri K. Venkatesh, JGM/BBS	P.C. to provide market rate for few items.
LIMITED TENDER										
Sl. No.	Project Code	Client (Full Name)	Name of Works & Tender No.	Tender Document Approved On	Cost of the Work	Tender Invited On	Tender Opened On	Briefing Note	Tender Committee Convenor	Status
1	-	RPO/BBSR	Providing Services of Manpower for RITES Regional Project Office, Bhubaneswar, LT/01/RITES/PO/BBSR/MANPOWER/2018, Dated: 23.05.2018.	31.05.2018	Rs. 9,90,225.00 For 15 months	31.05.2018	-	-	-	Tender will be opened on 12.06.2018.
SINGLE TENDER										
NIL										

L. Venkatesh

Annexure-A

DETAILS OF CONTRACTS CONCLUDED/AWARDED/IN PROGRESS DURING THE MONTH OF MAY 2018 FOR RPO / BHUBANESWAR DIVISION:

Sl. No.	Tender No.	Item/Nature of work	Mode of Tender Enquiry	Date of Publication of NIT/LIT	Type of Bidding(Single/Two Bld System)	Last date of receipt of Tender	Numbers of tenders received	Numbers & names of parties qualified after technical evaluation.	Numbers & names of parties not qualified after technical evaluation.	Whether contract awarded to lowest tenderer/evaluation L1	Letter Award/Letter of Acceptance No.& Date	Name of contractor	Value of Contract (Rs.)	Scheduled date of completion of supplies/work	Actual date of start of work	Actual date of completion	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
OPEN TENDER																	
1	OT/12/2018/RITES/BBSR/VPT-IPRCL/OHE/VSKP, Dated: 09.01.2018	Design, Drawings, supply, erection, testing and commissioning of 25 KV, 50 Hz, Single phase Tram way OHE for providing connection of dead end line at North of R&D yard to Eastern Grid (Third line) from E. Co. Railway for VPT and extension of line No.11 to 15 to full length at R&D yard VPT at Visakhapatnam, Andhra Pradesh, India.	Open Tender	09/10.01.2018	Two packet	09.02.2018	04	1) M/s. AACEE Power Infra & Construction Pvt., Ltd, Chennai. 2) M/s. D. K. Associates, Nagpur. 3) M/s. E to E Transportation Infrastructure Pvt Ltd. 4) M/s. SVR Electro Projects Pvt Limited.	Nil	Yes	RITES/BBSR/PRC L/VPT/OHE/2018/875, Dated:24/25.05.2018	M/s. SVR Electro Projects Pvt. Limited, Mic-76, 7 th Phase, Kpnb Colony, Hyderabad - 500072.	Rs. 2,46,79,405.00	24.11.2018	25.05.2018	24.11.2018	-
LIMITED TENDER																	
NIL																	
SINGLE TENDER																	
NIL																	


 (K. Vankatesh)
 JGM(C)/BBSR

Annexure-B

STATUS OF TENDERS DEALT BY RPO / BHUBANESWAR DIVISION IN THE MONTH OF MAY 2018

Sl No	Tender No.	Item / Nature of work	Mode of tender enquiry	Date of publication of NIT/LIT	Type of bidding (Single/two bid system)	Last date of receipt of tender	No. of tenders recd	Numbers & names of parties qualified after technical evaluation	Numbers & names of parties not qualified after technical evaluation	Whether contract awarded to lowest tender/evaluated L-1	Letter of Award No. & Date.	Name & Address of Contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work
OPEN TENDER														
1	OT/07/2017/RITES/BBSR/NAN DANKANAN/N.G TRACK Dated 25.10.2017	Supply of P Way Materials (Excluding Sleepers) And Execution of Up gradation Work For Existing Toy Train (Narrow Gauge: 610mm Gauge) Track of Nandankanan Zoological Park, Barang (Near Bhubaneswar) In The District of Khurda, Odisha (Package-II).	Open Tender	25.10.2017	Single packet	27.11.2017	03	03 1)M/s. Sachaspati Desh, Sambalpur, 2)M/s. BNE INFRAPROJECTS LIMITED, Kolkata, 3)M/s.S.N.Sharma Engineer's & Contractors,Angul	Nil	-	-	-	-	-
2	OT/11/2018/RITES/BBSR/REP AIR WORK/PPT-COLLEGE, Dated: 09.01.2018	Repair/Maintenance to Paradip college at Paradip.	Open Tender	09/10.01.2018	Single packet	19.01.2018	02	02 1) M/s. Okla Swain, Bhubaneswar. 2) M/s. Bidyadhar Swain, Paradip.	Nil	-	-	-	-	-
3	OT/12/2018/RITES/BBSR/VPT -IPRCL/CHE/VSKP, Dated: 09.01.2018	Design, Drawings, supply, erection, testing and commissioning of 25 KV, 50 Hz, Single phase Tram way CHE for providing connection of dead end line at North of R&D yard to Eastern Grid (Third line) from E. Co. Railway for VPT and extension of line No:11 to 15 to full length at R&D yard VPT at Vitakhapatnem, Andhra Pradesh, India.	Open Tender	09/10.01.2018	Single packet	09.02.2018	04	04 1) M/s. AACEE Power Infra & Construction Pvt., Ltd, Chennai 2) M/s. D. K. Associates, Nagpur. 3) M/s. E to E Transportation Infrastructure Pvt. Ltd. 4) M/s. SVR Electro Projects Pvt.Limited.	Nil	Yes	RITES/BBSR/ IPRCL/VPT/O HE/2018/87 5, Dated:24/25 .05.2018	M/s. SVR Electro Projects Pvt. Limited, MIG-76, 7 th Phase, Kpt b Colony, Hyderabad - 500072.	Rs. 2,48,79,405.00	24.11.2018
4	OT/14/2018/RITES/BBSR/PM C/NSPCL/CIVIL WORK, Dated:24.01.2018.	Execution of Earthwork in Embankment & Cutting for Rail Connectivity from Bondamunda Exchange Yard to NSPCL In - plant yard. Construction of Drains, Bridges, Buildings and other miscellaneous works for proposed expansion of Power Project Stage III (1x25) MW for NSPCL at Bourkela.	Open Tender	24.01.2018	Two packet	12.03.2018	02	01 1) M/s. Laxmi Enterprises, Chakradharpur.	01 1) M/s. G. S. Malhotra, Ramgarh	-	-	-	-	-
7	OT/15/2018/RITES/BBSR/INTERIORS/DLF INFO CITY, Dated 05.02.2018.	Interiors for the proposed new office premises of RITES, RPO, Bhubaneswar at 11th Floor, DLF Cybercity, Patia, Bhubaneswar.	Open Tender	07/08.02.2018	Single packet	07.08.2018	11	-	-	-	-	-	-	-
8	OT/16/2018/RITES/BBSR/NTP C/TSTPS/KANHA/W.T. TRACK, Dated:09.02.2018	Earthwork in formation, supply of P.Way materials and linking of Track for proposed Railway Siding for installation of Wagon Tippler near MSR Km 4.00 M/s NTPC, Kanha, Po. Deepsikha,	Open Tender	10.02.2018	Two packet	26.02.2018	03	01 1) M/s. S. N. Sharma, Angul.	02 1) M/s. RMHEE Infratech Limited, Kolkata. 2) M/s. BNE	-	-	-	-	-

