

STATUS OF TENDERS DEALT BY RPO(SOUTH) SECUNDERABAD), SOUTH IN THE MONTH OF APR 2018

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated L1	Letter Award No. and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any	
1	RITES/ Turn out Sleepers/ GY-DMM Dt. 17 01 2018 Tender id no.23265	Supply of PSC TurnOut sleeper setsfor doubling of Gooty Dharmavaram section of SCR	Open Tender	17.01.2018	Two Bid System	29.01.2018-Prebid opening & opening of tech-bid on 07.02.2018	1	1nos. 8901-M/s. PATIL RAIL INFRASTRUCTURE PVT LTD	yes	RITES/SC/GY-DMM/Turnout Sleepers/2018 dt. 05.04.2018	M/s. PATIL RAIL INFRASTRUCTURE PVT LTD., Hyderabad	6,00,51,336.53/-	10 months from the date of start	-	-	-	
2	RITES/SC/BPCL-KR/S &T/04 Tender id no.23200	Provision of signalling arrangements and FOIS connectivity in connection with pet coke railway siding facilities at BPCL-KR, Ambalamugal, Kochi	Limited tender	16.11.2017	Single Bid System	28.12.2017	1	1nos.-8698 M/s.RAILTECH ENGINEERING WORKS	-	-	-	estimated cost Rs. 7959384.	-	-	-	Tender being finalised by client	
3	RITES/BLR/OT/25/2017 dt. 06.11.2017	Construction of additional classrooms for Govt. First Grade Colleges under SDP at various locations in Koppal dist. for DCE Package-J	Open Tender	08.11.2017	Two Bid System	27.11.2017	3	1). M/s. Aryan Constructions, Mysuru	-	-	-	-	-	-	-	-	LOA will be issued shortly
4	NIT No. RITES/BLR/OT/28/2017 Dt. 27.11.2017	Construction of Additional Class Rooms for Government First Grade Colleges under SDP phase-II at various locations in Tumkuru dist. in Karnataka for DCE, Bengaluru -Package-B-2nd call	Open Tender	21.06.2017	Two bid system	12.12.2017	2	1). Shri. R. S. Ravi Kumar, Contractor, Tumkuru 2). Shri Gangadharswami, contractor, Davangere,	-	-	-	-	-	-	-	-	LOA issued
5	RITES/BLR/OT/29/2017 dt. 27.11.2017	Construction of additional classroomsfor Govt. First Grade Colleges under SDP at various locations in Bidar & Vijayapura dists. for DCE Package-M	Open Tender	28.11.2017	Two Bid System	13.12.2017	2	M/s. Santosh Buidwel Infra (P) Ltd., Bengaluru	-	-	-	-	-	-	-	-	LOA will be issued shortly
6	RITES/BLR/OT/30/2017 dt.27.11.2017	Construction of additional classroomsfor Govt. First Grade Colleges under SDP at various locations in Kalburgi, Raichur & Gadag dists. In Karnataka for DCE Package-N	Open Tender	28.11.2017	Two Bid System	19.12.2017	2	1) Shri. B. B. Prasad Reddy, Contractor, Bengaluru	-	-	-	-	-	-	-	-	LOA will be issued shortly
7	RITES/BLR/OT/31/2017/ dt. 05.12.2017	Construction of girls hostel building for Govt. Polytechnic colleges in Bangeluru urban dist. In Karnataka for DTE-Package-1	Open Tender	05.12.2017	Single Bid System	20.12.2017	2	1). Shri. D. G. Prashanth, Contractor, Davangere 2). M/s. Madhuveer Enterprises, Hospet	yes	RITES/BLR/DTE-Ghostel 1/E-160/LOA/2018 dt. 20.03.2018	M/s. Madhuveer Enterprises, Near Nageshwara temple, Harihara Rd., MM Halli, Hospet Tq, Ballari dist-583222	3,18,70,813.12	18 months from date of LOA	-	-	-	

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated	Letter Award and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
8	RITES/BLR/OT/32/2017/05.12.2017 dt.	Construction of girls hostel building for Govt. Polytechnic colleges in Kolar & Ramanagara dists. In Karnataka for DTE- Package-2	Open Tender	05.12.2017	Two Bid System	21.12.2017	2	Shri. B. B. Prasad Reddy, Contractor, Bengaluru	-	-	-	-	-	-	-	LOA will be issued shortly
9	RITES/BLR/OT/33/2017/05.12.2017 dt.	Construction of girls hostel building for Govt. Polytechnic colleges at Mundagod in Uttara Kannada & Hubballi in Dharwad dists. In Karnataka for DTE- Package-3	Open Tender	05.12.2017	Two Bid System	22.12.2017	2	1). M/s. Aryan Constructions, Mysururu	-	-	-	-	-	-	-	LOA will be issued shortly
10	RITES/BLR/OT/34/2017/18.12.2017 dt.	Construction of girls hostel building for Govt. Polytechnic colleges at Hriyur & Hosadurga in Chitradurga dist. In Karnataka for DTE- Package-4	Open Tender	18.12.2017	Two Bid System	02.01.2018	2	1). Shri. D. G. Prashanth, Contractor, Davangere 2). Shri. Doddasiddaiah, contractor, Tumkur	-	-	-	-	-	-	-	LOA will be issued shortly
11	RITES/BLR/OT/35/2017/18.12.2017 dt.	Construction of girls hostel building for Govt. Polytechnic colleges Harpanahalli & Harihara in Davangere dist. In Karnataka for DTE- Package-5	Open Tender	18.12.2017	Two Bid System	03.01.2018	2	1). Shri. D. G. Prashanth, Contractor, Davangere 2). Shri. Pradip. H, contractor, Davangere	-	-	-	-	-	-	-	LOA will be issued shortly
12	RITES/BLR/OT/36/2017/18.12.2017 dt.	Construction of girls hostel building for Govt. Polytechnic colleges at Athani in Belgavi and Mudhol, Rabkavi-Banahatti in Bagalkot dist. In Karnataka for DTE- Package-6	Open Tender	18.12.2017	Two Bid System	04.01.2018	2	1). Shri. Hukkeri Ravi, contractor, Jamakandi	-	-	-	-	-	-	-	LOA will be issued shortly
13	RITES/BLR/OT/37/2017/18.12.2017 dt.	Construction of girls hostel building for Govt. Polytechnic colleges at Surpur in Yadgir and Devadurga in Raichur dist. In Karnataka for DTE- Package-7	Open Tender	18.12.2017	Two Bid System	05.01.2018	2	1). Shri. Earappa, contractor, Manavi, 2). Shri. Gangadharswamy. K, contractor, Davangere	-	-	-	-	-	-	-	-
14	RITES/BLR/OT/38/2017/27.12.2017 dt.	Construction of girls hostel building for Govt. Polytechnic colleges at various locations In Karnataka for DTE- Package-8	Open Tender	27.12.2017	Two Bid System	19.01.2018	2	1). M/s. Aryan Constructions, Mysururu	-	-	-	-	-	-	-	-
15	RITES/BLR//OT/01/2018 DT. 16.1.2018	Construction of P.G. centre (Shri Krishna Deveraya University) at Yelburge in Koppal dist. for DCE, Bengaluru	Open Tender	17.01.2018	Two Bid System	07.02.2018	2	1). M/s. Ramakrishi Infrastructure (P) Ltd., Bengaluru. 2). M/s. KMV Projects, Hyderabad	-	-	-	-	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated	Letter Award and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
16	RITES/BLR/OT/02/2018 DT. 27.01.2018	Construction of Academic and allied buildings for upgradation of Autonomous Mandya University at Mandya under RUSA for DCE, Bengaluru	Open Tender	28.01.2018	Two Bid System	27.02.2018	2	-	-	-	-	-	-	-	-	-
17	RITES/BLR/OT/03/2018 DT. 05.02.2018	Construction of hostels for Govt. polytechnic colleges at various locations in Karnataka under SCP/TSP for DTE, Bengaluru	Open Tender	08.02.2018	Two Bid System	28.02.2018	2	-	-	-	-	-	-	-	-	-
18	RITES/BLR/OT/04/2018 DT. 05.02.2018	Construction of hostels for Govt. polytechnic colleges at Shira in Tumkuru and Harohalli in Ramanagara dists. in Karnataka under SCP/TSP for DTE Bengaluru	Open Tender	08.02.2018	Two Bid System	28.02.2018	3	-	-	-	-	-	-	-	-	-
19	RITES/BLR/OT/05/2018 DT. 23.02.2018	Construction of P.G. Centre for Govt. First Grade college at Koppal under SDP for DCE, Bengaluru	Open Tender	27.02.2018	Two Bid System	14.03.2018	2	-	-	-	-	-	-	-	-	-
20	RITES/BLR/OT/06/2018 DT. 23.02.2018	of auditorium for Govt. First Grade college at Mandya under SDP for DCE, Bengaluru	Open Tender	27.02.2018	Single Bid System	09.03.2018	2	-	-	-	-	-	-	-	-	-
21	RITES/BLR/OT/07/2018 DT. 23.02.2018	Construction of Maharani cluster university at Bengaluru for DCE under RUSA scheme	Open Tender	09.03.2018	Two Bid System	05.04.2018	1	-	-	-	-	-	-	-	-	-
22	RITES/BLR/OT/08/2018 DT. 23.02.2018	Construction of Akka Mahadevi P.G. Centre at Sindhanur in Raichur dist. for DCE Bengaluru	Open Tender	09.03.2018	Two Bid System	29.03.2018	2	-	-	-	-	-	-	-	-	-
23	RITES/BLR/OT/08/2018 dt. 15.03.2018	Construction of Additional classrooms for govt. first grade colleges at various locations in Belgavi, Dharwad, Dakshina Kannada, Bengaluru Urban and Hasan districts in Karnataka for DCE under phase-IV	Open Tender	16.03.2018	Two Bid System	03.04.2018	2	-	-	-	-	-	-	-	-	-
24	RITES/BLR/OT/10/2018 dt. 16.03.2018	Construction of compound wall, environmental lab and sadhvi shiromani shivasharana hemareddy Mallamma study centre at Kalburgi university in Kalburgi dist. In Karnataka for Gulbarga university	Open Tender	17.03.2018	Two Bid System	05.04.2018	2	-	-	-	-	-	-	-	-	-
25	RITES/BLR/OT/11/2018 dt. 16.03.2018	Renovation and additional works at Mysuru for Mysore paints and varnish Limited	Open Tender	18.03.2018	Two Bid System	06.04.2018	2	-	-	-	-	-	-	-	-	-

Sn. No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of bidding (Single/Two Bid system)	Last date of receipt of tender	No. of tenders received	Nos. and name of parties qualified after technical evaluation	Whether contract awarded to lowest tenderer evaluated 11	Letter Award and date	Name of contractor	Value of Contract (Rs.)	Schedule date of completion of supplies / work	Actual date of start of work	Actual date of completion	Reasons for delay if any
26	RITES/BLR/OT/12/2018 dt. 23.03.2018	construction of new government polytechnic college at Kollegala in Chamarajanagara, Malavalli in Mandya and periyapatna in Mysuru dist., Karnataka for DTE, Package-A	Open Tender	25.03.2018	Two Bid System	24.04.2018	1	-	-	-	-	-	-	-	-	-
27	RITES/BLR/OT/13/2018dt. 23.03.2018	Construction of new Govt. polytechnic college at Kamadolli in Dharwad and Haliyala in Uttar Kannada dist. In Karnataka for DTE; Package-B		25.03.2018	Two Bid System	25.04.2018	2									
28	RITES/BLR/OT/14/2018dt. 07.04.2018	Construction of new Govt. polytechnic college at Gowribidnur in Chickballapur dist. In Karnataka for DTE; Package-C	Open Tender	11.04.2018	Two Bid System	03.05.2018	2	-	-	-	-	Est. cost Rs.545.54 lac (approx.)	-	-	-	-
29	RITES/BLR/OT/15/2018dt. 07.04.2018	Construction of new Govt. polytechnic college at Basavapatna in Davangere dist. In Karnataka for DTE; Package-D	Open Tender	11.04.2018	Two Bid System	04.05.2018	2	-	-	-	-	Est. cost Rs.543.49 lac (approx.)	-	-	-	-
30	RITES/BLR/OT/16/2018 dt. 07.04.2018	Construction of new Govt. polytechnic college at Tarikere in Chickmagalur and Chitrahalli in Chitradurga dists. In Karnataka for DTE; Package-E	Open Tender	11.04.2018	Two Bid System	10.05.2018	-	-	-	-	-	Est. cost Rs.1089.28 lac (approx.)	-	-	-	-
31	RITES/BLR/OT/17/2018 dt. 26.04.2018	Construction of new Govt. polytechnic college at Dadalga in Belagavi dist. In Karnataka for DTE; Package-F	Open Tender	28.04.2018	Two Bid System	24.05.2018	-	-	-	-	-	Est. cost Rs.544.06 lac (approx.)	-	-	-	-
32	RITES/BLR/OT/18/2018 dt. 26.04.2018	Construction of new Govt. polytechnic college at Kapu in Udipi dist. In Karnataka for DTE; Package-G	Open Tender	28.04.2018	Two Bid System	24.05.2018	-	-	-	-	-	Est. cost Rs.543.05 lac (approx.)	-	-	-	-