

BITES LIMITED - RPO LUCKNOW
Status of Tenders for the Month of December- 2015

| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | |
|-------|--|--|------------------------|----------------------------|--|--------------------------------|-----------------------|---|---|---|---|---|--------------------|--|------------------------------|---------------------------|--------------------------|
| S.No. | Tender No. | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Biding (Single/Two bid System) | Last date of receipt of Tender | Nos. of tenders recd. | Nos. and names of parties qualified after technical evaluation | Nos. and names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ eveluated L1 | Letter of Award No. & date | Name of contractor | Value of contract | Scheduled date of completion of supplies/ work | Actual date of start of work | Actual date of completion | Reasons for delay if any |
| 1 | RITES/RPO-LKO/5906/NTPC/RH TPP/PKG-3 | Extension of existing, shed, construction of office building / service building & staff quarter, electrical works & other ancilliary works for NTPC Rihand STPP Stage - III. | Open Tender | 09.07.14 | Two | 26.08.14 | Four | i)M/s Mehrotra Buildcon (P) Ltd. Satna. ii)M/s S.T. Cons.(P) Ltd., Noida | i)M/s VKS infrastructures Pvt. Ltd. New Delhi ii)M/s CZAR Cons. Pvt. Ltd. Patna | Yes | LOA No. RITES/RPO-LKO/5906/8/Vol. XIV/1003259 Dt. 05.02.2015 | M/s S.T. Cons.(P) Ltd., Noida | Rs. 204,016,965.84 | 18.02.16 | 19.02.15 | - | - |
| 2 | RITES/RPO-LKO/5925/NCL/CTR-BINA dt. 12.09.14 | Complete track renewal of Bina Siding, NCL, Sonebhadra U.P. | Open Tender | 15.09.14 | Two | 10.10.14 | Five | i)M/s Awlesh Kumar Singh Lucknow U.P. ii)M/s Mehrotra Buildcon (P) Ltd. Satna. iii)M/s Gannon Dunkerley & Co. Ltd. Delhi | i)M/s Rail Tech Infraventure (P) Ltd. Allahabad. ii)M/s Rohini Transport Corporation Varanasi. | Yes | LOA No. GM(C)/NCL/SGR/L OA-06/2015/1230 Dt. 06.05.2015 | M/s Awlesh Kumar Singh Lucknow U.P | Rs. 56,085,613.35 | 20.03.16 | 21.05.15 | - | - |
| 3 | RITES/RPO-LKO/5904/Vindhyachal/PKG-5R dt. 29.10.14 | Signal & Telecom works for NTPC, Vindhyachal Stage IV, PKG-5 | Open Tender | 31.10.14 | Two | 03.12.14 | Two | i)M/s Kiran Infra Engineers Ltd. Jaipur(RAJ) ii)M/s Bharat Rail Automations (P) LTD. Mumbai | NIL | Yes | LOA No. RITES/RPO-LKO/5904/Vindhyachal/PKG-5R/Vol. XVI/1003451 Dt. 27.03.2015 | M/s Bharat Rail Automations (P) LTD. MUMBAI | Rs. 182,486,115.38 | 10.10.16 | 11.04.15 | - | - |
| 4 | RITES/RPO-LKO/5934/NCL/Amlori-Nigahi dt. 11.11.14 | Earthwork in formation, Construction of bridges, P way works, building, Electrical & other Misc. works in connection with PR siding at Amlori-Nigahi Project of NCL, Singrauli, M.P. | Open Tender | 21.11.14 | Two | 15.12.14 | Four | i)M/s Kalpataru Power Transmission Ltd. Noida (U.P) ii)M/s Track & Towers infratech (P) Ltd.Hydrabad iii)M/s Gannon Dunkerly & Co. Ltd. Delhi iv)M/s ATEPL-MBPL (JV),New Delhi | NIL | Yes | LOA No. GM(C)/NCL/SGR/L OA-19/15/1390 Dt. 22.05.2015 | M/s Kalpataru Power Transmission Ltd. Noida (U.P) | Rs. 645,692,913.94 | 04.09.16 | 05.06.15 | - | - |

| S.No. | Tender No. | Item/ Nature of work | Mode of Tender Enquiry | Date of Publication of NIT | Type of Biding (Single/Two bid System) | Last date of receipt of Tender | Nos. of tenders recd. | Nos. and names of parties qualified after technical evaluation | Nos. and names of parties not qualified after technical evaluation | Whether contract awarded to lowest tenderer/ eveluated L1 | Letter of Award No. & date | Name of contractor | Value of contract | Scheduled date of completion of supplies/ work | Actual date of start of work | Actual date of completion | Reasons for delay if any |
|-------|---|--|------------------------|----------------------------|--|--------------------------------|-----------------------|---|---|---|---|---|--------------------|--|------------------------------|---------------------------|--------------------------|
| 5 | Tender No. RITES/RPO-LKO/5925/NCL/CTR-JAYANT. | Complete Track Renewal of Jayant Siding, NCL Singrauli. | Open Tender | 02.01.15 | Two | 21.01.15 | Four | i)M/s Awlesh Kumar Singh Lucknow ii)M/s Rail Tech Infraventure (P) Ltd. Allahabad. iii)M/s Mehrotra Buildcon (P) Ltd. Satna. | M/s Rohini Transport Co. Varanasi, U.P. | Yes | LOA No. GM(C)/NCL/SGR/L OA-36/15/1690 Dt. 26.06.2015 | M/s Rail Tech Infraventure (P) Ltd. Allahabad. | Rs 7,36,09,505.05 | 09.07.2016 | 10.07.2015 | - | - |
| 6 | RITES/RPO-LKO/5920/MUNPL/5A dt. 04.12.14 | Supply of PSC Sleepers, P Way materials(except Rails) including points & crossings / laying & linking of tracks including points & crossings inside plant in connection with construction of Rly. siding for MUNPL, Meja TPP(2x660 MW) Meja Dist. ALD, PKG - 5A. | Open Tender | 08.12.14 | Two | 11.02.15 | Eight | i)M/s RVAG-SC Agarwal(JV), Ghaziabad ii)M/s Mehrotra Buildcon (P) Ltd. Satna. iii)M/s Kalpataru Power Transmission Ltd. Noida iv)M/s COMSA-PSOVL(JV), New Delhi v)M/s SMS Infrastructure Ltd. Nagpur vi)M/s Shivakriti International Ltd. Jaipur | i)M/s Suresh Chandra Gupta, Jhasi. ii)M/s Awlesh Kumar Singh, Lucknow. | Yes | LOA No. RITES/RPO-LKO/5920/P-5A/Vol-XVI/1003805 Dt. 03.07.2015 | M/s RVAG - S.C. Agarwal (JV), Ghaziabad (U.P.) | Rs. 218,793,626.78 | 02.07.2015 | 17.07.2015 | - | - |
| 7 | RITES/RPO-LKO/5933/NCL/Gorbi-Block B/1 dt. 30.12.14 | Earthwork in formation, Construction of bridges, P way works, building, Electrical & other Misc. works in connection with PR siding at Gorbi Block -B, Project of NCL, Singrauli, M.P. | Open Tender | 02.01.15 | Two | 02.02.15 | Four | i)M/s Mehrotra Buildcon (P) Ltd. Satna. ii)M/s Kalpataru Power Transmission Ltd. Noida. iii)M/s BBJ & NCTC. iv)M/s Gannon Dunkerly & Co. Ltd. Delhi. | NIL | Yes | LOA No. GM(C)/NCL/SGR/L OA-33/15/1638 Dt. 22.06.2015 | M/s Mehrotra Buildcon (P) Ltd. Satna. | Rs 48,81,04,893.77 | 05.10.2016 | 06.07.2015 | - | - |
| 8 | RITES/RPO-LKO/5920/MUNPL/6A | Construction of Two ROB (inside plant), One RUB (at NH-76E), Three RCC Arch Bridges, Two RCC Box Bridges and other ancillary works in connection with Construction of Railway Siding for MUNPL, Meja TPP,Allahabad, U.P. (Package-6A) | Open Tender | 27.03.15 | Two | 01.05.15 | One | i)M/s M.G Contractors Pvt Ltd. | - | - | LOA No. RITES/RPO-LKO/5920/MUNPL/6A/VOL-IV/1003876 Dt. 28.07.2015 | M/s M.G. Contractors Pvt. Ltd. Panchula Haryana | Rs 43,17,13,215.00 | 27.10.2015 | 11.08.2015 | - | - |

