

BITES LIMITED - RPO LUCKNOW
Status of Tenders for the Month of MAY- 2017

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
S.No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Biding (Single/Two bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ eveluated L1	Letter of Award No. & date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
1	RITES/RPO-LKO/5906/NTPC/RH TPP/PKG-3	Extension of existing, shed, construction of office building / service building & staff quarter, electrical works & other ancilliary works for NTPC Rihand STPP Stage - III.	Open Tender	09.07.14	Two	26.08.14	Four	i)M/s Mehrotra Buildcon (P) Ltd. Satna. ii)M/s S.T. Cons.(P) Ltd., Noida	i)M/s VKS infrastructures Pvt. Ltd. New Delhi ii)M/s CZAR Cons. Pvt. Ltd. Patna	Yes	LOA No. RITES/RPO-LKO/5906/8/Vol. XIV/1003259 Dt. 05.02.2015	M/s S.T. Cons.(P) Ltd., Noida	Rs. 204,016,965.84	18.02.16	19.02.15	-	-
2	RITES/RPO-LKO/5925/NCL/CTR-BINA dt. 12.09.14	Complete track renewal of Bina Siding, NCL, Sonebhadra U.P.	Open Tender	15.09.14	Two	10.10.14	Five	i)M/s Awlesh Kumar Singh Lucknow U.P. ii)M/s Mehrotra Buildcon (P) Ltd. Satna. iii)M/s Gannon Dunkerley & Co. Ltd. Delhi	i)M/s Rail Tech Infraventure (P) Ltd. Allahabad. ii)M/s Rohini Transport Corporation Varanasi.	Yes	LOA No. GM(C)/NCL/SGR/L OA-06/2015/1230 Dt. 06.05.2015	M/s Awlesh Kumar Singh Lucknow U.P	Rs. 56,085,613.35	20.03.16	21.05.15	-	-
3	RITES/RPO-LKO/5904/Vindhyachal/PKG-5R dt. 29.10.14	Signal & Telecom works for NTPC, Vindhyachal Stage IV, PKG-5	Open Tender	31.10.14	Two	03.12.14	Two	i)M/s Kiran Infra Engineers Ltd. Jaipur(RAJ) ii)M/s Bharat Rail Automations (P) LTD. Mumbai	NIL	Yes	LOA No. RITES/RPO-LKO/5904/Vindhyachal/PKG-5R/Vol. XVI/1003451 Dt. 27.03.2015	M/s Bharat Rail Automations (P) LTD. MUMBAI	Rs. 182,486,115.38	10.10.16	11.04.15	-	-
4	RITES/RPO-LKO/5934/NCL/Amlori-Nigahi dt. 11.11.14	Earthwork in formation, Construction of bridges, P way works, building, Electrical & other Misc. works in connection with PR siding at Amlori-Nigahi Project of NCL, Singrauli, M.P.	Open Tender	21.11.14	Two	15.12.14	Four	i)M/s Kalpataru Power Transmission Ltd. Noida (U.P) ii)M/s Track & Towers infratech (P) Itd.Hydrabad iii)M/s Gannon Dunkerly & Co. Ltd. Delhi iv)M/s ATEPL-MBPL (JV),New Delhi	NIL	Yes	LOA No. GM(C)/NCL/SGR/L OA-19/15/1390 Dt. 22.05.2015	M/s Kalpataru Power Transmission Ltd. Noida (U.P)	Rs. 645,692,913.94	04.09.16	05.06.15	-	-
5	Tender No. RITES/RPO-LKO/5925/NCL/CTR-JAYANT.	Complete Track Renewal of Jayant Siding, NCL Singrauli.	Open Tender	02.01.15	Two	21.01.15	Four	i)M/s Awlesh Kumar Singh Lucknow ii)M/s Rail Tech Infraventure (P) Ltd. Allahabad. iii)M/s Mehrotra Buildcon (P) Ltd. Satna.	M/s Rohini Transport Co. Varanasi, U.P.	Yes	LOA No. GM(C)/NCL/SGR/L OA-36/15/1690 Dt. 26.06.2015	M/s Rail Tech Infraventure (P) Ltd. Allahabad.	Rs 7,36,09,505.05	09.07.2016	10.07.2015	-	-

S.No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Letter of Award No. & date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
6	RITES/RPO-LKO/5920/MUNPL/5A dt. 04.12.14	Supply of PSC Sleepers, P Way materials(except Rails) including points & crossings / laying & linking of tracks including points & crossings inside plant in connection with construction of Rly. siding for MUNPL, Meja TPP(2x660 MW) Meja Dist. ALD, PKG - 5A.	Open Tender	08.12.14	Two	11.02.15	Eight	i)M/s RVAG-SC Agarwal(IV), Ghaziabad ii)M/s Mehrotra Buildcon (P) Ltd. Satna. iii)M/s Kalpataru Power Transmission Ltd. Noida iv)M/s COMSA-PSOVL(IV), New Delhi v)M/s SMS Infrastructure Ltd. Nagpur vi)M/s Shivakriti International Ltd. Jaipur	i)M/s Suresh Chandra Gupta, Jhasi. ii)M/s Awlesh Kumar Singh, Lucknow.	Yes	LOA No. RITES/RPO-LKO/5920/P-5A/Vol-XVI/1003805 Dt. 03.07.2015	M/s RVAG - S.C. Agarwal (IV), Ghaziabad (U.P.)	Rs. 218,793,626.78	02.07.2015	17.07.2015	-	-
7	RITES/RPO-LKO/5933/NCL/Gorbi-Block B/1 dt. 30.12.14	Earthwork in formation, Construction of bridges, P way works, building, Electrical & other Misc. works in connection with PR siding at Gorbi Block -B, Project of NCL, Singrauli, M.P.	Open Tender	02.01.15	Two	02.02.15	Four	i)M/s Mehrotra Buildcon (P) Ltd. Satna. ii)M/s Kalpataru Power Transmission Ltd. Noida. iii)M/s BBJ & NCTC. iv)M/s Gannon Dunkerly & Co. Ltd. Delhi.	NIL	Yes	LOA No. GM(C)/NCL/SGR/LOA-33/15/1638 Dt. 22.06.2015	M/s Mehrotra Buildcon (P) Ltd. Satna.	Rs 48,81,04,893.77	05.10.2016	06.07.2015	-	-
8	RITES/RPO-LKO/5920/MUNPL/6A	Construction of Two ROB (inside plant), One RUB (at NH-76E), Three RCC Arch Bridges, Two RCC Box Bridges and other ancillary works in connection with Construction of Railway Siding for MUNPL, Meja TPP,Allahabad, U.P. (Package-6A)	Open Tender	27.03.15	Two	01.05.15	One	i)M/s M.G Contractors Pvt Ltd.	-	-	LOA No. RITES/RPO-LKO/5920/MUNPL/6A/VOL-IV/1003876 Dt. 28.07.2015	M/s M.G. Contractors Pvt. Ltd. Panchcula Haryana	Rs 43,17,13,215.00	27.10.2015	11.08.2015	-	-
9	E-Tender No. RITES/RPO-LKO/78-06/ BPCL	Civil works for 2nd SPUR of Tank Wagon loading at BPCL, Bina	E Tender	23.04.15	Two	-	Three	i) M/s Karinda Constructions ii) M/s Suresh Chand Gupta iii) m/s K.N. International Ltd.	-	YES	E&P. BDT DATE-06.11.2015	M/s Karinda Constructions	Rs 6,61,94,377.92	05.04.2016	21.11.2015	-	-
10	TENDER NO : RITES /RPO-LKO /5900 /BRBCL / P3	Earthwork in formation,Construction of ROB,RUB & Culverts, P-Way works, Service Buildings,Electrical and Miscellaneous works for railway siding outside Plant of BRBCL, Nabinagar TPP(4X250 MW),District:Aurangabad, State: Bihar(PACKAGE-3).	Open Tender	27.08.2015	TWO	21.09.2015	one	i) M/s GDCL	N/A	YES	LOA NO. RITES/RPO-LKO/5900/BRBCL/P3/1004297 DATE-28.11.2015	M/s GDCL	Rs 75,12,81,896.10	11.12.2016	12.12.2015	-	-

S.No.	Tender No.	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/Two bid System)	Last date of receipt of Tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ evaluated L1	Letter of Award No. & date	Name of contractor	Value of contract	Scheduled date of completion of supplies/ work	Actual date of start of work	Actual date of completion	Reasons for delay if any
17	E-Tender No:RITES/RPO-LKO/5900/BRBCL/P-3A/R	Construction of road ,Electrical work and miscellaneous works for railway siding outside plant of BRBCL,Nabinagar TPP(4 X 250MW), District: Aurangabad, State: Bihar(package-3A). E-tender No: RITES/RPO-LKO/5900/BRBCL/P3A/R	E Tender	13.07.2016	TWO	25.10.2016	TWO	(i)M/S AMIT KUMAR (ii)M/S ARVIND PRASAD GUPTA	NIL	YES	LOA:Rites/RPO-LKO/5900/BRBCL/P-3A/R/VOL-II/666 DATED: 30.11.2016	M/S AMIT KUMAR	Rs:3,66,78,912.00	7/8/2017	8/12/2016		
18	E-Tender No:RITES/RPO-LKO/5904/NTPC/VSTPP/BALANCE/P-2	Balance work of Earthwork, bridgework, track construction work and track maintenance work for railway siding and MGR system of NTPC Vindhyachal Stage-IV Package II.	E Tender	09.08.2016	TWO	01.09.2016	TWO	(i) M/S RAIL TECH INFRAVENTURE PVT. LTD (ii)M/S MEHROTRA BUILDCON PVT.LTD	NIL	YES	RITES/RPO-LKO/5904/NTPC/VSTPP/BALANCE/P-2/VOL-IV/660 DATED: 23.11.2016	M/S RAIL TECH INFRAVENTURE PVT. LTD	RS:4,16,66,499.00	6/6/2017	7/12/2016		
19	E-Tender No: RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/EOT/CRANES	Design, Manufacture, supply,Erection, Commissioning ,Testing and prove out of Electric Overhead travelling(EOT) CRANES40T/5T&25T/5T Capacity For NTPC Vindhyachal,Stage-IV ,Vindhyanagar.	E Tender	02.09.2016	TWO	23.9.2016	FIVE	(i) M/S KRANE MFG.(INDIA)PVT.LTD (ii)M/S GRIP ENGINEERS PVT.LTD (iii)M/S CRANEX LIMITED (iv) M/S UNITEK ENGINEERS PVT LTD (v)M/S REVA INDUSTRIES LTD.	NIL	YES	RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/EOT CRANES/621 DATED NO:15.11.2016	M/S KRANE MFG.(INDIA)PVT. LTD	RS:1,24,11,180.00	28/06/2017	29/11/2016		
18	E-TENDER NO: RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/BG CNC Surface Wheel Lathe.	Design , Manufacture, Supply ,installation,Commissioning,testing and prove out on a turnkey basis of adouble ended,roll-in,roll-out type CNC Surface wheel sets of broad gauge diesel locos and wagons for NTPC Vindhyachal,Stage-IV,Vindhyanagar,Distt.Singrauli,State: Madhya Pradesh	E Tender	17.10.2016	TWO	4.11.2016	ONE	(i)M/S HYT Engineering Company Private LTD.	NIL	YES	RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/BG CNC/SURFACE WHEEL LATHE/VOLUME-V/1089 DATED NO:10/02/2017	(i)M/S HYT Engineering Company Private LTD.	Rs:5,52,35,773.00/-	24/10/2017	25/02/2017		
19	E-TENDER NO:RITES/RPO_LKO/5904/NTPC/VSTPP/Stage-IV/Hydraulic re-railing Equipment	Design ,Manufacture,Supply,Commissioning, testing & prove out of hydraulic Re-railing Equipment for NTPC Vindhyachal, Stage-IV , Vindhyachal,Distt. Singrauli,State:Madhya Pradesh.	E Tender	17.10.2016	TWO	28.11.2016	ONE	(i) M/S PREMIER INDIA Agencies.	NIL	YES	RITES/RPO-LKO/5904/NTPC/VSTPP/STAGE-IV/HYDRAULIC/RE RAILING/1515 DATED NO:16/05/2017	(i) M/S PREMIER INDIA Agencies.	Rs:1,68,35,140.00	30/10/2017	31/05/2017		
18	E-TENDER NO:RITES/RPO-LKO/5934/NCL/AML OHRI-NIGAH/ST	S&T works for P.R.Siding at Amlohri-Nigahi Project of NCL, Singrauli,(M.P)	E Tender	19.09.2016	TWO	21.10.2016				Tender yet to be awarded							